



## Bangladesh: Road Map to Good Governance

Project Name	Road Map to Good Governance				
Project Number	47310-001				
Country	Bangladesh				
Project Status	Active				
Project Type / Modality of Assistance	Technical Assistance				
Source of Funding / Amount	<table border="1"> <tr> <td colspan="2"><b>TA 8553-BAN: Road Map to Good Governance</b></td> </tr> <tr> <td>Technical Assistance Special Fund</td> <td>US\$ 225,000.00</td> </tr> </table>	<b>TA 8553-BAN: Road Map to Good Governance</b>		Technical Assistance Special Fund	US\$ 225,000.00
<b>TA 8553-BAN: Road Map to Good Governance</b>					
Technical Assistance Special Fund	US\$ 225,000.00				
Strategic Agendas	Inclusive economic growth				
Drivers of Change	Governance and capacity development				
Sector / Subsector	<b>Public sector management</b> - Public administration - Reforms of state owned enterprises				
Gender Equity and Mainstreaming	Some gender elements				
Description	To support Local Government Engineering Department (LGED) to develop a road map to enhance governance, transparency and accountability in LGED operations.				
Project Rationale and Linkage to Country/Regional Strategy	The TA to support LGED, has two outputs (i) governance and fiduciary risks identified and agreed; and (ii) a road map with clear milestones and dates to ensure good governance, including immediate, intermediate and long-term actions requiring further funding, developed and operationalized by LGED.				
Impact	Better management of LGED operations				

### Project Outcome

Description of Outcome	Improved governance capacity and ability of LGED to manage risks in operation
Progress Toward Outcome	The contract with TIB has been closed. It is planned to complete the remaining tasks of the TA through engaging individual consultants.

### Implementation Progress

Description of Project Outputs	<ol style="list-style-type: none"> <li>Governance and fiduciary risks identified and agreed</li> <li>A road map to ensure good governance is developed and operationalized by LGED</li> </ol>
Status of Implementation Progress (Outputs, Activities, and Issues)	Minor change of implementation arrangement has been approved for implementation of the remaining tasks of the TA through engagement of individual consultants. Recruitment of individual consultant is in process and the extension of TA completion date will be required.

Geographical Location

### Summary of Environmental and Social Aspects

Environmental Aspects

Involuntary Resettlement

Indigenous Peoples

### Stakeholder Communication, Participation, and Consultation

During Project Design	NA
During Project Implementation	NA

## Business Opportunities

Consulting Services	There is provision for 5 national consultant for total input of 25 man-months on intermittent basis.
Procurement	Equipment will be procured using shopping procedures in accordance with ADB's Procurement Guidelines (2013, as amended from time to time) and will be turned over to the government after completion of the TA.

## Responsible Staff

Responsible ADB Officer	Alam, Nazmul
Responsible ADB Department	South Asia Department
Responsible ADB Division	Bangladesh Resident Mission
Executing Agencies	<i>Local Govt Div,Min of Local Govt Rural Devt &amp; Coop Bangladesh Secretariat Dhaka</i>

## Timetable

Concept Clearance	-
Fact Finding	-
MRM	-
Approval	12 Dec 2013
Last Review Mission	-
Last PDS Update	29 Mar 2017

## TA 8553-BAN

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
12 Dec 2013	-	12 Dec 2013	31 Mar 2015	30 Apr 2017	-

Financing Plan/TA Utilization						Cumulative Disbursements		
ADB	Cofinancing	Counterpart				Total	Date	Amount
		Gov	Beneficiaries	Project Sponsor	Others			
225,000.00	0.00	25,000.00	0.00	0.00	0.00	250,000.00	12 Dec 2013	99,977.62

Project Page	<a href="https://www.adb.org/projects/47310-001/main">https://www.adb.org/projects/47310-001/main</a>
Request for Information	<a href="http://www.adb.org/forms/request-information-form?subject=47310-001">http://www.adb.org/forms/request-information-form?subject=47310-001</a>
Date Generated	06 July 2017

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.