

PROCUREMENT PLAN

Basic Data

Project Name: Emergency Assistance Project – Additional Financing	
Project Number: 52174-002	Approval Number: 0837/4192
Country: Bangladesh	Executing Agency: Department of Public Health Engineering, Local Government Engineering Department, Roads and Highways Department
Project Procurement Risk: Substantial	Implementing Agency: Department of Public Health Engineering, Local Government Engineering Department, Roads and Highways Department
Project Financing Amount: US\$ 83,890,000 ADB Financing: US\$ 71,400,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 12,490,000	Project Closing Date: 30 June 2025
Date of First Procurement Plan: 22 June 2022	Date of this Procurement Plan: 22 June 2022, Version 0
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: Yes
Advance Contracting: Yes	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	First contract of each type of procurement shall be prior reviewed for each implementing agency.
Request For Quotation for Goods	First contract of each type of procurement shall be prior reviewed for each implementing agency.
Direct Contracting for Goods	DC with UN Agencies and/or NGOs already implementing projects in the project area will be considered; any/all DC packages shall be prior reviewed
Open Competitive Bidding (OCB) for Works	First contract of each type of procurement shall be prior reviewed for each implementing agency.
Request For Quotation for Works	First contract of each type of procurement shall be prior reviewed for each implementing agency
Direct Contracting for Works	DC with UN Agencies and/or NGOs already implementing projects in the project area will be considered; any/all DC packages shall be prior reviewed

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Open Competitive Bidding, 80:20 or 90:10, STP, prior review
Consultant's Qualification Selection for Consulting Firm	Small value assignments, prior review
Competitive for Individual Consultant	ICS, prior review

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments

EAP-AF/DP HE/G1	1,000 gender responsive personal protective equipment procured and distributed to women and girls	850,000.00	OCB	Prior	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? Yes</p> <p>Comments: e-GP</p>
EAP-AF/DP HE/W10	Enhancement of 100 nos. bathing facilities in the camps constructed under Phase 1- with solar powered running water supply system	200,000.00	OCB	Prior	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: e-GP</p>
EAP-AF/DP HE/W11	Upgradation and operation and management of 40 nos. mini pipe water supply system constructed under Phase 1	1,070,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p>

							<p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: e-GP</p>
EAP-AF/DP HE/W12A	Integrated waste management facilities constructed, and a collection system established in Ukhiya upazila, Cox's Bazar	800,000.00	OCB	Prior	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: e-GP</p>
EAP-AF/DP HE/W12B	Integrated waste management facilities constructed, and a collection system established in Teknaf upazila, Cox's Bazar	800,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p>

							High Risk Contract: No Covid-19 Response? No Comments: e-GP
EAP-AF/DP HE/W12C	Integrated waste management facilities constructed, and a collection system established in Cox's Bazar	800,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No Comments: e-GP
EAP-AF/DP HE/W13	Renovation of Isolation Centers (maternity red zones) in 2 BEmONC (Basic Emergency Obstetric and Newborn Care) health facilities at Ukhiya & Teknaf Upazilla Health Complex (UHC) and 4 Primary Health Care Centers (PHC)	1,430,000.00	OCB	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No Comments: e-GP

EAP-AF/DP HE/W2A	Construction of surface water piped-water supply system at Host Community at Ukhiya Upazila	9,840,000.00	OCB	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No Comments: e-GP
EAP-AF/DP HE/W9A	Construction of 100 nos. integrated WASH facility including bathing and latrines with solar-pump system water supply facility at Ukhiya and Teknaf, Cox's Bazar	1,665,000.00	OCB	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No Comments: e-GP
EAP-AF/DP HE/W9B	Construction of 100 nos. integrated WASH facility including bathing and	1,665,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1

	latrines with solar-pump system water supply facility at Ukhiya and Teknaf, Cox's Bazar						Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No Comments: e-GP
EAP-AF/LG ED/W23	Construction of 3 Cyclone Shelters under Ukhiya Upazila, Cox's Bazar	2,600,000.00	OCB	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No Comments: e-GP
EAP-AF/LG ED/W24	Construction of 3 Cyclone Shelters at under Teknaf Upazila, Cox's Bazar	2,600,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No

							Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No Comments: e-GP
EAP-AF/LG ED/W25	Construction of 2 Women Led Community Centers for capacity building of women and girls in camps and host community in Ukhuya	670,000.00	OCB	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No Comments: e-GP
EAP-AF/LG ED/W26	Construction of a multipurpose disaster resilient isolation center at ICDDR,B/ SARI-ITC, Teknaf	2,510,000.00	OCB	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No

							Comments: e-GP
EAP-AF/LG ED/W27	Upgrade with disaster resilient design of Ukhiya Daroga Bazar to Moricha GC via Bhalukia Bazar-Patabari Road (7.7 km)	2,080,000.00	OCB	Prior	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: e-GP</p>
EAP-AF/LG ED/W28	Upgrade with disaster resilient design of Coat Bazar to Shaplapur GC Road via Sonarpara GC Monkhal Road (5 km)	1,350,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: e-GP</p>
EAP-AF/RH D/W3	Rehabilitation of National Highway Part-3	19,450,000.00	OCB	Prior	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p>

							Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Large Works High Risk Contract: No Covid-19 Response? No Comments: e-GP
EAP-AF/RH D/W4	Rehabilitation of National Highway Part-4	2,080,000.00	OCB	Prior	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works High Risk Contract: No Covid-19 Response? No Comments: e-GP

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
EAP-AF/DP HE/CON/2	Design, Monitoring and Supervision consulting services of DPHE component,	1,150,000.00	QCBS	Prior	STP	Q3 / 2022	Non-Consulting Services: No Type: Firm Assignment: National

	Cox's Bazar						Quality-Cost Ratio: 80:20 Advance Contracting: No Covid-19 Response? No
EAP-AF/DP HE/NCS1	Operationalization of 200-bed SARIITC (severe acute respiratory infection isolation treatment center) Teknaf including the supplies of PPEs and consumables—non consulting service contract with UN agency [UNICEF]	3,000,000.00	CQS	Prior	FTP	Q3 / 2022	Non-Consulting Services: Yes Type: Firm Assignment: National Advance Contracting: No Covid-19 Response? Yes Comments: Direct Contracting
EAP-AF/DP HE/NCS2	Operation and logistics support, and diagnostic facility upgraded/expanded to at least 4 selected health care facilities on diagnosis, infection prevention and control, and surveillance at points of entry; and training of 2,500 health workers, with	3,790,000.00	CQS	Prior	FTP	Q3 / 2022	Non-Consulting Services: Yes Type: Firm Assignment: National Advance Contracting: No Covid-19 Response? Yes Comments: Direct Contracting
EAP-AF/DP HE/NCS3	Scaling-up and operational support to 3 health care facilities for Severe Acute Respiratory Infection (SARI) ITCs with a capacity up to 200 beds—1 in Leda/Cox's Bazar; 1 in camp 2W; and 1 in camp 20E—non consulting service contract with UN ag	1,810,000.00	CQS	Prior	FTP	Q3 / 2022	Non-Consulting Services: Yes Type: Firm Assignment: National Advance Contracting: No Covid-19 Response? Yes Comments: Direct Contracting
EAP-AF/DP HE/NCS4	Renovation of Isolation Centers (maternity red zones) in 2 BEmONC health facilities at Ukhiya & Teknaf	1,150,000.00	CQS	Prior	FTP	Q3 / 2022	Non-Consulting Services: Yes Type: Firm Assignment: National

	Upazila Health Complex and 4 Primary Health Care Centers including Hygiene kits distributed to women and girls in camps [UNFPA]						Advance Contracting: No Covid-19 Response? Yes Comments: Direct Contracting
EAP-AF/LGED/CON/2	Design, Monitoring and Supervision consulting services of LGED component, Cox's Bazar	660,000.00	QCBS	Prior	STP	Q3 / 2022	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Advance Contracting: No Covid-19 Response? No
EAP-AF/RHD/CON/2	Design, Monitoring and Supervision consulting services of RHD component, Cox's Bazar	500,000.00	QCBS	Prior	STP	Q3 / 2022	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Advance Contracting: No Covid-19 Response? No

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						