

Ministry of Lands and Natural Resources
Multi-Sectoral Mining Integrated Project (MMIP)

Procurement Plan

General

1. **Bank's approval Date of the procurement Plan: Not Yet**
2. **Date of General Procurement Notice: Not Yet**
3. **Period covered by this procurement plan: May 2019 to June, 2020**

II. Goods, Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Banks Regulation for IPF Borrowers.

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Not applicable	All
2.	NCB (Goods)	≥US\$ 1,500,000	All
3.	ICB (Works)	Not Applicable	All
4.	NCB (Works)	≥US\$ 5,000,000	All
5.	(Non-Consultant Services)	≥US\$ 1,500,000	All
6	National Shopping / Request for Quotation	≥US\$1,500,000	All

2. **Prequalification.** Bidders **when applicable** shall be prequalified in accordance with the Banks Regulation for IPF Borrowers.

4. **Any Other Special Procurement Arrangements: Not Applicable**

5. **Summary of the Procurement Packages planned during the Project Preparatory Advance (PPA) after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of the ICB (Goods)	None	None	None	None	
2	Summary of the NCB (Goods)	300,000	1	No	Post	
3	Summary of the ICB (Non-Consultant Services)	None	None	None	None	
4	Summary of the NCB (Non-Consultant Services)	330,000	2	No	Post	
5	Summary of the National	100,000	3	No	Post	

	Shopping/Request for Quotation (Goods)					
6	Summary of the National Shopping/Request for Quotation (Non-Consultant Services)	60,000	1	No	Post	
7	Summary of the National Shopping/Request for Quotation (Works)	125,000	1	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in the Banks Regulation for IPF Borrowers.

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	≥US\$ 500,000	
2.	Single Source (Firms)	≥US\$ 100,000	
3.	Individual	≥ US\$ 200,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than **\$300,000** equivalent per contract, may comprise entirely of national consultants in accordance with the Banks Regulation for IPF Borrowers.

- 3. Any Other Special Selection Arrangements:**

- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	1,100,000	4	Post	
2	Summary of number of contracts that will be let under other methods	538,000	12	Prior	

PROCUREMENT PLAN Ghana : Ghana: Artisanal and Small-Scale Mining Formalization

General Information		
Country:	Ghana	Bank's Approval Date of the Original Procurement Plan: 2019-05-21
Project ID:	P168002	Revised Plan Date(s): (comma delineated, leave blank if not) 2019-07-29
Project Name:	Ghana: Artisanal and Small-Scale Mining Formalization	GFN Date: 2019-06-11
Loan / Credit No:	IDA / V2630	
Executing Agency(ies)	Multi-Sectoral Mining Integrated Project	

WORKS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MMIP/WKSRFQ01/19 / Refurbishment of MMIP Project Coordinating Unit Offices at Precious Minerals Marketing Company	IDA / V2630		Post	Request for Quotations	Open - National	Single Stage - One Envelope		125,000.00	0.00	Pending Implementation								2019-07-22									2019-09-16	2019-12-15

GOODS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
MMIP/GDS/1/19 / Supply of Stationery	IDA / V2630		Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	0.00	Pending Implementation								2019-05-11								2019-07-06	2019-09-04	
MMIP/GDS/RFQ/02/19 / Supply and Installation of ICT Equipment: Lot 1: 02 No. Desktop Computers, 5 No. Laptop Computers, 2 No. Printers, 1 No. LCD Projectors, 1 No. Heavy-duty Photocopiers	IDA / V2630		Post	Request for Quotations	Open - National	Single Stage - One Envelope		35,000.00	0.00	Pending Implementation								2019-05-19								2019-07-14	2019-08-28	
MMIP/GDS/RFQ/03/19 / Supply and erection of signages and corner pillars for licensed ASMs concessions	IDA / V2630		Post	Request for Quotations	Open - National	Single Stage - One Envelope		50,000.00	0.00	Pending Implementation								2019-06-15								2019-08-10	2019-11-08	
MMIP/GDS/NCB/1/19 / Procurement of Vehicles 2No. Station Wagon (High Range) and 2 No. 4WD Double Cabin Pick-Ups	IDA / V2630		Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation				2019-05-20			2019-05-25					2019-06-22		2019-07-22		2019-08-26	2019-11-24	

NON CONSULTING SERVICES																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

MMIP/CS06/19 / Conduct baseline studies on the turnaround time for the acquisition of ASM license	IDA / V2630		Post	Individual Consultant Selection	Open		60,000.00	0.00	Under Implementation	2019-05-22	2019-07-10	2019-07-31	2019-09-04	2019-12-03	
MMIP/CS10/19 / Conduct benchmark studies on gender issues	IDA / V2630		Post	Individual Consultant Selection	Open		30,000.00	0.00	Under Implementation	2019-05-08	2019-06-10	2019-06-24	2019-07-29	2019-10-27	
MMIP/CS12/19 / Conduct benchmark studies on gender issues	IDA / V2630		Post	Individual Consultant Selection	Open		30,000.00	0.00	Canceled	2019-05-08	2019-06-17	2019-07-08	2019-08-12	2019-11-10	
MMIP/CS13/19 / Selection of Project Coordinator for the Project Coordinating Unit	IDA / V2630		Prior	Individual Consultant Selection	Open		30,000.00	0.00	Under Review	2019-05-04	2019-06-06	2019-06-27	2019-08-01	2020-01-28	
MMIP/CS15/19 / Selection of Procurement Specialist for the Project Coordinating Unit	IDA / V2630		Prior	Individual Consultant Selection	Open		24,000.00	0.00	Under Implementation	2019-05-06	2019-06-08	2019-06-29	2019-08-03	2020-01-30	
MMIP/CS17/19 / Selection of the Social Development/Monitoring and Evaluation Specialist for the Project Coordinating Unit	IDA / V2630		Prior	Individual Consultant Selection	Open		21,000.00	0.00	Under Review	2019-05-06	2019-06-24	2019-07-15	2019-08-19	2020-02-15	
MMIP/CS18/19 / Selection of Financial Management Specialist for the Project Coordinating Unit	IDA / V2630		Prior	Individual Consultant Selection	Open		21,000.00	0.00	Under Review	2019-05-06	2019-06-08	2019-06-29	2019-08-03	2020-01-30	
MMIP/CS20/19 / Selection of Communication Specialist for the Project Coordinating Unit	IDA / V2630		Prior	Individual Consultant Selection	Open		21,000.00	0.00	Under Review	2019-05-06	2019-06-08	2019-06-29	2019-08-03	2020-01-30	
MMIP/CS21/19 / Selection of Environmental Specialist for the Project Coordinating Unit	IDA / V2630		Post	Individual Consultant Selection	Open		21,000.00	0.00	Under Review	2019-05-06	2019-06-08	2019-06-29	2019-08-03	2020-01-30	