PROCUREMENT PLAN (Textual Part)

Project information: Uzbekistan Horticulture Development Project (P133703)

Project Implementation agency: Rural Restructuring Agency (UzAIFSA)

Date of the Procurement Plan: October 2020

Period covered by this Procurement Plan: October 2020 - June 2023

Preamble

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank's Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law dated January 25, 2018, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

a) Open advertising of the procurement opportunity at the national level - this requirement is met - PPL January 25, 2018: Articles 8; 24; 47; 49; 52; 61. (b) The procurement is open to eligible firms from any country the requirement is met - PPL January 25, 2018: Articles 17; 28; 29; 34. (c) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights – the requirement is met conditionally - The Bank's Anti-Corruption Guidelines and Sanctions Framework shall be

incorporated into the national bidding documents by adding a page entitled "Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework". This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the World Bank in Uzbekistan. (d) Contracts with an appropriate allocation of responsibilities, risks, and liabilities - the requirement is met conditionally - This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the WB. (e) Publication of contract award information - the requirement is met - PPL January 25, 2018: Articles 32; 55; 64. (f) Rights for the Bank to review procurement documentation and activities - the requirement is met - PPL January 25, 2018: (g) An effective complaints mechanism - the requirement is met - PPL January 25, 2018: (h) Maintenance of records of the Procurement Process - the requirement is met - PPL January 25, 2018.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.**

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – **Not Applicable.**

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works) - Not Applicable

Other Relevant Procurement Information.

PROCUREMENT PLAN General Information Country: Uzbekistan Bank's Approval Date

Bank's Approval Date of the Original Procurement Pla 2018-12-13 Revised Plan Date(s): (comma delineated, leave blank 2023-06-22 GPN Date:

Project ID: P133703 Revit Project Name: Horticulture Development Project Loan / Credit No: IBR/ 88240, TF / A7910, IBR/ 8330 Executing Agency(i-Agro Industry and Food Security Agency

WORKS			I	-	r		-					-																
Activity Reference No. / Description	Loan / Credit N	Component	Review Type	Method	Market Approac	Procurement Pro	Prequalification	High SEA/SH R Procurement D	Estimated Amount (U	Actual Am ount (US\$	Process St	Draft Pre-o	ualification	Prequalific	ation Evalu	Draft Bid	ding Docum	Specific Pr	ocurement	Bidding Do	cuments a	Proposal Su	ibmission /	Bid Evaluat and Recom		Signed C	Contract	Contract
Description	0.				h	cess	(Y/N)	isk ocument Type	S\$))	atus	1 Docu	ments	acioiri	Report	enc/ju	stification Actual	Notice / I	ivitation	s Iss		Opening ,	Minutes	for Av	ward			Diapaged
HDP/W/RFQ/03 / Dismantling of the 1st floor of the Agency 's office building (due to mov ing to a new building)	IBRD / 88240	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			27,000.00	20,186.16	Signed	riamed	Actual	rianned	Actual	Flained	Actual	2018-12-05	Actual	riaimed	Actual	riamicu	Actual	Hanned	Actual		2019-02-04	2019-07-2 9
HDP/W/RFQ/02 / Reconstruct ion of the 1st floor of the offi ce building of the Agency (in connection with the move to a new building)	IBRD / 83930	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			90,000.00	79,365.21	Signed							2019-02-25								2019-04-22	2019-03-11	2019-10-1 9
EU/RFQ/27 / Reconstruction of the laboratory of the Andij an Research Institute of Vege table and Melon Crops and P otatoes in the settlement Nai man MFY "Ailana" Andijan re gion (Construction of the lab oratory building)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			87,000.00	60,790.63	Signed							2020-08-20								2020-10-15	2020-07-26	2021-04-1 3
EU/RFQ/28 / Reconstruction of the laboratory of the Andij an Research Institute of Vege table and Meion Crops and P otatoes in the settlement Nai man MFY "Ailana" Andijan re gion (Engineering communic	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			72,000.00	42,136.13	Signed							2020-08-20								2020-10-15	2020-07-23	2021-04-1 3
EU/RFQ/29 / Reconstruction of the laboratory of the Andij an Research Institute of Vege table and Melon Crops and P otatoes in the settlement Nai man MFY "Ailana" Andijan dis trict (Outbuildings, landscapi ng and engineering communi	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			62,000.00	39,556.97	Signed							2020-08-20								2020-10-15	2020-07-23	2021-04-1 3
EU/RFQ/30 / Reconstruction of the laboratory of the Kash kadarya Research Institute of Vegetable and Melon Crops a nd Potatoes in the settlemen t Sevaz MFY "Sevaz" Kitab di strict (Construction of the lab oratory building)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			85,000.00	78,565.06	Signed							2020-08-20								2020-10-15	2020-07-02	2021-04-1 3
EU/RFQ/31 / Reconstruction of the laboratory of the Kash kadarya Research Institute of Vegetable and Meion Crops a nd Potatoes in the settlemen t Sevaz MFY "Sevaz" Kitab di strict (Engineering communic	TF / A7910	Agricultural Support Service	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			70,000.00	64,795.17	Signed							2020-08-20								2020-10-15	2020-07-02	2021-04-1 3
EU/RFQ/32 / Reconstruction of the laboratory of the Kash kadarya Research Institute of Vegetable and Melon Crops a nd Potabes in the settlemen t Sevaz MFY "Sevaz" Ktab di strict (Outbuildings, landscap ing and engineering network	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			70,000.00	65,472.67	Signed							2020-08-20								2020-10-15	2020-07-02	2021-04-1 3
EU/RFQ/33 / Overhaul of the laboratory of the Samarkand branch of the Research Instit ute of Vegetable and Melon C rops and Potatoes in the Sam arkand Region	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			59,000.00	54,999.61	Signed							2020-08-20								2020-10-15	2020-08-04	2021-04-1 3
EU/RFQ/34 / Overhaul of the laboratory of the Samarkand branch of the Research. Instit ute of Vegetable and Melon C rops and Potatoes in the Sam arkand Region (engineering c ommunications of the laborat ory building)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			65,000.00	61,268.66	Signed							2020-08-20								2020-10-15	2020-08-04	2021-04-1 3
EU/RFQ/35 / Overhaul of the Central Laboratory of the Res earch Institute of Vegetable and Melon Crops and Potatoe s in the Tashkent Region	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			84,000.00	76,102.69	Terminated							2020-08-20								2020-10-15	2020-08-07	2021-04-1 3
EU/RFQ/36 / Construction of the laboratory of the Researc h Institute of Plant Protection at the address: Tashkent regi on, Bustanlyk district, SGM " Marflat", Anarov street (witho ut finishing work)	TF / A7910	Agricultural Support Service	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			103,000.00	97,344.96	Signed							2020-08-20								2020-10-15	2020-08-04	2021-04-1 3
EU/RFQ/37 / Construction of the laboratory of the Researc In Institute of Plant Protection at the address: Tashkent regi on, Bustanlyk district, SGM " Marifat", Anarov street (finish ing works and engineering co mmunications of the laborato	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			59,000.00	55,253.63	Signed							2020-08-20								2020-10-15	2020-08-04	2021-04-1 3
EU/RFQ/38 / Construction of the laboratory of the Researc In Institute of Plant Protection at the address: Tashkent regi on, Bustanlyk district, SGM " Marifat", Anarov street (exter nal engineering networks an d improvement)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope			61,000.00	57,248.23	Signed							2020-08-20								2020-10-15	2020-08-04	2021-04-1 3

	-		-				 											
EU/RFQ/39 / Reconstruction of the laboratory for the Rese arch Institute of Plant Protect ion (NISR) at the address: Ta shkent region, Kibray district, Salar town, Bobur street (ne w construction)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		105,000.00	86,751.69	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/40 / Reconstruction of the laboratory for the Rese arch institute of Plant Protect ion (NISR) at the address: Ta shkent region, Kibray district, Salar town, Bobur street (eng ineering communications, ex ternal engineering networks and landscaping)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		97,000.00	90,454.31	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/41 / Construction of the laboratory of the Naman gan branch of the Research I nstitute of Horticulture, Viticu Iture and Winemaking in the MFY "Mevazor" of the Uychin sky District	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		93,000.00	81,195.89	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/42 / Construction of the laboratory of the Naman gan branch of the Research I nstitute of Horticulture, Viticu liture and Winemaking in the Mevazor MFV of the Uychinsk y District (engineering comm unications)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		49,000.00	19,025.88	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/43 / Construction of the laboratory of the Naman gan branch of the Research I nstitute of Horticulture, Viticu liture and Winemaking in the MFE "Mevazor" of the Uychin sky District (external enginee ring networks and landscapin	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		60,000.00	55,133.52	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/44 / Construction of the laboratory of the Samark and branch of the Research I nstitute of Horticulture, Viticu Iture and Winemaking in the MFY Zhuyi Abbos of the Sam arkand region	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		81,000.00	76,809.71	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/45 / Construction of the laboratory of the Samark and branch of the Research I nstitute of Horticulture, Viticu Iture and Winemaking in the MFY Zhuyi Abbos of the Sam arkand region (engineering c ommunications)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		49,000.00	46,389.30	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/46 / Construction of the laboratory of the Samark and branch of the Research I nstitute of Horticulture, Viticu Iture and Winemaking in the MFY Zhuyi Abbos of the Sam arkand region (external engi neering networks and improv	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		63,000.00	59,254.23	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/47 / Renovation of t he building for the laboratory of agrochemistry and biologi cally active substances and t oxicology of the central exper rimental base of the Mirzaev Research Institute (external decoration, roofing, partition s, reinforcement)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		83,000.00	78,045.12	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/48 / Renovation of t he building for the laboratory of agricultural chemistry and biologically active substance s and the laboratory of toxico logy of the central experimen tal base on the territory of th e Mirzaev Research Institute i n (1,2-floor)	TF / A7910	Agricultural Support Service	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		98,000.00	92,159.08	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/49 / Repair of the bu liding for the laboratory of ag rochemistry and biologically active substances and the to xicology laboratory of the ex- perimental base of the Mirza ev Research Institute (engine ering communications of the laboratory building (ventilati	TF / A7910	Agricultural Support Service S	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		81,000.00	60,743.56	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1
EU/REQ/50 / Repair of the bu liding for the laboratory of ag rochemistry and biologically active substances and toxicol ogy of the central experimen tal base of the Mirzaev Resea rch Institute (engineering co mmunications of the laborato ry building (weak currents))		Agricultural Support Service S	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		65,000.00	61,122.75	Signed			2020-08-20			2020-10-15	2020-08-04 2	2021-04-1 3
EU/RFQ/56 / Reconstruction of the building for the M. Mirz ayev SRI for Fruit, Viticulture, and Winemaking at the addr ess: Chimkent Yuli street, Gul istan KFY, Tashkent district, T ashkent region (for Cold Stor age Installation)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	Request for Quota tions (Non Bank-S PD)	100,000.00	0.00	Canceled			2022-03-02			2022-05-04	2	2022-10-3

GOODS																												
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docur		Prequalifica ation F		Draft Bidd ent / Jus		Notice / In	nvitation	s Iss	sued	Opening	/ Minutes	for A	mendation ward	Signed (Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HDP/G/RFQ/03 / Office equip ment (Computers)	IBRD / 88240	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope		6,600.00	6,334.04	Completed							2018-11-26								2019-01-21	2018-11-28	2019-07-20	2018-12-06

v restrict of the strength of	08-16 2019-06-15 08-16 2019-06-15 08-16 2019-06-15 08-16 2019-06-15 08-16 2019-06-15 08-16 2019-07-22 08-16 2019-07-22 08-16 2019-07-22	19 2019-07- -15 2020-02- -15 2020-02- -15 2020-02- -15 2020-02- -22 2020-02- -22 2020-02-	20 2018-12-26 12 2020-07-06 12 2020-07-06 12 2020-07-06 12 2020-07-08 12 2020-07-08
participant with with with with with with with wit	08-16 2019-06-15 08-16 2019-06-15 08-16 2019-06-15 08-16 2019-06-15 08-16 2019-06-15 08-16 2019-07-22 08-16 2019-07-22 08-16 2019-07-22	15 2020-02- 15 2020-02- 15 2020-02- 15 2020-02- 22 2020-02- 22 2020-02-	12 2020-07-06 12 2020-07-06 12 2020-07-06 12 2020-07-06 12 2020-07-06 12 2020-07-06 12 2020-07-06
International particular structure Nor. Nor.<	0816 2019-06-15 0816 2019-06-15 0816 2019-06-15 0816 2019-07-22 0816 2019-07-22 0816 2019-07-22	15 2020-02- -15 2020-02- 15 2020-02- 22 2020-02- -22 2020-02-	12 2020-07-06 12 2020-07-06 12 2020-07-08 12 2020-07-08
cb of exclusion squared corr r / A7300 Arrificitual Support Service Peak Request for Out Open-Internations Single Sage-One E 113.0000 101.000.77 Completed Image: Control Service <t< td=""><td>08-16 2019-08-15 08-16 2019-08-15 08-16 2019-07-22 08-16 2019-07-22 08-16 2019-07-22</td><td></td><td>12 2020-07-06 12 2020-07-08 12</td></t<>	08-16 2019-08-15 08-16 2019-08-15 08-16 2019-07-22 08-16 2019-07-22 08-16 2019-07-22		12 2020-07-06 12 2020-07-08 12
ct in statisticing attrinuing attri	08-16 2019-08-15 08-16 2019-07-22 08-16 2019-07-22 08-16 2019-07-22	-15 2020-02- -22 2020-02- -22 2020-02-	-12 2020-07-08
or listic	08-16 2019-07-22 08-16 2019-07-22 08-16 2019-07-22	-22 2020-02- -22 2020-02-	.12
$\frac{11}{1000000000000000000000000000000000$	08-16 2019-07-22	-22 2020-02-	_
EUGR000 / Submersion of main states of synthesis of synthesis of synthesis of main synthes Part A 7310 Andread of synthesis of synthesynthesis of synthesis	08-16 2019-07-22		12 2019-10-31
EUGRPOID / Purchase of privation service (not support Service (not support Service) Post Reguest for Quot (not support Post		22 2020-02-	
mong bean peeling equipme TF / A7310 Agricultural Support Service Post Request for Quota Open - International International Neelope Dot 0.000.00 Completed Comp	08-16 2019-07-30	<u> </u>	12 2020-08-10
EUGRPEQ/11 / Purchase of Antirultural Support Service Remuest for Duota Doen - International Simole State - One F		-30 2020-02-	-12 2020-02-26
mung bean milling equipmen t fr / A7910 t for Agrophy LC	08-16 2019-07-30	-30 2020-02-	12 2020-02-26
EU/GRFQ12 / Greenhouse onstruction TF / A7910 Agricultural Support Service s 5 Post Request for Qual Open - International Single Stage - One E 118,500.00 117,900.00 Completed 2019-06-21 2019-06-21	08-16 2019-07-22	-22 2020-02-	12 2020-04-14
EUGR/FPQ13 / Isolation syst mm / April 2 / Ap	08-16 2019-07-22	-22 2020-02-	12 2020-04-14
EUGRPG/14/irrigation, dra and climate control sys Ref Marine Support Service and Service Post Request for Court of Service Post Request for Co	08-16 2019-07-22	-22 2020-02-	12 2020-04-14
EU/GIPG // Heating system TF / A7910 Agricultural Support Service Post Request for Quota Open - International Single Stage - One E 119,200.00 118,000.00 Completed 2019-06-21	08-16 2019-07-22	-22 2020-02-	12 2020-04-14
EUGR/PG/16 / Hydroponic s ystem and auxiliary equipm ent	08-16 2019-07-22	-22 2020-02-	12 2020-04-14
EU/GIPF0/17 / Nutrients and R_s = 0 + 0 + 0 + 0 + 0 + 0 + 0 + 0 + 0 + 0	08-16 2019-07-22	-22 2020-02-	12 2020-04-14
EUGRPC018 / Biochemistry Unstration used and a state of the state of t	10-30 2020-02-28	-28 2020-04-	27 2020-10-10
EUGROPOID / Sched Quality Laboratory France (Laboratory France) Post Mark Support Service (Laboratory France) Post	10-30 2020-02-29	29 2020-04-	27 2020-11-24
EUGRPG/20 / Equipment, gl assware, Chemicals, respents microbiological media and t extrik for the Uzdavkaramin	10-30 2020-12-31	31 2020-04-	27 2021-01-05
EUGR/RF01/Laboratory eq uppent for UZSTANDAR AG BN/ 8240	D3-01	2020-08-	28
EUG(PB107 / Nursery Gree hnussee thuse brance bran	07-06	2021-01-	02
EUGRPF102/Laboratory on the full Margane Ress 1 f / AP10 g f / AP1	06-22 2020-07-14	-14 2020-12-	19
EU;G/RFBi03 / Laboratory Eq upment for Research institut e of Vegetables. Hench crops and Potator and Research institute of Plant Protection	07-05 2020-08-07	07 2021-01-	01 2021-10-21
EUGNPO24/Cold Storage Equipment fry Arge Prof. Agricultural Support Service Insis Post Request for Quot Open - International Invelope Single Stage - One E 115,000.0 0.00 Canceled 2020-03-15 Conc	D5-10	2020-11-	06
EUGR/RP804 / Cold Storage Equipment And AMILing of Vertication Research Insig true of Vegetable, Network ops and Pdata and MMILing	08-05 2020-06-25	-25 2021-02-	01
EUGR/RPBOS/Seed Calibrating of Greenhouse Equipment for Narrow Equipment of Vegetables, Neurol Cross, and Postave Level	08-05 2020-07-14	14 2021-02-	01 2022-05-16

EU/G/RFB/01. / Procurement of analytical equipment for t he modernization of Uzstand ard laboratories involved in t he plant origin products moni toring	IBRD / 88240	Agricultural Support Service S	Prior	Request for Bids	Open - Internationa I	Single Stage - One E nvelope	10,615,000.00	8,982,166.96	Signed			2020-04-28		2020-05-03			2020-06-14	2020-07-14	2020-05-07	2020-08-18	2020-06-02	2021-02-14	
EU/RFQ/25 / Special techniq ues for garden (tractors with components)	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	68,000.00	67,800.00	Completed					2020-06-01						2020-07-27	2020-06-10	2021-01-23	2020-06-30
EU/RFQ/26 / Package equip ment and storage	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	55,000.00	51,283.02	Completed					2020-06-01						2020-07-27	2020-07-23	2021-01-23	2020-10-05
EU/DC/04 / Providing suppor t to dehkan farms, household land plot owners, small-scale farmers and cooperatives aff ected by natural disasters in Bukhara and Syrdarya region s (RI for horticulture, viticultu re and winemaking named af ter acad. M.Mirzaev)	TF / A7910	Agricultural Support Service s	Prior	Direct Selection	Direct		3,000,000.00	2,729,440.00	Signed			2020-07-28	2020-08-03	2020-08-02	2020-08-08					2020-09-06	2020-08-26	2021-03-05	
EU/DC/05 / Support measure s for dehkan farms, househol d land plot owners, small scal e farmers and cooperatives a ffected by natural disaters i n Bukhara and Syrdarya regi ons (RI of vegetables crops, melons and potatoes.	TF / A7910	Agricultural Support Service s	Prior	Direct Selection	Direct		3,000,000.00	2,789,195.24	Signed			2020-07-28	2020-08-03	2020-08-02	2020-08-08					2020-09-06	2020-08-31	2021-03-05	
EU/G/RFQ/21 / Laboratory eq uipment for the preparation of nutrients for the Central L aboratory Uzgoskarantin	TF / A7910	Agricultural Support Service S	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	80,000.00	79,700.00	Completed					2020-08-22						2020-10-17	2020-07-28	2021-04-15	2021-02-16
EU/G/RFQ/22 / Auxiliary labo ratory equipment for the Cen tral laboratory "Uzgoskaranti n"	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	80,000.00	79,810.00	Completed					2020-08-22						2020-10-17	2020-07-28	2021-04-15	2021-02-16
EU/RFQ/51 / Cold storage eq uipment for the modernizatio n of Research Institute for Ve getables, Melon, Crop and Po tato in Tashkent.	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	107,000.00	104,700.00	Completed					2020-08-23						2020-10-18	2020-08-12	2021-04-16	2021-01-23
EU/RFQ/52 / Cold storage eq uipment for the modernizatio n of Research Institute for Ve getables, Melon, Crop and Po tato in Andijan, Andijan regio n.	TF / A7910	Agricultural Support Service S	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	107,000.00	105,000.00	Completed					2020-08-23						2020-10-18	2020-08-12	2021-04-16	2021-01-27
EU/RFQ/53 / Cold storage eq uipment for the modernizatio n of Research Institute for Ve getables, Melon, Crop and Po tato in Samarkand, Samarka nd region.	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	107,000.00	104,900.00	Completed					2020-08-23						2020-10-18	2020-08-12	2021-04-16	2021-01-20
EU/RFQ/54 / Cold storage eq uipment for the modernizatio n of Research Institute for Ve getables, Melon, Crop and Po tato in Kitab, Kashkadarya re gion.	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	107,000.00	105,000.00	Completed					2020-08-23						2020-10-18	2020-08-12	2021-04-16	2021-01-20
EU/RFQ/55 / Procurement of office equipment	TF / A7910	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	80,000.00	49,723.57	Completed					2020-08-31	2020-11-25					2020-10-26	2020-12-10	2021-04-24	2020-12-17
EU/RFQ/57 / Furniture for th e M. Mirzayev SRI for Fruit, Vi ticulture, and Winemaking	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	65,000.00	37,425.57	Completed					2021-08-07						2021-10-02	2021-09-11	2022-03-31	2021-10-14
HDP/G/RFQ/04 LOT-2 / Office equipment (Air conditioners and printers)	IBRD / 88240	Project Management	Post	Request for Quota tions	Open - National	Single Stage - One E nvelope	13,000.00	3,189.87	Completed					2022-08-15						2022-09-14	2021-12-24	2022-10-14	2021-12-30
EU/G/RFQ/62 / Cold storage equipment for the moderniza tion of Scientific Research Ins titute for horticulture, viticult ure and winemaking named M.Mirzaev	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	 120,000.00	114,150.00	Terminated					2022-09-07						2022-11-02	2022-09-17	2023-05-01	
EU/G/RFQ/64 / Cold storage equipment for Scientific Rese arch Institute for horticulture, vitculture and winemaking n amed M.Mirzaev in Namanga n region	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	120,000.00	115,519.80	Terminated					2022-09-05						2022-10-31	2022-09-15	2023-04-29	
EU/G/RFQ/63 / Cold storage equipment for Scientific Rese arch Institute for horticulture, viticulture and winemaking n amed M.Mirzaev in Kensoy, T ashkent region	TF / A7910	Agricultural Support Service s	Post	Request for Quota tions	Open - Internationa I	Single Stage - One E nvelope	120,000.00	114,150.00	Terminated					2022-09-05						2022-10-31	2022-09-15	2023-04-29	

NON CO	NSULTING S	SERVICES																											
Activity Re Desc	ference No. / cription	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Procurement Pro cess	Prequalification (Y/N)	Estimated Am ount (US\$)	Actual Amount (US\$)	Process St atus	Draft Pre-q Docu	ualification ments		ation Evalu Report	Draft Bidd ent / Jus		Specific Pro Notice / I		Bidding Do s Iss		Proposal Su Opening		Bid Evaluat and Recom for A	tion Report mendation ward	Signed C	Contract		Completion
												Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																											
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference	Not	tice	equest for	Proposals	as Is	sued	Opening of Proposals	/ Minutes	al Pro	of Technic posal	otiated	d Draft Neg Contract	Signed			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
HDP/CQS/09 / Preparation of design and estimate docume ntation for the repair of the b uilding of the Agency (due to moving to a new building)	IBRD / 88240	Project Management	Post	Consultant Qualifi cation Selection	Open - National		18,000.00	16,479.96	Completed	2018-11-21	2018-11-08	2018-12-12		2019-01-25	2018-11-29							2019-02-24	2018-12-06	2019-03-31	2018-12-07	2019-09-27	2019-03-12

			,			 									 										
HDP/CQS/03 / Trainings on e cology issues	IBRD / 88240	Project Management	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	74,184.14	Completed	2018-11-21	2018-09-02	2018-12-12		2019-01-25	2018-10-24						2019-02-24	2018-11-12	2019-03-31	2018-11-12	2019-09-27	2019-01-14
EU/CQS/01 / Consulting servi ces for the development of T OR for the promotion of good s on external markets, the de velopment of a trading platfo rm and the creation of a data base of manufacturers, capa cities and goods, taking into account their certification	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	92,934.94	Completed	2018-12-03	2018-12-22	2018-12-24		2019-02-06	2019-01-21						2019-03-08	2019-01-25	2019-04-12	2019-01-25	2019-10-09	2019-10-02
EU/CQS/03 / Study tours for government officials in the a griculture sector and investin g in	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	96,975.56	Completed	2018-12-03	2018-12-10	2018-12-24		2019-02-06	2019-01-15						2019-03-08	2019-01-23	2019-04-12	2019-01-23	2019-10-09	2019-05-15
EU/CQS/02 / Consulting servi ces for the development of t he Terms of Reference for th e implementation of the mon itoring and evaluation syste m	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	86,362.53	Completed	2018-12-03	2018-12-18	2018-12-24		2019-02-06	2019-01-21						2019-03-08	2019-01-25	2019-04-12	2019-01-25	2019-10-09	2019-10-07
HDP/CQS/08 / Baseline and mid-term survey of the proje ct	IBRD / 83930	Project Management	Post	Consultant Qualifi cation Selection	Open - National	120,000.00	89,500.17	Signed	2019-02-20	2019-02-07	2019-03-13		2019-04-26	2019-04-05						2019-05-26	2019-04-15	2019-06-30	2019-04-15	2019-12-27	
HDP/LCS/02 / Audit of the pr oject for 2018-2020 fiscal ye ars	IBRD / 83930	Project Management	Post	Least Cost Selecti on	Open - National	45,000.00	23,295.00	Completed	2018-11-23	2018-11-29	2018-12-14		2019-01-27	2018-11-29		2019-02-24	2018-12-21	2019-03-26	2019-01-07	2019-04-30	2019-01-11	2019-06-04	2019-01-24	2021-07-01	2019-06-28
EU/QCBS/01 / Technical Assi stance on Horticulture Techn ology in Uzbekistan	TF / A7910	Agricultural Support Service s	Prior	Quality And Cost- Based Selection	Open - Internationa I	4,026,600.00	3,448,160.00	Signed	2019-05-29	2019-06-13	2019-06-19	2019-07-31	2019-08-02	2019-10-09		2019-08-30	2019-11-27	2019-09-29	2020-02-23	2019-11-03	2020-08-29	2019-12-08	2020-09-01	2020-12-07	
EU/QCBS/02 / Technical Assi stance on Horticulture Marke ting in Uzbekistan	TF / A7910	Agricultural Support Service s	Prior	Quality And Cost- Based Selection	Open - Internationa I	4,019,800.00	3,238,699.13	Signed	2019-05-29	2019-06-13	2019-06-19	2019-07-31	2019-08-02	2019-10-10		2019-08-30	2019-11-27	2019-09-29	2020-03-02	2019-11-03	2020-08-29	2019-12-08	2020-08-26	2020-12-07	
HDP/CQS/06 / Capacity build ing of microfinance organizat	IBRD / 88240	Access to Credit	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	72,620.80	Completed	2019-07-15	2019-07-01	2019-08-05		2019-09-18	2019-09-10						2019-10-18	2019-09-25	2019-11-22	2019-09-26	2020-05-20	2019-12-24
HDP/CQS/10 / Development of design estimates for the re novation of the building of th e laboratory of the Uzstandar	IBRD / 88240	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	20,000.00	18,762.21	Signed	2019-09-30	2020-09-24	2019-10-21		2019-12-04	2020-10-20						2020-01-03	2020-11-11	2020-02-07	2020-11-12	2020-08-05	
t research Institute EU/CQS/06 / Development of design estimates for the reco nstruction of buildings of 11 I aboratories of the Research I nstitutes	TF / A7910	Agricultural Support Service S	Post	Consultant Qualifi cation Selection	Open - National	 100,000.00	93,290.40	Signed	2019-09-30	2020-02-04	2019-10-21		2019-12-04	2020-03-11						2020-01-03	2020-04-03	2020-02-07	2020-04-04	2020-08-05	
EU/QCBS/03 / Development of Electronic Trading Platfor m for Horticulture Products	TF / A7910	Agricultural Support Service s	Prior	Quality And Cost- Based Selection	Open - Internationa I	1,015,000.00	930,349.37	Signed	2019-12-15	2019-12-13	2020-01-05	2020-01-23	2020-02-18	2020-05-11		2020-03-17	2020-06-17	2020-04-16	2020-07-27	2020-05-21	2020-08-25	2020-06-25	2020-08-26	2021-06-25	
EU/QCBS/04 / Development of Management Information System for Agroindustry and Food Security Agency	TF / A7910	Project Management	Post	Quality And Cost- Based Selection	Open - Internationa I	400,000.00	255,376.76	Signed	2019-12-18	2019-10-16	2020-01-08	2019-12-11	2020-02-21	2020-03-10		2020-03-20	2020-05-05	2020-04-19	2020-05-19	2020-05-24	2020-06-03	2020-06-28	2020-07-28	2021-06-28	
EU/CQS/11 / Institutional Ca pacity & Business Processes Assessment of targeted subo rdinate research organization s of the Ministry of Agricultur e of Uzbekistan	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	115,000.00	95,345.00	Completed	2020-02-05	2020-02-19	2020-02-26	2020-02-19	2020-04-10	2020-03-19						2020-05-10	2020-05-08	2020-06-14	2020-05-09	2020-12-11	2021-03-11
EU/CQS/12 / Study tour for p olicy makers	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	90,783.85	Signed	2020-02-10	2020-02-11	2020-03-02		2020-04-15	2020-03-19						2020-05-15	2020-05-11	2020-06-19	2020-05-12	2020-12-16	
EU/CQS/07 / Trainings and in dividual consultations on the topic Modern methods of gro wing and agricultural technol ogy of greenhouse crops for project beneficiaries	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	92,072.03	Completed	2020-02-28	2019-08-14	2020-03-20		2020-05-03	2019-09-24						2020-06-02	2019-10-11	2020-07-07	2019-10-12	2021-01-03	2020-03-04
EU/CQS/08 / Trainings and in dividual consultations on the topic Modern methods of cre ating and managing complex es for storage and processing of fruit and vegetable produc ts for project beneficiaries	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	90,811.10	Completed	2020-02-28	2019-08-14	2020-03-20		2020-05-03	2019-09-24						2020-06-02	2019-10-11	2020-07-07	2019-10-12	2021-01-03	2020-12-24
EU/CQS/09 / Trainings and in dividual consultations on the topic Modern methods for cre ating and managing intensiv e gardening, packaging and I ogistics standards for fruit an d vegetable products for proj ect beneficiaries	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	88,537.07	Completed	2020-02-28	2019-08-14	2020-03-20		2020-05-03	2019-09-24						2020-06-02	2019-10-11	2020-07-07	2019-10-12	2021-01-03	2020-01-30
EU/DC/14 / Consultant for th e supervision of the supply, i nstallation of laboratory equi pment of the Center of state. Quarantine	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	20,000.00	0.00	Canceled	2020-03-10		2020-03-31		2020-05-14							2020-06-13		2020-07-18		2021-01-14	
EU/DC/15 / Consultant for th e supervision of the delivery, installation of laboratory equi pment of laboratories of the Agency "Uzstandard"	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	20,000.00	0.00	Canceled	2020-03-10	2020-03-02	2020-03-31		2020-05-14							2020-06-13		2020-07-18		2021-01-14	
EU/CQS/13 / Study tours for I eading farmers and specialist s of the Ministry of Agricultur e	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	105,000.00	94,254.98	Signed	2020-03-23	2020-03-02	2020-04-13		2020-05-27	2020-05-27						2020-06-26	2020-06-23	2020-07-31	2020-06-24	2021-01-27	
EU/CQS/14 / English courses for employees of participatin g research institutes	TF / A7910	Agricultural Support Service S	Post	Consultant Qualifi cation Selection	Open - National	80,000.00	74,090.31	Completed	2020-03-23	2020-04-16	2020-04-13		2020-05-27	2020-05-13						2020-06-26	2020-05-20	2020-07-31	2020-05-21	2021-01-27	2020-12-26
EU/CQS/15 / Study tours for civil servants in the agricultu ral sector and investments in them	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	115,000.00	0.00	Canceled	2020-03-23		2020-04-13		2020-05-27							2020-06-26		2020-07-31		2021-01-27	

													_											
EU/CQS/16 / Trainings for e mployees of the Research Ins titutes Mirzaev and Potato an d other organizations and sp ecialists in this field	5 TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	111,000.00	94,371.29	Completed	2020-03-23	2020-03-02	2020-04-13	2020-05-27	2020-05-20						2020-06-26	2020-05-27	2020-07-31	2020-05-28	2021-01-27	2020-12-26
EU/CQS/17 / Trainings for e mployees of the Research Ins titute of Vegetable Melon an d Potato Crops and other org anizations and specialists in t his field	s TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	111,000.00	92,608.58	Completed	2020-03-23	2020-03-02	2020-04-13	2020-05-27	2020-05-20						2020-06-26	2020-05-27	2020-07-31	2020-05-28	2021-01-27	2020-12-29
EU/CQS/18 / Study tours for I eading farmers and specialist s of the Ministry of Agricultur e		Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	105,000.00	0.00	Canceled	2020-03-23		2020-04-13	2020-05-27							2020-06-26		2020-07-31		2021-01-27	
EU/CQS/19 / Study tours for civil servants in the agricultu ral sector and investments in them	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	115,000.00	0.00	Canceled	2020-03-23		2020-04-13	2020-05-27							2020-06-26		2020-07-31		2021-01-27	
EU/CQS/20 / Study tours for I eading farmers and specialist s of the Ministry of Agricultur e	t TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	105,000.00	0.00	Canceled	2020-03-23		2020-04-13	2020-05-27							2020-06-26		2020-07-31		2021-01-27	
EU/CQS/21 / Trainings for e mployees of Research Institu te for Plant Protection and ot her organizations and special ists in this field	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	111,000.00	96,396.94	Completed	2020-03-27	2020-03-02	2020-04-17	2020-05-31	2020-05-25						2020-06-30	2020-05-29	2020-08-04	2020-05-30	2021-01-31	2020-12-23
EU/CQS/22 / Study tours for I eading farmers and specialist s of the Ministry of Agricultur e	t TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	105,000.00	0.00	Canceled	2020-03-26		2020-04-16	2020-05-30							2020-06-29		2020-08-03		2021-01-30	
EU/CQS/23 / Trainings for e mployees of the State Comm ittee for Quarantine and othe r organizations and specialist s in this field	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	111,000.00	96,457.78	Completed	2020-03-25	2020-03-02	2020-04-15	2020-05-29	2020-05-20						2020-06-28	2020-05-27	2020-08-02	2020-05-28	2021-01-29	2020-12-29
EU/CQS/24 / Study tours for I eading farmers and specialist s of the Ministry of Agricultur e	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	105,000.00	0.00	Canceled	2020-03-25		2020-04-15	2020-05-29							2020-06-28		2020-08-02		2021-01-29	
EU/CQS/25 / Study tours for I eading farmers and specialist s of the Ministry of Agricultur	t TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	105,000.00	0.00	Canceled	2020-03-24		2020-04-14	2020-05-28							2020-06-27		2020-08-01		2021-01-28	
EU/CQS/27 / Study tours for I eading farmers and specialist s of the Ministry of Agricultur	TF / A7910	Agricultural Support Service S	Post	Consultant Qualifi cation Selection	Open - National	105,000.00	0.00	Canceled	2020-03-25		2020-04-15	2020-05-29							2020-06-28		2020-08-02		2021-01-29	
EU/CQS/28 / Technical Assist ance for conducting a detaile d feasibility study and develo p project design for construct ion of mega-greenhouse in U zbekistan	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - Internationa I	20,000.00	20,000.00	Completed	2021-01-18	2021-02-03	2021-02-08	2021-03-24	2021-03-17						2021-04-23	2021-04-01	2021-05-28	2021-04-02	2021-11-24	2021-05-27
HDP/CQS/11 / Training of Par ticipating Financial Institution s in Lending for Agricultural V alue Chains	iBRD / 88240	Access to Credit	Post	Consultant Qualifi cation Selection	Open - Internationa I	100,000.00	75,900.00	Completed	2021-01-20	2021-01-26	2021-02-10	2021-03-26	2021-02-02						2021-04-25	2021-04-27	2021-05-30	2021-04-28	2021-11-26	2021-12-02
EU/CQS/29 / Development of design estimates for the reno vation of the building of the M. Mirzayev SRI for Fruit, Viti culture, and Winemaking for Cold Storage Installation	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	15,000.00	14,189.85	Signed	2021-06-16	2021-08-04	2021-06-30	2021-08-13	2021-09-09						2021-09-12	2021-09-16	2021-10-17	2021-09-17	2022-04-15	
HDP/LCS/03 / Consulting ser vices for the audit of the Hort iculture Development Project for 2021, 2022 and 2023 fisc al years	t IBRD / 88240	Project Management	Post	Least Cost Selecti on	Open - National	85,000.00	0.00	Under Implement ation	2022-01-21	2022-01-17	2022-02-11	2022-03-27	2022-02-14		2022-04-24	2022-02-28	2022-05-24	2022-03-04	2022-06-28	2022-03-10	2022-08-02		2023-09-29	
HDP/CQS/12 / Project Impact Assessment for the Horticult ure Development Project	IBRD / 88240	Access to Credit	Post	Consultant Qualifi cation Selection	Open - National	100,000.00	0.00	Under Implement ation	2022-08-15	2022-08-22	2022-09-05	2022-10-19							2022-11-18		2022-12-23		2023-06-21	
EU/CQS/30 / To hire a compa ny to develop the Design and estimate documentation, whi ch includes energy-saving te chnologies in accordance with h the Decree of the President of the Republic of Uzbekiston No. UP - 220 dated 09.09.202	TF / A7910	Agricultural Support Service s	Post	Consultant Qualifi cation Selection	Open - National	10,000.00	0.00	Pending Impleme ntation	2023-06-26		2023-07-17	2023-08-30							2023-09-29		2023-11-03		2024-05-01	

INDIVIDUAL CONSU	LTANTS																		
Activity Reference No. / Description	Loan / Credit N o.	Component	Review Type	Method	Market Approac h	Contract Type	Estimated Amo unt (US\$)	Actual Amount (US\$)	Process Status	Terms of F	Reference		to Identifie Consultant	Draft Nego ra		Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
EU/IC/01 / Consulting service s in the modernization of the Research Institute named Mir zaev	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		90,000.00	46,550.00	Completed	2018-11-21	2018-11-26	2019-01-09	2019-01-09	2019-01-30	2019-01-21	2019-03-06	2019-01-22	2019-09-02	2019-07-07
EU/IC/02 / Consulting service s for the modernization of Sci entific-research institute of v egetables crops, melons and potatoes	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		90,000.00	69,000.00	Completed	2018-11-21	2018-11-10	2019-01-09	2019-01-10	2019-01-30	2019-01-22	2019-03-06	2019-01-22	2019-09-02	2019-06-26
EU/IC/03 / Consulting service s for the modernization of th e Uzbek Scientific Research I nstitute for Plant Protection	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		90,000.00	38,200.00	Completed	2018-11-21	2018-11-26	2019-01-09	2018-12-28	2019-01-30	2019-01-18	2019-03-06	2019-01-22	2019-09-02	2019-07-26
EU/IC/04 / Consulting service s for the modernization of th e Centre of State Inspectorat e for Plant Quarantine	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		90,000.00	50,600.00	Completed	2018-11-21	2018-11-26	2019-01-09	2018-12-28	2019-01-30	2019-01-18	2019-03-06	2019-01-22	2019-09-02	2019-07-14
EU/IC/05 / Consulting service s for the modernization of lab oratories of the Agency "Uzst andart"	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		90,000.00	42,680.00	Completed	2018-11-21	2018-11-26	2019-01-09	2018-12-28	2019-01-30	2019-01-18	2019-03-06	2019-01-25	2019-09-02	2019-12-10

EU/IC/06 / International cons ultant for selection of demon stration training sites	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		100,000.00	60,840.00	Completed	2018-12-03	2018-12-12	2019-01-21	2019-01-15	2019-02-11	2019-01-18	2019-03-18	2019-02-15	2019-09-14	2019-06-19
EU/IC/07 / Procurement Spec ialist	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		66,000.00	33,000.00	Signed	2018-11-21	2018-10-05	2019-01-09	2018-10-20	2019-01-30	2018-10-25	2019-03-06	2018-10-26	2019-09-02	
EU/IC/08 / Public Relations S pecialist (PR)	TF / A7910	Project Management	Post	Individual Consult ant Selection	Open		66,000.00	33,000.00	Signed	2018-11-21	2018-11-01	2019-01-09	2018-11-28	2019-01-30	2018-12-27	2019-03-06	2019-02-18	2019-09-02	
EU/IC/09 / Specialist on work with consultants	TF / A7910	Project Management	Post	Individual Consult ant Selection	Open		48,000.00	24,000.00	Signed	2018-11-21	2019-05-01	2019-01-09	2019-05-27	2019-01-30	2019-05-31	2019-03-06	2019-06-03	2019-09-02	
HDP/SSS/01 / Consulting Ser vices for Social and Economi c Assessment	IBRD / 88240	Project Management	Post	Direct Selection	Direct		25,000.00	19,873.05	Completed	2018-11-26	2018-12-19	2018-12-06	2018-12-21			2019-02-09	2018-12-21	2019-08-08	2019-02-21
HDP/SSS/03 / Consulting ser vices for mapping of sub-proj ects funded under the RRA pr ojects	IBRD / 88240	Project Management	Post	Direct Selection	Direct		15,000.00	0.00	Canceled	2018-11-26		2018-12-06				2019-02-09		2019-08-08	
EU/IC/10 / International cons ultant for assessment of exis ting food safety system in Uz bekistan and its harmonizatio n with best practices	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		100,000.00	56,086.00	Completed	2019-10-03	2019-10-15	2019-11-21	2019-12-20	2019-12-12	2020-03-09	2020-01-16	2020-03-09	2020-07-14	2021-02-10
EU/IC/11 / International cons ultant for assessment project beneficiaries energy consum psion	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		100,000.00	0.00	Canceled	2019-10-15		2019-12-03		2019-12-24		2020-01-28		2020-07-26	
EU/DC/11 / Consultant for th e supervision of the supply, i nstallation of laboratory equi pment Mirzaev research insti tute	TF / A7910	Agricultural Support Service s	Post	Direct Selection	Direct		20,000.00	20,000.00	Signed	2020-03-10	2020-03-02	2020-03-20	2020-04-21			2020-05-24	2020-05-09	2020-11-20	
EU/DC/12 / Consultant for th e supervision of the supply, i nstallation of laboratory equi pment of the Research Instit ute of Vegetable Melon and P otato	TF / A7910	Agricultural Support Service s	Post	Direct Selection	Direct		20,000.00	19,998.00	Completed	2020-03-10	2020-03-02	2020-03-20	2020-04-21			2020-05-24	2020-05-12	2020-11-20	2022-02-09
EU/DC/13 / Consultant for th e supervision of the supply, i nstallation of laboratory equi pment Research Institute Pla nt Protection	TF / A7910	Agricultural Support Service s	Post	Direct Selection	Direct		20,000.00	20,000.00	Signed	2020-03-10	2020-03-02	2020-03-20	2020-04-21			2020-05-24	2020-05-09	2020-11-20	
EU/IC/26 / International Subp roject Energy Consumption A ssessment Consultant	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		100,000.00	35,014.47	Completed	2020-03-16	2020-05-23	2020-05-04	2020-08-04	2020-05-25	2020-08-25	2020-06-29	2020-08-26	2020-12-26	2021-07-02
EU/DC/06 / Coordination and monitoring of the proper exe cution of contract No.EU/QCB S/03 for the project "Develop ment of an electronic trading platform for horticulture prod ucts"	TF / A7910	Agricultural Support Service s	Post	Direct Selection	Direct		90,000.00	0.00	Under Implement ation	2020-08-17	2020-08-17	2020-08-27	2020-08-27			2020-10-31		2021-04-29	
EU/DC/07 / Coordination and monitoring of the proper exe cution of contract No. EU/QC BS/04 for the project "Develo pment of a program manage ment system for projects imp lemented by the Agency"	TF / A7910	Agricultural Support Service s	Post	Direct Selection	Direct		80,000.00	0.00	Under Implement ation	2020-08-17	2020-08-17	2020-08-27	2020-08-26			2020-10-31		2021-04-29	
EU/DC/15. / Consultant for th e supervision of the delivery, installation of laboratory equi pment of laboratories of the Agency "Uzstandard"	TF / A7910	Agricultural Support Service s	Post	Direct Selection	Direct		20,000.00	18,240.00	Completed	2020-08-25	2019-10-18	2020-09-04	2020-04-21			2020-11-08	2020-05-09	2021-05-07	2022-01-20
EU/SSS/01 / Improvement of competitiveness of horticultu ral products from Uzbekistan to international markets thro ugh development of GLOBAL G.A.P. services affordable for local producers in the countr	TF / A7910	Agricultural Support Service s	Post	Direct Selection	Direct		105,000.00	90,647.52	Completed	2020-08-25	2020-03-25	2020-09-04	2020-08-21			2020-11-08	2020-08-22	2021-05-07	2022-01-08
EU/IC/16 / Organization of co mmunication and visibility ac tivities under EU-financed gr ant "Horticulture Developme nt Project" with participation of IBRD	TF / A7910	Agricultural Support Service s	Post	Individual Consult ant Selection	Open		100,000.00	85,800.00	Signed	2021-01-18	2021-02-15	2021-03-08	2021-07-01	2021-03-29	2021-07-01	2021-05-03	2021-07-02	2021-10-30	
EU/CQS/26 / Improvement of competitiveness of horticultu ral products from Uzbekistan to internatio nal markets through develop ment of GLOBALG.A.P. services afford able for local producers in th	TF / A7910	Agricultural Support Service s	Post	Direct Selection	Direct		100,000.00	0.00	Canceled	2020-04-15	2020-04-17	2020-04-25				2020-06-29		2020-12-26	
HDP/IC/17 / Due Diligence re view of the Potential Financia I Institutions	IBRD / 88240	Access to Credit	Post	Individual Consult ant Selection	Open - Internationa I		30,000.00	0.00	Under Implement ation	2022-08-31	2022-08-29	2022-09-24	2022-09-14	2022-10-01	2022-09-21	2022-10-07		2022-11-06	
EU/IC/18 / Consulting service s for the assessment and ana lysis of the effective activitie s of consultants within the fr amework of "Horticulture De velopment Project"	TF / A7910	Access to Credit	Post	Individual Consult ant Selection	Open - Internationa I		30,000.00	0.00	Canceled	2023-01-23	2023-01-30	2023-02-11		2023-02-16		2023-02-23		2023-03-25	
				-		-				-	·		-	-					