## **PROCUREMENT PLAN (Textual Part)**

Project information: Uzbekistan Horticulture Development Project (P133703)

Project Implementation agency: Rural Restructuring Agency (UzAIFSA)

**Date of the Procurement Plan: October 2020** 

Period covered by this Procurement Plan: October 2020 - June 2023

## **Preamble**

In accordance with paragraph 5.9 of the "World Bank Procurement Regulations for IPF Borrowers" (July 2016) ("Procurement Regulations") the Bank's Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank's Standard Procurement Documents**: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements**: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country's own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Public Procurement Law dated January 25, 2018, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions:

a) Open advertising of the procurement opportunity at the national level - this requirement is met - PPL January 25, 2018: Articles 8; 24; 47; 49; 52; 61. (b) The procurement is open to eligible firms from any country - the requirement is met - PPL January 25, 2018: Articles 17; 28; 29; 34. (c) The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance

at the time of bidding to be incorporated in any resulting contracts, confirming application of, and compliance with, the Bank's Anti-Corruption Guidelines, including without limitation the Bank's right to sanction and the Bank's inspection and audit rights – the requirement is met conditionally - The Bank's Anti-Corruption Guidelines and Sanctions Framework shall be

incorporated into the national bidding documents by adding a page entitled "Letter of Acceptance of the World Bank's Anti-Corruption Guidelines and Sanctions Framework". This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the World Bank in Uzbekistan. (d) Contracts with an appropriate allocation of responsibilities, risks, and liabilities - the requirement is met conditionally - This condition shall be reflected under the list of applicable conditions for National Procurement Arrangements in the textual part of the procurement plan of the project to be financed by the WB. (e) Publication of contract award information - the requirement is met - PPL January 25, 2018: Articles 32; 55; 64. (f) Rights for the Bank to review procurement documentation and activities - the requirement is met - PPL January 25, 2018: (g) An effective complaints mechanism - the requirement is met - PPL January 25, 2018: (h) Maintenance of records of the Procurement Process - the requirement is met - PPL January 25, 2018.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: **Not Applicable.** 

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – **Not Applicable**.

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works) - Not Applicable

Other Relevant Procurement Information.

PROCUREMENT Uzbekistan : Horticulture Development Project General Information

Bank's Approval Date of the Original Procurement Plai 2018-12-13 Revised Plan Date(s): (comma delineated, leave blank 2023-01-29 GPN Date: Country: Uzbekistan

Project ID: P133703 Revivi GPN Project Name: Horticulture Development Project Loan / Credit No: IBRD / 88240, TF / A7910, IBRD / 8930 Executing Agency(i Agro Industry and Food Security Agency

| WORKS   |                 |                                   |             |                            |                 |                                 |                  |               |               |            |           |            |             |               |             |             |           |                       |              |             |           |            |             |             |                          |                |            |            | ı              |
|---|-----------------|-----------------------------------|-------------|----------------------------|-----------------|---------------------------------|------------------|---------------|---------------|------------|-----------|------------|-------------|---------------|-------------|-------------|-----------|-----------------------|--------------|-------------|-----------|------------|-------------|-------------|--------------------------|----------------|------------|------------|----------------|
| Activity Reference No. /<br>Description   | Loan / Credit N | Component                         | Review Type | Method                     | Market Approac  | Procurement Pro                 | Prequalification | High SEA/SH R | Procurement D | Estimated  | Actual Am | Process St | Draft Pre-c | qualification | Prequalific | ation Evalu | Draft Bid | ding Docum            | Specific Pr  | ocurement B | idding Do | ocuments a | Proposal Si | ubmission / | Bid Evaluat<br>and Recom | tion Report    | Signed 0   | Contract   | Contract       |
| Description   | 0.              | Component                         | neview Type | - Inctitud                 | h               | cess                            | (Y/N)            | isk           | ocument Type  | S\$)       | )         | atus       | Docu        | illelits      | acioni      | Report      | enc/ju    | stification<br>Actual | I WOLICE / I | Actual      | 3 133     | sueu       | Opening     | / Milliates | for Av                   | ward<br>Actual |            |            | Planned        |
| HDP/W/RFQ/03 / Dismantling<br>of the 1st floor of the Agency<br>'s office building (due to mov<br>ing to a new building)  | IBRD / 88240    | Project Management                | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 27,000.00  | 20,186.16 | Signed     | riamed      | Actual        | rialilieu   | Actual      | Flamed    | Actual                | 2018-12-05   | Actual      | lameu     | Actual     | riailleu    | Actual      | rialilled                | Actual         |            |            | 2019-07-2<br>9 |
| HDP/W/RFQ/02 / Reconstruct<br>ion of the 1st floor of the offi<br>ce building of the Agency (in<br>connection with the move to<br>a new building)   | IBRD / 83930    | Project Management                | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 90,000.00  | 79,365.21 | Signed     |             |               |             |             |           |                       | 2019-02-25   |             |           |            |             |             |                          |                | 2019-04-22 | 2019-03-11 | 2019-10-1<br>9 |
| EU/RFQ/27 / Reconstruction<br>of the laboratory of the Andij<br>an Research Institute of Vege<br>table and Melon Crops and P<br>otatoes in the settlement Nai<br>man MFY "Ailana" Andijan re<br>gion (Construction of the lab<br>oratory building)            | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 87,000.00  | 60,790.63 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-07-22 | 2021-04-1<br>3 |
| EU/RFQ/28 / Reconstruction<br>of the laboratory of the Andij<br>an Research Institute of Vege<br>table and Melon Crops and P<br>otatoes in the settlement Nai<br>man MFY "Ailana" Andijan re<br>gion (Engineering communic                                    | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 72,000.00  | 42,136.13 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-07-22 | 2021-04-1<br>3 |
| EU/RFQ/29 / Reconstruction<br>of the laboratory of the Andia<br>an Research Institute of Vege<br>table and Melon Crops and P<br>otatoes in the settlement Nai<br>man MFY "Allana" Andijan dis<br>trict (Outbuildings, landscapi<br>ng and engineering communi | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 62,000.00  | 39,556.97 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-07-22 | 2021-04-1<br>3 |
| EU/RFQ/30 / Reconstruction<br>of the laboratory of the Kash<br>kadarya Research Institute of<br>Vegetable and Melon Crops a<br>nd Potatoes in the settlemen<br>t Sevaz MFY "Sevaz" Kitab di<br>strict (Construction of the lab<br>oratory building)           | TF / A7910      | Agricultural Support Service<br>S | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 85,000.00  | 78,565.06 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-07-01 | 2021-04-1<br>3 |
| EU/RFQ/31 / Reconstruction<br>of the laboratory of the Kash<br>kadarya Research Institute of<br>Vegetable and Melon Crops a<br>nd Potatoes in the settlemen<br>t Sevaz MFY "Sevaz" Kitab di<br>strict (Engineering communic                                   | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 70,000.00  | 64,795.17 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-07-01 | 2021-04-1<br>3 |
| EU/RFQ/32 / Reconstruction<br>of the laboratory of the Kash<br>kadarya Research Institute of<br>Vegetable and Melon Crops a<br>nd Potatoes in the settlemen<br>t Sevaz MFY "Sevaz" Kitab di<br>strict (Outbuildings, landscap<br>ing and engineering network  | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 70,000.00  | 65,472.67 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-07-01 | 2021-04-1<br>3 |
| EU/RFQ/33 / Overhaul of the<br>laboratory of the Samarkand<br>branch of the Research Instit<br>ute of Vegetable and Melon C<br>rops and Potatoes in the Sam<br>arkand Region  | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 59,000.00  | 54,999.61 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-08-03 | 2021-04-1<br>3 |
| EU/RFQ/34 / Overhaul of the<br>laboratory of the Samarkand<br>branch of the Research Instit<br>ute of Vegetable and Melon C<br>rops and Potatoes in the Sam<br>arkand Region (engineering c<br>ommunications of the laborat<br>ory building)                  | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 65,000.00  | 61,268.66 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-08-03 | 2021-04-1<br>3 |
| EU/RFQ/35 / Overhaul of the<br>Central Laboratory of the Res<br>earch Institute of Vegetable<br>and Melon Crops and Potatoe<br>s in the Tashkent Region   | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 84,000.00  | 76,102.69 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-08-03 | 2021-04-1      |
| EU/RFQ/36 / Construction of<br>the laboratory of the Researc<br>h Institute of Plant Protection<br>at the address: Tashkent regi<br>on, Bustanlyk district, SGM "<br>Marifat", Anarov street (without finishing work)   | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 103,000.00 | 97,344.96 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-08-03 | 2021-04-1<br>3 |
| EU/RFQ/37 / Construction of<br>the laboratory of the Researc<br>In Institute of Plant Protection<br>at the address: Tashkent region, Bustanlyk district, SGM "<br>Marifat", Anarov street (finish<br>ing works and engineering communications of the laborato | TF / A7910      | Agricultural Support Service<br>s | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 59,000.00  | 55,253.63 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-08-03 | 2021-04-1<br>3 |
| EU/RFQ/38 / Construction of<br>the laboratory of the Researc<br>h Institute of Plant Protection<br>at the address: Tashkent regi<br>on, Bustanlyk district, SGM "<br>Marifat", Anarov street (exter<br>nal engineering networks an<br>d improvement)          | TF / A7910      | Agricultural Support Service<br>S | Post        | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |                  |               |               | 61,000.00  | 57,248.23 | Signed     |             |               |             |             |           |                       | 2020-08-20   |             |           |            |             |             |                          |                | 2020-10-15 | 2020-08-03 | 2021-04-1<br>3 |

| EU/RFQ/39 / Reconstruction of the laboratory for the Rese arch institute of Plant Protect ion (NISR) at the address. Ta Shkent region, Kibray district, Salar town, Bobur street (ne w construction)   | Agricultural Support Service<br>s | Post | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |  |   | 105,000.00 | 86,751.69 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
|--|-----------------------------------|------|----------------------------|-----------------|---------------------------------|--|---|------------|-----------|----------|--|--|------------|--|--|------------|------------|-----------|
| EU/RFO/40 / Reconstruction<br>of the laboratory for the Rese<br>arch institute of Plant Protect<br>ion (NISR) at the address: Ta<br>stheet region, Kibray district,<br>Salar town, Bobur street (eng<br>ineering communications, ex<br>ternal engineering networks<br>and landscaping)   | Agricultural Support Service<br>s | Post | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |  |   | 97,000.00  | 90,454.31 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EU/RFQ/41 / Construction of<br>the laboratory of the Naman<br>gan branch of the Research I<br>nstitute of Horticulture, Viticu<br>Iture and Winemaking in the<br>MFY "Mevazor" of the Uychin<br>sky District   | Agricultural Support Service<br>S | Post | Request for Quota tions    | Open - National | Single Stage - One E<br>nvelope |  |   | 93,000.00  | 81,195.89 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EU/RFQ/42 / Construction of<br>the laboratory of the Naman<br>gan branch of the Research I<br>nstitute of Norticulture, Wife U<br>Tr / A7910<br>Mevazor MF7 of the Uychinsk<br>y District (engineering comm<br>unications)   | Agricultural Support Service<br>S | Post | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |  |   | 49,000.00  | 19,025.88 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EU/RFQ/43 / Construction of<br>the laboratory of the Naman<br>gan branch of the Research I<br>nstitute of Norticulture, Wife; UT / A7910<br>MFE "Mexazo" of the Uychin<br>sky District (external enginee<br>ring networks and landscapin   | Agricultural Support Service<br>s | Post | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |  |   | 60,000.00  | 55,133.52 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EU/RFQ/44 / Construction of the laboratory of the Samark and branch of the Research I nstitute of Horticulture, Viticu Iture and Winemaking in the MFY Zhuyi Abbos of the Sam arkand region  | Agricultural Support Service<br>s | Post | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |  |   | 81,000.00  | 76,809.71 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EU/RFQ/45 / Construction of the laboratory of the Samark the laboratory of the Samark state of the Control of t | Agricultural Support Service<br>s | Post | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |  |   | 49,000.00  | 46,389.30 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EU/RFQ/46 / Construction of the laboratory of the Samark in the laboratory of the Samark in the laboratory of the Samark in the laboratory of the laboratory | Agricultural Support Service<br>s | Post | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |  |   | 63,000.00  | 59,254.23 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EU/RFQ/47 / Renovation of t<br>he building for the laboratory<br>of agrochemistry and biologi<br>cally active substances and t<br>oxicology of the central expe<br>rimental base of the Mirzaev<br>Research Institute (external<br>decoration, roofing, partition<br>s, reinforcement)   | Agricultural Support Service<br>s | Post | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |  |   | 83,000.00  | 78,045.12 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EU/RF0/48 / Renovation of t<br>he building for the laboratory<br>of agricultral chemistry and<br>biologically active substance<br>s and the laboratory of toxico<br>logy of the central experimen<br>tal base on the territory of th<br>e Mirzaev Research Institute i<br>n (1,2-floor)  | Agricultural Support Service<br>s | Post | Request for Quota tions    | Open - National | Single Stage - One E<br>nvelope |  |   | 98,000.00  | 92,159.08 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EUJRF0/49 / Repair of the bu<br>liding for the laboratory of ag<br>rochemistry and biologically<br>active substances and the to<br>xicology laboratory of the ex-<br>perimental base of the Mirza<br>ev Research Institute (engine<br>ering communications of the<br>laboratory building (ventilati  | Agricultural Support Service      | Post | Request for Quota tions    | Open - National | Single Stage - One E<br>nvelope |  |   | 81,000.00  | 60,743.56 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| EURFICIO Repair of the bu<br>ilding for the laboratory of ag<br>rochemistry and biologically<br>active substances and toxical<br>ogy of the central experimen<br>tal base of the Mirzaev Resea<br>rch institute (engineering co<br>mmunications of the laborato<br>by building (weak currents))  | Agricultural Support Service      | Post | Request for Quota tions    | Open - National | Single Stage - One E<br>nvelope |  |   | 65,000.00  | 61,122.75 | Signed   |  |  | 2020-08-20 |  |  | 2020-10-15 | 2020-08-03 | 2021-04-1 |
| FURPLISE Reconstruction of the building for the M. Micz sylve SIR for Fort, Viriculture, and Winemaking at the addr ess: Chimker Viul street, Gui idata KFY, Tashkert district, T ashkert region for Cold Stor age Installation)   | Agricultural Support Service<br>s | Post | Request for Quota<br>tions | Open - National | Single Stage - One E<br>nvelope |  | equest for Quota<br>ons (Non Bank-S<br>D) | 100,000.00 | 0.00      | Canceled |  |  | 2022-03-02 |  |  | 2022-05-04 |            | 2022-10-3 |

|   | GOODS   |                       |                    |             |                         |                     |                                 |                           |                          |                         |                    |                       |        |                         |        |                          |        |                            |        |                     |        |                        |             |                                   |           |            |            |            |            |
|---|---|-----------------------|--------------------|-------------|-------------------------|---------------------|---------------------------------|---------------------------|--------------------------|-------------------------|--------------------|-----------------------|--------|-------------------------|--------|--------------------------|--------|----------------------------|--------|---------------------|--------|------------------------|-------------|-----------------------------------|-----------|------------|------------|------------|------------|
|   | Activity Reference No. /<br>Description         | Loan / Credit N<br>o. | Component          | Review Type | Method                  | Market Approac<br>h | Procurement Pro<br>cess         | Prequalification<br>(Y/N) | Estimated Am ount (US\$) | Actual Amount<br>(US\$) | Process St<br>atus | Draft Pre-qu<br>Docum |        | Prequalifica<br>ation F |        | Draft Bidd<br>ent / Just |        | Specific Pro<br>Notice / I |        | Bidding Do<br>s Iss |        | Proposal Su<br>Opening | ibmission / | Bid Evaluat<br>and Recom<br>for A | mendation |            | Contract   | Contract C | ompletion  |
| ı |   |                       |                    |             |                         |                     |                                 |                           |                          |                         |                    | Planned               | Actual | Planned                 | Actual | Planned                  | Actual | Planned                    | Actual | Planned             | Actual | Planned                | Actual      | Planned                           | Actual    | Planned    | Actual     | Planned    | Actual     |
|   | HDP/G/RFQ/03 / Office equip<br>ment (Computers) | IBRD / 88240          | Project Management | Post        | Request for Quota tions | Open - National     | Single Stage - One E<br>nvelope |                           | 6,600.00                 | 6,334.04                | Completed          |                       |        |                         |        |                          |        | 2018-11-26                 |        |                     |        |                        |             |                                   |           | 2019-01-21 | 2018-11-28 | 2019-07-20 | 2018-12-06 |

|   | I            |                                   |       | 1                          |                          |                                 |               |              |            |  |  |            |            | 1          |            |  |            |            |            |            |            | ı          |            |            |
|---|--------------|-----------------------------------|-------|----------------------------|--------------------------|---------------------------------|---------------|--------------|------------|--|--|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|
| HDP/G/RFQ/04 LOT-1 / Office<br>equipment (Printers)   | IBRD / 88240 | Project Management                | Post  | Request for Quota tions    | Open - National          | Single Stage - One E<br>nvelope | 2,000.00      | 1,461.70     | Completed  |  |  |            |            | 2018-11-26 |            |  |            |            |            |            | 2019-01-21 | 2018-11-28 | 2019-07-20 | 2018-12-06 |
| EU/RFQ/01 / Vehicles for the<br>Agency (4WD and Sedan) an<br>d maintenance of RRA vehicl<br>es  | TF / A7910   | Project Management                | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 100,000.00    | 96,000.00    | Completed  |  |  |            |            | 2018-11-26 |            |  |            |            |            |            | 2019-01-21 | 2018-11-19 | 2019-07-20 | 2018-12-26 |
| EU/G/RFQ/03 / Turnkey proje<br>ct on establishing pistachio o<br>rchard and its drip irrigation<br>systems for Zomin Agrofruit<br>LLC                     | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 85,000.00     | 76,646.79    | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-08-15 | 2020-02-12 | 2020-07-06 |
| EU/G/RFQ/D4 / Turnkey proje<br>ct on establishing walnut orc<br>hard and its drip irrigation sy<br>stems for Zomin Agrofruit LL<br>C                      | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 115,000.00    | 101,690.77   | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-08-15 | 2020-02-12 | 2020-07-06 |
| EU/G/RFQ/05 / Turnkey proje<br>ct on establishing almond orc<br>hard and its drip irrigation sy<br>stems for Zomin Agrofruits L<br>LC                     | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 80,000.00     | 71,087.37    | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-08-15 | 2020-02-12 | 2020-07-06 |
| EU/G/RFQ/06 / Greenhouse f<br>or Nursery for Zomin Agrofru<br>it LLC  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota tions    | Open - Internationa      | Single Stage - One E<br>nvelope | 120,000.00    | 103,773.69   | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-08-15 | 2020-02-12 | 2020-07-08 |
| EU/G/RFQ/07 / Turnkey proje<br>ct on establishing apple, cher<br>ry, peach orchard and its drip<br>irrigation systems for Mamun<br>Academy                | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota tions    | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 100,000.00    | 98,500.00    | Signed     |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-22 | 2020-02-12 |            |
| EU/G/RFQ/08 / Solar-powere<br>d water lifting systems for irri<br>gating gardens for Shifobaxs<br>h Sifat Mevalari F/E                                    | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 50,000.00     | 41,686.07    | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-22 | 2020-02-12 | 2019-10-31 |
| EU/G/RFQ/09 / Purchase of p<br>umpkin flour production equi<br>pment for Suyunov Ziloliddin<br>Yuldoshovich F/E   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 100,000.00    | 98,800.00    | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-22 | 2020-02-12 | 2020-08-10 |
| EU/G/RFQ/10 / Purchase of<br>mung bean peeling equipme<br>nt for Agroport LLC   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 100,000.00    | 100,000.00   | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-30 | 2020-02-12 | 2020-02-26 |
| EU/G/RFQ/11 / Purchase of<br>mung bean milling equipmen<br>t for Agroport LLC   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 98,500.00     | 98,000.00    | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-30 | 2020-02-12 | 2020-02-26 |
| EU/G/RFQ/12 / Greenhouse c<br>onstruction   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota tions    | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 118,500.00    | 117,900.00   | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-22 | 2020-02-12 | 2020-04-14 |
| EU/G/RFQ/13 / Isolation syst<br>em  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota tions    | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 117,138.00    | 116,472.00   | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-22 | 2020-02-12 | 2020-04-14 |
| EU/G/RFQ/14 / Irrigation, dra<br>inage and climate control sys<br>tems  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa      | Single Stage - One E<br>nvelope | 103,698.00    | 102,000.00   | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-22 | 2020-02-12 | 2020-04-14 |
| EU/G/RFQ/15 / Heating syste<br>m  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota tions    | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 119,200.00    | 118,000.00   | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-22 | 2020-02-12 | 2020-04-14 |
| EU/G/RFQ/16 / Hydroponic s<br>ystems and auxiliary equipm   | TF / A7910   | Agricultural Support Service      | Post  | Request for Quota tions    | Open - Internationa      | Single Stage - One E<br>nvelope | 106,832.00    | 105,800.00   | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-22 | 2020-02-12 | 2020-04-14 |
| EU/G/RFQ/17 / Nutrients and<br>seeds  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa      | Single Stage - One E<br>nvelope | 94,800.00     | 94,200.00    | Completed  |  |  |            |            | 2019-06-21 |            |  |            |            |            |            | 2019-08-16 | 2019-07-22 | 2020-02-12 | 2020-04-14 |
| EU/G/RFQ/18 / Biochemistry<br>laboratory equipment for the<br>Uzdavkarantin Central Labor<br>atory  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 98,000.00     | 66,979.00    | Completed  |  |  |            |            | 2019-09-04 |            |  |            |            |            |            | 2019-10-30 | 2020-02-27 | 2020-04-27 | 2020-10-09 |
| EU/G/RFQ/19 / Seed Quality<br>Laboratory Equipment for Uz<br>davkarantin Central Laborato<br>ry   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 70,000.00     | 69,990.00    | Completed  |  |  |            |            | 2019-09-04 |            |  |            |            |            |            | 2019-10-30 | 2020-02-28 | 2020-04-27 | 2020-11-23 |
| EU/G/RFQ/20 / Equipment, gl<br>assware, chemicals, reagents<br>, microbiological media and t<br>est kits for the Uzdavkarantin<br>Central Laboratory      | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 40,000.00     | 28,594.78    | Completed  |  |  |            |            | 2019-09-04 | 2020-11-25 |  |            |            |            |            | 2019-10-30 | 2020-12-30 | 2020-04-27 | 2021-01-04 |
| EU/G/RFB/01 / Laboratory eq<br>uipment for UZSTANDART AG<br>ENCY  | IBRD / 88240 | Agricultural Support Service<br>s | Prior | Request for Bids           | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 10,615,000.00 | 0.00         | Canceled   |  |  | 2019-11-10 | 2019-11-14 | 2019-11-15 | 2020-01-28 |  | 2019-12-27 | 2020-02-13 | 2020-01-26 |            | 2020-03-01 |            | 2020-08-28 |            |
| EU/G/RFB/07 / Nursery Gree<br>nhouse  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Bids           | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 420,000.00    | 0.00         | Canceled   |  |  | 2020-03-16 |            | 2020-03-21 |            |  | 2020-05-02 |            | 2020-06-01 |            | 2020-07-06 |            | 2021-01-02 |            |
| EU/G/RFB/02 / Laboratory eq<br>uipment for M.Mirzaev Resea<br>rch Institute   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Bids           | Open - Internationa      | Single Stage - One E<br>nvelope | 1,200,000.00  | 1,199,990.19 | Signed     |  |  | 2020-03-02 | 2020-04-16 | 2020-03-07 | 2020-04-16 |  | 2020-04-18 | 2020-06-01 | 2020-05-18 | 2020-06-17 | 2020-06-22 | 2020-07-13 | 2020-12-19 |            |
| EU/G/RFB/03 / Laboratory Eq<br>uipment for Research Institut<br>e of Vegetables, Melon Crops<br>and Potato and Research Inst<br>itute of Plant Protection | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Bids           | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 1,350,000.00  | 1,313,490.51 | Completed  |  |  | 2020-03-15 | 2020-04-16 | 2020-03-20 | 2020-04-16 |  | 2020-05-01 | 2020-07-13 | 2020-05-31 | 2020-08-03 | 2020-07-05 | 2020-08-06 | 2021-01-01 | 2021-10-20 |
| EU/G/RFQ/24 / Cold Storage<br>Equipment for Samarkand Br<br>anch of RIVMCP  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 115,000.00    | 0.00         | Canceled   |  |  |            |            | 2020-03-15 |            |  |            |            |            |            | 2020-05-10 |            | 2020-11-06 |            |
| EU/G/RFB/04 / Cold Storage<br>Equipment for Research Institute of Vegetables, Melon Cr<br>ops and Potato and M.Mirzae<br>v Research Institute             | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Bids           | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 945,000.00    | 211,459.00   | Terminated |  |  | 2020-04-15 | 2020-04-13 | 2020-04-20 | 2020-04-17 |  | 2020-06-01 | 2020-06-01 | 2020-07-01 | 2020-06-16 | 2020-08-05 | 2020-06-24 | 2021-02-01 |            |
| EU/G/RFB/05 / Seed Calibrati<br>ng and Greenhouse Equipme<br>nt for Nursery for Research I<br>nstitute of Vegetables, Melon<br>Crops, and Potato          | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Bids           | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 925,000.00    | 1,032,363.00 | Completed  |  |  | 2020-04-15 | 2020-04-14 | 2020-04-20 | 2020-04-17 |  | 2020-06-01 | 2020-06-01 | 2020-07-01 | 2020-06-17 | 2020-08-05 | 2020-07-13 | 2021-02-01 | 2022-05-15 |

|   |              |                                   |       |                            |                          |                                 | <br>          |              |           | <br> | <br> |            |            |            |            | <br> |            | <br>_      |            |            |                 |            | $\overline{}$ |
|---|--------------|-----------------------------------|-------|----------------------------|--------------------------|---------------------------------|---------------|--------------|-----------|------|------|------------|------------|------------|------------|------|------------|------------|------------|------------|-----------------|------------|---------------|
| EU/G/RFB/01. / Procurement<br>of analytical equipment for t<br>he modernization of Uzstand<br>ard laboratories involved in t<br>he plant origin products moni<br>toring   | IBRD / 88240 | Agricultural Support Service<br>s | Prior | Request for Bids           | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 10,615,000.00 | 8,982,166.96 | Signed    |      |      | 2020-04-28 |            | 2020-05-03 |            |      | 2020-06-14 | 2020-07-14 | 2020-05-07 | 2020-08-18 | 2020-06-01 202  | 1-02-14    |               |
| EU/RFQ/25 / Special techniq<br>ues for garden (tractors with<br>components)   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - National          | Single Stage - One E<br>nvelope | 68,000.00     | 67,800.00    | Completed |      |      |            |            | 2020-06-01 |            |      |            |            |            | 2020-07-27 | 2020-06-09 202  | 1-01-23 20 | 020-06-29     |
| EU/RFQ/26 / Package equip<br>ment and storage   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota tions    | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 55,000.00     | 51,283.02    | Completed |      |      |            |            | 2020-06-01 |            |      |            |            |            | 2020-07-27 | 2020-07-22 202  | 1-01-23 20 | 020-10-04     |
| EU/DC/04 / Providing suppor<br>t to dehkan farms, household<br>land plot owners, small-scale<br>farmers and cooperatives aff<br>ected by natural disasters in<br>Bukhara and Syrdarya region<br>s (RI for horticulture, viticultu<br>re and winemaking named af<br>ter acad. M.Mirzaev) | TF / A7910   | Agricultural Support Service<br>s | Prior | Direct Selection           | Direct                   |                                 | 3,000,000.00  | 2,729,440.00 | Signed    |      |      | 2020-07-28 | 2020-08-03 | 2020-08-02 | 2020-08-08 |      |            |            |            | 2020-09-06 | 2020-08-25 202: | 1-03-05    |               |
| EU/DC/05 / Support measure<br>s for dehkan farms, househol<br>d land plot owners, small scal<br>e farmers and cooperatives a<br>ffected by natural disasters i<br>n Bukhara and Syrdarya regi<br>ons (RI of vegetables crops,<br>melons and potatoes.                                   | TF / A7910   | Agricultural Support Service<br>s | Prior | Direct Selection           | Direct                   |                                 | 3,000,000.00  | 2,789,195.24 | Signed    |      |      | 2020-07-28 | 2020-08-03 | 2020-08-02 | 2020-08-08 |      |            |            |            | 2020-09-06 | 2020-08-27 202: | 1-03-05    |               |
| EU/G/RFQ/21 / Laboratory eq<br>uipment for the preparation<br>of nutrients for the Central L<br>aboratory Uzgoskarantin   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - National          | Single Stage - One E<br>nvelope | 80,000.00     | 79,700.00    | Completed |      |      |            |            | 2020-08-22 |            |      |            |            |            | 2020-10-17 | 2020-07-27 202  | 1-04-15 20 | 121-02-15     |
| EU/G/RFQ/22 / Auxiliary labo<br>ratory equipment for the Cen<br>tral laboratory "Uzgoskaranti<br>n"   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - National          | Single Stage - One E<br>nvelope | 80,000.00     | 79,810.00    | Completed |      |      |            |            | 2020-08-22 |            |      |            |            |            | 2020-10-17 | 2020-07-27 202  | 1-04-15 20 | 021-02-15     |
| EU/RFQ/51 / Cold storage eq<br>uipment for the modernizatio<br>n of Research Institute for Ve<br>getables, Melon, Crop and Po<br>tato in Tashkent.  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota tions    | Open - National          | Single Stage - One E<br>nvelope | 107,000.00    | 104,700.00   | Completed |      |      |            |            | 2020-08-23 |            |      |            |            |            | 2020-10-18 | 2020-08-11 202  | 1-04-16 20 | 121-01-22     |
| EU/RFQ/52 / Cold storage eq<br>uipment for the modernizatio<br>n of Research Institute for Ve<br>getables, Melon, Crop and Po<br>tato in Andijan, Andijan regio<br>n.   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - National          | Single Stage - One E<br>nvelope | 107,000.00    | 105,000.00   | Completed |      |      |            |            | 2020-08-23 |            |      |            |            |            | 2020-10-18 | 2020-08-11 202  | 1-04-16 20 | 121-01-26     |
| EU/RFQ/53 / Cold storage eq<br>uipment for the modernizatio<br>n of Research Institute for Ve<br>getables, Melon, Crop and Po<br>tato in Samarkand, Samarka<br>nd region.   | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - National          | Single Stage - One E<br>nvelope | 107,000.00    | 104,900.00   | Completed |      |      |            |            | 2020-08-23 |            |      |            |            |            | 2020-10-18 | 2020-08-11 202  | 1-04-16 20 | 121-01-19     |
| EU/RFQ/54 / Cold storage eq<br>uipment for the modernizatio<br>n of Research Institute for Ve<br>getables, Melon, Crop and Po<br>tato in Kitab, Kashkadarya re<br>gion.   | TF / A7910   | Agricultural Support Service<br>S | Post  | Request for Quota<br>tions | Open - National          | Single Stage - One E<br>nvelope | 107,000.00    | 105,000.00   | Completed |      |      |            |            | 2020-08-23 |            |      |            |            |            | 2020-10-18 | 2020-08-11 202  | 1-04-16 20 | 121-01-19     |
| EU/RFQ/55 / Procurement of<br>office equipment  | TF / A7910   | Project Management                | Post  | Request for Quota<br>tions | Open - National          | Single Stage - One E<br>nvelope | 80,000.00     | 49,723.57    | Completed |      |      |            |            | 2020-08-31 | 2020-11-25 |      |            |            |            | 2020-10-26 | 2020-12-09 202  | 1-04-24 20 | 020-12-16     |
| EU/RFQ/57 / Furniture for th<br>e M. Mirzayev SRI for Fruit, Vi<br>ticulture, and Winemaking  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - National          | Single Stage - One E<br>nvelope | 65,000.00     | 37,425.57    | Completed |      |      |            |            | 2021-08-07 |            |      |            |            |            | 2021-10-02 | 2021-09-10 202  | 2-03-31 20 | 21-10-13      |
| HDP/G/RFQ/04 LOT-2 / Office<br>equipment (Air conditioners<br>and printers)   | IBRD / 88240 | Project Management                | Post  | Request for Quota<br>tions | Open - National          | Single Stage - One E<br>nvelope | 13,000.00     | 3,189.87     | Completed |      |      |            |            | 2022-08-15 |            |      |            |            |            | 2022-09-14 | 2021-12-23 202  | 2-10-14 20 | 021-12-29     |
| EU/G/RFQ/62 / Cold storage<br>equipment for the moderniza<br>tion of Scientific Research ins<br>titute for horticulture, viticult<br>ure and winemaking named<br>M.Mirzaev  | TF / A7910   | Agricultural Support Service<br>S | Post  | Request for Quota tions    | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 120,000.00    | 114,150.00   | Signed    |      |      |            |            | 2022-09-07 |            |      |            |            |            | 2022-11-02 | 2022-09-13 202: | 3-05-01    |               |
| EU/G/RFQ/64 / Cold storage<br>equipment for Scientific Rese<br>arch Institute for horticulture,<br>viticulture and winemaking n<br>amed M.Mirzaev in Namanga<br>n region  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 120,000.00    | 115,519.80   | Signed    |      |      |            |            | 2022-09-05 |            |      |            |            |            | 2022-10-31 | 2022-09-13 202  | 3-04-29    |               |
| EU/G/RFQ/63 / Cold storage<br>equipment for Scientific Rese<br>arch Institute for horticulture,<br>viticulture and winemaking n<br>amed M.Mirzaev in Kensoy, T<br>ashkent region  | TF / A7910   | Agricultural Support Service<br>s | Post  | Request for Quota<br>tions | Open - Internationa<br>I | Single Stage - One E<br>nvelope | 120,000.00    | 114,150.00   | Signed    |      |      |            |            | 2022-09-05 |            |      |            |            |            | 2022-10-31 | 2022-09-13 202  | 3-04-29    |               |

| NON CONSULTING S                        | SERVICES              |           |             |        |                     |                         |                           |                             |                         |                    |                      |        |         |                       |                          |        |                             |        |                     |           |                        |             |            |           |          |          |             |           |
|---|-----------------------|-----------|-------------|--------|---------------------|-------------------------|---------------------------|-----------------------------|-------------------------|--------------------|----------------------|--------|---------|-----------------------|--------------------------|--------|-----------------------------|--------|---------------------|-----------|------------------------|-------------|------------|-----------|----------|----------|-------------|-----------|
| Activity Reference No. /<br>Description | Loan / Credit N<br>o. | Component | Review Type | Method | Market Approac<br>h | Procurement Pro<br>cess | Prequalification<br>(Y/N) | Estimated Am<br>ount (US\$) | Actual Amount<br>(US\$) | Process St<br>atus | Draft Pre-q<br>Docur |        |         | ation Evalu<br>Report | Draft Bidd<br>ent / Just |        | Specific Pro<br>Notice / In |        | Bidding Do<br>s Iss | cuments a | Proposal Su<br>Opening | / noissimdL | and Recomm | mendation | Signed C | Contract | Contract Co | ompletion |
|   |                       |           |             |        |                     |                         |                           |                             |                         |                    |                      |        |         |                       |                          |        |                             |        |                     |           |                        |             |            |           | Diagnord |          |             |           |
|   |                       |           |             |        |                     |                         |                           |                             |                         |                    | Planned              | Actual | Planned | Actual                | Planned                  | Actual | Planned                     | Actual | Planned             | Actual    | Planned                | Actual      | Planned    | Actual    | Planned  | Actual   | Planned     | Actual    |
|   |                       |           |             |        |                     |                         |                           |                             |                         |                    |                      |        |         |                       |                          |        |                             |        |                     |           |                        |             |            |           |          |          |             |           |

| CONSULTING FIRMS   |                       |                    |             |  |                     |               |                             |                         |                |            |            |                   |        |                            |            |                     |        |                         |        |         |            |                                   |            |            |            |            |            |
|--|-----------------------|--------------------|-------------|--|---------------------|---------------|-----------------------------|-------------------------|----------------|------------|------------|-------------------|--------|----------------------------|------------|---------------------|--------|-------------------------|--------|---------|------------|-----------------------------------|------------|------------|------------|------------|------------|
| Activity Reference No. /<br>Description  | Loan / Credit N<br>o. | Component          | Review Type | Method                                 | Market Approac<br>h | Contract Type | Estimated Amo<br>unt (US\$) | Actual Amount<br>(US\$) | Process Status | Terms of R | eference   | Expression<br>Not |        | Short List a<br>equest for |            | Request fo<br>as Is |        | Opening of<br>Proposals |        |         | of Technic | Combined<br>Report and<br>otiated | Draft Neg  | Signed     |            | Contract ( |            |
|  |                       |                    |             |  |                     |               |                             |                         |                | Planned    | Actual     | Planned           | Actual | Planned                    | Actual     | Planned             | Actual | Planned                 | Actual | Planned | Actual     | Planned                           | Actual     | Planned    | Actual     | Planned    | Actual     |
| HDP/CQS/09 / Preparation of<br>design and estimate docume<br>ntation for the repair of the b<br>uilding of the Agency (due to<br>moving to a new building) |                       | Project Management | Post        | Consultant Qualifi<br>cation Selection | Open - National     |               | 18,000.00                   | 16,479.96               | Completed      | 2018-11-21 | 2018-11-08 | 2018-12-12        |        | 2019-01-25                 | 2018-11-29 |                     |        |                         |        |         |            | 2019-02-24                        | 2018-12-06 | 2019-03-31 | 2018-12-07 | 2019-09-27 | 2019-03-12 |

| BRD / 88240 | Project Management   | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 10   | .000.00    | 74,184.14  | Completed  | 2018-11-21 | 2018-09-02   | 2018-12-12  |  | 2019-01-25   | 2018-10-24   |   |   |   |  |   | 2019-02-24   | 2018-11-12  | 2019-03-31  | 2018-11-12 | 2019-09-27  | 2019-01-14 |
|-------------|--|-------|--|--|--|------------|------------|--|------------|--|---|--|--|--|---|---|---|--|---|--|---|---|------------|---|------------|
| F / A7910   | Agricultural Support Service<br>S  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 10   | .000.00    | 92,934.94  | Completed  | 2018-12-03 | 2018-12-22   | 2018-12-24  |  | 2019-02-06   | 2019-01-21   |   |   |   |  |   | 2019-03-08   | 2019-01-25  | 2019-04-12  | 2019-01-25 | 2019-10-09  | 2019-10-02 |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 10   | .000.00    | 96,975.56  | Completed  | 2018-12-03 | 2018-12-10   | 2018-12-24  |  | 2019-02-06   | 2019-01-15   |   |   |   |  |   | 2019-03-08   | 2019-01-23  | 2019-04-12  | 2019-01-23 | 2019-10-09  | 2019-05-15 |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualification Selection     | Open - National  | 10   | 000.00     | 86,362.53  | Completed  | 2018-12-03 | 2018-12-18   | 2018-12-24  |  | 2019-02-06   | 2019-01-21   |   |   |   |  |   | 2019-03-08   | 2019-01-25  | 2019-04-12  | 2019-01-25 | 2019-10-09  | 2019-10-07 |
| BRD / 83930 | Project Management   | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 12   | .000.00    | 89,500.17  | Signed   | 2019-02-20 | 2019-02-07   | 2019-03-13  |  | 2019-04-26   | 2019-04-05   |   |   |   |  |   | 2019-05-26   | 2019-04-15  | 2019-06-30  | 2019-04-15 | 2019-12-27  |            |
| BRD / 83930 | Project Management   | Post  | Least Cost Selecti<br>on               | Open - National  | 4  | .00.00     | 23,295.00  | Completed  | 2018-11-23 | 2018-11-29   | 2018-12-14  |  | 2019-01-27   | 2018-11-29   |   | 2019-0  | -24 2018-12-2   | 2019-03-26   | 2019-01-07  | 2019-04-30   | 2019-01-11  | 2019-06-04  | 2019-01-24 | 2021-07-01  | 2019-06-28 |
| F / A7910   | Agricultural Support Service<br>s  | Prior | Quality And Cost-<br>Based Selection   | Open - Internationa<br>I   | 4,02   | 600.00 3,4 | 448,160.00 | Signed   | 2019-05-29 | 2019-06-13   | 2019-06-19  | 2019-07-31   | 2019-08-02   | 2019-10-09   |   | 2019-0  | -30 2019-11-2   | 2019-09-29   | 2020-02-23  | 2019-11-03   | 2020-08-29  | 2019-12-08  | 2020-08-31 | 2020-12-07  |            |
| F / A7910   | Agricultural Support Service<br>s  | Prior | Quality And Cost-<br>Based Selection   | Open - Internationa  | 4,01   | 800.00 3,2 | 238,699.13 | Signed   | 2019-05-29 | 2019-06-13   | 2019-06-19  | 2019-07-31   | 2019-08-02   | 2019-10-10   |   | 2019-0  | -30 2019-11-2   | 2019-09-29   | 2020-03-02  | 2019-11-03   | 2020-08-29  | 2019-12-08  | 2020-08-25 | 2020-12-07  |            |
| BRD / 88240 | Access to Credit   | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 10   | .000.00    | 72,620.80  | Completed  | 2019-07-15 | 2019-07-01   | 2019-08-05  |  | 2019-09-18   | 2019-09-10   |   |   |   |  |   | 2019-10-18   | 2019-09-25  | 2019-11-22  | 2019-09-25 | 2020-05-20  | 2019-12-23 |
| BRD / 88240 | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 2  | .000.00    | 18,762.21  | Signed   | 2019-09-30 | 2020-09-24   | 2019-10-21  |  | 2019-12-04   | 2020-10-20   |   |   |   |  |   | 2020-01-03   | 2020-11-11  | 2020-02-07  | 2020-11-11 | 2020-08-05  |            |
| F / A7910   | Agricultural Support Service   | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 10   | .000.00    | 93,290.40  | Signed   | 2019-09-30 | 2020-02-04   | 2019-10-21  |  | 2019-12-04   | 2020-03-11   |   |   |   |  |   | 2020-01-03   | 2020-04-03  | 2020-02-07  | 2020-04-03 | 2020-08-05  |            |
| F / A7910   | Agricultural Support Service<br>s  | Prior | Quality And Cost-<br>Based Selection   | Open - Internationa  | 1,01   | .00.000    | 930,349.37 | Signed   | 2019-12-15 | 2019-12-13   | 2020-01-05  | 2020-01-23   | 2020-02-18   | 2020-05-11   |   | 2020-0  | -17 2020-06-1   | 2020-04-16   | 2020-07-27  | 2020-05-21   | 2020-08-25  | 2020-06-25  | 2020-08-25 | 2021-06-25  |            |
| F / A7910   | Project Management   | Post  | Quality And Cost-<br>Based Selection   | Open - Internationa<br>I   | 40   | .000.00 2  | 255,376.76 | Signed   | 2019-12-18 | 2019-10-16   | 2020-01-08  | 2019-12-11   | 2020-02-21   | 2020-03-10   |   | 2020-0  | -20 2020-05-0   | 2020-04-19   | 2020-05-19  | 2020-05-24   | 2020-06-03  | 2020-06-28  | 2020-07-28 | 2021-06-28  |            |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 11   | 000.000    | 95,345.00  | Completed  | 2020-02-05 | 2020-02-19   | 2020-02-26  | 2020-02-19   | 2020-04-10   | 2020-03-19   |   |   |   |  |   | 2020-05-10   | 2020-05-08  | 2020-06-14  | 2020-05-08 | 2020-12-11  | 2021-03-10 |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 10   | .000.00    | 90,783.85  | Signed   | 2020-02-10 | 2020-02-11   | 2020-03-02  |  | 2020-04-15   | 2020-03-19   |   |   |   |  |   | 2020-05-15   | 2020-05-11  | 2020-06-19  | 2020-05-11 | 2020-12-16  |            |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 10   | .000.00    | 92,072.03  | Completed  | 2020-02-28 | 2019-08-14   | 2020-03-20  |  | 2020-05-03   | 2019-09-24   |   |   |   |  |   | 2020-06-02   | 2019-10-11  | 2020-07-07  | 2019-10-11 | 2021-01-03  | 2020-03-03 |
| F / A7910   | Agricultural Support Service<br>S  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 10   | .000.000   | 90,811.10  | Completed  | 2020-02-28 | 2019-08-14   | 2020-03-20  |  | 2020-05-03   | 2019-09-24   |   |   |   |  |   | 2020-06-02   | 2019-10-11  | 2020-07-07  | 2019-10-11 | 2021-01-03  | 2020-12-23 |
| F / A7910   | Agricultural Support Service<br>S  | Post  | Consultant Qualification Selection     | Open - National  | 10   | .000.000   | 88,537.07  | Completed  | 2020-02-28 | 2019-08-14   | 2020-03-20  |  | 2020-05-03   | 2019-09-24   |   |   |   |  |   | 2020-06-02   | 2019-10-11  | 2020-07-07  | 2019-10-11 | 2021-01-03  | 2020-01-29 |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 2  | .000.00    | 0.00       | Canceled   | 2020-03-10 |  | 2020-03-31  |  | 2020-05-14   |  |   |   |   |  |   | 2020-06-13   |   | 2020-07-18  |            | 2021-01-14  |            |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 2  | .000.00    | 0.00       | Canceled   | 2020-03-10 | 2020-03-02   | 2020-03-31  |  | 2020-05-14   |  |   |   |   |  |   | 2020-06-13   |   | 2020-07-18  |            | 2021-01-14  |            |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 10   | .000.00    | 94,254.98  | Signed   | 2020-03-23 | 2020-03-02   | 2020-04-13  |  | 2020-05-27   | 2020-05-27   |   |   |   |  |   | 2020-06-26   | 2020-06-23  | 2020-07-31  | 2020-06-23 | 2021-01-27  |            |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 8  | .000.00    | 74,090.31  | Completed  | 2020-03-23 | 2020-04-16   | 2020-04-13  |  | 2020-05-27   | 2020-05-13   |   |   |   |  |   | 2020-06-26   | 2020-05-20  | 2020-07-31  | 2020-05-20 | 2021-01-27  | 2020-12-25 |
| F / A7910   | Agricultural Support Service<br>s  | Post  | Consultant Qualifi<br>cation Selection | Open - National  | 11   | .000.00    | 0.00       | Canceled   | 2020-03-23 |  | 2020-04-13  |  | 2020-05-27   |  |   |   |   |  |   | 2020-06-26   |   | 2020-07-31  |            | 2021-01-27  |            |
|             | /A7910  /A7910 | A7910 | A7910                                  | Apricultural Support Service Post Consultant Qualification Selection  Apricultural Support Service Prior Quality And Cost-Based Selection  Apricultural Support Service Post Consultant Qualification Selection  Apricultural Supp | A7910 Agricultural Support Service   Post   Consultant Qualifi   Cation Selection   Open - National   A7910 Agricultural Support Service   Post   Consultant Qualifi   Cation Selection   Open - National   A7910 Agricultural Support Service   Post   Consultant Qualifi   Open - National   A7910 Agricultural Support Service   Post   Consultant Qualifi   Open - National   A7910 Agricultural Support Service   Prior   Quality And Cost- Based Selection   Open - National   A7910 Agricultural Support Service   Prior   Quality And Cost- Based Selection   Open - National   A7910 Agricultural Support Service   Post   Consultant Qualifi   Open - National   A7910 Agricultural Support Service   Post   Consultant Qualifi   A7910 Agricultural Support Ser | A7910      | APP310     | APRILID   Agricultural Support Service   Pout   Communant Quality   Communant Qualit | April      | APPEND   Apricultural Support Service   Page   Committeet Quality   Append   Appen | Aprillation Support Service Paul Commission Count | APTION PROPORTION REQUEST SERVICE PAUL COMMISSION OF THE PAUL COMMIS | April   Apri | April   Apri | Part   Part | Applied   Property   Applied   Property   Applied   Property   Applied   Property   Applied   Applied | Application   Application | Comparison   Com | Columbia   Columbia | Market   M | Part   Part | Part   Part | Part       | Part   Part | Part       |

| EU/CQS/16 / Trainings for e<br>mployees of the Research Ins<br>titutes Mirzaev and Potato an<br>d other organizations and sp<br>ecialists in this field                                     | F / A7910    | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 111,000.00 | 94,371.29 | Completed                | 2020-03-23 | 2020-03-02 | 2020-04-13 | 2020-05-27 | 2020-05-20 |  |            |            |            |            | 2020-06-26 | 2020-05-27 | 2020-07-31 | 2020-05-27 | 2021-01-27 | 2020-12-25 |
|---|--------------|-----------------------------------|------|--|--------------------------|------------|-----------|--------------------------|------------|------------|------------|------------|------------|--|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| EU/CQS/17 / Trainings for e<br>mployees of the Research Ins<br>titute of Vegetable Melon an<br>d Potato Crops and other org<br>anizations and specialists in t<br>his field                 | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 111,000.00 | 92,608.58 | Completed                | 2020-03-23 | 2020-03-02 | 2020-04-13 | 2020-05-27 | 2020-05-20 |  |            |            |            |            | 2020-06-26 | 2020-05-27 | 2020-07-31 | 2020-05-27 | 2021-01-27 | 2020-12-28 |
| EU/CQS/18 / Study tours for leading farmers and specialist<br>s of the Ministry of Agricultur<br>e  | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 105,000.00 | 0.00      | Canceled                 | 2020-03-23 |            | 2020-04-13 | 2020-05-27 |            |  |            |            |            |            | 2020-06-26 |            | 2020-07-31 |            | 2021-01-27 |            |
| EU/CQS/19 / Study tours for<br>civil servants in the agricultu<br>ral sector and investments in<br>them   | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 115,000.00 | 0.00      | Canceled                 | 2020-03-23 |            | 2020-04-13 | 2020-05-27 |            |  |            |            |            |            | 2020-06-26 |            | 2020-07-31 |            | 2021-01-27 |            |
| EU/CQS/20 / Study tours for leading farmers and specialist<br>s of the Ministry of Agricultur<br>e  |              | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 105,000.00 | 0.00      | Canceled                 | 2020-03-23 |            | 2020-04-13 | 2020-05-27 |            |  |            |            |            |            | 2020-06-26 |            | 2020-07-31 |            | 2021-01-27 |            |
| EU/CQS/21 / Trainings for e<br>mployees of Research Institu<br>te for Plant Protection and ot<br>her organizations and special<br>ists in this field  | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 111,000.00 | 96,396.94 | Completed                | 2020-03-27 | 2020-03-02 | 2020-04-17 | 2020-05-31 | 2020-05-25 |  |            |            |            |            | 2020-06-30 | 2020-05-29 | 2020-08-04 | 2020-05-29 | 2021-01-31 | 2020-12-22 |
| EU/CQS/22 / Study tours for I<br>eading farmers and specialist<br>s of the Ministry of Agricultur<br>e  | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 105,000.00 | 0.00      | Canceled                 | 2020-03-26 |            | 2020-04-16 | 2020-05-30 |            |  |            |            |            |            | 2020-06-29 |            | 2020-08-03 |            | 2021-01-30 |            |
| EU/CQS/23 / Trainings for e<br>mployees of the State Comm<br>ittee for Quarantine and othe<br>r organizations and specialist<br>s in this field   | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 111,000.00 | 96,457.78 | Completed                | 2020-03-25 | 2020-03-02 | 2020-04-15 | 2020-05-29 | 2020-05-20 |  |            |            |            |            | 2020-06-28 | 2020-05-27 | 2020-08-02 | 2020-05-27 | 2021-01-29 | 2020-12-28 |
| EU/CQS/24 / Study tours for I<br>eading farmers and specialist<br>s of the Ministry of Agricultur<br>e  | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 105,000.00 | 0.00      | Canceled                 | 2020-03-25 |            | 2020-04-15 | 2020-05-29 |            |  |            |            |            |            | 2020-06-28 |            | 2020-08-02 |            | 2021-01-29 |            |
| EU/CQS/25 / Study tours for leading farmers and specialist<br>s of the Ministry of Agricultur<br>e  | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 105,000.00 | 0.00      | Canceled                 | 2020-03-24 |            | 2020-04-14 | 2020-05-28 |            |  |            |            |            |            | 2020-06-27 |            | 2020-08-01 |            | 2021-01-28 |            |
| EU/CQS/27 / Study tours for leading farmers and specialist s of the Ministry of Agricultur e  | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 105,000.00 | 0.00      | Canceled                 | 2020-03-25 |            | 2020-04-15 | 2020-05-29 |            |  |            |            |            |            | 2020-06-28 |            | 2020-08-02 |            | 2021-01-29 |            |
| EU/CQS/28 / Technical Assist<br>ance for conducting a detaile<br>d feasibility study and develo<br>p project design for construct<br>ion of mega-greenhouse in U<br>zbekistan               |              | Agricultural Support Service<br>s | Post | Consultant Qualification Selection     | Open - Internationa<br>I | 20,000.00  | 20,000.00 | Completed                | 2021-01-18 | 2021-02-03 | 2021-02-08 | 2021-03-24 | 2021-03-17 |  |            |            |            |            | 2021-04-23 | 2021-04-01 | 2021-05-28 | 2021-04-01 | 2021-11-24 | 2021-05-26 |
| HDP/CQS/11 / Training of Par<br>ticipating Financial Institution<br>s in Lending for Agricultural V<br>alue Chains  | IBRD / 88240 | Access to Credit                  | Post | Consultant Qualifi<br>cation Selection | Open - Internationa<br>I | 100,000.00 | 75,900.00 | Completed                | 2021-01-20 | 2021-01-26 | 2021-02-10 | 2021-03-26 | 2021-02-02 |  |            |            |            |            | 2021-04-25 | 2021-04-27 | 2021-05-30 | 2021-04-27 | 2021-11-26 | 2021-12-01 |
| EU/CQS/29 / Development of<br>design estimates for the reno<br>vation of the building of the<br>M. Mirzayev SRI for Fruit, Viti<br>culture, and Winemaking for<br>Cold Storage Installation | TF / A7910   | Agricultural Support Service<br>s | Post | Consultant Qualifi<br>cation Selection | Open - National          | 15,000.00  | 14,189.85 | Signed                   | 2021-06-16 | 2021-08-04 | 2021-06-30 | 2021-08-13 | 2021-09-09 |  |            |            |            |            | 2021-09-12 | 2021-09-16 | 2021-10-17 | 2021-09-16 | 2022-04-15 |            |
| HDP/LCS/03 / Consulting ser<br>vices for the audit of the Hort<br>iculture Development Project<br>for 2021, 2022 and 2023 fisc<br>al years  | IBRD / 88240 | Project Management                | Post | Least Cost Selecti<br>on               | Open - National          | 85,000.00  | 0.00      | Under Implement ation    | 2022-01-21 | 2022-01-17 | 2022-02-11 | 2022-03-27 | 2022-02-14 |  | 2022-04-24 | 2022-02-28 | 2022-05-24 | 2022-03-04 | 2022-06-28 | 2022-03-10 | 2022-08-02 |            | 2023-09-29 |            |
| HDP/CQS/12 / Project Impact<br>Assessment for the Horticult<br>ure Development Project  | IBRD / 88240 | Access to Credit                  | Post | Consultant Qualifi<br>cation Selection | Open - National          | 100,000.00 | 0.00      | Under Implement<br>ation | 2022-08-15 | 2022-08-22 | 2022-09-05 | 2022-10-19 |            |  |            |            |            |            | 2022-11-18 |            | 2022-12-23 |            | 2023-06-21 |            |
|   |              |                                   |      |  |                          |            |           |                          |            |            |            |            |            |  |            |            |            |            |            |            |            |            |            |            |

| INDIVIDUAL CONSU  | ILTANTS               |                                   |             |                                     |                     |               |                             |                         |                |            |            |                       |            |            |            |            |            |            |            |
|---|-----------------------|-----------------------------------|-------------|-------------------------------------|---------------------|---------------|-----------------------------|-------------------------|----------------|------------|------------|-----------------------|------------|------------|------------|------------|------------|------------|------------|
| Activity Deference No. /  | Loan / Credit N<br>o. | Component                         | Review Type | Method                              | Market Approac<br>h | Contract Type | Estimated Amo<br>unt (US\$) | Actual Amount<br>(US\$) | Process Status | Terms of F | Reference  | Invitation d/Selected |            | Draft Nego |            | Signed (   | Contract   | Contract C | Completion |
|   |                       |                                   |             |                                     |                     |               |                             |                         |                | Planned    | Actual     | Planned               | Actual     | Planned    | Actual     | Planned    | Actual     | Planned    | Actual     |
| EU/IC/01 / Consulting service<br>s in the modernization of the<br>Research Institute named Mir<br>zaev  | TF / A7910            | Agricultural Support Service<br>s | Post        | Individual Consult<br>ant Selection | Open                |               | 90,000.00                   | 46,550.00               | Completed      | 2018-11-21 | 2018-11-26 | 2019-01-09            | 2019-01-09 | 2019-01-30 | 2019-01-21 | 2019-03-06 | 2019-01-22 | 2019-09-02 | 2019-07-07 |
| EU/IC/02 / Consulting service<br>s for the modernization of Sci<br>entific-research institute of v<br>egetables crops, melons and<br>potatoes | TF / A7910            | Agricultural Support Service<br>s | Post        | Individual Consult<br>ant Selection | Open                |               | 90,000.00                   | 69,000.00               | Completed      | 2018-11-21 | 2018-11-10 | 2019-01-09            | 2019-01-10 | 2019-01-30 | 2019-01-22 | 2019-03-06 | 2019-01-22 | 2019-09-02 | 2019-06-26 |
| EU/IC/03 / Consulting service<br>s for the modernization of th<br>e Uzbek Scientific Research I<br>nstitute for Plant Protection              | TF / A7910            | Agricultural Support Service<br>s | Post        | Individual Consult<br>ant Selection | Open                |               | 90,000.00                   | 38,200.00               | Completed      | 2018-11-21 | 2018-11-26 | 2019-01-09            | 2018-12-28 | 2019-01-30 | 2019-01-18 | 2019-03-06 | 2019-01-22 | 2019-09-02 | 2019-07-26 |
| EU/IC/04 / Consulting service<br>s for the modernization of th<br>e Centre of State Inspectorat<br>e for Plant Quarantine                     | TF / A7910            | Agricultural Support Service<br>s | Post        | Individual Consult<br>ant Selection | Open                |               | 90,000.00                   | 50,600.00               | Completed      | 2018-11-21 | 2018-11-26 | 2019-01-09            | 2018-12-28 | 2019-01-30 | 2019-01-18 | 2019-03-06 | 2019-01-22 | 2019-09-02 | 2019-07-14 |
| EU/IC/05 / Consulting service<br>s for the modernization of lab<br>oratories of the Agency "Uzst<br>andart"                                   |                       | Agricultural Support Service<br>S | Post        | Individual Consult<br>ant Selection | Open                |               | 90,000.00                   | 42,680.00               | Completed      | 2018-11-21 | 2018-11-26 | 2019-01-09            | 2018-12-28 | 2019-01-30 | 2019-01-18 | 2019-03-06 | 2019-01-25 | 2019-09-02 | 2019-12-10 |
| EU/IC/06 / International cons<br>ultant for selection of demon<br>stration training sites   | TF / A7910            | Agricultural Support Service<br>s | Post        | Individual Consult<br>ant Selection | Open                |               | 100,000.00                  | 60,840.00               | Completed      | 2018-12-03 | 2018-12-12 | 2019-01-21            | 2019-01-15 | 2019-02-11 | 2019-01-18 | 2019-03-18 | 2019-02-15 | 2019-09-14 | 2019-06-19 |
| EU/IC/07 / Procurement Specialist   | TF / A7910            | Agricultural Support Service<br>s | Post        | Individual Consult<br>ant Selection | Open                |               | 66,000.00                   | 33,000.00               | Signed         | 2018-11-21 | 2018-10-05 | 2019-01-09            | 2018-10-20 | 2019-01-30 | 2018-10-25 | 2019-03-06 | 2018-10-26 | 2019-09-02 |            |

| EU/IC/08 / Public Relations S<br>pecialist (PR)  | TF / A7910   | Project Management                | Post | Individual Consult<br>ant Selection | Open                     | 66,000.00  | 33,000.00 | Signed                     | 2018-11-21 | 2018-11-01 | 2019-01-09 | 2018-11-28 | 2019-01-30 | 2018-12-27 | 2019-03-06 | 2019-02-18 | 2019-09-02 |            |
|--|--------------|-----------------------------------|------|-------------------------------------|--------------------------|------------|-----------|----------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| EU/IC/09 / Specialist on work<br>with consultants  | TF / A7910   | Project Management                | Post | Individual Consult<br>ant Selection | Open                     | 48,000.00  | 24,000.00 | Signed                     | 2018-11-21 | 2019-05-01 | 2019-01-09 | 2019-05-27 | 2019-01-30 | 2019-05-31 | 2019-03-06 | 2019-06-03 | 2019-09-02 |            |
| HDP/SSS/01 / Consulting Ser<br>vices for Social and Economi<br>c Assessment  | IBRD / 88240 | Project Management                | Post | Direct Selection                    | Direct                   | 25,000.00  | 19,873.05 | Completed                  | 2018-11-26 | 2018-12-19 | 2018-12-06 | 2018-12-21 |            |            | 2019-02-09 | 2018-12-21 | 2019-08-08 | 2019-02-21 |
| HDP/SSS/03 / Consulting ser<br>vices for mapping of sub-proj<br>ects funded under the RRA pr<br>ojects   | IBRD / 88240 | Project Management                | Post | Direct Selection                    | Direct                   | 15,000.00  | 0.00      | Canceled                   | 2018-11-26 |            | 2018-12-06 |            |            |            | 2019-02-09 |            | 2019-08-08 |            |
| EU/IC/10 / International cons<br>ultant for assessment of exis<br>ting food safety system in Uz<br>bekistan and its harmonizatio<br>n with best practices  | TF / A7910   | Agricultural Support Service<br>s | Post | Individual Consult<br>ant Selection | Open                     | 100,000.00 | 56,086.00 | Completed                  | 2019-10-03 | 2019-10-15 | 2019-11-21 | 2019-12-20 | 2019-12-12 | 2020-03-09 | 2020-01-16 | 2020-03-09 | 2020-07-14 | 2021-02-09 |
| EU/IC/11 / International cons<br>ultant for assessment project<br>beneficiaries energy consum<br>psion   | TF / A7910   | Agricultural Support Service<br>s | Post | Individual Consult<br>ant Selection | Open                     | 100,000.00 | 0.00      | Canceled                   | 2019-10-15 |            | 2019-12-03 |            | 2019-12-24 |            | 2020-01-28 |            | 2020-07-26 |            |
| EU/DC/11 / Consultant for th<br>e supervision of the supply, i<br>nstallation of laboratory equi<br>pment Mirzaev research insti<br>tute   | TF / A7910   | Agricultural Support Service<br>s | Post | Direct Selection                    | Direct                   | 20,000.00  | 20,000.00 | Signed                     | 2020-03-10 | 2020-03-02 | 2020-03-20 | 2020-04-21 |            |            | 2020-05-24 | 2020-05-08 | 2020-11-20 |            |
| EU/DC/12 / Consultant for th<br>e supervision of the supply, i<br>nstallation of laboratory equi<br>pment of the Research Instit<br>ute of Vegetable Melon and P<br>otato  | TF / A7910   | Agricultural Support Service<br>s | Post | Direct Selection                    | Direct                   | 20,000.00  | 19,998.00 | Completed                  | 2020-03-10 | 2020-03-02 | 2020-03-20 | 2020-04-21 |            |            | 2020-05-24 | 2020-05-08 | 2020-11-20 | 2022-01-30 |
| EU/DC/13 / Consultant for th<br>e supervision of the supply, i<br>nstallation of laboratory equi<br>pment Research Institute Pla<br>nt Protection  | TF / A7910   | Agricultural Support Service<br>s | Post | Direct Selection                    | Direct                   | 20,000.00  | 20,000.00 | Signed                     | 2020-03-10 | 2020-03-02 | 2020-03-20 | 2020-04-21 |            |            | 2020-05-24 | 2020-05-08 | 2020-11-20 |            |
| EU/IC/26 / International Subp<br>roject Energy Consumption A<br>ssessment Consultant   | TF / A7910   | Agricultural Support Service<br>s | Post | Individual Consult<br>ant Selection | Open                     | 100,000.00 | 35,014.47 | Completed                  | 2020-03-16 | 2020-05-23 | 2020-05-04 | 2020-08-04 | 2020-05-25 | 2020-08-25 | 2020-06-29 | 2020-08-25 | 2020-12-26 | 2021-07-01 |
| EU/DC/06 / Coordination and<br>monitoring of the proper exe<br>cution of contract No.EU/CDB<br>5/03 for the project "Develop<br>ment of an electronic trading<br>platform for horticulture prod<br>ucts"                 | TF / A7910   | Agricultural Support Service      | Post | Direct Selection                    | Direct                   | 90,000.00  | 0.00      | Under Implement ation      | 2020-08-17 | 2020-08-17 | 2020-08-27 |            |            |            | 2020-10-31 |            | 2021-04-29 |            |
| EU/DC/07 / Coordination and<br>monitoring of the proper exe<br>cution of contract No. EU/QC<br>BS/04 for the project "Develo<br>pment of a program manage<br>ment system for projects imp<br>lemented by the Agency"     | TF / A7910   | Agricultural Support Service<br>s | Post | Direct Selection                    | Direct                   | 80,000.00  | 0.00      | Under Implement ation      | 2020-08-17 | 2020-08-17 | 2020-08-27 |            |            |            | 2020-10-31 |            | 2021-04-29 |            |
| EU/DC/15. / Consultant for th<br>e supervision of the delivery,<br>installation of laboratory equi<br>pment of laboratories of the<br>Agency "Uzstandard"  | TF / A7910   | Agricultural Support Service<br>s | Post | Direct Selection                    | Direct                   | 20,000.00  | 18,240.00 | Completed                  | 2020-08-25 | 2019-10-18 | 2020-09-04 | 2020-04-21 |            |            | 2020-11-08 | 2020-05-08 | 2021-05-07 | 2022-01-19 |
| EU/SSS/01 / Improvement of<br>competitiveness of horticultural products from Uzbekistan<br>to international markets through development of GLOBAL<br>G.A.P. services affordable for<br>local producers in the countr     | TF / A7910   | Agricultural Support Service<br>s | Post | Direct Selection                    | Direct                   | 105,000.00 | 90,647.52 | Completed                  | 2020-08-25 | 2020-03-25 | 2020-09-04 | 2020-08-21 |            |            | 2020-11-08 | 2020-08-21 | 2021-05-07 | 2022-01-07 |
| EU/IC/16 / Organization of co<br>mmunication and visibility ac<br>tivities under EU-financed gr<br>ant "Horticulture Developme<br>nt Project" with participation<br>of IBRD  | TF / A7910   | Agricultural Support Service<br>s | Post | Individual Consult<br>ant Selection | Open                     | 100,000.00 | 85,800.00 | Signed                     | 2021-01-18 | 2021-02-15 | 2021-03-08 | 2021-07-01 | 2021-03-29 | 2021-07-01 | 2021-05-03 | 2021-07-01 | 2021-10-30 |            |
| EU/CQS/26 / Improvement of<br>competitiveness of horticultu<br>ral products<br>from Uzbekistan to internatio<br>nal markets through develop<br>ment of<br>GLOBALG.A.P. services afford<br>able for local producers in th | TF / A7910   | Agricultural Support Service<br>S | Post | Direct Selection                    | Direct                   | 100,000.00 | 0.00      | Canceled                   | 2020-04-15 | 2020-04-17 | 2020-04-25 |            |            |            | 2020-06-29 |            | 2020-12-26 |            |
| HDP/IC/17 / Due Diligence re<br>view of the Potential Financia<br>I Institutions   | IBRD / 88240 | Access to Credit                  | Post | Individual Consult<br>ant Selection | Open - Internationa<br>I | 30,000.00  | 0.00      | Under Implement<br>ation   | 2022-08-31 | 2022-08-29 | 2022-09-24 |            | 2022-10-01 |            | 2022-10-07 |            | 2022-11-06 |            |
| EU/IC/18 / Consulting service<br>s for the assessment and ana<br>lysis of the effective activitie<br>s of consultants within the fr<br>amework of "Horticulture De<br>velopment Project"                                 | TF / A7910   | Access to Credit                  | Post | Individual Consult<br>ant Selection | Open - Internationa<br>I | 30,000.00  | 0.00      | Pending Impleme<br>ntation | 2023-01-23 |            | 2023-02-11 |            | 2023-02-16 |            | 2023-02-23 |            | 2023-03-25 |            |