



Strengthening Liberia Health System (P158005)

AFRICA | Liberia | Health, Nutrition & Population Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 30-Sep-2016 | ISR25199 |

Implementing Agencies: Ministry of Health

Key Dates

Key Project Dates

Bank Approval Date:10-Jun-2016

Effectiveness Date:16-Jun-2016

Original Closing Date:29-Jun-2018

Revised Closing Date:29-Jun-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The proposed Project Development Objective (PDO) is to contribute to the improvement of maternal and neonatal health services through strengthening both the learning environment at the medical school and health facility and community services in target health facilities.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory

Implementation Status and Key Decisions

The project was approved on June 10, 2016, and Grant Agreement was signed on August 15, 2016. A project implementation manual (PIM), which is the effectiveness condition, has been cleared by the Bank on September 19, 2016. The grant will be declared effective subsequently.

Risks



Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Substantial

Results

Project Development Objective Indicators

► Students living in renovated and constructed on-campus dormitories with access to portable water, electricity, and internet systems (Percentage) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	68.00
Date	15-Sep-2016	--	15-Sep-2016	29-Jun-2018

► Major Obstetric complications per month treated in the target health facilities (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	15.00	--	0.00	100.00
Date	01-Jan-2015	--	15-Sep-2016	29-Jun-2018

► Maternal death audits carried out routinely by target health facilities. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	15-Sep-2016	--	15-Sep-2016	29-Jun-2018

► Neonatal death audits carried out routinely by target health facilities (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
--	----------	-------------------	------------------	------------



Value	0.00	--	0.00	70.00
Date	15-Sep-2016	--	15-Sep-2016	29-Jun-2018

Overall Comments

The grant is expected to be effective before the end of September, 2016, and quick implementation especially for the Component 2 is expected.

Intermediate Results Indicators

▶Number of health facilities that experience no stock out of at least five modern contraceptive methods (Number, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	8.00
Date	15-Sep-2016	--	15-Sep-2016	29-Jun-2018

▶Health personnel receiving training (number) (Number, Core)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	75.00
Date	15-Sep-2016	--	15-Sep-2016	29-Jun-2018

▶Proportion of communities with Community Health committee participating in maternal and newborn death reporting and response (Percentage, Custom)				
	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	15-Sep-2016	--	15-Sep-2016	29-Jun-2018



►AMD facilities renovated, built or equipped (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	7.00
Date	15-Sep-2016	--	15-Sep-2016	29-Jun-2018

►Facilities whose CHDCs held at least three meetings within the last quarter (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	8.00
Date	15-Sep-2016	--	15-Sep-2016	29-Jun-2018

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P158005	TF-A2772	Effective	USD	4.90	4.90	0.00	0.00	4.90	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P158005	TF-A2772	Effective	10-Jun-2016	16-Jun-2016	16-Jun-2016	29-Jun-2018	29-Jun-2018

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
