



## Guatemala EITI Post-Compliance I (P152806)

LATIN AMERICA AND CARIBBEAN | Guatemala | Energy & Extractives Global Practice |  
Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 08-Dec-2016 | ISR25767 |

Implementing Agencies: Ministry of Energy and Mines

### Key Dates

#### Key Project Dates

Bank Approval Date:07-May-2015

Effectiveness Date:--

Original Closing Date:--

Revised Closing Date:--

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The Development Objective is to support the Government of Guatemala in the implementation of the Extractive Industries Transparency Initiative (EITI) post-validation.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Unsatisfactory
Overall Implementation Progress (IP)	--	● Unsatisfactory

### Implementation Status and Key Decisions

Due to delays in signing the grant agreement supporting this project, it is still in too early a stage for meaningful progress.

### Risks



## Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● High

### Comments

In view of the delay in signing the grant agreement, implementation of the project has yet to start. Even if the revised grant agreement is signed by the end of 2016, the team will be left with less than one year to implement all the activities contemplated by the project. To help address the high risk associated with the tight timeline, significant effort has been put into clearly limit the activities detailed in the project as well as conducting all the preparatory work needed to advance with procurement (including drafting ToRs). The team is also in constant contact with the local counterparts and plans to travel twice to Guatemala to assist in the implementation/follow-up.

## Results

### Project Development Objective Indicators

#### ► Support Guatemala maintain EITI compliant status (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Y	--	Y	Y
Date	26-Jun-2015	--	--	15-Dec-2017

### Overall Comments

### Intermediate Results Indicators

#### ► Publish EITI Conciliating Reports 2015 and 2016 (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	26-Jun-2015	--	--	15-Dec-2017



►Communicate and disseminate Guatemala EITI report 2014 (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	26-Jun-2015	--	--	26-May-2017

►Develop a beneficiary ownership roadmap in accordance to the 2016 EITI standard (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	N
Date	26-Jun-2015	--	--	15-Dec-2017

Overall Comments

## Data on Financial Performance

### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
---------	----------------	--------	----------	----------	---------	-----------	-----------	-------------	-----------

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------

## Cumulative Disbursements

--	--	--	--	--	--	--	--	--	--



## **Restructuring History**

There has been no restructuring to date.

---

## **Related Project(s)**

There are no related projects.

---