



Regional Disease Surveillance Systems Enhancement (REDISSE) (P154807)

AFRICA | Western Africa | Health, Nutrition & Population Global Practice |
IBRD/IDA | Investment Project Financing | FY 2016 | Seq No: 2 | ARCHIVED on 28-Jun-2017 | ISR28556 |

Implementing Agencies: Republic of Sierra Leone, Republic of Senegal, Republic of Guinea, WAHO

Key Dates

Key Project Dates

Bank Approval Date:28-Jun-2016

Effectiveness Date:02-Dec-2016

Planned Mid Term Review Date:18-Mar-2019

Actual Mid-Term Review Date:--

Original Closing Date:31-Jan-2023

Revised Closing Date:31-Jan-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objectives of the Project are: (i) to strengthen national and regional cross-sectoral capacity for collaborative disease surveillance and epidemic preparedness in West Africa, thereby addressing systemic weaknesses within the animal and human health systems that hinder effective disease surveillance and response; and (ii) in the event of an Eligible Emergency, to provide immediate and effective response to said Eligible Emergency.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1: Surveillance and Information Systems:(Cost \$27.91 M)

Component 2: Strengthening of Laboratory Capacity:(Cost \$17.03 M)

Component 3: Preparedness and Emergency Response:(Cost \$25.96 M)

Component 4: Human Resource Management for Effective Disease Surveillance and Epidemic Preparedness.:(Cost \$14.10 M)

Component 5: Institutional Capacity Building, Project Management, Coordination, and Advocacy:(Cost \$29.06 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Satisfactory	● Satisfactory



Overall Risk Rating

● Substantial

● Substantial

Implementation Status and Key Decisions

The Project is fully effective and has started to disburse. Although implementation of the REDISSE Program has just begun, we believe that it already adds value by financing regional level policy dialogue and activities that will promote information exchange, collective and timely actions and efficient use of country and shared resources, such as BSL3 labs, training institutions, and commodity stockpiles for disease surveillance and response. The Program also provides countries with financing that is under their direct control to address identified priorities. Allocation of resources by component and sub-component varies greatly among countries based on identified needs and financing gaps. The participation of countries in REDISSE Program, which is primarily financed by IDA credits rather than grants, is also indicative of their commitment to allocate resources and prioritize building of national and regional capacity to detect, prepare, and respond to epidemiological threats.

The REDISSE project affords a real opportunity to the beneficiary countries to strengthen inter-sectorial and inter-state cooperation for the enhancement of disease surveillance systems. One of the major challenges to date is the finalization of budgeted work plans as well as procurement plans of the countries as underpinned at the regional project steering Committee meetings held in Conakry from 22 to 25 January 2017. The prospects in the commitment of the various countries and implementing actors are promising as far as the attainment of the outcomes assigned to the project is concerned.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	● Substantial	● Substantial
Macroeconomic	● Substantial	● Substantial	● Substantial
Sector Strategies and Policies	● Moderate	● Moderate	● Moderate
Technical Design of Project or Program	● Substantial	● Substantial	● Substantial
Institutional Capacity for Implementation and Sustainability	● High	● High	● High
Fiduciary	● Substantial	● Substantial	● Substantial
Environment and Social	● Substantial	● Substantial	● Substantial
Stakeholders	● Substantial	● Substantial	● Substantial
Other	--	--	--
Overall	● Substantial	● Substantial	● Substantial

Results

Project Development Objective Indicators

- ▶ Progress towards establishing an active, functional regional One Health platform (Number based on 5 point Likert scale) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	1.00	4.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Laboratory testing capacity for detection of priority diseases: Number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	2.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Progress in establishing indicator and event-based surveillance systems: Number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Availability of human resources to implement IHR core capacity requirements: Number of countries that achieve a JEE score of 3 or more (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	1.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Multi-hazard national public health emergency preparedness and response plan is developed and implemented: Number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Progress on cross-border collaboration and exchange of information across countries: Number of countries that achieve a score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► GUINEA - Laboratory testing capacity for detection of priority diseases (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Progress on cross-border collaboration and exchange of information across countries (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Laboratory testing capacity for detection of priority diseases (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	4.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Progress on cross-border collaboration and exchange of information across countries (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Laboratory testing capacity for detection of priority diseases (national capacity scores and mean regional score) (Number) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Progress in establishing indicator and event-based surveillance systems (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.50	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Availability of human resources to implement IHR core capacity requirements (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Multi-hazard national public health emergency preparedness and response plan is developed and implemented (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Progress on cross-border collaboration and exchange of information across countries (Number) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

Overall Comments

As the project has just begun, the countries are still in the planning phase and the implementation phase has not yet started. Consequently, most of the objectives set out in the results framework could not be assessed.

Intermediate Results Indicators

- Interoperable, interconnected, electronic real-time reporting system: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

- Laboratory systems quality: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

- Surveillance Systems in place for priority zoonotic diseases/pathogens: number of countries that achieve a JEE score of 3 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	1.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023



► Workforce Strategy: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Specimen referral and transport system: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	1.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Applied epidemiology training program in place such as FETP: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Systems for efficient reporting to WHO, OIE/FAO: number of countries that achieve a JEE score of 5 (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023



► Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Veterinary human health workforce: number of countries that achieve a JEE score of 4 or higher (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Regional surge capacity and stockpiling mechanisms established (capacity based on 5 point likert scale) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	1.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Number of policy briefings on the status of Disease Surveillance and Response in the region presented at meetings of ECOWAS Heads of State and relevant Ministers (Health, Agriculture, Finance, and Env) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023



► Turnaround time from date of specimen collection to date of results returned for priority diseases: number of countries with a turnaround time of 3 days or less (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► Total number of project beneficiaries and percent female (Number (Thousand), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	123.00
Date	27-Jun-2016	--	28-Apr-2017	31-Jan-2023

► GUINEA - Interoperable, interconnected, electronic real-time reporting system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



▶ GUINEA - Laboratory systems quality (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ GUINEA - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ GUINEA - Workforce Strategy (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ GUINEA - Specimen referral and transport system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



► GUINEA - Applied epidemiology training program in place such as FETP (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Systems for efficient reporting to WHO, OIE/FAO (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.25	--	--	5.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► GUINEA - Veterinary human health workforce (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



▶ GUINEA - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days) (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ GUINEA - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	27-Jun-2016	--	--	31-Jan-2023

▶ GUINEA - Total number of project beneficiaries and female percentage (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	13.98
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SENEGAL - Interoperable, interconnected, electronic real-time reporting system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



► SENEGAL - Laboratory systems quality (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Workforce Strategy (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Specimen referral and transport system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



► SENEGAL - Applied epidemiology training program in place such as FETP (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Systems for efficient reporting to WHO, OIE/FAO (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	5.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Veterinary human health workforce (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



► SENEGAL - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days) (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	27-Jun-2016	--	--	31-Jan-2023

► SENEGAL - Total number of project beneficiaries and female percentage (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	16.58
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Interoperable, interconnected, electronic real-time reporting system (national capacity scores and) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



▶ SIERRA LEONE - Laboratory systems quality (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SIERRA LEONE - Surveillance Systems in place for priority zoonotic diseases/pathogens (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.50	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SIERRA LEONE - Workforce Strategy (national capacity scores and mean regional score) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

▶ SIERRA LEONE - Specimen referral and transport system (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023



► SIERRA LEONE - Applied epidemiology training program in place such as FETP (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Systems for efficient reporting to WHO, OIE/FAO (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	3.00	--	--	4.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Mechanisms for responding to infectious zoonoses and potential zoonoses are established and functional (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Veterinary human health workforce (national capacity scores) (Number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023



► SIERRA LEONE - Turnaround time from date of specimen collection to date of results returned for priority diseases (Days) (Days, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	5.00	--	--	3.00
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Citizens and/or communities involved in planning/implementation/evaluation of development programs (Yes/No) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	27-Jun-2016	--	--	31-Jan-2023

► SIERRA LEONE - Total number of project beneficiaries and female percentage (Percentage, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	7.22
Date	27-Jun-2016	--	--	31-Jan-2023

Overall Comments

As the project has just begun, the countries are still in the planning phase and the implementation phase has not yet started. Consequently, most of the objectives set out in the results framework could not be assessed.

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P154807	IDA-58820	Effective	USD	20.00	20.00	0.00	1.51	17.75	 8%
P154807	IDA-58830	Effective	USD	20.00	20.00	0.00	1.60	17.86	 8%




P154807	IDA-58840	Effective	USD	30.00	30.00	0.00	1.64	26.30	<div style="width: 5%;"></div>	5%
P154807	IDA-D1290	Effective	USD	10.00	10.00	0.00	0.00	9.57	<div style="width: 0%;"></div>	0%
P154807	IDA-D1300	Effective	USD	10.00	10.00	0.00	0.60	9.13	<div style="width: 6%;"></div>	6%
P154807	IDA-D1310	Effective	USD	20.00	20.00	0.00	1.50	18.13	<div style="width: 8%;"></div>	8%
P154807	TF-A2534	Effective	USD	4.06	4.06	0.00	0.00	4.06	<div style="width: 0%;"></div>	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P154807	IDA-58820	Effective	28-Jun-2016	04-Aug-2016	02-Dec-2016	31-Jan-2023	31-Jan-2023
P154807	IDA-58830	Effective	28-Jun-2016	23-Aug-2016	23-Jan-2017	31-Jan-2023	31-Jan-2023
P154807	IDA-58840	Effective	28-Jun-2016	31-Aug-2016	16-Dec-2016	31-Jan-2023	31-Jan-2023
P154807	IDA-D1290	Effective	28-Jun-2016	04-Aug-2016	02-Dec-2016	31-Jan-2023	31-Jan-2023
P154807	IDA-D1300	Effective	28-Jun-2016	23-Aug-2016	23-Jan-2017	31-Jan-2023	31-Jan-2023
P154807	IDA-D1310	Effective	28-Jun-2016	28-Oct-2016	27-Jan-2017	31-Jan-2023	31-Jan-2023
P154807	TF-A2534	Effective	28-Jun-2016	28-Oct-2016	27-Jan-2017	30-Jun-2020	30-Jun-2020

Cumulative Disbursements





Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
