

**Chile FCPF Readiness Preparation Grant  
(P124908)**

**Procurement Plan**

Country: Chile

Region: LATIN AMERICA AND CARIBBEAN

Date of Signing of Grant Agreement: 13-Dic-2013

General Procurement Notice published on: 27-Mar-2015

**PROCUREMENT PLAN Chile : Chile FCPF Readiness Preparation Grant**

**General Information**  
**Country:** Chile **Bank / Approval Date of the Original Procurement Plan:** 2017-07-17  
**Revised Plan Date(s):** (comma delineated, leave blank if none) 2017-08-29  
**Project ID:** P124908 **GPN Date:**  
**Project Name:** Chile FCPF Readiness Preparation Grant  
**Loan / Credit No.:** TF / 16024  
**Executing Agency(ies):** NATIONAL FOREST CORPORATION

**WORKS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**NON CONSULTING SERVICES**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**CONSULTING FIRMS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
PFP No. 01 / Diseño y levantamiento de información clave para enfrentar causas de deforestación y degradación forestal	TF / 16024		Prior	Quality Based Selection	Open - International	N	0.00	834,388.60	Signed																				
CL-FCPF-1-CF-SBCC / Magister de Estudios de Bosques y Cambio Climático impartido.			Prior	Quality And Cost-Based Selection	Open - National		316,882.00	316,582.29	Signed			2014-10-30								2015-02-15					2015-03-30	2016-08-03	2017-03-30		
CF-2-12-B / Curso de restauración en bosque nativo	TF / 16024		Post	Quality And Cost-Based Selection	Open - National		50,000.00	0.00	Pending Implementation	2017-03-10		2017-03-11		2017-03-13					2017-03-18		2017-03-23			2017-03-27		2017-06-10		2017-11-08	
CF-2-24-B / Validación MGAS	TF / 16024		Post	Quality And Cost-Based Selection	Open - National		81,500.00	0.00	Pending Implementation	2017-05-05		2017-05-06		2017-05-08					2017-05-13		2017-05-18			2017-05-23		2017-07-14		2017-11-21	
CL-FCPF-11-CF-LOC / TdR y Contratos de fiscalización forestal vinculados al programa de reducción asociada a la Estrategia REDD+	TF / 16024		Prior	Quality And Cost-Based Selection	Open - National		68,343.00	0.00	Cancelled	2017-08-28		2017-12-20		2017-12-20					2017-12-20		2017-12-20			2017-12-20		2017-12-20		2017-12-20	
CF-18-1 / Desarrollo de un programa de educación ambiental	TF / 16024		Post	Quality And Cost-Based Selection	Open - National		200,000.00	0.00	Pending Implementation	2017-10-06		2017-10-07		2017-10-09					2017-10-14		2017-10-19			2017-10-23		2017-11-05		2019-11-05	
CL-FCPF-25-CI-SSF / Convenio para realizar taller			Post	Direct Selection	National		5,000.00	0.00	Cancelled																2016-03-31		2016-03-31		
CL-FCPF-5-CF-LOC / Mecanismo de resolución de quejas diseñado e implementado.			Post	Quality And Cost-Based Selection	Limited - National		41,147.00	0.00	Cancelled			2016-03-01									2016-03-21		1901-01-01		2016-04-01		2016-12-30		
CL-FCPF-34-CF-LOC / Sist. de información para salvaguardas, beneficios, gobernanza y otros impactos. Consult. para elaborar criterios e indicadores para el seguimiento de los múltiples beneficios amb. y soc. generados por la ENCOR (asociada a REDD+RES y al SIS)			Post	Quality And Cost-Based Selection	Limited - National		25,779.00	0.00	Cancelled			2016-05-02									1901-01-01		1901-01-01		2016-06-01		2016-06-13		
CL-FCPF-24-CI-SSF / Convenio para realizar taller			Post	Direct Selection	National		7,000.00	0.00	Cancelled																2016-01-31		2016-03-31		
CL-FCPF-28-CF-LOC / Preparación y curso de auditores para validar y verificar iniciativas de carbono forestal y otros servicios ambientales.			Post	Quality And Cost-Based Selection	Limited - National		49,731.00	0.00	Cancelled			1901-01-01									2016-05-25		1901-01-01		2016-05-30		2016-06-30		
CL-FCPF-16-CF-LOC / TdR Consultor para elaborar criterios e indicadores para el seguimiento de múltiples beneficios ambientales y sociales.			Post	Quality And Cost-Based Selection	Limited - National		15,000.00	0.00	Cancelled			1901-01-01									1901-01-01		1901-01-01		2016-06-15		2017-06-15		
CL-FCPF-26-CF-LOC / Preparación y curso de auditores para validar y verificar iniciativas de carbono forestal y otros servicios ambientales.			Post	Quality And Cost-Based Selection	Limited - National		49,728.00	0.00	Cancelled			1901-01-01									2016-03-24		1901-01-01		2016-03-29		2016-04-29		

CL-FCPF-8-CF-LOC / Unidad Nacional para la Administración y Registro disa.			Post	Quality And Cost-Based Selection	Limited - National		40,000.00	0.00	Cancelled			1901-01-01						1901-01-01		1901-01-01		2016-03-01		2017-12-31
CL-FCPF-10-CF-SBOC / TdR y Contratos de Facilidades Comerciales para articulación financiera en el territorio en el contexto de REDD+.			Prior	Quality And Cost-Based Selection	Open - International		970,078.00	0.00	Cancelled			2014-12-30						2015-03-15		2015-03-25		2015-04-30		2016-10-30
CL-FCPF-6-CF-LOC / TdR y Estudio de sistematización de las definiciones ejecutadas, actividades y talleres realizados.			Post	Quality And Cost-Based Selection	Limited - National		40,000.00	0.00	Cancelled			1901-01-01						1901-01-01		1901-01-01		2016-05-02		2016-12-30
CL-FCPF-21-CF-LOC / Preparación y curso de auditores para validar y verificar iniciativas de carbono forestal y otros servicios ambientales.			Post	Quality And Cost-Based Selection	Limited - National		49,728.00	0.00	Cancelled			1901-01-01						2016-04-24		1901-01-01		2016-04-29		2016-05-30

#### INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion						
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
CL-FCPF-33-CI-3CV / Estudio de diagnóstico y evaluación ambiental y social de las opciones estratégicas como parte del MGAAS.			Post	Individual Consultant Selection	Limited		15,000.00	0.00	Cancelled								2016-05-02		2016-12-30					
CL-FCPF-31-CI-3CV / Talleres de trabajo para diseminación de información y procesos de consulta con stakeholder claves.			Prior	Individual Consultant Selection	Limited		40,000.00	0.00	Cancelled									2016-04-15		2017-11-30				
CL-FCPF-4-CI-3CV / Facilitador salvaguardas ambientales y sociales.			Prior	Individual Consultant Selection	Limited		60,000.00	0.00	Cancelled									2016-01-15		2017-01-14				
CL-FCPF-3-CI-3CV / Sistematizador salvaguardas ambientales y sociales.			Prior	Individual Consultant Selection	Limited		60,000.00	0.00	Cancelled									2015-01-15		2016-01-14				