

Project name: Strengthening Regional
Cooperation for Wildlife Protection in Asia Project
Loan: H6660
Procurement Plan Version: 2016-1



Status: Approved

Date of Last Change of Status: 17/05/2016

Category Works: Activities [ShowHide](#)

Description	Reference #
P.P. - Executing Agency: 2016-1-NATIO -	
Method: NCB (National Competitive Bidding)	
Guard post construction at Bankye NP -4	SRCWP-44-NCB-O-SRCWP/NTNC/W/NCB/110 Expected Post Review
Guard post construction at Koshitapu Wildlife Reserve- 3	SRCWP-46-NCB-O-SRCWP/NTNC/W/SHO/112 Expected Post Review
Guard post construction at Koshitapu Wildlife Reserve- 1 and PWR - 1	SRCWP-73-NCB-O-SRCWP/NTNC/W/NCB/130A Expected Post Review
Forest paths 25 KM -19 KM Koshitapu WR 3 KM Bardiya NP	SRCWP-76-NCB-O-SRCWP/NTNC/W/NCB/133 Expected Post Review
Method: LOC (Local Procurement Policy)	
Construct of View Tower (For elephant control)	SRCWP-20-LOC-O-SRCWP/NTNC/SHO/110 Expected Post Review
Method: SH (Shopping)	
View towers construction -2 KTWR	SRCWP-45-CP-O-SRCWP/NTNC/W/SHO/111

	Expected Post Review
Method: .SQ (Sealed Quotation - Local)	
Forest paths 10 KM -BaNP and 10 KM Koshitapu WR	SRCWP-47-SQ-O-SRCWP/NTNC/W/NCB/113 Expected Post Review
View towers at BNP 1	SRCWP-48-SQ-O-SRCWP/NTNC/W/NCB/114 Expected Post Review
P.P. - Executing Agency: 2016-1-NATIO -	
Method: NCB (National Competitive Bidding)	
Renovation of Building in Chitwan National Park <i>Stock pile management</i>	SRCWP-1-NCB-O-SRCWP/NTNC/W/NCB/01 Expected Post Review
Guard post construction at Banke National Park -4 Nos.	SRCWP-3-NCB-O-SRCWP/NTNC/W/NCB/109 Ongoing Activity Post Review
Mahadev Khola Water Management and water supply scheme at Parsa Wildlife serve	SRCWP-4-NCB-O-SRCWP/NTNC/W/NCB/108 Expected Post Review

Category Goods: Activities [ShowHide](#)

Description	Reference #
P.P. - Executing Agency: 2016-1-NATIO -	
Method: NCB (National Competitive Bidding)	
Equipment for Wildlife DNA for NAFOL- and NAST a. Minus (-) 86' C Ultra Freezer - 1 Revco company b. 96 well PCR thermocycler - 1 ABI (proflex 32x3 well) company c.Small bench microcentrifuge -1 Hettich company d. Minus (-) 20' C Freezer -1 Thermofischer e. Other DNA accessories	SRCWP-81-NCB-B-SRCWP/NTNC/G/NCB/138

Strengthen the wildlife forensics DNA capacity of through Advance and dedicated instruments for wildlife DNA test for NOFAL	Expected Post Review
P.P. - Executing Agency: 2016-1-NATIO -	
Method: NCB (National Competitive Bidding)	
Motorcycle- 2 Units (150 cc or above)	SRCWP-7-NCB-B-SRCWP/NTNC/G/NCB/19 Expected Post Review
Equipment set <i>Slice -1 Desktop compute -6, Slice -2 Laptop computer - 5 Slice 3 -Printer -6, Slice -4 Camera -15, Slice -5 GPS -15 Slice -6 Projector -1, Slice -7 UPS -6</i>	SRCWP-53-NCB-B-SRCWP/NTNC/G/NCB/117 Expected Post Review
Method: SH (Shopping)	
Desktop Computer with accessories- 2 pcs	SRCWP-9-CP-B-SRCWP/NTNC/G/SHO/20 Expected Post Review
Laptop Computer- 1 unit	SRCWP-10-CP-B-SRCWP/NTNC/G/SHO/21 Expected Post Review
GPS- 2 Pcs	SRCWP-11-CP-B-SRCWP/NTNC/G/SHO/22 Expected Post Review
Camera- 2 pc. <i>Jhapa DFO and Kathmandu DFO II Project</i>	SRCWP-12-CP-B-SRCWP/NTNC/G/SHO/23 Expected Post Review
Office Furniture (Chair , Table, etc)	SRCWP-13-CP-B-SRCWP/NTNC/G/SH/24 Expected Post Review
Furniture set for the SAWEN Meeting hall	SRCWP-14-CP-B-SRCWP/NTNC/SHO/38 Expected Post Review

Motorcycle 2 Nos for Jhapa HEC Program	SRCWP-18-CP-B-SRCWP/NTNC/G/SHO/34 Expected Post Review
Water Tank with Pressure Machine-1 Unit Fire Fitting	SRCWP-19-CP-B-SRCWP/NTNC/G/SQ/108 Expected Post Review
Laptop computer	SRCWP-39-CP-B-SRCWP/NTNC/G/SHO/37 Expected Post Review
Cycle 20 Bankye and 30 KTWR 100 SWR	SRCWP-51-CP-B-SRCWP/NTNC/G/SHO/117 Expected Post Review
Furniture set <i>Executive chair -5, Office Table -2 Book rack - 4 Chair -20</i>	SRCWP-58-CP-B-SRCWP/NTNC/G/SHO/118 Expected Post Review
Office Furnishing DNPWC including Chair, Table, sofa, curtain carpet etc	SRCWP-78-CP-B-SRCWP/NTNC/G/SHO/135 Expected Post Review
Intercom Telephone system for DNPWC	SRCWP-79-CP-B-SRCWP/NTNC/G/SHO/136 Expected Post Review
Method: DC (Direct contracting)	
Dart Gun and blow pipe for the problem animal capture	SRCWP-15-CD-B-SRCWP/NTNC/G/DC/31 Expected Post Review
Anesthetic and Antidote for problem animal capture	SRCWP-16-CD-B-SRCWP/NTNC/G/DC/32 Expected Post Review
Vaccination for animal caretaker	SRCWP-17-CD-B-SRCWP/NTNC/G/DC/33 Expected Post Review

Printing for SAWAN annual report and newsletters 4 times	SRCWP-38-CD-B-SRCWP/NTNC/G/DC/37 Expected Post Review
Vehicle (equipped Ambulance)- 1 Unit (Toyota-Hiace)	SRCWP-43-CD-B-RCWP-6-LPI-B-SRCWP/NTNC/G/DC/35 E Expected Post Review
4WD Vehicle for anti poaching operation for Bankye NP (Toyota Hilux) <i>Base on the experience and durability of vehicle</i>	SRCWP-49-CD-B-SRCWP/NTNC/G/DC/115 Expected Post Review
Motorcycle -11 Nos (Honda Unicorn 150CC) <i>SAWEN -2 BaNK-2, KTWR-3, PCU 2, DNPWC-2</i>	SRCWP-50-CD-B-SRCWP/NTNC/G/DC/116 Expected Post Review
Vehicle 2 (Scorpio Jeep - 1 and Scorpio 4WhD Double cab Pickup-1) <i>As per the field request and past experance</i>	SRCWP-59-CD-B-SRCWP/NTNC/G/NCB/119 Expected Post Review
Motorcycle -11 Nos (Honda Unicorn 150CC or Honda CB Trigger 150 CC) (+- 10% CC) <i>SAWEN -2 BaNK-2, KTWR-3, DNPWC/DOF/PCU -4</i>	SRCWP-64-CD-B-SRCWP-63-IC-CI-SRCWP/NTNC/G/DC/123 Expected Post Review
Editing, Printing and designing of Koshi Study Report done by NTNC-PCU	SRCWP-66-CD-B-SRCWP/NTNC/G/DC/124 Expected Post Review
Dart Gun and blow pipe for the problem animal capture	SRCWP-71-CD-B-SSRCWP/NTNC/G/DC/129 Expected Post Review
Anesthetic and Antidote for problem animal	SRCWP-72-CD-B-SSRCWP/NTNC/G/DC/130 Expected Post Review
Vehicle 2 (Scorpio Jeep - 1 and Scorpio 4WhD Double cab Pickup-1)	SRCWP-82-CD-B-SRCWP/NTNC/G/DC/139

<i>This has already projected in the Contract Id SRCWP/NTNC/G/DC/115 and amount provision US\$ 75,000. As per the market price the amount of two vehicle is limited so it has increase by US\$ 10,000 Total amount is US\$ 85,000</i>	Expected Post Review
Method: ICB (International Competitive)	
Vehicle (equipped Ambulance)- 1 Unit	SRCWP-6-LPI-B-SRCWP/NTNC/G/NCB/35 Expected Post Review
Method: .SQ (Sealed Quotation - Local)	
Solar power for the guard post -PWR -4	SRCWP-74-SQ-B-SRCWP/NTNC/G/LPC/131 Expected Post Review
Solar water pump set for the water supply to the wildlife <i>Due to dryness at NP</i>	SRCWP-75-SQ-B-SRCWP/NTNC/G/LPP/132 Expected Post Review
P.P. - Executing Agency: 2016-1-NATIO -	
Method: DC (Direct contracting)	
Complete set for Solar fencing in Jhapa including cost for solar panel, energizer,	SRCWP-5-CD-B-SRCWP/NTNC/G/DC/13 Expected Prior Review
P.P. - Executing Agency: 2016-1-NATIO -	
Method: SH (Shopping)	
T-Shirt and CAP production including printing cost	SRCWP-70-CP-B-SRCWP/NTNC/G/SHOPING/128 Expected Post Review

Category Non consultant services: Activities [ShowHide](#)

Description	Reference #
P.P. - Executing Agency: 2016-1-NATIO -	
Method: .SCLP (Service Contract - Local)	
Staff for NTCC and WCCB -2	SRCWP-60-SCLP-S-SRCWP/NTNC/S/IND/119 Expected

	Post Review
P.P. - Executing Agency: 2016-1-NATIO -	
Method: NCB (National Competitive Bidding)	
Public service announcement on Wildlife crime in National Television	SRCWP-68-NCB-S--SRCWP/NTNC/S/NCB/126 Expected Post Review
P.P. - Executing Agency: 2016-1-NATIO -	
Method: NCB (National Competitive Bidding)	
Video Documentary Producing on project activities of SRCWP including airing .	SRCWP-67-NCB-S-SSRCWP/NTNC/S/NCB/125 Expected Post Review

Category Consultants - Individuals: Activities [ShowHide](#)

Description	Reference #
P.P. - Executing Agency: 2016-1-NATIO -	
Method: 3CV (3CV)	
Programme Assistants to facilitate the smooth implementation of the Window 2	SRCWP-25-3CV-CI-SRCWP/NTNC/S/IND/20 Expected Post Review
Expert on Wildlife Crime Database Development: 1 No	SRCWP-26-3CV-CI-SRCWP/NTNC/S/IND/21 Expected Post Review
Hiring an Electric Engineer to develop the detail layout, Bidding Document and	SRCWP-31-3CV-CI-: SRCWP/NTNC/S/IND/28 Expected Post Review
Hiring an Individual consultant to upgrade the existing website of the SAWEN- 1 No	SRCWP-32-3CV-CI-SRCWP/NTNC/S/IND/29 Expected Post Review
Hiring an Individual consultant to edit and design the SAWEN documents: 1 No	SRCWP-33-3CV-CI-SRCWP/NTNC/S/IND/31 Expected Post Review
Hiring an individual Consultant to study on nature, extent and major causes of human-	SRCWP-34-3CV-CI-SRCWP/NTNC/S/IND/33 Expected Post Review

Hiring an individual Consultant to study on status, behaviour and mapping the	SRCWP-35-3CV-CI-SRCWP/NTNC/S/IND/34 Expected Post Review
Hiring an individual Consultant to study the Carrying capacity of the Shivapury Nagarjun	SRCWP-36-3CV-CI-SRCWP/NTNC/S/IND/35 Expected Post Review
Individual consultant for the position for SAWAN Environment Officer	SRCWP-40-3CV-CI-SRCWP/NTNC/S/IND/08 Expected Post Review
Consultant for Windows 2 project and SAWEN implementation <i>SAWEN Environment Officer -1, Program officer -6 Program Assistant- 8</i>	SRCWP-61-3CV-CI-SRCWP/NTNC/S/IND/120 Expected Post Review
Method: IND (Individual Consultants - IND)	
Individual Consultant for preparing design/drawing/cost estimate/supervision for the maintenance of the building in	SRCWP-21-IND-CI-SRCWP/NTNC/S/IND/03 Expected Post Review
Expert to develop a road map in order to institutionalize SAWEN, WCCB and NTCC: 1	SRCWP-27-IND-CI-SRCWP/NTNC/S/IND/23 Expected Post Review
Individual Consultant for the position of	SRCWP-41-IND-CI-SERWP/NTNC/NS/15 Expected Post Review
Eco tourism development and management plan of Bankey NP	SRCWP-80-IND-CI-SRCWP/NTNC/S/IND/137 Expected Post Review
Method: SSS (Selection based on a single	
Individual Consultant to Develop Fire Management Strategy - 1 No.	SRCWP-22-SSF-CI-SRCWP/NTNC/S/SSS/15 Expected Post Review
Knowledge Management and Monitoring Expert- 1 No	SRCWP-62-SSF-CI-SRCWP/NTNC/G/NCB/121

<i>We had advertising and interview finally it has cancelled, so try to select Individual as per the project requirement.</i>	Expected Post Review
Project Knowledge Documentation Expert- 1 Nos. <i>We had advertising and interview finally it has cancelled, so try to select through SBS method</i>	SRCWP-77-SSF-CI-SRCWP/NTNC/S/SSS/134 Expected Post Review
Method: IC (Selection of Individual	
Individual Consultant to facilitate the field survey and community mobilization for the	SRCWP-23-IC-CI-SRCWP/NTNC/S/SSS/18 Expected Post Review
Programme Consultants to facilitate the smooth implementation of the Window 2	SRCWP-24-IC-CI-: SRCWP/NTNC/S/IND/19 Expected Post Review
Expert to develop a road map in order to institutionalize SAWEN, WCCB and NTCC: 1	SRCWP-28-IC-CI-SRCWP/NTNC/S/IND/23 Expected Post Review
Expert to study the impact of Establishment of Solar Fencing in the movement and	SRCWP-29-IC-CI-SRCWP/NTNC/S/IND/24 Expected Post Review
Knowledge Management and Monitoring Expert- 1 No	SRCWP-30-IC-CI-SRCWP/NTNC/S/IND/26 Expected Post Review
Hiring an individual Consultant to study Koshi to Tappu Wildlife Varese Management	SRCWP-37-IC-CI-SRCWP/NTNC/S/IND/35 Expected Post Review
Review, Design, Edit of SRCWP Reports	SRCWP-63-IC-CI-SRCWP/NTNC/S/IND/122 Expected Post Review
P.P. - Executing Agency: 2016-1-NATIO -	
Method: IND (Individual Consultants - IND)	

1. Resource Persons for Capacity Building Training for Project implementation team -1 . 2. Resource persons for workshop on	SRCWP-69-IND-CI-SRCWP/NTNC/S/IND/127 Expected Post Review
--	---

New Activities
 Modified Activities
 Canceled Activities

Activities without Modification

No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids
N/A	30/08/15	05/10/15	29/10/15
N/A	31/08/15	05/10/15	29/10/15
N/A	15/05/16	11/07/16	15/07/16
N/A	18/05/16	25/06/16	30/06/16
02/03/15	05/03/15	08/03/15	10/03/15
N/A	30/10/15	05/11/15	16/11/15

20/08/15	30/08/15	06/09/15	10/09/15
N/A	06/09/15	10/09/15	20/09/15
N/A	27/03/15	26/04/15	03/05/15
N/A	19/02/14	08/04/14	24/04/14
N/A	26/02/15	28/03/15	04/04/15

No Objection Documents	Publication /	Bid Opening	Evaluation of
N/A	15/05/16	13/06/16	20/06/16

06/03/15	05/04/15	12/04/15	19/04/15
N/A	02/11/15	09/12/15	14/12/15
N/A	09/03/15	16/03/15	19/03/15
N/A	03/02/15	10/02/15	13/02/15
09/03/15	10/03/15	16/03/15	23/03/15
06/03/15	13/03/15	16/03/15	21/03/15
12/09/14	12/09/14	19/09/14	26/09/14
N/A	02/04/15	09/04/15	12/04/15

N/A	13/01/15	20/01/15	23/01/15
15/03/15	22/03/15	29/03/15	05/04/15
N/A	25/03/15	01/04/15	04/04/15
23/08/15	31/08/15	06/09/15	13/09/15
06/09/15	13/09/15	27/09/15	30/09/15
N/A	N/A	N/A	10/05/16
N/A	18/05/16	18/05/16	26/05/16
05/03/15	16/03/15	07/04/15	14/04/15
15/03/15	20/03/15	27/03/15	03/04/15
08/03/15	13/03/15	18/03/15	25/03/15

N/A	24/03/15	31/03/15	03/04/15
N/A	10/05/15	25/05/15	10/06/15
20/08/15	06/09/15	15/09/15	29/09/15
20/08/15	30/08/15	07/09/15	16/09/15
N/A	25/10/15	09/11/15	18/11/15
20/08/15	30/08/15	07/09/15	16/09/15
N/A	30/01/16	10/02/16	15/02/16
N/A	04/02/16	15/02/16	N/A
N/A	25/01/16	N/A	N/A
N/A	N/A	N/A	N/A

N/A	05/03/15	19/04/15	26/04/15

N/A	N/A	N/A	16/05/16

N/A	N/A	10/05/16	12/05/16

14/01/15			

N/A	08/02/16	15/02/16	22/02/16

No Objection Documents	Publication / Invitation	Bid Opening	Evaluation of Bids
-------------------------------	---------------------------------	--------------------	---------------------------

--	--	--	--

N/A	N/A	N/A	N/A
-----	-----	-----	-----

N/A	08/02/16	15/02/16	22/02/16
N/A	29/02/16	06/03/16	06/03/16

No Objection to the TOR	Contract Signature Date	Total days of Process	End Date of Activity
16/10/13	30/10/13		18/11/15
02/01/13	10/01/13		16/04/15
07/05/14	15/05/14		15/07/15
07/01/15	14/01/15		25/02/16
08/09/14	08/09/14		25/03/15
02/03/15	09/03/15		15/07/15

01/03/15	10/03/15		15/07/15
02/04/15	16/04/15		29/10/15
03/12/13	01/01/14		31/12/15
01/10/15	15/10/15		30/06/16
03/02/14	03/02/14		17/07/15
08/05/14	20/05/14		18/06/15
01/01/14	01/01/14		30/12/16
17/05/16	25/05/16		31/12/16
27/02/15	02/03/15		16/07/15
15/09/15	15/10/15		15/10/15

15/05/16	20/05/16		15/12/16



06/02/13	14/02/13		23/09/16
09/09/13	26/09/13		30/12/15
01/01/14	08/01/14		28/07/15
09/03/15	17/03/15		26/11/15
02/03/15	02/03/15		15/07/15
06/01/15	13/02/15		29/05/15
23/09/15	15/10/15		15/06/16



15/01/16	20/02/16		29/02/16

No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)
05/11/15	15/11/15	41
05/11/15	22/11/15	48
26/07/16	29/07/16	18
N/A	01/07/16	6
12/03/15	14/03/15	6
24/11/15	30/11/15	25

20/09/15	15/10/15	39
30/09/15	15/10/15	35
N/A	18/05/15	22
N/A	29/04/14	21
N/A	19/04/15	22

No Objection to Evaluation	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)
23/06/16	29/06/16	16

26/04/15	03/05/15	21
N/A	27/12/15	18
N/A	26/03/15	10
N/A	20/02/15	10
28/03/15	28/03/15	12
26/03/15	26/03/15	10
29/09/14	23/10/14	34
N/A	19/04/15	10

N/A	30/01/15	10
12/04/15	12/04/15	14
N/A	11/04/15	10
20/09/15	29/09/15	23
01/10/15	11/10/15	14
N/A	16/05/16	
N/A	26/05/16	8
21/04/15	22/04/15	15
10/04/15	10/04/15	14
30/03/15	30/03/15	12

N/A	10/04/15	10
N/A	25/06/15	31
04/10/15	11/10/15	26
30/09/15	12/10/15	35
23/11/15	30/11/15	21
30/09/15	12/10/15	35
N/A	20/02/16	10
N/A	29/02/16	14
N/A	15/02/16	
20/05/16	22/05/16	

N/A	03/05/15	14

17/05/16	20/05/16	
N/A	16/05/16	6

10/02/15	23/02/15	

N/A	29/02/16	14

No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)
--	--------------------------------	--

--	--	--

N/A	03/11/15	
-----	----------	--

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

Update Internal ID
(SRCWP/NTNC/S/SSS/134)
10/05/2016 01:49
[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

[Add Comment](#)

End of Contract (Completed)	Comment	
31/05/16	Add Comment	
31/05/16	Add Comment	
31/12/16	Update Internal ID (SRCWP/NTNC/W/NCB/130a) 05/05/2016 00:56 Add Comment	
31/12/16	Update of the % of Bank Loan Amount (100) 04/05/2016 05:57 Add Comment	
22/05/15	Add Comment	
31/05/16		

	Add Comment	
15/10/15	Add Comment	
15/10/15	Add Comment	
18/05/15	Add Comment	
15/07/15	Add Comment	
15/07/15	Add Comment	

End of Contract	Comment	
31/08/16		

	Add Comment	
03/05/15	Add Comment	
18/01/16	Add Comment	
30/03/15	Add Comment	
10/03/15	Add Comment	
08/04/15	Add Comment	
26/03/15	Add Comment	
15/10/15	Add Comment	
19/04/15	Add Comment	

10/03/15	Add Comment
21/07/15	Add Comment
11/04/15	Add Comment
26/10/15	Add Comment
15/11/15	Add Comment
07/06/16	Update Internal ID (SRCWP/NTNC/G/SHO/135) 05/05/2016 00:46 Add Comment
29/06/16	Update Internal ID (SRCWP/NTNC/G/SHO/136) 05/05/2016 00:47 Add Comment
15/07/15	Add Comment
15/07/15	Add Comment
23/06/15	Add Comment

10/04/15	Add Comment
25/09/15	Add Comment
30/03/16	Add Comment
29/10/15	Add Comment
30/11/15	Add Comment
29/10/15	Add Comment
25/03/16	Add Comment
26/04/16	Add Comment
27/04/16	Add Comment
30/06/16	Update of the % of Bank Loan Amount (100) 10/05/2016 02:00

	Add Comment	

03/05/15	Add Comment	

30/06/16	Add Comment	
31/05/16	Add Comment	

18/09/15	Add Comment	

22/03/16	Add Comment	

End of Contract (Completed)	Comment	
--	----------------	--

02/11/16	Add Comment	
----------	-----------------------------	--

16/05/16	Add Comment	
20/11/16	Add Comment	