

Implementation Status & Results
Guinea
Development of Inclusive Education in Guinea (P129210)

Operation Name: Development of Inclusive Education in Guinea (P129210)	Project Stage: Implementation	Seq.No: 1	Status: ARCHIVED	Archive Date: 27-Nov-2012
Country: Guinea	Approval FY: 2013			
Product Line: Recipient Executed Activities	Region: AFRICA	Lending Instrument: Specific Investment Loan		
Implementing Agency(ies): Ministry of Education				

Key Dates

Board Approval Date	23-Jul-2012	Original Closing Date	31-Aug-2014	Planned Mid Term Review Date	17-Jul-2013	Last Archived ISR Date
Effectiveness Date	30-May-2012	Revised Closing Date	31-Aug-2014	Actual Mid Term Review Date		

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the project is to develop capacities of schools and teachers; and increase access of children with mild disabilities to mainstream pre-primary and primary schools.

Has the Project Development Objective been changed since Board Approval of the Project?

Yes No

Component(s)

Component Name	Component Cost
Project Management and Administration	0.10
Diagnostic Assessment and Awareness Campaign	0.33
Pilot Initiative to Increase Enrollment	2.25
Development and Dissemination of a Strategy for Inclusive Education	0.06
Monitoring and Evaluation	0.11

Overall Ratings

	Previous Rating	Current Rating
Progress towards achievement of PDO		Satisfactory
Overall Implementation Progress (IP)		Satisfactory
Overall Risk Rating		Substantial

Implementation Status Overview

The grant was approved on February 15, 2012, the grant agreement was signed on March 8, 2012 and became effective on May 30, 2012. Our Japanese counterparts were unable

to attend the grant signing. The first funding request was approved on July 23, 2012 in the amount of US\$400,000. A mission is planned in Mid November to supervise the implementation of the grant. The Government has been urged to take all the necessary measures to collect the missing baseline data of select performance indicators.

Locations

Country	First Administrative Division	Location	Planned	Actual
Guinea	Prefecture de Tougue	Prefecture de Tougue	✓	
Guinea	Prefecture de Telimele	Prefecture de Telimele	✓	
Guinea	Prefecture de Pita	Prefecture de Pita	✓	
Guinea	Prefecture de Labe	Prefecture de Labe	✓	
Guinea	Prefecture de Kouroussa	Prefecture de Kouroussa	✓	
Guinea	Prefecture de Kissidougou	Prefecture de Kissidougou	✓	
Guinea	Prefecture de Kerouane	Prefecture de Kerouane	✓	
Guinea	Prefecture de Fria	Prefecture de Fria	✓	
Guinea	Prefecture de Faranah	Prefecture de Faranah	✓	
Guinea	Prefecture de Dubreka	Prefecture de Dubreka	✓	
Guinea	Prefecture de Dalaba	Prefecture de Dalaba	✓	
Guinea	Prefecture de Dabola	Prefecture de Dabola	✓	
Guinea	Prefecture de Boke	Prefecture de Boke	✓	
Guinea	Prefecture de Boffa	Prefecture de Boffa	✓	
Guinea	Prefecture de Coyah	Prefecture de Coyah	✓	
Guinea	Prefecture de Lelouma	Prefecture de Lelouma	✓	

Results

Project Development Objective Indicators

Indicator Name	Core	Unit of Measure	Value	Baseline	Current	End Target
Children with mild disabilities attending schools in targeted areas increased	<input type="checkbox"/>	Number	Value			8225.00
			Date			29-Aug-2014
			Comments			

Public Disclosure Copy

Public Disclosure Copy

Trainers and teachers trained in special education programs	<input type="checkbox"/>	Number	Value	0.00		5200.00
			Date	06-Nov-2012		29-Aug-2014
			Comments			
Schools providing conducive learning environment for children with mild disabilities in the targeted areas	<input type="checkbox"/>	Percentage	Value			
			Date			
			Comments			
Parents, community members, and other key stakeholders aware of the situation of children with disabilities in Guinea and measures to ease access to schools.	<input type="checkbox"/>	Percentage	Value			
			Date			
			Comments			
Direct project beneficiaries	<input checked="" type="checkbox"/>	Number	Value	0.00		13445.00
			Date	06-Nov-2012		29-Aug-2014
			Comments			
Female beneficiaries	<input checked="" type="checkbox"/>	Percentage Sub Type Supplemental	Value	0.00		50.00
			Date			
			Comments			

Intermediate Results Indicators

Indicator Name	Core	Unit of Measure		Baseline	Current	End Target
Adaptive equipment procured and delivered	<input type="checkbox"/>	Number	Value	0.00		2225.00
			Date	06-Nov-2012		29-Aug-2014
			Comments			
Survey conducted to identify the range of disabilities prevalent in the targeted areas	<input type="checkbox"/>	Yes/No	Value	No		Yes
			Date	06-Nov-2012		29-Aug-2014
			Comments			
Development of the special education training program for teachers (how teachers will be identified, selected, and trained)	<input type="checkbox"/>	Yes/No	Value	No		Yes
			Date	06-Nov-2012		29-Aug-2014
			Comments			
Operational strategy with concrete action plan developed	<input type="checkbox"/>	Yes/No	Value	No		Yes
			Date	06-Nov-2012		29-Aug-2014
			Comments			
Evaluation of pilot conducted	<input type="checkbox"/>	Yes/No	Value	No		Yes
			Date	06-Nov-2012		29-Aug-2014
			Comments			
Specially tailored learning materials provided	<input type="checkbox"/>	Number	Value	0.00		6000.00

Awareness campaign sharing the survey results for mobilization of communities, parents, and other stakeholders via radio and TV	<input type="checkbox"/>	Number	Date	06-Nov-2012	29-Aug-2014
			Comments		
			Value	0.00	80.00
			Date	06-Nov-2012	29-Aug-2014
			Comments		

Data on Financial Performance (as of 26-Jul-2012)


Financial Agreement(s) Key Dates

Project	Ln/Cr/Tf	Status	Approval Date	Signing Date	Effectiveness Date	Original Closing Date	Revised Closing Date
P129210	TF-11065	Effective	08-Mar-2012	08-Mar-2012	30-May-2012	31-Aug-2014	31-Aug-2014

Disbursements (in Millions)

Project	Ln/Cr/Tf	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	% Disbursed
P129210	TF-11065	Effective	USD	2.86	2.86	0.00	0.40	2.46	14.00

Disbursement Graph



Key Decisions Regarding Implementation

The grant became effective on May 30, 2012 and a first disbursement request in the amount of US\$400,000 was approved on July 23, 2012. A mission is planned in November to supervise the implementation of the grant.

Restructuring History

There has been no restructuring to date.

Related Projects

There are no related projects.