

Project name: Higher Education Reforms Project

Loan: CR.5586-NP

Procurement Plan Version: 2015-1

Status: Approved

New Activities
Modified Activities
Canceled Activities
Activities without Modification

Date of Last Change of Status: 04/12/2015

Category Goods: Activities [ShowHide](#)

Description	Reference #	No Objection Documents	Publication / Invitation
P.P. - Executing Agency: 2015-1-			
Method: SH (Shopping)			
Procurement of Office furnishing material <i>It will be procured as per need.</i>	HERP-1-CP-B-HERP/SF/G/SH-01 Expected Post Review	N/A	30/12/15
Procurement of Desktop computers and Laptops	HERP-34-CP-B-HERP/SF/G/SH-02 Expected Post Review	N/A	30/11/15
Procurement of Telephone networking device	HERP-35-CP-B-HERP/SF/G/SH-03 Expected Post Review	N/A	30/11/15
Procurement of Electronic Attendance	HERP-36-CP-B-HERP/SF/G/SH-04 Expected Post Review	N/A	10/01/16
Procurement for PMT form and Brochure Printing	HERP-37-CP-B-HERP/SF/G/SH-05 Expected Post Review	N/A	01/02/16
Procurement for office stationaries (letter pad, voucher,etc)	HERP-38-CP-B-HERP/SF/G/SH-06 Expected Post Review	N/A	06/11/15
P.P. - Executing Agency: 2015-1-TU -			
Method: NCB (National Competitive			
Procurement of Solar Power System of 3.0 KWp for Exam Section of Deans	HERP-55-NCB-B-HERP/TU/G/NCB-01	N/A	15/12/15

Located at Kirtipur	Expected Post Review		
Procurement of network cabling infrastructure	HERP-59-NCB-B-HERP/TU/G/NCB-02 Expected Post Review	N/A	13/12/15
Method: SH (Shopping)			
Procurement of Lap Top Computers-5	HERP-50-CP-B-HERP/TU/G/SH-03 Expected Post Review	N/A	15/12/15
Procurement of office furnitures	HERP-60-CP-B-HERP/TU/G/SH-04 Expected Post Review	N/A	15/12/15
Procurement of printer with photocopy heavy type-1	HERP-64-CP-B-HERP/TU/G/SH-05 Expected Post Review	N/A	15/12/15
Procurement of vaccum cleaner -1	HERP-65-CP-B-HERP/TU/G/SH-06 Expected Post Review	N/A	15/12/15
P.P. - Executing Agency: 2015-1-UGC -			
Method: NCB (National Competitive			
Procurement of Motorcycle and Scooter	HERP-14-NCB-B-HERP/UGC/G/NCB-07 Expected Post Review	N/A	15/01/16
Procurement of Desktop Computer-10 and Laptop Computer-10	HERP-20-NCB-B-HERP/UGC/G/NCB-13 Expected Post Review	N/A	12/11/15
Method: SH (Shopping)			
Procurement of Office Furniture	HERP-11-CP-B-HERP/UGC/G/SHOP-03 Expected Post Review	N/A	15/12/15
Procurement of CC Camera	HERP-12-CP-B-HERP/UGC/G/SHOP-04 Expected Post Review	N/A	01/04/16
Procurement of LED TV Monitors	HERP-15-CP-B-HERP/UGC/G/SHOP-08 Expected Post Review	N/A	15/12/15

Procurement of New Antivirus Software	HERP-16-CP-B-HERP/UGC/G/SHOP-06 Contract Completed	N/A	05/03/15
	Post Review	N/A	04/03/15
Procurement of Manageable Router and Network Switch	HERP-18-CP-B-HERP/UGC/G/SHOP-11 Expected	N/A	25/04/16
	Post Review		
Upgrading of EPABX System	HERP-19-CP-B-HERP/UGC/G/SHOP-11 Contract Completed	N/A	25/05/15
	Post Review	N/A	22/03/15
Procurement of Printers	HERP-21-CP-B-HERP/UGC/G/SHOP-14 Expected	N/A	25/12/15
	Post Review		
Procurement of Multimedia Projector-4	HERP-49-CP-B-HERP/UGC/G/SH-16 Expected	N/A	25/12/15
	Post Review		
Procurement of Camera	HERP-51-CP-B-HERP/UGC/G/SH-17 Expected	N/A	10/01/16
	Post Review		
Procurement of Wall Clock	HERP-52-CP-B-HERP/UGC/G/SH-18 Expected	N/A	25/02/16
	Post Review		
Procurement of Sign Board	HERP-53-CP-B-HERP/UGC/G/SH-19 Expected	N/A	25/02/16
	Post Review		
Procurement of Ceiling/ Stand Fan-12	HERP-54-CP-B-HERP/UGC/G/SH-20 Expected	N/A	28/02/16
	Post Review		
Procurement of Sport Materials	HERP-56-CP-B-HERP/UGC/G/SH-21 Expected	N/A	10/06/16
	Post Review		
Procurement of Telephone Set	HERP-57-CP-B-HERP/UGC/G/SH-23 Expected	N/A	10/06/16
	Post Review		
Procurement of Antivirus Software	HERP-58-CP-B-HERP/UGC/G/SH-24 Expected	N/A	05/03/16
	Post Review		

Method: DC (Direct contracting)			
Procurement of 4 WD Jeep	HERP-22-CD-B-HERP/UGC/G/DC-15	N/A	12/04/16
	Expected Prior Review		

Method: .SQ (Sealed Quotation - Local)

Procurement of Air Conditioner-6 for Second Floor at UGC	HERP-8-SQ-B-(HERP/UGC/G/SQ-01	N/A	20/11/15
	Expected Post Review		
Procurement of Backup/Web Server and necessary licensed software for EMIS	HERP-13-SQ-B-HERP/UGC/G/SQ-05	N/A	05/01/16
	Expected Post Review		
Procurement of Slice-1: Desktop computers-8,Slice-2: Heavy Duty Photocopier -1, Slice-3: Multifunction Laser Printer-4,Normal Laser Printer-4	HERP-70-SQ-B-HERP/UGC/G/SQ-02	N/A	30/11/15
	Expected Post Review		

Category Non consultant services: Activities [ShowHide](#)

Description	Reference #	No Objection Documents	Publication / Invitation
-------------	-------------	------------------------	--------------------------

P.P. - Executing Agency: 2015-1-

Method: SH (Shopping)

Procurement of Services for PMT data entry to get PMT scoring for student selection	HERP-76-CP-S-HERP/SF/S/SH-14	N/A	N/A
	Contract Completed Post Review		

Method: DC (Direct contracting)

Procurement of Banking Services to grants disbursements to students and Document collection	HERP-73-CD-S-HERP/SF/S/DC-12	N/A	N/A
	Contract Completed Post Review		
Procurement of Services for Webhosting and back up of office website and database	HERP-74-CD-S-HERP/SF/S/DC-10	N/A	N/A
	Expected Post Review		
Procurement of Services for Internet and email	HERP-75-CD-S-HERP/SF/S/DC-13	N/A	N/A
	Contract Completed Post Review		

P.P. - Executing Agency: 2015-1-UGC -

Method: .SCLP (Service Contract -			
Upgradation of UGC Website	HERP-71-SCLP-S-HERP/UGC/NS/SC-01	N/A	25/06/16
	Expected Post Review		

Category Consultants - Firms: Activities [ShowHide](#)

Description	Reference #	Request for Proposal (RFP) and Short List	No Objection to RFP and Short List
P.P. - Executing Agency: 2015-1-			
Method: DC (Direct contracting)			
Procurement of Services for Internal auditing	HERP-44-CD-CF-HERP/SF/S/DC-11	N/A	N/A
	Contract Completed Post Review	N/A	N/A
P.P. - Executing Agency: 2015-1-UGC -			
Method: CQS (Selection based on			
Consulting Service for Engineering Service, Engineering Service, Environmental and Social Safeguard Management	HERP-29-SCC-CF-HERP/UGC/S/CQS-07	31/12/15	07/01/16
	Expected Post Review		
Consulting Service for Studying of Existing Academic Program	HERP-32-SCC-CF-HERP/UGC/S/CQS-10	27/12/15	03/01/16
	Expected Post Review		
Consulting Services for Satisfaction Survey of HERP Program	HERP-33-SCC-CF-HERP/UGC/S/CQS-11	30/11/15	07/12/15
	Expected Post Review		
Consulting Services for FMIS	HERP-62-SCC-CF-HERP/UGC/S/CQS-13	22/11/15	24/11/15
	Expected Post Review		
Consulting Services for Program Development/Upgradation of HEMIS	HERP-63-SCC-CF-HERP/UGC/S/CQS-14	22/11/15	24/11/15
	Expected Post Review		

Category Consultants - Individuals: Activities [ShowHide](#)

Description	Reference #	No Objection to the TOR	Contract Signature Date
P.P. - Executing Agency: 2015-1-			
Method: IC (Selection of Individual			
Procurement of Consultancy Services	HERP-48-IC-CI-	01/02/16	16/03/16

for the evaluation of poverty targeting	Expected Post Review		
P.P. - Executing Agency: 2015-1-			
Method: IC (Selection of Individual			
Procurement of Service for monitoring and follow up of beneficiaries	HERP-41-IC-CI-HERP/SF/S/IND-007 Expected Post Review	N/A	09/02/16
Procurement of Services of Household verification of eligible applicants	HERP-42-IC-CI-HERP/SF/S/IND-08 Expected Post Review	01/02/16	16/02/16
P.P. - Executing Agency: 2015-1-TU -			
Method: IND (Individual Consultants -			
Hiring individual consultants for extension for EMIS to TU entities-2	HERP-67-IND-CI-HERP/TU/S/IND-1 Expected Post Review	N/A	07/02/16
Hiring Engineers/Consultants for OCE	HERP-68-IND-CI-HERP/TU/S/IND-2 Expected Post Review	N/A	03/03/16
Hiring consultants for policy dialogue for reforms (2 to 3 persons for 5-6 man-months in total)	HERP-72-IND-CI- Expected Post Review	N/A	15/05/16
Method: CQS (Selection based on Consultants Quali			
Consulting services for program development up gradation of TU EMIS <i>Program development up gradation - 1.0 Million Field operation and monitoring- 1.0 Million</i>	HERP-69-SCC-CI-HERP/TU/S/CQS-4 Expected Post Review	N/A	17/01/16
P.P. - Executing Agency: 2015-1-UGC -			
Method: IND (Individual Consultants -			
Technical Advisor(Individual)	HERP-23-IND-CI-HERP/UGC/S/IND-01 Expected Prior Review	15/12/14	01/01/15
EMIS Specialist(Individual)	HERP-24-IND-CI-HERP/UGC/S/IND-02 Expected	15/12/14	01/01/15

	Post Review		
Procurement Specialist(Individual)	HERP-25-IND-CI-HERP/UGC/S/IND-03 Expected Prior Review	14/12/14	01/01/15
Part Time QAA Specialist	HERP-26-IND-CI-HERP/UGC/S/IND-04 Expected Post Review	01/02/16	11/03/16
Part Time Research Specialist	HERP-27-IND-CI-HERP/UGC/S/IND-05 Expected Post Review	01/02/16	11/03/16
Part Time Procurement Specialist	HERP-28-IND-CI-HERP/UGC/S/IND-06 Expected Prior Review	01/02/16	11/03/16

Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)
06/01/16	06/01/16	N/A	10/01/16	4	20/01/16
07/12/15	07/12/15	N/A	07/12/15	0	14/12/15
08/12/15	10/12/15	N/A	13/12/15	5	20/12/15
17/01/16	20/01/16	N/A	23/01/16	6	30/01/16
09/02/16	12/02/16	N/A	15/02/16	6	25/02/16
15/11/15	17/11/15	N/A	20/11/15	5	30/11/15
14/01/16	29/01/16	07/02/16	15/02/16	32	15/05/16

12/02/16	19/02/16	26/02/16	04/03/16	21	03/07/16
27/12/15	04/01/16	11/01/16	18/01/16	22	18/02/16
27/12/15	04/01/16	11/01/16	18/01/16	22	18/02/16
27/12/15	04/01/16	11/01/16	18/01/16	22	18/02/16
22/12/15	29/12/15	06/01/16	13/01/16	22	20/01/16
14/02/16	29/02/16	02/03/16	15/03/16	30	14/04/16
12/12/15	31/12/15	03/01/16	17/01/16	36	15/02/16
22/12/15	25/12/15	26/12/15	27/12/15	5	26/01/16
08/04/16	12/04/16	13/04/16	13/04/16	5	13/05/16
22/12/15	26/12/15	27/12/15	27/12/15	5	26/01/16

12/03/15	N/A	N/A	17/03/15	5	01/04/15
11/03/15	N/A	N/A	16/03/15	5	22/03/15
02/05/16	07/05/16	08/05/16	08/05/16	6	07/06/16
01/06/15	N/A	N/A	07/06/15	6	07/07/15
23/03/15	N/A	N/A	23/03/15	0	02/04/15
01/01/16	05/01/16	05/01/16	07/01/16	6	06/02/16
01/01/16	06/01/16	07/01/16	07/01/16	6	06/02/16
17/01/16	22/01/16	23/01/16	23/01/16	6	22/02/16
03/03/16	08/03/16	09/03/16	10/03/16	7	09/04/16
03/03/16	08/03/16	09/03/16	10/03/16	7	09/04/16
06/03/16	11/03/16	12/03/16	13/03/16	7	12/04/16
17/06/16	22/06/16	23/06/16	24/06/16	7	24/07/16
17/06/16	22/06/16	23/06/16	24/06/16	7	24/07/16
12/03/16	15/03/16	16/03/16	17/03/16	5	01/04/16

12/05/16	30/05/16	04/06/16	06/06/16	25	21/07/16
05/12/15	12/12/15	13/12/15	20/12/15	15	24/01/16
20/01/16	04/02/16	05/02/16	12/02/16	23	11/03/16
15/12/15	25/12/15	28/12/15	05/01/16	21	04/02/16

Bid Opening	Evaluation of Bids	No Objection to Evaluation Report	Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)	End of Contract (Completed)
N/A	N/A	N/A	08/11/15		07/02/16
N/A	N/A	N/A	12/04/15		11/04/16
N/A	N/A	N/A	14/12/15		13/11/16
N/A	N/A	N/A	12/04/15		11/04/16

02/07/16	17/07/16	20/07/16	27/07/16	25	31/08/16

Invitation for RFP	Bid Opening	Technical Evaluation	No Objection to Technical Evaluation	Final Evaluation and Negotiation	No Objection to Contract
--------------------	-------------	----------------------	--------------------------------------	----------------------------------	--------------------------



N/A	N/A	N/A	N/A	N/A	N/A
N/A	N/A	N/A	N/A		



10/01/16	10/02/16	25/02/16	28/02/16	29/02/16	06/03/16
06/01/16	06/02/16	27/02/16	29/02/16	02/03/16	05/03/16
10/12/15	10/01/16	17/01/16	17/01/16	22/01/16	24/01/16
25/11/15	15/12/15	22/12/15	24/12/15	25/12/15	26/12/15
25/11/15	25/12/15	07/01/16	09/01/16	11/01/16	12/01/16

Total days of Process	End Date of Activity	Comment	
-----------------------	----------------------	---------	--



	30/04/16		
--	----------	--	--

		Add Comment	
	08/03/16	Update Internal ID (HERP/SF/S/IND-007)	
		Add Comment	
	16/03/16	Update Internal ID (HERP/SF/S/IND-08) 20/11/2015 04:05	
		Add Comment	
	06/12/16	Re-estimation of dates 09/11/2015 06:11	
		Add Comment	
	06/11/16	Update Internal ID (HERP/TU/S/IND-2) 09/11/2015	
		Add Comment	
	14/12/16	Add Comment	
ifications - CQS)			
	16/01/17	Update Internal ID (HERP/TU/S/CQS-4) 18/11/2015 06:44	
		Add Comment	
	30/06/20	Re-estimation of dates 26/11/2015 02:41	
		Add Comment	
	30/06/20	Re-estimation of dates 26/11/2015 02:55	
		Add Comment	

	30/06/20	Currently this post is vacant and is in the process of recruitment	
		Add Comment	
	02/03/17	Re-estimation of dates 26/11/2015 02:56	
		Add Comment	
	02/03/17	Re-estimation of dates 26/11/2015 02:57	
		Add Comment	
	02/03/17	Re-estimation of dates 26/11/2015 02:58	
		Add Comment	

Comment
Re-estimation of dates <i>01/11/2015 03:10</i>
Add Comment
Update Internal ID (HERP/SF/G/SH-02) <i>20/11/2015 03:59</i>
Add Comment
Update Internal ID (HERP/SF/G/SH-03) <i>20/11/2015 04:00</i>
Add Comment
Update Internal ID (HERP/SF/G/SH-04) <i>20/11/2015 04:01</i>
Add Comment
Update Internal ID (HERP/SF/G/SH-05) <i>20/11/2015 04:02</i>
Add Comment
Update Internal ID (HERP/SF/G/SH-06) <i>20/11/2015 04:02</i>
Add Comment
Re-estimation of dates <i>22/11/2015 03:20</i>

Add Comment
Re-estimation of dates 22/11/2015 03:25
Add Comment
Re-estimation of dates 22/11/2015 03:27
Add Comment
Re-estimation of dates 22/11/2015 03:29
Add Comment
Re-estimation of dates 22/11/2015 03:32
Add Comment
Re-estimation of dates 22/11/2015 04:32
Add Comment
Re-estimation of dates 25/11/2015 03:43
Add Comment
Re-estimation of dates 25/11/2015 05:43
Add Comment
Re-estimation of dates 25/11/2015 03:23
Add Comment
Re-estimation of dates 25/11/2015 03:25
Add Comment
Re-estimation of dates 25/11/2015 05:37
Add Comment

Re-estimation of dates <i>02/11/2015 06:29</i>
Add Comment
Re-estimation of dates <i>25/11/2015 05:39</i>
Add Comment
Add Comment
Re-estimation of dates <i>25/11/2015 05:46</i>
Add Comment
Re-estimation of dates <i>26/11/2015 03:05</i>
Add Comment
Re-estimation of dates <i>26/11/2015 03:07</i>
Add Comment
Re-estimation of dates <i>26/11/2015 03:08</i>
Add Comment
Re-estimation of dates <i>26/11/2015 03:10</i>
Add Comment
Re-estimation of dates <i>26/11/2015 03:11</i>
Add Comment
Re-estimation of dates <i>26/11/2015 03:13</i>
Add Comment
Re-estimation of dates <i>26/11/2015 03:14</i>
Add Comment
Re-estimation of dates <i>26/11/2015 03:16</i>
Add Comment

Re-estimation of dates <i>25/11/2015 05:58</i>
Add Comment
Re-estimation of dates <i>25/11/2015 03:22</i>
Add Comment
Re-estimation of dates <i>25/11/2015 03:41</i>
Add Comment
Re-estimation of dates <i>26/11/2015 03:22</i>
Add Comment
Comment
Update Internal ID (HERP/SF/S/SH-14) <i>20/11/2015 04:09</i>
Add Comment
Update Internal ID (HERP/SF/S/DC-12) <i>20/11/2015 04:08</i>
Add Comment
Update Internal ID (HERP/SF/S/DC-10) <i>20/11/2015 04:06</i>
Add Comment
Update Internal ID (HERP/SF/S/DC-13) <i>20/11/2015 04:08</i>
Add Comment

Re-estimation of dates
26/11/2015 03:26

[Add Comment](#)

Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature)	End of Contract (Completed)
01/07/15		30/06/16
01/06/15		01/11/15
14/03/16	33	13/03/17
14/03/16	37	30/06/16
31/01/16	21	31/12/16
03/01/16	19	13/06/16
18/01/16	24	15/12/16

Comment
As suggested in earlier comments replace DC by SSS (as SSS is the method to be used for consulting services and DC for goods and works) 02/12/2015 06:23 Add Comment
Re-estimation of dates 26/11/2015 03:34 Add Comment
Re-estimation of dates 26/11/2015 03:38 Add Comment
Re-estimation of dates 26/11/2015 03:41 Add Comment
Re-estimation of dates 26/11/2015 04:02 Add Comment
Re-estimation of dates 26/11/2015 04:07 Add Comment