PROCUREMENT
PLAN
India: India: Andhra Pradesh Rural Inclusive Growth Project
General Information
Country: India Banka Approval Date of the Country
Rusteed Size India/Architecture

India

Banka Approved Date of the Original Procurement Plan:

Revised Plan Date(e): (comma delineated, leave blank if none)

2016-07-22

Project Name:

India Andhra Pradesh Rural Inclusive Growth Project

Loan / Credit No:

Loan / Credit No:

Loan / Credit No:

Executing Agency(lee): Society for Elimination of Rural Poverty

WORKS

| 1 | WORK8                                  |                   |           |             |        |                 |                        |                           |                            |                         |        |         |          |          |          |          |          |              |             |         |        |         |             |         |        |         |        |         |            |
|---|--|-------------------|-----------|-------------|--------|-----------------|------------------------|---------------------------|----------------------------|-------------------------|--------|---------|----------|----------|----------|----------|----------|--------------|-------------|---------|--------|---------|-------------|---------|--------|---------|--------|---------|------------|
|   | Activity Reference No./<br>Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement<br>Process | Prequalification<br>(Y/N) | Estimated<br>Amount (US\$) | Actual Amount<br>(US\$) | Status | Docu    | IIIdillo | Lvaluati | onitepon | / Justii | lication | I VOLICE / I | IIVILALIOII | 1001    | ueu    | Opening | / Williutes | for A   | ward   |         |        |         | Completion |
|   |  |                   |           |             |        |                 |                        |                           |                            |                         |        | Planned | Actual   | Planned  | Actual   | Planned  | Actual   | Planned      | Actual      | Planned | Actual | Planned | Actual      | Planned | Actual | Planned | Actual | Planned | Actual     |
| г |  |                   |           |             |        |                 |                        |                           |                            |                         |        |         |          |          |          |          |          |              |             |         |        |         |             |         |        |         |        |         |            |

| ( | 300DS                                  |                   |           |             |        |                 |                        |                           |                            |                         |         |        |         |        |         |        |         |        |         |        |         |        |         |        |         |        |             |        |
|---|--|-------------------|-----------|-------------|--------|-----------------|------------------------|---------------------------|----------------------------|-------------------------|---------|--------|---------|--------|---------|--------|---------|--------|---------|--------|---------|--------|---------|--------|---------|--------|-------------|--------|
|   | Activity Reference No./<br>Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement<br>Process | Prequalification<br>(Y/N) | Estimated<br>Amount (US\$) | Actual Amount<br>(US\$) |         |        |         |        |         |        |         |        |         |        |         |        |         |        |         |        | Contract Co |        |
|   |  |                   |           |             |        |                 |                        |                           |                            |                         | Planned | Actual | Planned     | Actual |
|   |  |                   |           |             |        |                 |                        |                           |                            |                         |         |        |         |        |         |        |         |        |         |        |         |        |         |        |         |        |             |        |

| NON CONSULTING 8                        | ERVICES           |           |             |        |                 |                        |                           |                            |                         |                   |                       |        |           |           |          |        |                             |           |         |        |         |            |                                    |        |         |          |            |            |
|---|-------------------|-----------|-------------|--------|-----------------|------------------------|---------------------------|----------------------------|-------------------------|-------------------|-----------------------|--------|-----------|-----------|----------|--------|-----------------------------|-----------|---------|--------|---------|------------|------------------------------------|--------|---------|----------|------------|------------|
| Activity Reference No. /<br>Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement<br>Process | Prequalification<br>(Y/N) | Estimated<br>Amount (US\$) | Actual Amount<br>(US\$) | Process<br>Status | Draft Pre-qu<br>Docum | nents  | Evaluatio | ii Repuit | / Justii | Cation | Specific Pro<br>Notice / In | IVILALION | 1551    | nea    | Opening | / Willutes | Bid Evaluat<br>and Recom<br>for Av | vard   | Signed  | Contract | Contract 0 | Completion |
|   |                   |           |             |        |                 |                        |                           |                            |                         |                   | Planned               | Actual | Planned   | Actual    | Planned  | Actual | Planned                     | Actual    | Planned | Actual | Planned | Actual     | Planned                            | Actual | Planned | Actual   | Planned    | Actual     |

| CONSULTING FIRMS  | 3                 |  |             |                                      |                      |               |                            |                         |                           |            |        |                  |        |             |                            |         |        |            |             |                    |        |                                   |                         |            |            |            |        |
|---|-------------------|--|-------------|--------------------------------------|----------------------|---------------|----------------------------|-------------------------|---------------------------|------------|--------|------------------|--------|-------------|----------------------------|---------|--------|------------|-------------|--------------------|--------|-----------------------------------|-------------------------|------------|------------|------------|--------|
| Activity Reference No./<br>Description  | Loan / Credit No. | Component  | Review Type | Method                               | Market Approach      | Contract Type | Estimated<br>Amount (US\$) | Actual Amount<br>(US\$) | Process Status            | Terms of I |        | Expression<br>No | tice   | Request for | t and Draft<br>r Proposals |         | sued   | Proposals  | s / Minutes | Evaluation<br>Prop | oosal  | Combined<br>Report a<br>Negotiate | and Draft<br>d Contract | Signed (   |            | Contract C |        |
|   |                   |  |             |                                      |                      |               |                            |                         |                           | Planned    | Actual | Planned          | Actual | Planned     | Actual                     | Planned | Actual | Planned    | Actual      | Planned            | Actual | Planned                           | Actual                  | Planned    | Actual     | Planned    | Actual |
| 3931/SERPIT/TSA/2013 /<br>Technical Support Agency for<br>Providing Technical,<br>Management, Business and<br>Legal Consultancy for Re-<br>Engineering of existing SERP IT<br>Systems | IDA / 55760       | Value Chain Development<br>Project Implementation Support<br>Mission Support, ICT and<br>Partnerships<br>Access to Social Protection<br>Services & Entitlements<br>Human Development | Prior       | Quality And Cost-<br>Based Selection | Open - International | N             | 0.00                       | 304,785.54              | Under<br>Implementation   |            |        |                  |        |             |                            |         |        |            |             |                    |        |                                   | 2016-06-01              |            |            |            |        |
| 2391 / Technical Support Agency<br>for Establishment of Concurrent<br>Evaluation Cell at SERP   | y<br>IDA / 55760  | Value Chain Development<br>Project Implementation Support<br>Mission Support, ICT and<br>Partnerships<br>Access to Social Protection<br>Services & Entitlements<br>Human Development | Prior       | Quality Based<br>Selection           | Open - International | N             | 577,777.00                 | 570,264.60              | Signed                    |            |        |                  |        |             |                            |         |        |            |             |                    |        |                                   | 2015-08-10              |            | 2015-08-17 |            |        |
| REOFTA-FPRRC-01 / Technical<br>Assistance for Facilitation and<br>Promotion of Rural Retail Chains  | IDA / 55760       | Value Chain Development Project Implementation Support Mission Support, ICT and Partnerships Access to Social Protection Services & Entitlements Human Development                   | Prior       | Quality And Cost-<br>Based Selection | Open - International | N             | 0.00                       | 587,356.45              | Signed                    |            |        |                  |        |             |                            |         |        |            |             |                    |        |                                   | 2016-03-17              |            | 2016-02-26 |            |        |
| SERP/Livelihood/TSA/2015 /<br>TSA for Rural Value Chains  | IDA / 55760       | Value Chain Development<br>Project Implementation Support<br>Mission Support, ICT and<br>Partnerships<br>Access to Social Protection<br>Services & Entitlements<br>Human Development | Prior       | Quality Based<br>Selection           | Open - International | N             | 320,000.00                 | 424,422.24              | Signed                    |            |        |                  |        |             |                            |         |        |            |             |                    |        |                                   | 2016-04-12              |            | 2016-04-21 |            |        |
| 08/SERP/APRIGP/EL/2016 /<br>Selection of Consultancy to<br>conduct baseline household<br>survey under APRIGP  | IDA / 55760       | Project Implementation Support   | Prior       | Quality And Cost-<br>Based Selection | Open - National      |               | 250,000.00                 | 0.00                    | Pending<br>Implementation | 2016-09-19 |        | 2016-09-20       |        | 2016-09-26  |                            |         |        | 2016-10-24 |             | 2016-11-23         |        | 2016-12-28                        |                         | 2017-02-01 |            | 2018-02-01 |        |

| INDIVIDUAL CONSUL  | TANTS.            |  |             |                  |                 |               |                            |                         |                         |            |        |                               |                    |         |        |         |            |            |        |
|--|-------------------|--|-------------|------------------|-----------------|---------------|----------------------------|-------------------------|-------------------------|------------|--------|-------------------------------|--------------------|---------|--------|---------|------------|------------|--------|
| Activity Reference No. /<br>Description  | Loan / Credit No. | Component  | Review Type | Method           | Market Approach | Contract Type | Estimated<br>Amount (US\$) | Actual Amount<br>(US\$) | Process Status          | Terms of F |        | Invitat<br>Identified<br>Cons | Selected<br>ultant |         | tract  | Signed  |            | Contract C |        |
|  |                   |  |             |                  |                 |               |                            |                         |                         | Planned    | Actual | Planned                       | Actual             | Planned | Actual | Planned | Actual     | Planned    | Actual |
| 46/SERP/CS/SSS / Competence<br>Mapping of SERP Staff                                     | E IDA / 55760     | Value Chain Development<br>Project Implementation Support<br>Mission Support, ICT and<br>Partnerships<br>Access to Social Protection<br>Services & Entitlements<br>Human Development | Prior       | Direct Selection | Direct          | N             | 75,000.00                  | 36,635.20               | Under<br>Implementation |            |        |                               |                    |         |        |         |            |            |        |
| Cons-Headhunting Agency /<br>Procuring a Headhunting Agency<br>for Recruitment of Staffs | / IDA / 55760     | Value Chain Development<br>Project Implementation Support<br>Mission Support, ICT and<br>Partnerships<br>Access to Social Protection<br>Services & Entitlements<br>Human Development | Prior       | Direct Selection | Direct          | N             | 23,435.00                  | 22,564.88               | Signed                  |            |        |                               |                    |         |        |         | 2015-09-10 |            |        |
| CS/EM/2014-15 / Consultancy<br>Services for Event Management                             | IDA / 55760       | Value Chain Development Project Implementation Support Mission Support, ICT and Partnerships Access to Social Protection Services & Entitlements Human Development                   | Prior       | Direct Selection | Direct          | N             | 25,000.00                  | 22,309.82               | Signed                  |            |        |                               |                    |         |        |         | 2015-11-09 |            |        |