



## Education Sector Support Project (P152910)

AFRICA | Congo, Republic of | Education Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 22-Sep-2016 | ISR24360 |

Implementing Agencies: MEPSA Proj Prep team

### Key Dates

#### Key Project Dates

Bank Approval Date:28-Apr-2016

Effectiveness Date:--

Planned Mid Term Review Date:10-Aug-2020

Actual Mid-Term Review Date:--

Original Closing Date:31-Jul-2023

Revised Closing Date:31-Jul-2023

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To improve education outcomes of primary and lower secondary school children and to increase the effectiveness of select management systems.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

Providing quality education for all:(Cost \$35.00 M)

Improving scope, quality and management of human resources:(Cost \$18.00 M)

Improving system performance:(Cost \$10.00 M)

Unallocated:(Cost \$7.00 M)

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



## Implementation Status and Key Decisions

This is the first ISR. The project was approved on April 28, 2016. Though progress has been made towards effectiveness, it is likely to be delayed.

## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Substantial	--	● Substantial
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Moderate	--	● Moderate
Stakeholders	● Moderate	--	● Moderate
Other	--	--	--
Overall	● Substantial	--	● Substantial

## Results

### Project Development Objective Indicators

#### ► Primary completion rate - total (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	73.00	--	--	75.00
Date	31-Aug-2015	--	--	31-Jul-2023

#### ▾ Primary completion rate - female (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	73.00	--	--	75.00
Date	31-Aug-2015	--	--	31-Jul-2023



► Transition rate to lower secondary (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	67.00	--	--	72.00
Date	31-Aug-2015	--	--	31-Jul-2023

▲ Transition rate to lower secondary, female (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	67.00	--	--	72.00
Date	31-Aug-2015	--	--	31-Jul-2023

► Transition rate to upper secondary (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	67.00	--	--	72.00
Date	31-Aug-2015	--	--	31-Jul-2023

▲ Transition rate to upper secondary, female (Percentage, Custom Breakdown)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	67.00	--	--	72.00
Date	31-Aug-2015	--	--	31-Jul-2023

► Primary repetition rate (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	21.00	--	--	17.00
Date	31-Aug-2015	--	--	31-Jul-2023

► System for learning assessment at the primary level (Yes/No, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	31-Aug-2015	--	--	31-Jul-2023

▲ Utility of the learning assessment system (Number, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	3.00

**Overall Comments**

Values for these indicators will be added in the ISR following project effectiveness.

**Intermediate Results Indicators**



► Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	630000.00
Date	31-Aug-2015	--	--	31-Jul-2023

▲ Female beneficiaries (Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00

► French and mathematics curricula revised for all primary grades (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	31-Aug-2015	--	--	31-Jul-2023

► Creation of national learning assessment instrument (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	31-Aug-2015	--	--	31-Jul-2023



▾ Implementation of the first national assessment by Year 4 of the project (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	31-Aug-2015	--	--	31-Jul-2023

▶ Number of additional classrooms built or rehabilitated at the primary level resulting from project interventions. (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	250.00
Date	31-Aug-2015	--	--	31-Jul-2023

▶ Percentage of public primary schools with 1:1 student-to-textbook coverage in French and mathematics (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	90.00
Date	31-Aug-2015	--	--	31-Jul-2023

▶ Percentage of benevoles registered with biometric data (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	95.00
Date	22-Jan-2016	--	--	31-Jul-2023



► Number of additional qualified primary teachers resulting from project interventions. (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	2000.00
Date	31-Aug-2015	--	--	31-Jul-2023

► Publication of annual statistics, starting in Year 2 (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	31-Aug-2015	--	--	31-Jul-2023

► Annual consultation with indigenous groups (in collaboration with associations for indigenous peoples) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	--	Y
Date	31-Aug-2015	--	--	31-Jul-2023

Overall Comments

## Data on Financial Performance

### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P152910	IDA-58060	Not Effective	USD	30.00	30.00	0.00	0.00	31.32	0%

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
---------	----------------	--------	---------------	--------------	--------------------	--------------------	-------------------



---

P152910	IDA-58060	Not Effective	28-Apr-2016	--	--	31-Jul-2023	31-Jul-2023
---------	-----------	---------------	-------------	----	----	-------------	-------------

---

### Cumulative Disbursements

--

### Restructuring History

There has been no restructuring to date.

---

### Related Project(s)

There are no related projects.

---