Procurement Plan

Governance and Policy Project for Federally Administered Tribal Areas (P156412)

I. General

- **1. Bank's approval Date of the procurement Plan** *Original: June 2,2016: Revision 3 of Updated Procurement Plan, February 5,2017*
- 2. **Date of General Procurement Notice**: June 2016
- 3. **Period covered by this procurement plan:** *The procurement period of project covered,* 24 months

II. Goods and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

Expenditure Category	Contract Value (Threshold) US \$	Procurement Method	Contracts Subject to Prior Review US\$ thousand
1.Civil Works		Not applicable	
2. Goods	>600,000	ICB	First contract by all entities
	<600,000	NCB	First contract by all entities
	<100,000	Shopping	First contract by all entities
	Regardless of value	Direct Contracting	All

- 2. Reference to (if any) Project Operational/Procurement Manual: Project Implementation Manual for World Bank Loan Project XYZ 04/01/2010 issued by <mention name of PIU>
- 3. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7

Ref. No.	Description	Estimated Cost US\$ million	Packages	Domest ic Prefere nce (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the NCB (Goods)	0.2	2	No	Post	1 st contract for Prior Review

III. Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

3. Consulting Services			All ToRs and training programs to be reviewed by the World Bank's task team leader
(A) Firms	>500,000	QCBS, QBS,FBS,LCS,	First contract by any process
	<500,000	CQS,	First CQS contract
	Regardless of value	SSS	All
(B) Individual Consultants	Up to 200,000	Under Section V	(i) First contract and; (ii) Procurement Specialist regardless of value
	>200,000	Under Section V	All
	Regardless of value	SSS	First
	> 15,000	SSS	All

2. Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than \$_500,000_equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3.

4. Consultancy Assignments with Selection Methods and Time Schedule

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts that will be let under QCBS	8.5	5	1 Prior/ 4 Post	
	Summary of number of contracts that will be let under other methods	0.5	1	Prior	CQS

PROCUREMENT
PLAN
General Information
Country:
Pakistan
Pa Pakistan
Banks Approval Date of the Original Procurement Plan: 2017-03-16
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-03-24
Project Name: Federally Administered Tribal Areas (FATA) Governance and Policy Program

IF / A3301
Banks Approval Date of the Original Procurement Plan: 2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-24
2017-03-

W	ORKS																											
	ctivity Reference No. /		Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qu Docun	ualification nents	Prequali Evaluatio	n Report	Draft Biddin / Justif	fication	Notice /	Invitation	Bidding Doo Issu	ied	Opening	ubmission/	Bid Evaluat and Recom for A	mendation	Signed (Contract C	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

GOO	DS																										
Activi	rity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)		ualification nents	Prequal Evaluation	ification n Report	Draft Biddin / Justifi	ng Document fication	Specific Pr Notice /	ocurement nvitation	Bidding Doo Issu	cuments as red	Proposal So Opening	ubmission / / Minutes	Bid Evaluat and Recom for A	tion Report mendation ward	Signed (Contract	Contract C	Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

NC	ON CONSULTING S	SERVICES																										
A	Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status		ualification ments	Prequal Evaluatio		Draft Bidding / Justifi			rocurement Invitation	Bidding Dor		Proposal Su Opening	JUIIISSIUII/	Bid Evaluat and Recom for A	nmendation	Signed	Contract	Contract C	Completion
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Process Status Terms of Reference		Expression Not	ice	Short List a Request for	Proposals	Request for as Is	sued	Opening of Proposals		Proposal		Combined Report a Negotiated	nd Draft d Contract	Signed (Contract	Contract C	ompletion
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
K-GPP FATA-5468-CS-QCBS Hiring of Firm for PFM trengthening		Improving transparency and accountability in the use of public resources	Prior	Quality And Cost- Based Selection	Open - International		0.00	Pending Implementation	2017-03-30		2017-04-14		2017-05-14				2017-06-13		2017-06-28		2017-07-23		2017-08-12		2018-08-12	
PK-GPP FATA-5476-CS-QCBS ' Hiring of Firm for Enhancing Citizen Engagement using ICT Tools		Improving public investment management and service delivery	Post	Quality And Cost- Based Selection	Open - International		0.00	Pending Implementation	2017-03-30		2017-04-14		2017-05-06				2017-06-05		2017-06-20		2017-07-10		2017-07-27		2018-07-27	
PK-GPP FATA-7411-CS-CQS / Establishment of Independent Monitoring Unit in FATA Secretariat	TF / A3301	Improving public investment management and service delivery	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-03-30		2017-04-14		2017-05-09								2017-05-24		2017-06-13		2017-12-30	
PK-GPP FATA-5475-CS-QCBS Hiring of Firm for Public Investment Management Reforms		Improving public investment management and service delivery	Prior	Quality And Cost- Based Selection	Open - International		0.00	Pending Implementation	2017-03-30		2017-04-14		2017-05-24				2017-06-08		2017-06-18		2017-07-08		2017-08-08		2018-08-08	
PK-GPP FATA-10503-CS-CQS / Hiring of Firm for Strengthening Regulatory Regime of Public Procurement	TF / A3301	Improving public investment management and service delivery	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-03-30		2017-04-14		2017-05-29								2017-06-13		2017-07-03		2018-07-03	
PK-GPP FATA-10504-CS-CQS / Hiring of Firm for Strengthening Procurement MIS	TF / A3301	Improving public investment management and service delivery	Post	Consultant Qualification Selection	Open - National			Pending Implementation	2018-07-01		2018-07-16		2018-08-30								2018-09-14		2018-10-04		2019-10-04	

INDIVIDUAL CONSULTANTS