



## Pastoralism & Stability in the Sahel and Horn of Africa (PASSHA) (P153713)

AFRICA | Africa | Agriculture Global Practice |  
Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 30-Nov-2016 | ISR26014 |

Implementing Agencies: Permanent Interstate Committee on Drought Control in the Sahel (CILSS)

### Key Dates

#### Key Project Dates

Bank Approval Date:14-Jul-2015

Effectiveness Date:11-Mar-2016

Original Closing Date:31-Dec-2016

Revised Closing Date:31-Dec-2016

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To enhance monitoring and evaluation systems and knowledge on the link between pastoralism development and stability for regional organizations and programs.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory

### Implementation Status and Key Decisions

The first Implementation Support Mission was organized from October 23 to November 4, 2016. The PASSHA's effectiveness for both IGAD and CILSS was delayed due to administrative reasons to respectively to March and May 2016, which impeded the disbursement of funds, as well as the hiring of the conflict specialists animating the project.

Still, and given only 6 months of full implementation, the mission noted that the project has made significant progress and has produced significant results, mainly (i) the development of a draft Conflict Sensitivity and Prevention (CSP) Toolkit that is in a testing phase with teams in each of the PRAPS and RPLRP countries in order to fine-tune and finalize a first version, based on perspectives and feedback from the field; (ii) a training



program on the CSP Toolkit being delivered to PRAPS and RPLRP teams (with a special focus on including the project Social and Environmental Safeguards officers of the project as a way to embed the toolkit in countries); (iii) the strengthening and development of conflict management and prevention, and early warning systems in both regions, notably support to cross-border Conflict Prevention, Management, and Resolution (CPMR) platforms in East Africa and support to the Conflict Early Warning System of IGAD (CEWARN) and a similar platform in the Sahel specific to livestock corridors being developed by CILSS in partnership with pastoral civil society organizations (OPTIMAOC); (iv) joint activities and exchanges between the two regions, including a first implementation planning workshop in Paris in May 2016, a visit by a CILSS delegation to IGAD and CEWARN, a joint training on the CSP Toolkit for IGAD and CILSS personnel planned for December 2016, and weekly interactions among the conflict specialists for the project. Finally, the project has elicited the interest of several partners, including the AFD, the FAO Pastoralism Knowledge Hub and the UNHCR.

## Risks

### Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	--	--	● Moderate

#### Comments

As the project paper states, the rating is moderate due to the weak fiduciary capacity of some of the institutions implementing the project, in particular, the CILSS. However, due to the "soft" nature of activities, the risk of the project is low, hence an overall moderate rating is maintained.

## Results

### Project Development Objective Indicators

#### ►Pastoralism and Conflict Sensitivity M&E Toolkit is created (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	Y	Y
Date	01-Jul-2015	--	04-Nov-2016	31-Dec-2016

#### ►Regional pastoral projects are informed or applying Pastoralism and Conflict Sensitivity M&E toolkit and knowledge generated by the project (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	Y	Y
Date	01-Jul-2015	--	04-Nov-2016	31-Dec-2016

#### Comments

Projects are informed, but require further training to fully apply the toolkit.



►IGAD and CILSS systems are upgraded based on Pastoralism and Conflict Sensitivity M&E Toolkit (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	01-Jul-2015	--	04-Nov-2016	31-Dec-2016

►Member states integrating elements of Pastoralism and Conflict Sensitivity M&E toolkit into the M&E system of their national strategy for drought emergency and resilience (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	2.00	4.00
Date	01-Jul-2015	--	04-Nov-2016	31-Dec-2016

Comments

Kenya and Uganda have already started embedding aspects of conflict sensitivity in their national drought management strategy and action plans.

Overall Comments

In terms of accomplishment of indicators, the first two have been either been completely or partially accomplished (given that the toolkit has been created but is being piloted and feedback at country level/consultations is being included). The 3rd and 4th indicators are still at initial stages, and may require another year of implementation of the project to be fully accomplished.

Intermediate Results Indicators



## ▶ Perception Survey module on Pastoralism and Stability has been developed and piloted (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	1.00	2.00
Date	01-Jul-2015	--	04-Nov-2016	30-Jun-2017

## Comments

Methodology for pastoralism perception survey has been developed but is yet to be piloted in countries of both west Africa and the Horn of Africa.

## ▶ Studies on pastoralism and stability conducted and disseminated (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	1.00	--	1.00	2.00
Date	01-Jul-2015	--	04-Nov-2016	30-Jun-2017

## Overall Comments

These indicators have not been fully achieved within the 6 months of project effectiveness and constitute the upcoming activities planned for the following 6-9 months of implementation would the project be extended.

## Data on Financial Performance

## Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P153713	TF-A1108	Effective	USD	1.25	1.25	0.00	0.41	0.84	 33%
P153713	TF-A1109	Effective	USD	1.25	1.25	0.00	0.56	0.69	 44%

## Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P153713	TF-A1108	Effective	15-Dec-2015	14-Jan-2016	11-Mar-2016	31-Dec-2016	31-Dec-2016
P153713	TF-A1109	Effective	15-Dec-2015	19-Jan-2016	09-May-2016	31-Dec-2016	31-Dec-2016



## Cumulative Disbursements



## Restructuring History

There has been no restructuring to date.

## Related Project(s)

There are no related projects.