

I. General

1. Project Information:

· Project Name: **Teacher Education Improvement Proj**

Category	Contract Value	Procurement
		Method
1. Goods		ICB
		NCB
		Shopping
		Direct contracting
2. Consulting Services		
Firms		QCBS/QBS
		CQS
		LCS
		SSS
Individuals		IC

Procurement Plan

ect

Contracts Subject to
Prior Review By the Bank (US\$)
Any contract >\$2,000,000
All contracts
Any contract > \$2,000,000
All contracts
Any contract > US\$500,000

NO.	Component Reference	Description	No. of Lots/packages	Stat.	Cost Est. (US\$,000)	Proc Method	WB Rev	Schedule										Comments	
								Prep. of Bidding Docs	WB NO	Issue of Bidding Docs	Bids submission/ Opening	Evaluation Report	WB NO	Contract Award	Contract Amount (\$)	Contract Sig.	Start Date		Comple. Date
G01	1	Schools ICT Equipment - West bank	1	P	95	S	Post	12-Jan-16		15-Jan-16	14-Feb-16	6-Mar-16		13-Mar-16		18-Mar-16	18-Mar-16	17-May-16	the cost estimate is based on the number of schools which is 24 schools
				20-May-16					23-May-16	22-Jun-16	13-Jul-16		20-Jul-16		25-Jul-16	25-Jul-16	23-Sep-16		
				A															
G02	1	Schools ICT Equipment - Gaza	1	P	36	S	Post	12-Jan-16		15-Jan-16	4-Feb-16	18-Feb-16		25-Feb-16		1-Mar-16	1-Mar-16	30-Apr-16	the cost estimate is based on the number of schools which is 7 schools in comp. 1
				20-May-16					23-May-16	22-Jun-16	13-Jul-16		20-Jul-16		25-Jul-16	25-Jul-16	23-Sep-16		
				A															
G03	1	Teaching Aids- West Bank	1	P	100	S	Post	14-Feb-16		16-Feb-16	8-Mar-16	22-Mar-16		25-Mar-16		30-Mar-16	30-Mar-16	29-May-16	
				10-Jun-16					13-Jun-16	13-Jul-16	3-Aug-16		10-Aug-16		15-Aug-16	15-Aug-16	14-Oct-16		
				A															
G04	1	Teaching Aids -Gaza	1	P	30	S	Post	14-Feb-16		16-Feb-16	8-Mar-16	22-Mar-16		25-Mar-16		30-Mar-16	30-Mar-16	29-May-16	
				10-Jun-16					13-Jun-16	13-Jul-16	3-Aug-16		10-Aug-16		15-Aug-16	15-Aug-16	14-Oct-16		
				A															
G05	3	M&E Software	1	P	10	S	Post	20-Jan-16		22-Jan-16	12-Feb-16	26-Feb-16		29-Feb-16		5-Mar-16	5-Mar-16	4-May-16	
				30-Jul-16					1-Aug-16	22-Aug-16	5-Sep-16		8-Sep-16		13-Sep-16	13-Sep-16	12-Nov-16		
				A															

Legend
P Plan
R Revised
A Actual
WB World Bank

No.	Component Reference	Description	Stat.	Cost Est. (US\$,000)	Select. Method	Contract type	WB Rev Prior/ Post	Schedule																							
								Prep. of TOR	WB NO	REOI ADV.	Sub. Of EOI	Short list	WB NO	Prep. Of RFP	WB NO	Issue of RFP/ Invitations	Sub. Of Proposals	Tech. Eval.	WB NO	Open. of Fin. Proposals	Invitation for Neg.	Neg./ Draft Contract	WB NO	Contract Amount (\$), (,000)	Contract Signing	Start date	Completion date	Consultant Name	Contract Status		
CS 01	1+2	Coordinator -Comp 1&2, 2016	P		SS	TB	prior														10-Jan-16	12-Jan-16		17-Jan-16	17-Jan-16	Dec-31-2018					
			R																												
			A																												
CS 02	1	Local Consultant for Building Capacity of AQAC	P		IC	TB	Post	27-Nov-15	NA	1-Dec-15	NA	21-Dec-15	NA	NA	NA	NA	NA	31-Dec-15	NA	NA	NA	10-Jan-16	NA	17-Jan-16	17-Jan-16	Dec-31-2018	Abdullah Bsharat				
			R																												
			A																												
CS 03	1	International Consultant- to build Capacity of AQAC and Assist Accreditation of Programs	P		IC	LS	Post	6-Jan-16	NA	10-Jan-16	NA	30-Jan-16	NA	NA	NA	NA	6-Feb-16	NA	NA	NA	16-Feb-16	NA	19-Feb-16	19-Feb-16	Dec-31-2018						
			R																												
			A																												
CS 04	1+2	International Technical Assistance for Comp. 1&2 - CCCU	P		SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018							
			R																												
			A																												
CS 05	1	Teaching Practice Team - Comp 1 - NNU	P		SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018							
			R																												
			A	15-Jul-15				6-Aug-15						13-Aug-15	10-Sep-15		NA		26-Oct-15	26-Oct-15	24-Nov-15		2-Jan-16	2-Jan-16							
CS 06	1	Teaching Practice Team - Comp 1 - AAU	P		SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018							
			R																												
			A	15-Jul-15				6-Aug-15						13-Aug-15	10-Sep-15		NA		21-Oct-15	21-Oct-15	24-Nov-15		2-Jan-16	2-Jan-16							
CS 07	1	Teaching Practice Team - Comp 1 - BU	P		SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018							
			R																												
			A	15-Jul-15				6-Aug-15						13-Aug-15	10-Sep-15		NA		10-Jan-16	12-Jan-16		17-Jan-16	17-Jan-16								
CS 08	1	Teaching Practice Team - Comp 1 - QU	P		SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018							
			R																												
			A	15-Jul-15				6-Aug-15						13-Aug-15	10-Sep-15		NA		19-Oct-15	17-Nov-15	24-Nov-15		2-Jan-16	2-Jan-16							
CS 09	1	Teaching Practice Team - Comp 1 - HU	P		SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018							
			R																												
			A	15-Jul-15				6-Aug-15						13-Aug-15	10-Sep-15		NA		21-Oct-15	21-Oct-15	24-Nov-15		2-Jan-16	2-Jan-16							
CS 10	1	Teaching Practice Team - Comp 1 - Azhar	P		SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018							
			R																												
			A	15-Jul-15				6-Aug-15						13-Aug-15	10-Sep-15		NA		25-Oct-15	25-Oct-15	24-Nov-15		2-Jan-16	2-Jan-16							

CS	QTY	Description	P	R	A	SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018		
CS 11	2	Upgrading Under Qualified Teachers -Comp 2- NNU	P	R	A	SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018		
									1-Sep-15	17-Sep-15								28-Sep-15	22-Oct-15	NA	30-Nov-15	17-Dec-15	22-Dec-15	Jan-2-2016	Jan-2-2016			
CS 12	2	Upgrading Under Qualified Teachers -Comp 2-QU	P	R	A	SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018		
									1-Sep-15	17-Sep-15								28-Sep-15	22-Oct-15	NA	23-Nov-15	17-Dec-15	22-Dec-15	Jan-2-2016	Jan-2-2016			
CS 13	2	Upgrading Under Qualified Teachers -Comp 2-HU	P	R	A	SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018		
									1-Sep-15	17-Sep-15								28-Sep-15	22-Oct-15	NA	22-Nov-15	6-Dec-15	8-Dec-15	Jan-2-2016	Jan-2-2016			
CS 14	2	Upgrading Under Qualified Teachers -Comp 2- Azhar	P	R	A	SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018		
									1-Sep-15	17-Sep-15								28-Sep-15	22-Oct-15	NA	25-Nov-15	6-Dec-15	8-Dec-15	Jan-2-2016	Jan-2-2016			
CS 15	2	Upgrading Under Qualified Teachers -Comp 2-RZU	P	R	A	SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018	Cancelled	
									1-Sep-15	17-Sep-15								28-Sep-15	22-Oct-15	NA								
CS 16	2	Upgrading Under Qualified Teachers -Comp 2-QOU in association with Hebron University	P	R	A	SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018		
									1-Sep-15	17-Sep-15								28-Sep-15	22-Oct-15	NA	22-Nov-15	6-Dec-15	8-Dec-15	Jan-2-2016	Jan-2-2016			
CS 17	2	Upgrading Under Qualified Teachers -Comp 2-QOU in association with NNU	P	R	A	SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018		
									1-Sep-15	17-Sep-15								28-Sep-15	22-Oct-15	NA	30-Nov-15	20-Dec-15	23-Dec-15	Jan-2-2016	Jan-2-2016			
CS 18	2	Upgrading Under Qualified Teachers -Comp 2-QOU in association with Al Quds University	P	R	A	SS	LS	Prior	28-Dec-15	4-Jan-16	NA	NA	NA	NA	NA	NA	NA	29-Jan-16	5-Feb-16	NA	25-Feb-16	3-Mar-16	7-Mar-16	12-Mar-16	12-Mar-16	Dec-31-2018		
									1-Sep-15	17-Sep-15								1-Nov-15	29-Nov-15	NA	17-Dec-15	22-Dec-15	Jan-2-2016	Jan-2-2016				
CS 19	1+2	External Audit Firm	P	R	A	LCS	LS	Post	27-Jul-16	NA	31-Jul-16	NA	20-Aug-16	NA	NA	NA	NA	NA	30-Aug-16	NA	NA	NA	9-Sep-16	NA	16-Sep-16	16-Sep-16	Dec-31-2018	this activity is being followed by MoF
CS 20	3	M&E Consultant	P	R	A	IC	LS	Post	6-Feb-16	NA	10-Feb-16	NA	20-Feb-16	NA	NA	NA	NA	NA	27-Feb-16	NA	NA	NA	28-Feb-16	NA	2-Mar-16	2-Mar-16	Dec-31-2018	Cancelled
CS 21	1+2	Implementation Completion Report (ICR) Consultant	P	R	A	IC	LS	Post	6-May-18	NA	10-May-18	NA	20-May-18	NA	NA	NA	NA	NA	27-May-18	NA	NA	NA	28-May-18	NA	31-May-18	June-01-2018	Dec-31-2018	
CS 23	3	PCU Director -2018	P	R	A	SS	TB	Prior															Nov-02-2015	Nov-08-2015	Jan-01-2016	Jan-01-2016	Dec-31-2018	the first 2 years shall be covered from E2WTP
CS 24	3	Procurement Specialist, 2018	P	R	A	SS	TB	Prior															Nov-02-2015	Nov-08-2015	Jan-01-2016	Jan-01-2016	Dec-31-2018	the first 2 years shall be covered from E2WTP
CS 25	3	Procurement Officer , 2018	P	R	A	SS	TB	Prior															Nov-02-2015	Nov-08-2015	Jan-01-2016	Jan-01-2016	Dec-31-2018	the first 2 years shall be covered from E2WTP
CS 26	3	Financial Manager ,2018	P	R	A	SS	TB	Prior															Nov-02-2015	Nov-08-2015	Jan-01-2016	Jan-01-2016	Dec-31-2018	the first 2 years shall be covered from E2WTP
CS 27	3	Finance Officer,2018	P	R	A	SS	TB	Prior															Nov-02-2015	Nov-08-2015	Jan-01-2016	Jan-01-2016	Dec-31-2018	the first 2 years shall be covered from E2WTP
CS 28	3	Giza Coordinator -2018	P	R	A	SS	TB	Prior															Nov-02-2015	Nov-08-2015	Jan-01-2016	Jan-01-2016	Dec-31-2018	the first 2 years shall be covered from E2WTP

