

PROCUREMENT PLAN (Textual Part)

Project information: [Afghanistan] [Sehatmandi] [P160615]

Project Implementation agency: [Ministry of Public Health]

Date of the Procurement Plan: [January 1, 2018]

Period covered by this Procurement Plan: [July 1, 2018 – June 30, 2021]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. *“Not Applicable”*

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables *“Not Applicable”*

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (**Goods and Works**).

Goods: [is not applicable];

Works: [is not applicable]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

PROCUREMENT PLAN Afghanistan : Afghanistan Sehatmandi Project

General Information
Country: Afghanistan **Bank Approval Date of the Original Procurement Plan:** 2018-01-01
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-07-25
Project ID: P160615 **GPN Date:**
Project Name: Afghanistan Sehatmandi Project
Loan / Credit No: IDA / D2850, TF / A7113
Executing Agency(ies): Ministry of Public Health

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AFGMOPHGCUMSEHATMAN D162 / Proposed implementation of BPHS & EPHS in Khost Province		Component 1: Improving Service Delivery	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		13,348,595.94	0.00	Pending Implementation					2018-01-02		2018-01-07					2018-02-18		2018-05-03		2018-06-20		2021-06-30
AFGMOPHGCUMSEHATMAN D165 / Proposed implementation of BPHS & EPHS in Nimroz Province		Component 1: Improving Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		8,719,629.45	0.00	Pending Implementation					2018-01-02		2018-01-07					2018-02-18		2018-03-20		2018-06-13		2021-06-30
AFGMOPHGCUMSEHATMAN D162 / Proposed implementation of BPHS in Helmand Province		Component 1: Improving Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		22,256,539.75	0.00	Pending Implementation					2017-12-03		2017-12-08					2018-01-19		2018-02-18		2018-05-23		2021-06-30
AFGMOPHGCUMSEHATMAN D160 / Proposed implementation of BPHS in Sari Pul Province		Component 1: Improving Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		12,740,954.63	0.00	Pending Implementation					2018-01-02		2018-01-07					2018-02-18		2018-03-20		2018-06-13		2021-06-30
AFGMOPHGCUMSEHATMAN D161 / Proposed implementation of BPHS in Herat Province		Component 1: Improving Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		22,915,150.80	0.00	Pending Implementation					2018-02-28		2018-03-05					2018-04-16		2018-04-24		2018-05-29		2021-06-30
AFGMOPHGCUMSEHATMAN D162 / Proposed implementation of BPHS & EPHS in Ghazni Province		Component 1: Improving Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		30,073,470.49	0.00	Pending Implementation					2018-02-28		2018-03-05					2018-04-16		2018-04-26		2018-05-31		2021-06-30
AFGMOPHGCUMSEHATMAN D163 / Proposed implementation of BPHS & EPHS in Badkhan Province		Component 1: Improving Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		38,243,394.30	0.00	Pending Implementation					2018-02-28		2018-03-05					2018-04-16		2018-04-24		2018-05-29		2021-06-30
AFGMOPHGCUMSEHATMAN D161 / Proposed implementation of BPHS & EPHS in Nangarhar Province		Component 1: Improving Service Delivery	Prior	Request for Bids	Open - International	Single Stage - One Envelope		46,438,429.29	0.00	Pending Implementation					2018-02-24		2018-03-01					2018-04-12		2018-04-25		2018-05-30		2021-06-30

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AFGMOPHGCUMSEHATMAN D164 / Proposed implementation of BPHS & EPHS in Wardak Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International		21,141,074.29	0.00	Under Implementation	2017-12-02		2017-12-23	2018-01-20	2018-02-05	2018-07-23			2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30	
AFGMOPHGCUMSEHATMAN D165 / Proposed implementation of BPHS & EPHS in Pakia Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International		14,853,570.56	0.00	Under Implementation	2017-12-02		2017-12-23	2018-01-20	2018-02-05				2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30	
AFGMOPHGCUMSEHATMAN D167 / Proposed implementation of BPHS & EPHS in Farah Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International		17,806,174.58	0.00	Under Implementation	2017-12-02		2017-12-23	2018-01-20	2018-02-05	2018-07-24			2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30	
AFGMOPHGCUMSEHATMAN D168 / Proposed implementation of BPHS & EPHS in Badkhan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International		12,266,384.99	0.00	Under Implementation	2017-12-02		2017-12-23	2018-01-20	2018-02-05	2018-07-24			2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30	
AFGMOPHGCUMSEHATMAN D169 / Proposed implementation of BPHS & EPHS in Kunar Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International		18,208,062.91	0.00	Under Implementation	2017-12-02		2017-12-23	2018-01-20	2018-02-05	2018-07-24			2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30	
AFGMOPHGCUMSEHATMAN D110 / Proposed implementation of BPHS & EPHS in Laghman Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International		16,429,777.67	0.00	Under Implementation	2017-12-02	2018-01-09	2017-12-23	2018-01-11	2018-02-05	2018-07-24			2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30	

AFGMOPHGCUMJSEHATMAN DN11 / Proposed implementation of BPHS & EPHS in Paktia Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	13,944,461.74	0.00	Under Implementation	2017-12-03	2017-12-24	2018-01-20	2018-02-06			2018-03-06	2018-04-05	2018-05-10	2018-05-30	2021-06-30
AFGMOPHGCUMJSEHATMAN DN12 / Proposed implementation of BPHS & EPHS in Daikund Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	16,937,283.39	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05	2018-07-24		2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN13 / Proposed implementation of BPHS & EPHS in Logar Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	14,868,982.39	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN14 / Proposed implementation of BPHS & EPHS in Urozgan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	13,307,316.25	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN17 / Proposed implementation of BPHS in Balkh Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	22,949,462.62	0.00	Under Review	2018-01-02	2018-01-23	2018-01-20	2018-03-08			2018-04-05	2018-05-05	2018-06-09	2018-07-14	2019-07-14
AFGMOPHGCUMJSEHATMAN DN18 / Proposed implementation of BPHS in Kandahar Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	17,310,507.44	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05	2018-07-24		2018-03-05	2018-04-04	2018-05-09	2018-06-13	2019-06-13
AFGMOPHGCUMJSEHATMAN DN19 / Proposed implementation of BPHS in Kunduz Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	14,840,606.33	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN20 / Proposed implementation of BPHS & EPHS in Faryab Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	22,084,909.00	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN21 / Proposed implementation of BPHS in Takhar Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	20,459,864.95	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN23 / Proposed implementation of BPHS in Baghlan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	19,228,548.15	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05	2018-07-24		2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN25 / Proposed implementation of BPHS in Kabul Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	13,839,755.11	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN27 / Proposed implementation of BPHS in Jawzjan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	12,399,720.86	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05	2018-07-23		2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN28 / Proposed implementation of BPHS in Bamyan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	18,945,301.44	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05	2018-07-24		2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN29 / Proposed implementation of BPHS in Samangan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	11,741,569.58	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN30 / Proposed implementation of BPHS in Zabul Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - National	8,406,533.43	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN31 / Proposed implementation of BPHS in Nouristan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	14,177,686.57	0.00	Under Implementation	2017-12-02	2017-12-23	2018-01-20	2018-02-05	2018-07-24		2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN33 / Proposed implementation of Contract Management in three SM provinces		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	19,246,830.81	0.00	Under Implementation	2017-12-02	2017-12-23		2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN34 / Proposed implementation of BPHS in Chir Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	17,435,539.85	0.00	Under Implementation	2017-12-06	2017-12-27	2018-07-24	2018-02-09			2018-03-09	2018-04-08	2018-05-13	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN37 / Proposed implementation of BPHS & EPHS in Nangarhar Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	46,438,429.29	0.00	Canceled	2017-12-02	2017-12-23		2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN DN107 / Third Party monitoring and evaluation of Afghanistan household survey and sample registration system	DA / D2650	Component 2: Strengthening the Health System and its Performance.	Prior	Quality And Cost-Based Selection	Open - International	4,620,000.00	0.00	Under Implementation	2018-05-23	2018-06-13		2018-07-27			2018-08-24	2018-09-23	2018-10-28	2018-12-15	2021-06-30
AFGMOPHGCUMJSEHATMAN DN35_1 / Proposed implementation of third party monitoring and evaluation for BSC, HMIS verification and DQA	DA / D2650	Component 2: Strengthening the Health System and its Performance.	Prior	Quality And Cost-Based Selection	Open - International	6,465,867.00	0.00	Under Implementation	2018-05-29	2018-06-19	2018-07-11	2018-08-02			2018-08-30	2018-09-29	2018-11-03	2018-12-01	2021-11-30
AFGMOPHGCUMJSEHATMAN DN35 / Proposed implementation of Third party Monitoring and Evaluation		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International	8,461,136.00	0.00	Canceled	2018-01-07	2018-01-28		2018-03-13			2018-04-10	2018-05-10	2018-06-14	2018-07-19	2021-06-30
AFGMOPHGCUMJSEHATMAN DN108 / Procurement of Hiring Consultancy Firm for Formative and Operational Research Health umbrella and four specific communication campaigns and capacity building under Health Promotion Project	TF / A7113	Component 3: Strengthening Demand and Community Accountability for Key Health Services.	Prior	Quality And Cost-Based Selection	Open - International	6,584,200.00	0.00	Pending Implementation	2018-06-13	2018-07-04		2018-08-17			2018-09-14	2018-10-14	2018-11-18	2018-12-23	2020-12-31

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AFGMOPHGC/MU/SEHATMAN D136 / Implementation of BPHS in C1 Badkhashan	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,055,923.00	0.00	Under Implementation	2018-05-09		2018-05-19	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D137 / Implementation of BPHS in C2 Badkhashan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,269,220.00	0.00	Under Implementation	2018-05-12		2018-05-22	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D138 / Implementation of BPHS in Baghlan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,751,424.00	0.00	Under Implementation	2018-05-12		2018-05-22	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D139 / Implementation of BPHS in C1 Bamyan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,196,070.00	0.00	Under Implementation	2018-05-12		2018-05-22	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D143 / Implementation of BPHS in C2 Bamayri Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,199,814.00	0.00	Under Implementation	2018-05-12		2018-05-22				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D142 / Implementation of BPHS in C1 Ghazni Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,660,417.00	0.00	Under Implementation	2018-05-12		2018-05-22				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D145 / Implementation of BPHS in Jawzjan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,435,327.00	0.00	Under Implementation	2018-05-12		2018-05-22	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D144 / Implementation of BPHS in Faryab Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,278,251.00	0.00	Under Implementation	2018-05-12		2018-05-22	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D146 / Implementation of BPHS in Kabul Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,855,054.00	0.00	Under Implementation	2018-05-12		2018-05-22	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D148 / Implementation of BPHS in Khost Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,344,123.00	0.00	Under Implementation	2018-05-12		2018-05-22				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D149 / Implementation of BPHS in Paktika Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,041,679.00	0.00	Pending Implementation	2018-05-12		2018-05-22				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D147 / Implementation of BPHS in Kandahar Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,222,869.00	0.00	Under Implementation	2018-05-13		2018-05-23	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D151 / Implementation of BPHS in Takhar Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,506,651.00	0.00	Under Implementation	2018-05-13		2018-05-23	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D150 / Implementation of BPHS in Paktya Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,669,966.00	0.00	Under Implementation	2018-05-13		2018-05-23	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D152 / Implementation of EPHS in Badkhashan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		565,681.00	0.00	Under Implementation	2018-05-14		2018-05-24	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D153 / Implementation of EPHS in Ghazni Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		542,341.00	0.00	Under Implementation	2018-05-14		2018-05-24				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D154 / Implementation of EPHS in Khost Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		400,629.00	0.00	Under Implementation	2018-05-14		2018-05-24	2018-05-29			2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D155 / Implementation of EPHS in Paktika Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		406,426.00	0.00	Pending Implementation	2018-06-11		2018-06-21				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D1505 / Implementation of EPHS in Paktya Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,019,407.00	0.00	Under Implementation	2018-06-11		2018-06-21				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D157 / Implementation of BPHS in Badghis Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,198,084.00	0.00	Under Implementation	2018-06-11		2018-06-21				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D158 / Implementation of BPHS in Balkh Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		3,292,291.00	0.00	Under Implementation	2018-06-10		2018-06-20				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D159 / Implementation of BPHS in Daikundi Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,924,537.00	0.00	Under Implementation	2018-05-14		2018-05-24				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D161 / Implementation of BPHS in Ghor Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,537,287.00	0.00	Under Implementation	2018-05-14		2018-05-24				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D162 / Implementation of BPHS in Helmand Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		3,252,507.00	0.00	Under Implementation	2018-06-11		2018-06-21				2018-07-01		2018-12-31	
AFGMOPHGC/MU/SEHATMAN D163 / Implementation of BPHS in Kunar Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,080,242.00	0.00	Under Implementation	2018-05-13		2018-05-23				2018-07-01		2018-12-31	

AFGMOPHGCMU/SEHATMAN D/64 / Implementation of BPHS in Kunduz Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		2,156,843.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/65 / Implementation of BPHS in Laghman Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		1,875,857.00	0.00	Under Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/66 / Implementation of BPHS in Logar Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		1,730,003.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/67 / Implementation of BPHS in Nangarhar Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		4,793,207.00	0.00	Under Implementation	2018-05-13	2018-05-23				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/68 / Implementation of BPHS in Nimroz Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		818,339.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/69 / Implementation of BPHS in Nuristan Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		1,789,855.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/70 / Implementation of BPHS in Samangan Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		1,715,259.00	0.00	Under Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/71 / Implementation of BPHS in Sarapul Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		1,862,948.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/72 / Implementation of BPHS in Urozgan Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		1,527,109.00	0.00	Under Implementation	2018-05-13	2018-05-23				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/73 / Implementation of BPHS in Wardak Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		2,635,869.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/74 / Implementation of BPHS in Zabul Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		1,231,134.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/75 / Implementation of EPHS in Daikundi Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		542,149.00	0.00	Under Implementation	2018-05-13	2018-05-23				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/76 / Implementation of EPHS in Farah Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		513,717.00	0.00	Under Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/77 / Implementation of EPHS in Kunar Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		591,490.00	0.00	Under Implementation	2018-06-11	2018-06-21	2018-05-29			2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/78 / Implementation of EPHS in Laghman Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		508,056.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/79 / Implementation of EPHS in Logar Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		435,730.00	0.00	Under Implementation	2018-06-11	2018-06-21	2018-05-29			2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/80 / Implementation of EPHS in Nangarhar Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		1,996,576.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/81 / Implementation of EPHS in Nimroz Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		439,254.00	0.00	Under Implementation	2018-06-11	2018-06-21	2018-05-29			2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/82 / Implementation of EPHS in Urozgan Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		404,762.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/83 / Implementation of EPHS in Wardak Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		433,577.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/84 / Implementation of EPHS in Badkhis Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		473,139.00	0.00	Under Implementation	2018-06-11	2018-06-21	2018-05-29			2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/84 / Implementation of BPHS in Farah Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		2,075,612.57	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/82 / Implementation of BPHS in Chahart Cz	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		1,720,391.69	0.00	Under Review	2018-05-14	2018-05-24	2018-05-29			2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/83 / Implementation of BPHS in Herat Province	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		3,321,102.65	0.00	Under Implementation	2018-05-14	2018-05-24	2018-05-29			2018-07-01	2018-12-31
AFGMOPHGCMU/SEHATMAN D/85 / Proposed implementation of Third party Monitoring and Evaluation	DA / D/2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct		2,128,482.00	0.00	Under Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31