

PROCUREMENT PLAN (Textual Part)

Project information: [Afghanistan] [Sehatmandi] [P160615]

Project Implementation agency: [Ministry of Public Health]

Date of the Procurement Plan: [January 1, 2018]

Period covered by this Procurement Plan: [July 1, 2018 – June 30, 2021]

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. ***“Not Applicable”***

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables ***“Not Applicable”***

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (***Goods and Works***).

Goods: [is not applicable];

Works: [is not applicable]

Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable.

PROCUREMENT PLAN **Afghanistan : Afghanistan Sehatmandi Project**

General Information
Country: Afghanistan **Bank Approval Date of the Original Procurement Plan:** 2018-01-01
Revised Plan Date(s): (comma delineated, leave blank if none) 2018-06-13
Project ID: P160615 **GPN Date:**
Project Name: Afghanistan Sehatmandi Project
Loan / Credit No.: IDA / D2850
Executing Agency(ies): Ministry of Public Health

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AFGMOPHGCUMSEHATMAN D162 / Proposed implementation of BPHS & EPHS in Khost Province		Component 1: Improving Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - Two Envelope		13,348,595.94	0.00	Pending Implementation					2018-01-02		2018-01-07					2018-02-18		2018-05-03		2018-06-20		2021-06-30
AFGMOPHGCUMSEHATMAN D115 / Proposed implementation of BPHS & EPHS in Nimroz Province		Component 1: Improving Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		8,719,629.45	0.00	Pending Implementation					2018-01-02		2018-01-07					2018-02-18		2018-03-20		2018-06-13		2021-06-30
AFGMOPHGCUMSEHATMAN D122 / Proposed implementation of BPHS in Helmand Province		Component 1: Improving Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		22,256,539.75	0.00	Pending Implementation					2017-12-03		2017-12-08					2018-01-19		2018-02-18		2018-05-23		2021-06-30
AFGMOPHGCUMSEHATMAN D101 / Proposed implementation of BPHS in Sari Pul Province		Component 1: Improving Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		12,740,954.63	0.00	Pending Implementation					2018-01-02		2018-01-07					2018-02-18		2018-03-20		2018-06-13		2021-06-30
AFGMOPHGCUMSEHATMAN D116 / Proposed implementation of BPHS in Herat Province		Component 1: Improving Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		22,915,150.80	0.00	Pending Implementation					2018-02-28		2018-03-05					2018-04-16		2018-04-24		2018-05-29		2021-06-30
AFGMOPHGCUMSEHATMAN D162 / Proposed implementation of BPHS & EPHS in Ghazni Province		Component 1: Improving Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		30,073,470.49	0.00	Pending Implementation					2018-02-28		2018-03-05					2018-04-16		2018-04-26		2018-05-31		2021-06-30
AFGMOPHGCUMSEHATMAN D103 / Proposed implementation of BPHS & EPHS in Badakhshan Province		Component 1: Improving Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		38,243,394.30	0.00	Pending Implementation					2018-02-28		2018-03-05					2018-04-16		2018-04-24		2018-05-29		2021-06-30
AFGMOPHGCUMSEHATMAN D101 / Proposed implementation of BPHS & EPHS in Nangarhar Province		Component 1: Improving Service Delivery.	Prior	Request for Bids	Open - International	Single Stage - One Envelope		46,438,429.29	0.00	Pending Implementation					2018-02-24		2018-03-01					2018-04-12		2018-04-25		2018-05-30		2021-06-30

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
AFGMOPHGCUMSEHATMAN D164 / Proposed implementation of BPHS & EPHS in Wardak Province		Component 1: Improving Service Delivery.	Prior	Quality And Cost-Based Selection	Open - International		21,141,074.29	0.00	Under Implementation	2017-12-02		2017-12-23	2018-01-20	2018-02-05					2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFGMOPHGCUMSEHATMAN D106 / Proposed implementation of BPHS & EPHS in Pakia Province		Component 1: Improving Service Delivery.	Prior	Quality And Cost-Based Selection	Open - International		14,853,570.56	0.00	Under Review	2017-12-02		2017-12-23	2018-01-20	2018-02-05					2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFGMOPHGCUMSEHATMAN D107 / Proposed implementation of BPHS & EPHS in Farah Province		Component 1: Improving Service Delivery.	Prior	Quality And Cost-Based Selection	Open - International		17,806,174.58	0.00	Under Review	2017-12-02		2017-12-23	2018-01-20	2018-02-05					2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFGMOPHGCUMSEHATMAN D108 / Proposed implementation of BPHS & EPHS in Badkhis Province		Component 1: Improving Service Delivery.	Prior	Quality And Cost-Based Selection	Open - International		12,266,384.99	0.00	Under Review	2017-12-02		2017-12-23	2018-01-20	2018-02-05					2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFGMOPHGCUMSEHATMAN D109 / Proposed implementation of BPHS & EPHS in Kunar Province		Component 1: Improving Service Delivery.	Prior	Quality And Cost-Based Selection	Open - International		18,208,062.91	0.00	Under Review	2017-12-02		2017-12-23	2018-01-20	2018-02-05					2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30
AFGMOPHGCUMSEHATMAN D110 / Proposed implementation of BPHS & EPHS in Laghman Province		Component 1: Improving Service Delivery.	Prior	Quality And Cost-Based Selection	Open - International		16,429,777.67	0.00	Under Review	2017-12-02	2018-01-09	2017-12-23	2018-01-11	2018-02-05					2018-03-05		2018-04-04		2018-05-09		2018-06-13		2021-06-30

AFGMOPHGCUMJSEHATMAN D11 / Proposed implementation of BPHS & EPHS in Pakhtia Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			13,944,461.74	0.00	Under Review	2017-12-03	2017-12-24	2018-01-20	2018-02-05			2018-03-05	2018-04-05	2018-05-10	2018-05-30	2021-06-30
AFGMOPHGCUMJSEHATMAN D12 / Proposed implementation of BPHS & EPHS in Daikundi Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			16,937,283.39	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D13 / Proposed implementation of BPHS & EPHS in Logar Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			14,868,982.39	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D14 / Proposed implementation of BPHS & EPHS in Urozgan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			13,307,316.25	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D17 / Proposed implementation of BPHS in Balkh Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			22,949,462.62	0.00	Under Review	2018-01-02	2018-01-23	2018-01-20	2018-03-08			2018-04-05	2018-05-05	2018-06-09	2018-07-14	2019-07-14
AFGMOPHGCUMJSEHATMAN D18 / Proposed implementation of BPHS in Kandahar Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			17,310,507.44	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2019-06-13
AFGMOPHGCUMJSEHATMAN D19 / Proposed implementation of BPHS in Kunduz Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			14,840,606.33	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D20 / Proposed implementation of BPHS & EPHS in Faryab Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			22,084,909.00	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D21 / Proposed implementation of BPHS in Takhar Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			20,459,864.95	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D23 / Proposed implementation of BPHS in Baghlan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			19,228,548.15	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D25 / Proposed implementation of BPHS in Kabul Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			13,839,755.11	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D27 / Proposed implementation of BPHS in Jawzjan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			12,399,720.86	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D28 / Proposed implementation of BPHS in Bamyan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			18,945,301.44	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D29 / Proposed implementation of BPHS in Samangan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			11,741,569.58	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D30 / Proposed implementation of BPHS in Zabul Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - National			8,406,533.43	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D31 / Proposed implementation of BPHS in Nouristan Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			14,177,686.57	0.00	Under Review	2017-12-02	2017-12-23	2018-01-20	2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D33 / Proposed implementation of Contract Management in three SM provinces		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			19,246,830.81	0.00	Under Implementation	2017-12-02	2017-12-23		2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D34 / Proposed implementation of BPHS in Ghor Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			17,435,539.85	0.00	Under Review	2017-12-06	2017-12-27		2018-02-09			2018-03-09	2018-04-08	2018-05-13	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D37 / Proposed implementation of BPHS & EPHS in Nangarhar Province		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			46,438,429.29	0.00	Cancelled	2017-12-02	2017-12-23		2018-02-05			2018-03-05	2018-04-04	2018-05-09	2018-06-13	2021-06-30
AFGMOPHGCUMJSEHATMAN D107 / Third Party monitoring and evaluation for Afghanistan household survey and sample registration system	DA / D2650	Component 2: Strengthening the Health System and its Performance.	Prior	Quality And Cost-Based Selection	Open - International			4,620,000.00	0.00	Pending Implementation	2018-05-23	2018-06-13		2018-07-27			2018-08-24	2018-09-23	2018-10-28	2018-12-15	2021-06-30
AFGMOPHGCUMJSEHATMAN D35_1 / Proposed implementation of third party monitoring and evaluation for BSC, HMIS verification and DQA	DA / D2650	Component 2: Strengthening the Health System and its Performance.	Prior	Quality And Cost-Based Selection	Open - International			6,465,867.00	0.00	Pending Implementation	2018-05-29	2018-06-19		2018-08-02			2018-08-30	2018-09-29	2018-11-03	2018-12-01	2021-11-30
AFGMOPHGCUMJSEHATMAN D35 / Proposed implementation of Third party Monitoring and Evaluation		Component 1: Improving Service Delivery	Prior	Quality And Cost-Based Selection	Open - International			8,461,136.00	0.00	Cancelled	2018-01-07	2018-01-28		2018-03-13			2018-04-10	2018-05-10	2018-06-14	2018-07-19	2021-06-30

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

AFGMOPHGCMMUSEHATMAN D156 / Implementation of BPHS in C1 Badkhashan	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,055,923.00	0.00	Pending Implementation	2018-05-09		2018-05-19					2018-07-01		2018-12-31	
AFGMOPHGCMMUSEHATMAN D157 / Implementation of BPHS in C2 Badkhashan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,289,220.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D158 / Implementation of BPHS in Baghlan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,751,424.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D159 / Implementation of BPHS in C1 Bamyan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,196,070.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D162 / Implementation of BPHS in C2 Bamyan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,199,814.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D167 / Implementation of BPHS in C1 Ghazni Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,660,417.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D167 / Implementation of BPHS in Jawzjan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,435,327.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D144 / Implementation of BPHS in Faryab Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,278,251.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D146 / Implementation of BPHS in Kabul Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,855,054.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D148 / Implementation of BPHS in Khost Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,344,123.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D149 / Implementation of BPHS in Paktika Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,041,679.00	0.00	Pending Implementation	2018-05-12		2018-05-22						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D147 / Implementation of BPHS in Kandahar Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,222,869.00	0.00	Pending Implementation	2018-05-13		2018-05-23						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D151 / Implementation of BPHS in Takhar Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,506,651.00	0.00	Pending Implementation	2018-05-13		2018-05-23						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D150 / Implementation of BPHS in Paktia Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,669,966.00	0.00	Pending Implementation	2018-05-13		2018-05-23						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D152 / Implementation of EPHS in Badkhashan Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		565,681.00	0.00	Pending Implementation	2018-05-14		2018-05-24						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D153 / Implementation of EPHS in Ghazni Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		542,341.00	0.00	Pending Implementation	2018-05-14		2018-05-24						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D154 / Implementation of EPHS in Khost Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		400,829.00	0.00	Pending Implementation	2018-05-14		2018-05-24						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D155 / Implementation of EPHS in Paktika Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		406,426.00	0.00	Pending Implementation	2018-06-11		2018-06-21						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D1105 / Implementation of EPHS in Paktia Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,019,407.00	0.00	Pending Implementation	2018-06-11		2018-06-21						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D157 / Implementation of BPHS in Badghis Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,198,084.00	0.00	Pending Implementation	2018-06-11		2018-06-21						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D158 / Implementation of BPHS in Balkh Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		3,292,291.00	0.00	Pending Implementation	2018-06-10		2018-06-20						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D159 / Implementation of BPHS in Balkand Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		1,924,537.00	0.00	Pending Implementation	2018-05-14		2018-05-24						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D161 / Implementation of BPHS in Helmand Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,537,287.00	0.00	Pending Implementation	2018-05-14		2018-05-24						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D161 / Implementation of BPHS in Herat Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		3,252,507.00	0.00	Pending Implementation	2018-06-11		2018-06-21						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D163 / Implementation of BPHS in Kunar Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,080,242.00	0.00	Pending Implementation	2018-05-13		2018-05-23						2018-07-01		2018-12-31
AFGMOPHGCMMUSEHATMAN D164 / Implementation of BPHS in Kunduz Province	DA / D2850	Component 1: Improving Service Delivery	Prior	Direct Selection	Direct		2,156,843.00	0.00	Pending Implementation	2018-05-14		2018-05-24						2018-07-01		2018-12-31

AFGMOPHGCUMUJSEHATMAN D85/ Implementation of BPHS in Laghman Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,875,857.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D86/ Implementation of BPHS in Logar Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,730,003.00	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D87/ Implementation of BPHS in Nangarhar Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	4,793,207.00	0.00	Pending Implementation	2018-05-13	2018-05-23				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D88/ Implementation of BPHS in Nimruz Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	818,339.00	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D89/ Implementation of BPHS in Nuristan Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,769,855.00	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D90/ Implementation of BPHS in Samangan Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,715,259.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D91/ Implementation of BPHS in Sarapul Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,862,948.00	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D92/ Implementation of BPHS in Uruzgan Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,527,109.00	0.00	Pending Implementation	2018-05-13	2018-05-23				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D93/ Implementation of BPHS in Wardak Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	2,635,869.00	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D94/ Implementation of BPHS in Zabul Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,231,134.00	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D95/ Implementation of EPHS in Daikundi Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	542,149.00	0.00	Pending Implementation	2018-05-13	2018-05-23				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D96/ Implementation of EPHS in Farah Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	513,717.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D97/ Implementation of EPHS in Kunar Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	591,490.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D98/ Implementation of EPHS in Laghman Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	508,056.00	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D99/ Implementation of EPHS in Logar Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	435,730.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D80/ Implementation of EPHS in Nangarhar Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,996,576.00	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D81/ Implementation of EPHS in Nimruz Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	439,254.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D82/ Implementation of EPHS in Uruzgan Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	404,762.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D83/ Implementation of EPHS in Wardak Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	433,577.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D84/ Implementation of EPHS in Badkhis Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	473,139.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D85/ Implement of Kabul Urban Health Project	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,200,000.00	0.00	Pending Implementation	2018-06-11	2018-06-21				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D86/ Implementation of BPHS in Farah Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	2,075,612.57	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D87/ Implementation of BPHS in Chaman Co	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	1,720,391.69	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D88/ Implementation of BPHS in Herat Province	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	3,321,102.65	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31
AFGMOPHGCUMUJSEHATMAN D89/ Proposed implementation of Third party Monitoring and Evaluation	DA / D2850	Component 1: Improving Service Delivery.	Prior	Direct Selection	Direct	2,128,482.00	0.00	Pending Implementation	2018-05-14	2018-05-24				2018-07-01	2018-12-31