



Higher Education Support Project (P151318)

AFRICA | Mali | Education Global Practice |
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 20-Oct-2015 | ISR20090 |

Implementing Agencies: Ministry of Higher Education and Scientific Research

Key Dates

Key Project Dates

Board Approval date:07-May-2015

Effectiveness Date:23-Sep-2015

Planned Mid Term Review Date:05-Jun-2017

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2020

Revised Closing Date:31-Dec-2020

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of the proposed Mali Higher Education Support Project (HESP) is to improve the relevance of selected higher education programs and the stewardship of the higher education system in Mali.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1: Support to Selected Public Higher Education Institutions (HEIs):(Cost \$22.00 M)

Component 2: Higher Education System Support:(Cost \$8.00 M)

Component 3: Project Management and Technical Assistance:(Cost \$3.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



Implementation Status and Key Decisions

The project has been declared effective on September 23, 2015 (before the initial deadline of September 27, 2015). In addition to the general legal conditions, the following effectiveness conditions have been met: (i) The selected participating HEIs contracts have been executed in form and substance satisfactory to the Association on behalf the Recipient and the participating HEIs; (ii) The Project Operational Manual has been adopted in form and substance satisfactory to the Association.



Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Moderate	--	● Moderate
Technical Design of Project or Program	● Moderate	--	● Moderate
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● Substantial	--	● Substantial
Stakeholders	● Substantial	--	● Substantial
Other	--	--	--
Overall	● Substantial	--	● Substantial

Results

Project Development Objective Indicators

► Number of programs in participating HEIs that are proposed and developed with the private sector participation (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	45.00	--	45.00	135.00
Date	30-Mar-2015	--	05-Oct-2015	30-Mar-2020

► Increase in Employer satisfaction as measured by employer satisfaction survey of priority sector of participating HEIs (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	40.00
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020



► Tracer Study (for graduates from the selected HEIs conducted) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-Mar-2015	--	05-Oct-2015	28-Aug-2020

► Number of institutional development plans approved at public HEIs (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	4.00	9.00
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020

► Number of Public HEIs with a functional CA (Board of Trustees) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	4.00	9.00
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020

► Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	35000.00
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020



▲ Female beneficiaries (Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	35.00

Overall Comments

Intermediate Results Indicators

▶ Number of national students enrolled in licensed programs at participating HEIs (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	10000.00	--	10000.00	18900.00
Date	30-Mar-2015	--	05-Oct-2015	31-Dec-2020

▲ Number of female national students enrolled in licensed programs at participating HEIs (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	2500.00	--	2500.00	5000.00
Date	30-Mar-2015	--	05-Oct-2015	31-Dec-2020

▶ Number of teachers trained in the licensed programs at participating HEIs (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	120.00	--	120.00	780.00
Date	30-Mar-2015	--	05-Oct-2015	31-Dec-2020



► Share of budget in participating HEIs allocated to pedagogical inputs (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	10.00	--	10.00	30.00
Date	30-Mar-2015	--	05-Oct-2015	31-Dec-2020

► Increase in Amount of cash generated internally at participating HEIs (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	100.00	--	100.00	160.00
Date	30-Mar-2015	--	05-Oct-2015	31-Dec-2020

► Quality-Assurance unit established and operational, with semi-autonomous status (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020

► Number of public HEIs with a management information system with operational resource management (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	9.00
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020



► MIS statistical report published annually with relevant data from # HEIs (Public and Private) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020

► Number of users accessing Digital library system (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	10000.00
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020

► Annual Report on DLIs produced on time (Before end of March) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	Y	Y
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020

► Number of public HEIs with proposal(s) for acquiring support from Africa Centers of Excellence in West and Central Africa (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6.00
Date	31-May-2015	--	05-Oct-2015	31-Dec-2020

Overall Comments

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P151318	IDA-56060	Effective	XDR	10.00	10.00	0.00	0.00	10.00	0%
P151318	IDA-D0430	Effective	XDR	13.50	13.50	0.00	0.00	13.50	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P151318	IDA-56060	Effective	07-May-2015	30-May-2015	23-Sep-2015	31-Dec-2020	31-Dec-2020
P151318	IDA-D0430	Effective	07-May-2015	30-May-2015	23-Sep-2015	31-Dec-2020	31-Dec-2020

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)



There are no related projects.
