

## ANNEX XX - Plan de Passation des Marchés

### I. Généralités

#### 1. Information sur le Projet

Nom du projet : Préparation du "Plan d'Investissement Forestier" (TUNISIA FOREST INVESTMENT PLAN PREPARATION PROJECT)

Pays : République Tunisienne

Référence du Projet : P157919

Agence d'implémentation : Direction Générale des Forêts (DGF)

#### 2. Bank's approval Date of the Date d'approbation du Plan de Passation des Marchés

Initiale : 22 Juin 2017

Révision 1 : .....

Révision 2 : .....

#### 3. Date d'Avis Général de Passation des Marchés : .....

#### 4. Période couverte par ce plan de passation des marchés : Durée de vie globale du projet

**5. Utilisation de STEP :** Conformément au paragraphe 5.9 du Règlement de Passation des Marchés pour les Emprunteurs sollicitant le Financement de Projets d'Investissement (FPI), édition Juillet 2016, le système de suivi systématique des échanges dans le domaine des passations des marchés (STEP) sera utilisé pour préparer, valider et mettre à jour le plan de passation des marchés (PPM) ainsi que les transactions relatives à toute acquisition financée par la Banque de ce projet.

**6. Dossiers d'appels d'offres :** Les documents standards de la Banque seront utilisés pour tous les appels d'offres internationaux et tout autre marché tel que spécifié dans le PPM.

**7. Procédure nationale de passation des marchés :** Conformément au paragraphe 5.3 du Règlement de Passation des Marchés, les procédures de passation des marchés du pays peuvent être appliquées, conformément au PPM validé dans STEP.

### II. Fournitures, Travaux et Services autres que Services de Consultants

#### 1. Seuils de Revue à Priori

Type de Marché	Seuil de Revue à Priori (USD)	Commentaires
Travaux - Méthode compétitive	□ 10 millions	
Travaux - Entente directe	□ 1.25 millions	
Fournitures - Méthode compétitive	□ 3 millions	
Fournitures - Entente directe	□ 0.8 million	

Méthode de Passation des Marchés	Seuil de Méthode (USD)
Travaux - AOI	≥ 10 millions
Travaux - AON	<10 millions
Travaux- Consultations d'Entrepreneurs	< 0.3 million
Biens - AOI	≥ 3 millions
Biens - AON	< 3 millions
Biens - Consultations de Fournisseurs	< 0.2 million

2. **Prequalification** : Non applicable
3. **Procédure proposée pour les Composantes des Marchés Communautaires** : Non applicable
4. **Référence du Manuel de Procédures ou du Manuel de Passation des Marchés** :
5. **Tout autre montage de de passation des marchés** : [incluant la passation des marchés anticipée et le financement rétroactif si cela est applicable]

### III. Sélection des Consultants

#### 1. Seuils de Revue à Priori

Catégorie de Consultants	Seuil de Revue à Priori (USD)	Commentaires
Firme de Consultant - Méthode compétitive	≥ 1 million	
Firme de Consultant - Entente Directe	≥ 0.5 million	
Consultants Individuels - Méthodes compétitive	≥ 0.3 million	
Consultants Individuels - Entente Directe	≥ 0.15 million	

2. **Liste restreinte composée uniquement de nationaux** : La liste restreinte pour les services de consultants, avec un coût estimatif de moins de 300,000 USD ou équivalent par contrat, peut comprendre entièrement de consultants nationaux.
3. **Tout autre montage de de passation des marchés** : [incluant la passation des marchés anticipée et le financement rétroactif si cela est applicable]

### IV. Marchés avec méthodes et dates des différentes étapes (format STEP)

SC = Services de consultant

SNC = Services de non-consultant

AO = Appel d'offres ouvert ou Request for bids (RFB)

AP = Appel à Propositions ou request for proposals (RFP)

SFQC = Sélection Fondée sur la Qualité et sur le Coût ou Quality and Cost-based Selection (QCBS)

SQC = Sélection fondée sur les qualifications du Consultant (QCS)

SED = Sélection directe

INDV = Consultant individuel

<u>Description</u> (Value cannot exceed 250 Characters)	<u>Reference No.</u> (Value cannot exceed 40 Characters)	<u>Procurement Category</u>	<u>Procurement Method</u>	<u>Estimated Amount</u> (Must be greater than zero, and a positive number)	<u>Bank Financed %</u> (Can not be greater than 100%)	<u>Review Type</u>	<u>Planned Start Date</u> (Must be in YYYY/MM/DD format)
Organisation atelier approbation du PI/PIF (hôtel)	1	NC	RFQ	4623.00	100	Post	2016/09/06
Agence de voyages: Organisation des missions internationales	2	NC	RFQ	545.00	100	Post	2016/11/21
Atelier de préparation du PGIP	3	NC	DIR	6276.55	100	Post	2016/12/01
Elaboration d'études, de méthodologies et de plans d'actions liés au secteur forestier en préparation de la mise en œuvre du projet de gestion intégrée des paysages par la FAO	4	CS	UN	238000.00	100	Prior	2017/06/08

**PROCUREMENT PLAN Tunisia : TUNISIA FOREST INVESTMENT PLAN PREPARATION PROJECT**

**General Information**  
**Country:** Tunisia **Bank / Approval Date of the Original Procurement Plan:** 2017-06-22  
**Revised Plan Date(s): (comma delineated, leave blank if none)** 2017-06-22  
**Project ID:** P157919 **GPN Date:**  
**Project Name:** TUNISIA FOREST INVESTMENT PLAN PREPARATION PROJECT  
**Loan / Credit No.:** TF / A1931  
**Executing Agency(ies):** Direction Générale des Forêts

**WORKS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**GOODS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

**NON CONSULTING SERVICES**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
1 / Organisation atelier approbation du PUPF (P&A)	TF / A1931	Preparation of the FIP/IP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		4,623.00	0.00	Pending Implementation								2016-08-29								2016-09-02		2016-09-06
2 / Agence de voyages: Organisation des missions internationales	TF / A1931	Preparation of the FIP/IP	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,276.55	0.00	Pending Implementation								2016-11-26								2016-11-30		2017-03-30
3 / Atelier de préparation du PCSP	TF / A1931	Preparation of the FIP/IP	Post	Direct Selection	Direct			545.00	0.00	Pending Implementation					2016-11-11		2016-11-18									2016-11-18		2016-11-18

**CONSULTING FIRMS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest / Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
4 / Elaboration d'actes, de méthodologies et de plans d'actions au secteur forestier en préparation de la mise en Sauré du projet de gestion intégré des paysages par la FAO	TF / A1931	Preparation of the FIP/IP	Prior	UN Agencies (Direct)	Direct		238,000.00	0.00	Pending Implementation																2017-05-19		2017-12-27

**INDIVIDUAL CONSULTANTS**

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual