

14-CS/ANRLMP16 / River basin Studies	IDA / 58550 IDA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Consultant Qualification Selection	Open - International		750,000.00	0.00	Cancelled	2016-08-16	2016-09-06	2016-10-20							2016-11-19	2016-12-22	2017-10-30	
15-CS/ANRLMP16 / River basin studies	IDA / 58550 IDA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Consultant Qualification Selection	Open - International		750,000.00	0.00	Cancelled	2016-08-16	2016-09-06	2016-10-20							2016-11-21	2016-12-26	2017-06-24	
14-CS/ANRLMP16 / River Basin Studies	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Under Implementation	2016-08-29	2016-09-28	2016-09-19	2016-11-02			2016-11-30	2016-12-30		2017-02-03	2017-03-10	2018-03-10	
21-CS/ANRLMP16 / Hiring a company to create the slogan, website/logo	IDA / D1190	Project Coordination and Management	Post	Consultant Qualification Selection	Open - National		10,000.00	0.00	Pending Implementation	2016-10-10		2016-10-31	2016-12-14						2017-01-14	2017-02-18	2017-08-17	
15-CS/ANRLMP16 / River Basin Studies	IDA / D1190	Agriculture and Forest-Based Value Chain Development	Prior	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Under Implementation	2016-08-29	2016-09-29	2016-09-19	2016-11-02			2016-11-30	2016-12-30		2017-02-03	2017-03-10	2018-03-10	
18-CS/ANRLMP16 / Service Provider for systematic community land delimitation	IDA / 58550	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Consultant Qualification Selection	Open - International		2,993,980.00	0.00	Cancelled	2016-08-16		2016-09-06	2016-10-22						2016-11-21	2016-12-26	2017-06-24	
32-CS/ANRLMP16 / Baseline Survey	IDA / Q9900	Project Coordination and Management	Post	Quality And Cost-Based Selection	Open - National		127,000.00	0.00	Cancelled	2016-08-30	2016-08-29	2016-09-20	2016-11-03				2016-12-01		2017-01-01	2017-02-05	2017-03-12	2018-03-12
32-CS/ANRLMP16 / Baseline Study	IDA / Q9900	Project Coordination and Management	Prior	Quality And Cost-Based Selection	Open - International		200,000.00	0.00	Under Implementation	2016-10-06	2016-09-30	2016-10-27	2016-12-09			2017-01-06	2017-02-06		2017-03-13	2017-04-17	2018-04-17	

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
CS23 / Procurement Specialist	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open - National		99,000.00	0.00	Under Implementation	2016-07-13	2016-07-13	2016-08-31		2016-09-21		2016-10-26		2018-06-30		
17/IC/ANRLMP16 / Facilitation of the development of a Common Landscape Vision	IDA / 58550 IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Individual Consultant Selection	Open		30,000.00	0.00	Pending Implementation	2016-10-31		2016-12-19		2017-01-09		2017-02-13		2017-08-12		
23/IC/ANRLMP16 / National Coordinator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		129,600.00	0.00	Pending Implementation	2017-05-30		2017-07-18		2017-08-08		2017-09-12		2018-03-11		
24/IC/ANRLMP16 / Forest Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Pending Implementation	2017-05-01		2017-06-19		2017-07-10		2017-08-14		2018-02-10		
25/IC/ANRLMP16 / Value Chain Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		111,600.00	0.00	Pending Implementation	2017-11-01		2017-12-20		2018-01-10		2018-02-14		2018-08-13		
26/IC/ANRLMP16 / Rural Development Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Pending Implementation	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11		
27/IC/ANRLMP16 / Land Administration Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Pending Implementation	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11		
28/IC/ANRLMP16 / Communication Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Pending Implementation	2017-10-04		2017-11-22		2017-12-13		2018-01-17		2018-07-16		
29/IC/ANRLMP16 / Environmental/Resilience Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Pending Implementation	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11		
30/IC/ANRLMP16 / GIS Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-07-03		2017-08-21		2017-09-11		2017-10-16		2018-04-14		
31/IC/ANRLMP16 / Procurement Manager	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11		
33/IC/ANRLMP16 / Procurement Assistant	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11		
34/IC/ANRLMP16 / Finance Manager	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2017-03-18		2017-05-08		2017-05-29		2017-07-03		2017-12-30		
35/IC/ANRLMP16 / Procurement Assistant	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2017-12-29		2018-02-19		2018-03-12		2018-04-16		2018-10-13		
36/IC/ANRLMP16 / Finance Assistant	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2016-10-24		2016-12-12		2017-01-02		2017-02-06		2017-09-05		
37/IC/ANRLMP16 / M&E Specialist	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2017-05-02		2017-06-20		2017-07-11		2017-08-15		2018-02-11		
38/IC/ANRLMP16 / Matching Grants Manager	IDA / 58550 IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		108,000.00	0.00	Under Implementation	2016-10-19	2016-08-29	2016-12-07		2016-12-28		2017-02-01		2017-07-31		
39/IC/ANRLMP16 / Technical Advisor for Matching Grant	IDA / 58550 IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2016-10-19		2016-12-07		2016-12-28		2017-02-01		2017-07-31		
40/IC/ANRLMP16 / Technical Advisor for Matching Grant	IDA / 58550 IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		72,000.00	0.00	Pending Implementation	2016-10-19		2016-12-07		2016-12-28		2017-02-01		2017-07-31		
41/IC/ANRLMP16 / Financial and Administrative Officer	IDA / 58550 IDA / D1190	Project Coordination and Management	Post	Individual Consultant Selection	Open		54,000.00	0.00	Pending Implementation	2016-10-19		2016-12-07		2016-12-28		2017-02-01		2017-07-31		
42/IC/ANRLMP16 / Provincial Coordinator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2017-08-02		2017-09-20		2017-10-11		2017-11-15		2018-05-14		

43ICIANRLMP16 / Infrastructure Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08
44ICIANRLMP16 / Value Chain Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08
45ICIANRLMP16 / Land Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08
46ICIANRLMP16 / Natural Resource Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08
47ICIANRLMP16 / Administrative and Financial Assistant	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		10,800.00	0.00	Pending Implementation	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08
48ICIANRLMP / Provincial Coordinator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		90,000.00	0.00	Pending Implementation	2017-08-02		2017-09-20		2017-10-11		2017-11-15		2018-05-14
49ICIANRLMP16 / Infrastructure Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08
50ICIANRLMP16 / Value Chain Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08
51ICIANRLMP16 / Land Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08
52ICIANRLMP16 / Natural Resource Specialist Field Operator	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		63,000.00	0.00	Pending Implementation	2017-12-27		2018-02-14		2018-03-07		2018-04-11		2018-10-08
53ICIANRLMP16 / Administrative and Financial Assistant	IDA / Q9900	Project Coordination and Management	Post	Individual Consultant Selection	Open		10,800.00	0.00	Pending Implementation	2017-12-26		2018-02-13		2018-03-06		2018-04-10		2018-10-07