

PROCUREMENT PLAN Mozambique : Moz Agriculture and Natural Resources Landscape Management Project

General Information

Country: Mozambique **Bank / Approval Date of the Original Procurement Plan:** 2016-07-13
Revised Plan Date(s): (comma delineated, leave blank if none) 2016-08-11
Project ID: P149620 **GPN Date:** 2016-07-28
Project Name: Moz Agriculture and Natural Resources Landscape Management Project
Loan / Credit No.: IDA / Q9900, IDA / 58550, IDA / D1190
Executing Agency(ies): MINISTRY OF LAND, ENVIRONMENT AND RURAL DEVELOPMENT - International Funds Management Unit

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
01/ARLMP/W16 / Rural Roads Spot Improvements	IDA / 58550 IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		212,500.00	0.00	Pending Implementation																					
02/WARLNP/16 / Rural Roads Spot Improvement	IDA / 58550 IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		212,500.00	0.00	Pending Implementation					2017-01-03																
03/WARLNP/16 / Rehabilitation of existing Irrigation Schemes	IDA / 58550 IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2016-10-31																
04/WARLNP/16 / Rehabilitation of existing Irrigation Schemes	IDA / 58550 IDA / D1190	Agriculture and Forest-Based Value Chain Development	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2016-10-31																

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual			
08/ARLNP/G16 / Vehicles	IDA / 58550 IDA / D1190	Project Coordination and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation																					
05/GARLNP/16 / IT Equipment	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,000.00	0.00	Pending Implementation																					
07/GARLNP/16 / Motorcycles	IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Post	Request for Bids	Open - National	Single Stage - One Envelope		78,000.00	0.00	Pending Implementation					2016-11-01																
08/GARLNP/16 / Office Supplies	IDA / D1190	Project Coordination and Management	Post	Request for Quotations	Open - National	Single Stage - One Envelope		46,800.00	0.00	Pending Implementation																					
10/GARLNP/16 / Satellite picture acquisition	IDA / 58550 IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Request for Bids	Open - National	Single Stage - One Envelope		775,000.00	0.00	Pending Implementation					2016-11-01																
6/GARLNP/16 / IT Equipment	IDA / 58550 IDA / D1190	Project Coordination and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		219,600.00	0.00	Pending Implementation					2016-10-28																

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
18/ARLNP/C16 / Design and Supervision of Irrigation Schemes (Rehabilitation)	IDA / 58550 IDA / D1190	Securing Land Tenure Rights and Increasing Natural Resources Resilience	Prior	Quality And Cost-Based Selection	Open - International		500,000.00	0.00	Under Review	2016-08-08		2016-08-29		2016-10-12					2016-11-09		2016-12-09		2017-01-13		2017-02-17		2018-02-17
32/CSANRLMP/16 / Baseline Survey	IDA / Q9900	Project Coordination and Management	Post	Quality And Cost-Based Selection	Open - National		127,000.00	0.00	Pending Implementation	2016-08-30		2016-09-20		2016-11-03					2016-12-01		2017-01-01		2017-02-05		2017-03-12		2018-03-12

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
CS23 / Procurement Specialist	IDA / Q9900	Project Coordination and Management	Prior	Individual Consultant Selection	Open - National		90,000.00	0.00	Under Implementation	2016-07-13	2016-07-13	2016-08-31		2016-09-21		2016-10-26			2018-06-30