

PROCUREMENT PLAN Bangladesh : Bangladesh Weather and Climate Services Regional Project

General Information
Country: Bangladesh **Bank / Approval Date of the Original Procurement Plan:** 2016-06-28
Project ID: P150220 **Revised Plan Date(s): (comma delineated, leave blank if none)** 2016-08-24
Project Name: Bangladesh Weather and Climate Services Regional Project **GPN Date:**
Loan / Credit No.: IDA / 58370, IDA / Q9970
Executing Agency(ies): Bangladesh Meteorological Department

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMD-W1 / Refurbishing meteorology offices at HQ and 6 divisional offices (P1)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		1,600,000.00	0.00	Pending Implementation					2016-08-01		2016-08-08					2016-08-17		2016-10-17		2016-11-21		2017-05-20

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BMD-G3 / Supply and Installation of Coastal Marine Automated Network (CMAN) including softwares	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		660,000.00	0.00	Pending Implementation					2017-02-01		2017-02-06					2017-03-20		2017-04-19		2017-05-24		2017-11-20
BMD-G4 / Supply and Installation of Moored Buoy System	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,440,000.00	0.00	Pending Implementation					2017-05-02		2017-05-07					2017-06-18		2017-07-18		2017-08-22		2018-02-18
BMD-G5 / Supply and Installation of Portable Hydrogen Generators	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,320,000.00	0.00	Pending Implementation					2016-10-05		2016-10-10					2016-11-21		2016-12-21		2017-01-25		2017-07-24
BMD-G6 / Procurement of calibration system for Meteorological Sensors	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		360,000.00	0.00	Pending Implementation					2016-11-16		2016-11-21					2017-01-02		2017-02-01		2017-03-08		2017-09-04
BMD-G14 / Procurement of High Performance Computer	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,512,400.00	0.00	Pending Implementation					2017-08-16		2017-08-21					2017-10-02		2017-11-01		2017-12-06		2018-06-04
BMD-G19 / Stationery (Framework Agreement)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope		152,632.92	0.00	Pending Implementation					2016-08-01		2016-08-06					2016-09-17		2016-10-17		2016-11-21		2020-06-30
BMD-G16 / Consumable Stores	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - National	Single Stage - One Envelope		152,632.92	0.00	Pending Implementation					2016-08-01		2016-08-06					2016-09-17		2016-10-17		2016-11-21		2017-05-20
BMD-G15 / Office Furniture	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		540,000.00	0.00	Pending Implementation					2016-08-01		2016-08-06					2016-09-17		2016-10-17		2016-11-21		2017-05-20
BMD-G13 / Supply and Installation of Nowcasting workstations and softwares	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - International	Single Stage - One Envelope		840,000.00	0.00	Pending Implementation					2016-11-20		2016-11-25					2017-01-06		2017-02-05		2017-03-12		2017-09-08
BMD-G12 / Supply and installation of Weather Workstations and softwares	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		1,176,000.00	0.00	Pending Implementation					2016-09-01		2016-10-01					2016-11-15		2017-01-14		2017-04-14		2017-10-11
BMD-G11 / Procurement of Common Alerting Protocol (CAP) hardware for Disaster Management	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	0.00	Pending Implementation					2017-02-17		2017-02-22					2017-04-05		2017-05-05		2017-06-09		2017-12-06
BMD-G10 / Procurement of data sharing software to share info between BMD and stakeholders	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		240,000.00	0.00	Pending Implementation					2017-03-09		2017-03-14					2017-04-25		2017-05-25		2017-06-29		2017-12-26
BMD-G9 / Procurement of GIS software	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Request for Bids	Open - National	Single Stage - One Envelope		120,000.00	0.00	Pending Implementation					2016-08-01		2016-08-31					2016-09-30		2016-11-29		2017-02-12		2017-08-11
BMD-G8 / Procurement of ICT, Data Center and Communications Equipment	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,800,000.00	0.00	Pending Implementation					2016-11-11		2016-11-16					2016-12-28		2017-01-27		2017-03-03		2017-08-30
BMD-PPF-G1 / Supply of Stationery	IDA / Q9970	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		2,544.00	0.00	Pending Implementation							2016-08-21								2016-09-12		2016-09-26	
BMD-G1 / Supply and Installation of Automatic Weather Stations (AWS) and Automatic Raingauges	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,800,000.00	0.00	Pending Implementation					2016-09-01		2016-09-06					2016-10-18		2016-11-17		2016-12-22		2017-06-20
BMD-PPF-G2 / Supply of Office Equipment (Computer, Printer, Scanner & Photocopier)	IDA / Q9970	Component A- Strengthening Meteorological Information Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		5,724.00	0.00	Pending Implementation							2016-08-21								2016-09-12		2016-09-26	
BMD-G7 / Supply and Installation of X-Band Weather Radar including software and training	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Request for Bids	Open - International	Single Stage - One Envelope		9,000,000.00	0.00	Pending Implementation					2016-11-15		2016-11-20					2017-01-01		2017-01-31		2017-03-07		2017-09-03

BMD-C17 / Technical Consultants for meteorology training including general meteorology training and NWP product interpretation	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		164,289.00	0.00	Pending Implementation	2016-08-01	2016-08-22	2016-10-05							2016-11-04	2016-12-09	2017-06-07
BMD-C18 / Install, configure and train on WRF model	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		164,289.00	0.00	Pending Implementation	2017-06-04	2017-06-25	2017-08-08							2017-09-07	2017-10-12	2018-04-10
BMD-C19 / Install, configure and training on storm surge and wave models	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		246,433.50	0.00	Pending Implementation	2017-06-07	2017-06-28	2017-08-11							2017-09-10	2017-10-15	2018-04-13
BMD-C20 / Design, installation, training on climate modeling and prediction	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Consultant Qualification Selection	Open - National		246,433.50	0.00	Pending Implementation	2017-06-15	2017-07-06	2017-08-19							2017-09-18	2017-10-23	2018-04-21
BMD-C1 / Meteorology Systems and Services Integrator (MSSI)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Quality Based Selection	Open - International		3,285,780.00	0.00	Pending Implementation	2016-09-01	2016-09-22	2016-11-05					2016-12-03	2017-01-02	2017-02-01	2017-03-08	2018-03-08

INDIVIDUAL CONSULTANTS

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identified/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
BMD-C3 / Senior Financial Management Specialist for PIU (National consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National		196,616.64	0.00	Pending Implementation	2016-08-01		2016-09-19		2016-10-10			2016-11-14		2017-05-13	
BMD-C4 / Senior Project Technical Coordinator (National Consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National		138,424.54	0.00	Pending Implementation	2016-08-07		2016-09-25		2016-10-16			2016-11-20		2017-05-19	
BMD-C5 / International Procurement Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National		168,532.00	0.00	Pending Implementation	2016-10-15		2016-12-03		2016-12-24			2017-01-28		2017-07-27	
BMD-C6 / International Technical Consultant (Bid Evaluation)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National		168,532.00	0.00	Pending Implementation	2016-10-15		2016-12-03		2016-12-24			2017-01-28		2017-07-27	
BMD-C7 / Senior M&E specialist for PIU (National)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Post	Individual Consultant Selection	Open - National		68,147.46	0.00	Pending Implementation	2017-04-02		2017-05-21		2017-06-11			2017-07-16		2018-01-12	
BMD-C2 / Sr. Procurement specialist for PIU (National consultant)	IDA / 58370	Component A- Strengthening Meteorological Information Services	Prior	Individual Consultant Selection	Open - National		196,196.90	0.00	Pending Implementation	2016-08-01		2016-09-19		2016-10-10			2016-11-14		2017-05-13	