

Sample Procurement Plan

I. General

1. Project Information

Project Name: *Agro-Biodiversity and Climate Adaptation Project (ACAP) / Global Environment Facility (GEF)*

Country: *YEMEN*

Project ID: *P103922*

Loan/Credit Numbers: *Grant NO. TF096330*

2. Bank's approval date of Procurement Plan

Original : 22/03/2010

Revision 1: October 22 , 2010

Revision 2: December 18, 2011

Revision 3: December 26, 2012

Revision 4: Augst 14 , 2013

Revision5: March ,2014

3. Date of General Procurement Notice

II. Goods, Work and Non-Consulting Services Thresholds

1. **Prior Review Threshold.** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: [Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist /Procurement Accredited Staff based on the assessment of the implementing agency's capacity.]

1a.	Procurement Category	Prior Review Threshold (USD)	Comments
	Goods	≥ 500000	All
	Works	≥ 2,000,000	All
	Non-Consultant Services	≥ 50,000	All

1b.	Procurement Method	Procurement Method Threshold (USD)	Comments
	ICB (Goods)	≥ 500,000	
	NCB (Goods)	<500,000	
	Shopping (Goods)	< 50,000	
	Shopping (work)	< 50,000	
	<u>ICB (Works)</u>	<u>> 2,000,000</u>	
	NCB (Works)	< 2,000,000	
	NCB (Non-Consultant Services)	< 50,000	
	CDD	<10,000	

2. **Prequalification.** Bidders for Works &Goods shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.
3. **Proposed Procedures for CDD Components** (as per paragraph 3.17 of the Guidelines): *Refer to the relevant CDD project implementation document approved by the Bank*
4. **Reference to (if any) Project Operational/Procurement Manual:**
5. **Any Other Special Procurement Arrangements:** *[including advance procurement and retroactive financing, if applicable]*
- 6.

III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

Procurement Category	Prior Review Threshold (USD)	Comments
1a. Consulting Firms (Competitive)	≥ 200,000	All
Consulting Firms(CQS, FBS, LCS)	< 200,000	
Consulting Firms (Single Source)	< 100,000	All Contracts
Individual Consultants (Competitive)	>100 000	
Individual Consultants (Single Source)	< 50,000	All Contracts

Procurement Method	Procurement Method Threshold (USD)	Comments
1b. QCBS		
FBS	<200,000	
LCS	<200,000	
CQS	<200,000	
Consulting Firms (Single Source)	<100,000	To be used if it meets with the requirements of paragraph 3.10 of the Consultant Guidelines for Single Source Selection, with the provisions of paragraphs 3.9 through 3.13 of the Consultant Guidelines.
Individual Consultants (Competitive)		To be used if it meets with the requirements set forth in paragraphs 5.1 through 5.3 of the Consultant Guidelines.
Individual Consultants (Single Source)	< 50 000	To be used if it meets with the requirements set forth in paragraph 5.4 of the Consultant Guidelines.

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$_200,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

Note: OPCPR list of ceilings can be found here: <http://go.worldbank.org/MKXO98RY40>

3. **Any Other Special Selection Arrangements:** [including advance procurement and retroactive financing, if applicable]

4. **Consultancy Assignments with Selection Methods and Time Schedule:** See attached "Consulting Services" sheet

IV. Implementing Agency Capacity Building Activities with Time Schedule: See attached "Capacity Building" sheet

Procurement Plan for Goods/Works/Non-Consulting Services

YEMEN P103922: Agro-Biodiversity and Climate Adaptation Project (ACAP) / Global Environment Facility (GEF) Grant NO. TF096330

** Applicable in case of Bank's prior review

	COMPONENT	SL No.	Package/ Reference No.	Description of Goods/ Works	Goods /Works/ NCS	Review by Bank (Prior/ Post)	Method of Selection	Preparation of Bid Document (Date)	Bank's No Objection to Bidding Document (Date)**	Bid Invitation (Date)	Bid Closing (Date)	Bid Opening (Date)	Contract Award Decision (Date)	Bank's No Objection to Bid Evaluation Report and Contract	Contract Signed (Date)	Contract Value	Contract Currency	Contract No.	Name, City, and Country of Contractor (incl. Zip Code if US)	Completion of Contract (Date)	Expenditure incurred to Date	Comments	
																							14-Dec-10
Planned	III	18	ACAP/GEF/G/ NS / 8	Survey equipment four sets & office appliances for F.U.S.	Goods	Post	NS	14-Dec-10	NA	21-Dec-10	31-Dec-10	31-Dec-10	10-Jan-11	NA	15-Jan-11	42,430	USD	ACAP/GEF / G/8	CAPITAL for Contracting & General Trading / AL HASABA Sana, a / Yemen Republic Of	30-Jan-00			
Revised 1								25-Feb-12	NA	1-Mar-12	31-Mar-12	31-Mar-12	20-Apr-12	NA	5-May-12								
Revised 2								15-Jan-14	NA	22-Jan-14	5-Feb-14	5-Feb-14	15-Feb-14	NA	22-Feb-14								
Revised 3								15-Sep-13	NA	22-Sep-13	6-Oct-13	6-Oct-13	16-Oct-13	NA	23-Oct-13								
Revised 4								1-Apr-14	NA	8-Apr-14	15-Apr-14	22-Apr-14	22-Apr-14	NA	29-Apr-14								
Actual							09-Mar-14	NA	10-Mar-14	25-Mar-14	30-Mar-14	NA											
Planned	III	19	ACAP/GEF/G/ CDD / 9	Income generation (multiple contracts)	Goods	Post	CDD**	25-Jan-11	NA	30-Jan-11	1-Mar-11	1-Mar-11	21-Mar-11	NA	5-Apr-11					20-Apr-11			
Revised 1								25-Jan-11	NA	30-Jan-11	1-Mar-11	1-Mar-11	21-Mar-11	NA	5-Apr-11								
Revised 2								1-Jan-14	NA	8-Jan-14	22-Jan-14	22-Jan-14	12-Feb-14	NA	27-Feb-14								
Revised 3								1-Apr-14	NA	8-Apr-14	15-Apr-14	22-Apr-14	22-Apr-14	NA	29-Apr-14								
Actual																							
Planned	III	20	ACAP/GEF/G/ NS / 10	Equipment for technical training for MAI	Goods	Post	NS	15-Jan-14	NA	22-Jan-14	5-Feb-14	5-Feb-14	15-Feb-14	NA	22-Feb-14						24-Mar-14		
Revised1								1-Apr-14	NA	8-Apr-14	15-Apr-14	22-Apr-14	22-Apr-14	NA	29-Apr-14								
Actual																							

CDD (Items No. 2, 3, 4, 5, 8 and 19) Contract Value less than \$10000

Procurement Plan for Consultant Services

YEMEN P103922: Agro-Biodiversity and Climate Adaptation Project (ACAP) / Global Environment Facility (GEF) Grant NO. TF096330

** Applicable in case of Bank's prior review

In some contracts, one or more of these approvals may be contained in one Bank communication.

COMPO NENT	SL No.	Package/ Reference No.	Description of Services	Review by Bank (Prior/Post)	Type of Consultant (Firm/Individual)	Method of Selection	Advertising for Short Listing (Date)	TOR/Shortlist to be Finalised (Date)	RFP Final Draft to be forwarded to the Bank (Date)	No Objection from Bank for TOR (Date)**	No Objection from Bank for Shortlist (Date)**	No Objection from Bank for Final RFP (Date)**	RFP Issued (Date)	Proposal Submission Deadline (Date)	No Objection by the Bank to the Technical Evaluation Report (Date)**	No Objection by the Bank (Technical/Combined/ Draft Contract/ Final Contract) (Date)**	Contract Signed (Date)	Contract Value	Contract Currency	Contract No.	Name, City, and Country of Contractor (incl. Zip Code if US)	Services Completion (Date)	Expenses Incurred to Date	Comments	
Planned	III	1	ACAP/GEF / CS /1/2010	National technical expert to develop climate change and natural resources management including M&E (20months/ time based contract)	Prior	Individual	IC	5-Oct-10	19-Nov-10	NA	NA	NA	NA	NA	NA	NA	29-Nov-10	69,000	USD	ACAP/CS-9-Component 3/2010	Dr. Abdulla Abdul Kader Noaman Sana'a - Yemen Republic Of	22-Feb-12	64,367	The contract amended (the contract amount increased from (\$46000) to (\$69000) and extend the end period from (Feb 22, 2012) to (22/08/2012) NOL dated on (June 11, 2012) the Addendum signed on (Feb 23, 2012).	
Revised					NA	NA	5-Oct-12	19-Nov-12	NA	NA	NA	NA	NA	NA	NA	NA	NA					30-Oct-12			
Actual					NA	NA	5-Oct-11	20-Oct-11	NA	NA	NA	NA	NA	NA	NA	NA	NA					NA			23-Feb-11
Planned	III	2	ACAP/GEF / CS /1/2013	National Technical Specialist for Climate Change (NTSCC).	Prior	Individual	IC	14-Nov-10	29-Dec-10	NA	NA	NA	NA	NA	NA	NA	8-Jan-11	27,522	USD	ACAP/GEF / CS /1/2013	Dr. Abdullah Abdul Kader Noaman Sana'a - Yemen Republic Of	31-Dec-13	8,109	The contract Terminated due to the Consultant resigned	
Revised					Individual	IC	4-Jan-13	25-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	9-Feb-13					24-Feb-13			
Actual					Individual	SSS	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA					19-Jan-13			20-Jan-13
Planned	III	3	ACAP/GEF / CS /2	National Technical Specialist on climate change & Agro-biodiversity 12 Months	Prior	Individual	IC	14-Nov-10	29-Dec-10	NA	NA	NA	NA	NA	NA	NA	8-Jan-11	36,000	USD	ACAP/GEF / CS /2/2013	MOHAMED ALI HASSAN FAREA (DR.) Dhamar - Yemen Republic Of	14-Apr-13	12,000	On going	
Revised					Individual	IC	4-Jan-13	25-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	9-Feb-13					24-Feb-13			
Actual					Individual	SSS	NA	10-May-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					17-May-13			24-May-13
Planned	IV	4	ACAP/GEF / CS /3	Procurement Assistant- of the Project Support Unit of (MAI-PSU)	Prior	Individual	SSS	NA	15-Aug-13	NA	NA	NA	NA	NA	NA	NA	5-Sep-13	6,600	USD	ACAP/GEF / CS /3	Nawal Ahmaed AL-Thour -Sana'a - Yemen Republic Of	12-Sep-13		On going	
Revised					Individual	SSS	NA	18-Aug-13	NA	NA	NA	NA	NA	NA	NA	NA	8-Sep-13					1-Oct-13			
Actual					Individual	IC	1-Jan-13	22-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					29-Jan-13			
Planned	III	5	ACAP/GEF / CS /4	Monitoring & Evaluation Specialist of the Project Support Unit of (MAI-PSU)	Prior	Individual	IC	27-Jan-14	15-May-13	NA	NA	NA	NA	NA	NA	NA	NA	37,670	USD	ACAP/GEF / CS /4/2013	Dr. Hassan Mohamed Damous / Sudan	14-Nov-13	23,594	The contract extended NOL date on(22/11/2013) Contract signed date (26/11/2013)	
Revised					Individual	IC	NA	22-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					12-Feb-13			19-Feb-13
Actual					Individual	IC	NA	26-May-13	NA	30-May-13	NA	NA	NA	NA	NA	NA	NA					17-Jul-13			18-Aug-13
Planned	IV	6	ACAP/GEF / CS /5	Financial Assistant of the Project Support Unit of (MAI-PSU).	Prior	Individual	IC	NA	1-Dec-12	NA	NA	NA	NA	NA	NA	NA	8-Dec-12	25,200	USD	ACAP/GEF / CS 4/2013	Abdullah AL-ANSI -Sana'a - Yemen Republic Of	30-Nov-13	18,720	On going	
Revised					Individual	IC	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA					NA			
Actual					Individual	IC	NA	8-Oct-12	NA	NA	NA	NA	NA	NA	NA	NA	NA					1-Dec-12			
Planned	I	7	ACAP/GEF / CS /6	Agro-biodiversity & traditional knowledge - desk and field inventories and micro enterprise assessment report.	Prior	Firm	QOS	30-Nov-10	14-Jan-11	NA	NA	NA	NA	NA	NA	NA	29-Jan-11	64,260	USD	ACAP/GEF / CS /6	AGRICULTURAL RESEARCH AND EXTENSION AUTHORITY (AREA) Sana'a Road Dhammar Governorate - Yemen Republic Of	25-Feb-14	64,260	completed	
Revised					Firm	SSS	NA	1-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					4-Feb-13			
Actual					Firm	SSS	NA	14-Jan-13	NA	4-Mar-13	NA	NA	NA	NA	NA	NA	NA					19-Mar-13			28-Apr-13
Planned	I	8	ACAP/GEF / CS /7	DEVELOPMENT OF CLIMATE RESILIENCE PROFILES OF SELECTED LANDRACES.	Prior	Firm	SSS	NA	9-Jan-11	NA	NA	NA	NA	NA	NA	NA	24-Jan-11	61,580	USD	ACAP/GEF / CS /7	AGRICULTURAL RESEARCH AND EXTENSION AUTHORITY (AREA) Sana'a Road Dhammar Governorate - Yemen Republic Of	28-Feb-14		On going	
Revised					Firm	SSS	NA	1-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					25-Jan-13			4-Feb-13
Actual					Firm	SSS	NA	22-Aug-13	NA	28-Aug-13	NA	NA	NA	NA	NA	NA	NA					1-Sep-13			8-Sep-13
Planned	II	9	ACAP/GEF / CS /8	Establishing Climatic Information System (CIS) in CAMA .	Prior	Firm	QOS	29-Jan-10	13-Jan-11	NA	NA	NA	NA	NA	NA	NA	23-Jan-11	61,580	USD	ACAP/GEF / CS /8/2013	Civil Aviation & Meteorology Authority - Yemen Meteorology Service CAMA/YMS Sana'a Yemen Republic Of	12-Jun-14		On going	
Revised					Firm	SSS	NA	1-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					25-Jan-13			4-Feb-13
Actual					Firm	SSS	NA	15-Apr-13	NA	10-Jul-13	NA	NA	NA	NA	NA	NA	NA					8-Aug-13			9-Jul-13
Planned	II	10	ACAP/GEF / CS /9	Assessment of historic climate data .	Prior	Individual	SSS	NA	20-Dec-10	NA	NA	NA	NA	NA	NA	NA	4-Jan-11		USD			3-Jul-11			
Revised					Individual	SSS	NA	22-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					1-Feb-13			8-Feb-13
Actual					Individual	SSS	NA	22-Aug-13	NA	28-Aug-13	NA	NA	NA	NA	NA	NA	NA					15-Sep-13			25-Sep-13
Planned	II	11	ACAP/GEF / CS /10	Institutional capacity assessment & data transparency & sharing policy -- report and MOU on data sharing.	Prior	Individual	IC	25-Nov-10	9-Jan-11	NA	NA	NA	NA	NA	NA	NA	19-Jan-11		USD			18-Jul-11			
Revised					Individual	IC	NA	1-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					NA			31-Jan-13
Actual					Individual	IC	NA	1-Aug-13	NA	8-Aug-13	NA	NA	NA	NA	NA	NA	NA					NA			31-Aug-13
Planned	III	12	ACAP/GEF / CS /11	Vulnerability assessment & strategy preparation	Prior	Individual	IC	14-Dec-10	14-Dec-10	NA	NA	NA	NA	NA	NA	NA	7-Feb-11	40,896	USD	ACAP/GEF / CS /11/2013	Mr.Abdul Hafez Hamod AL-Hakimi Sana'a - Yemen Republic Of	29-Mar-14	12,984	On going	
Revised					Individual	IC	NA	1-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					31-Jan-13			
Actual					Individual	IC	NA	14-Jan-13	NA	4-Mar-13	NA	NA	NA	NA	NA	NA	NA					NA			29-Dec-13
Planned	III	13	ACAP/GEF / CS /12	Identification of Income Generation Activities.	Prior	Firm	QOS	19-Nov-10	3-Jan-11	NA	NA	NA	NA	NA	NA	NA	15-Jan-11	42,400	USD	ACAP/GEF / CS /12/2013	Wafia Abdulwahed Mohd Nasher / Marzoog A.mohsen AL-SELWI - Sana'a - Yemen Republic Of	15-Jun-14	16,677	On going	
Revised					Individual	IC	NA	1-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					NA			30-Jan-13
Actual					Individual	IC	NA	1-Jul-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					NA			30-Jul-13
Planned	III	14	ACAP/GEF / CS /13	National Sociologist .	Prior	Individual	IC	14-Nov-10	29-Dec-10	NA	NA	NA	NA	NA	NA	NA	8-Jan-11	27,600	USD	ACAP/GEF / CS /13/2013	Mansour AL-SLWI /Hafiedhah Nasser Shaban Sana'a - Yemen Republic Of	3-Jun-14	11,966	On going	
Revised					Individual	IC	NA	4-Jan-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					11-Jan-13			
Actual					Individual	IC	NA	4-May-13	NA	NA	NA	NA	NA	NA	NA	NA	NA					11-May-13			
Planned	IV	15	ACAP/GEF / CS /13/2010	External Auditor ** 2011 -2012	Prior	Individual	IC	NA	27-Apr-13	NA	NA	NA	NA	NA	NA	NA	3-Dec-13	7,940	USD		Fuad Al taifi - Sana'a - Yemen Republic Of	30-Apr-12	7,940	completed	
Revised					Individual	IC	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA					NA			
Actual					Firm	LCS	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA					NA			27-Mar-12
Planned	IV	16	ACAP/GEF / CS / 14	External Auditor ** 2013	Prior	Firm	LCS	NA	NA	NA	NA	NA	NA	NA	NA	NA	1-Jan-13	2,500	USD	ACAP/GEF / CS / 16	Ali Ahmed Eshak - Sana'a - Yemen Republic Of	1-Mar-14	1,250	On going	
Revised					Individual	IC	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA	NA					NA			
Actual					Individual	IC	NA	1-Apr-14	NA	NA	NA	NA	NA	NA	NA	NA	NA					NA			28-Apr-14

SSS will be done only after specific approval of IDA for single source selection in each case

** Selection will done by COCA

Procurement Plan for Capacity Building Activities

YEMEN P103922: Agro-Biodiversity and Climate Adaptation Project (ACAP) / Global Environment Facility (GEF) Grant NO. TF096330

COMPONENT	SL No.	Expected Outcome/ Activity Description	Estimated Duration(Days)	Start Date	Completion Date	Comments
I	1	In country Training (QC)	7	1-Sep-13	8-Sep-13	done
I	2	Training course (In Situ on farm conservation)	7	30-Dec-12	6-Jan-13	done
I	3	Workshop for revised seeds legislation (QC)	4	1-Jun-13	8-Jun-13	done
I	4	Training on participatory improved landraces	7	1-Jun-13	8-Jun-13	done
I	5	Training for molecular analysis	5	1-Apr-14	8-Apr-14	
I	6	Training for field inventory	7	15-Apr-14	22-Apr-14	
I	7	Farmer orientation	5	22-Apr-14	29-Apr-14	
TOTAL COMPONENT I						
II	1	Training for data collection	7	12-Apr-14	19-Apr-14	
II	2	Customized training for technical staff for line agencies; sharing of climate information	7	12-Apr-14	19-Apr-14	
II	3	Assessment of existing GCM results; climate data assessment, training & modeling for 2.2.1-2.2.4	7	19-May-14	26-May-14	
TOTAL COMPONENT II						
III	1	Strengthening farmers' networks	7			done
III	2	Training for senior governmental officials (5)	7	26-May-14	2-Jun-14	
III	3	Farmer training	7	3-Jun-14	10-Jun-14	
III	4	Community planning	7	1-Apr-14	8-Apr-14	
III	5	Stakeholder consultations (10)	7	8-Apr-14	15-Apr-14	
III	6	Field demonstration and farmers' training	7	19-Apr-14	26-Apr-14	
III	7	Technical training for MAI (10)	2	15-Apr-14	22-Apr-14	
TOTAL COMPONENT III						
IV	1	Training Program for (procurement specialist) on Procurement (World Bank-funded projects).	12	7-Apr-14	19-Apr-14	International Training Centre (ITC) Turin - Italy
TOTAL						

Procurement Plan for Works

YEMEN P103922: Agro-Biodiversity and Climate Adaptation Project (ACAP) / Global Environment Facility (GEF) Grant NO. TF096330

Annex to PP
CDD Contracts Under Comp. III

SL No.	Kind	Description	Location			Contract Signed (Date)	Contract Value (100%)	Contribution to Cost in %		Contract Currency	Name, City, and Country of Contractor	Expenditure incurred to Date	Remaining	% OF Achievement
			Village	district	GOV.			By Project (90%)	By Beneficiaries (10 %)					
1	Upgrading terraces	البطحه	عقران	بني مطر	صنعاء		7,500	6,375	1,125	USD	ناجي احمد ناجي السبقاني	6,374	1	100%
2		الندانس	الوسط	المحويت	المحويت		4,936	4,442	494	USD	جمعية المبادرة	4,329	113	98%
3		المخفق	عبر	المحويت	المحويت		5,550	4,718	833	USD	جمعية المبادرة	4,585	133	98%
4		البيتم	المعازيب	بني مطر	صنعاء		3,449	2,932	517	USD	حسين سعد علي البيتم	2,931	1	100%
5		سحار	ربيع العيس	بلاد الروس	صنعاء		4,170	3,545	626	USD	حميد احمد علي الاسدي	3,544	1	100%
6		غول الفطيرة	بيت الاسدي	بلاد الروس	صنعاء		4,170	3,545	626	USD	حميد احمد علي الاسدي	3,544	1	100%
7		قروغ	بيت البشاري	الرجم	المحويت	01/29/2013	7,100	6,390	710	USD	محمد عبدالله البشاري	6,035	355	95%
8		وادي احمد	بيت البشاري	الرجم	المحويت	01/29/2013	7,100	6,390	710	USD	محمد محمد حمود البشاري	6,035	355	95%
9		الوونة	ربيع العيس	بلاد الروس	صنعاء	04/01/2013	4,656	4,190	466	USD	حميد احمد علي الاسدي	2,700	1,490	68%
10		سهل الناصية	الوسط	المحويت	المحويت	05/25/2013	9,000	8,100	900	USD	علي علي محمد الشنديدي	8,100	0	100%
11		البحرة	الوسط	المحويت	المحويت		4,500	4,050	450	USD	عبدالله صالح علي الورد	4,050	0	100%
12		العكدة	صفاء عيس	بعدان	إب	07/17/2011	4,752	4,277	475	USD	ابراهيم احمد مسعد عبدالرب	4,276	1	100%
13		الرجحة والمداحية	نمرين	صدر الموادم	تعز	07/10/2011	4,072	3,664	407	USD	كمال علي سعيد احمد	2,594	1,070	71%
14		السنام	السنام	صدر الموادم	تعز	06/02/2012	5,906	5,316	591	USD	داود عبدالله عبده عباس	3,235	2,081	61%
15		شعبة الهجة	المحور	المواسط	تعز	03/23/2013	2,363	2,126	236	USD	احمد سعيد قاسم احمد	1,988	138	93%
16		شعبة حجار الطلال	المشخف	صدر الموادم	تعز	03/23/2013	4,594	4,134	459	USD	عفيف مهديوب صالح ابراهيم	3,181	954	77%
17		شعب اية وندي يواس والمشلل والأعرج	الحظين	السدة	إب	03/30/2013	5,092	4,583	509	USD	ناجي عبده محمد الصفي	4,582	1	100%
18		شعب النوب	المحور / الرجع	المواسط	تعز	04/20/2013	1,575	1,418	158	USD	عبدالحميد محمد غالب	1,068	350	75%
19		حوب النقيب	الأحول بني جازير	المواسط	تعز	04/20/2013	4,725	4,253	473	USD	قائد احمد مقل	4,253	0	100%
20		شعبة نمير	مراغة	صدر الموادم	تعز	05/04/2013	4,725	4,253	473	USD	نعمان قائد سعيد محمد	4,253	0	100%
21		وادي صالح	الحلو	صدر الموادم	تعز	05/04/2013	3,938	3,544	394	USD	عبدالرحمن سعيد ناجي العماري	3,161	383	89%
22		باب السبوعة الشرقي	المعقاب	صدر الموادم	تعز	05/13/2013	5,906	5,316	591	USD	عبدالله عبده عباس العماري	5,316	0	100%
23		باب السبوعة الغربي	نمرين	صدر الموادم	تعز	05/13/2013	5,906	5,316	591	USD	غمدان محمد سعيد نمرين	2,009	3,306	38%
24		الأشلق	محرف	صدر الموادم	تعز	05/19/2013	3,544	3,189	354	USD	نذير عبدالحميد حسن عبدالله	2,621	569	82%
25		غول عزان	الحظين	السدة	إب	04/24/2013	4,301	3,871	430	USD	عتيق راجح قائد الهجري	3,871	0	100%
26		غول أبو شمير	الحظين	السدة	إب	04/24/2013	4,790	4,311	479	USD	خالد حمود قائد الهجري	4,311	0	100%
27		عرض الترمين	الحظين	السدة	إب	06/04/2013	4,243	3,819	424	USD	يوسف عبده محمد الصلواني	3,819	0	100%
28		أقسام الشعب والواراض	خيزبان	السدة	إب	03/16/2013	1,341	1,207	134	USD	سعد علي احمد نيشل	1,207	0	100%
29		وادي كنانة وغول البر	جبل مسعود	السدة	إب	04/21/2013	3,832	3,449	383	USD	عبدالله علي عبدالله الأحول	3,449	0	100%
30		أكمة القيد	الحلو	صدر الموادم	تعز	05/18/2013	3,281	2,953	328	USD	عباس عبدالله محمد سيف	1,722	1,232	58%
31		الجدر وادي المناخي	ذي حريم	السدة	إب	07/08/2013	9,814	8,833	981	USD	عبدالرقيب علي صالح القصيلة	7,324	1,509	83%
32		الظهور	الظهور	المواسط	تعز	07/20/2013	2,100	1,890	210	USD	عادل غالب احمد قائد	665	1,225	35%
33		أثراب	الخرابة	السدة	إب	07/08/2013	6,739	6,065	674	USD	محمد صالح محمد الخولاني	2,940	3,125	48%
34		الأيبة وشعب مرداس	الحظين	السدة	إب	06/01/2013	7,226	6,504	723	USD	راجح قائد صالح الصفي	4,756	1,748	73%
35		الجاه	جردات	المواسط	تعز	10/09/2013	4,594	4,134	459	USD	نبيل عبد الواحد	3,661	474	89%
36		الشعب	ذي عسال	السدة	إب	09/08/2013	6,463	5,817	646	USD	عمار يحيى علي التويتي	5,817	0	100%
37		الرجحة	الخنن	صدر الموادم	تعز		3,544	3,189	354	USD		1,938	1,251	61%
38		الملاطع	كرشان	صدر الموادم	تعز		4,331	3,898	433	USD		1,002	2,896	26%
39		هجة حمن	الأحول	المواسط	تعز	04/17/2013	975	877	97	USD	احمد قائد احمد مقل	877	0	100%
40		قزوران	الضباب	المواسط	تعز	12/02/2013	5,985	5,387	599	USD	هاني احمد حميد عوض	1,449	3,938	27%
41		الكادك	الضباب	المواسط	تعز	12/02/2013	5,880	5,292	588	USD	عبدالكريم قاسم محمود علي	3,145	2,147	59%
42		شعب السائلة	الجاهلي	المواسط	تعز	12/02/2013	3,927	3,534	393	USD	أبكر سلطان سيف محمد	2,642	892	75%
43		وادي درسان وذي المية	ثاللة	بعدان	إب	12/10/2013	6,048	5,443	605	USD	رفيق قائد شاييف	904	4,539	17%
44		كبة المخشاب	المخشاب	صدر الموادم	تعز	11/20/2013	4,486	4,037	449	USD	محمود قاسم سعيد	3,961	76	98%
45		البخل الأعلى	الأغري	السدة	إب	07/14/2013	5,299	4,769	530	USD	عبدالكريم محمد علي الأغري	4,769	0	100%
46		الضفر الأسفل	الأغري	السدة	إب	10/07/2013	4,424	3,982	442	USD	عبده محمد مسعد الأغري	3,982	0	100%

Procurement Plan for Works

YEMEN P103922: Agro-Biodiversity and Climate Adaptation Project (ACAP) / Global Environment Facility (GEF) Grant NO. TF096330

Annex to PP

CDD Contracts Under Comp. III

SL No.	Kind	Description	Location			Contract Signed (Date)	Contract Value (100%)	Contribution to Cost in %		Contract Currency	Name, City, and Country of Contractor	Expenditure incurred to Date	Remaining	% OF Achievement
			Village	district	GOV.			By Project (90%)	By Beneficiaries (10 %)					
TOTAL														
							222,851	199,324	23,527	USD		162,971	36,353	
1	Water storages	الغيبب	خدار	بلاد الروس	صنعاء		2,743	2,331	411	USD	حميد احمد علي الاسدي	1,109	1,222	55%
2		الهجرة	بيت البشاري	الرجم	المحويت	02/05/2013	8,250	7,425	825	USD	علي محمد قاسم البشاري	7,425	0	100%
3		المدر	بيت البشاري	الرجم	المحويت	02/09/2013	8,500	7,650	850	USD	قاسم محسن ناصر القش	7,650	0	100%
4		شعبة الذرة	الوسط	المحويت	المحويت	02/10/2013	7,500	6,750	750	USD	احمد محمد احمد المعانيه	2,826	3,924	48%
5		المرجمة	غبر	المحويت	المحويت	02/12/2013	7,500	6,750	750	USD	محمد علي يحيى سويد	5,344	1,406	81%
6		المرمي	الوسط	المحويت	المحويت	02/04/2013	7,500	6,750	750	USD	محمد سعد يحيى القحيطي	2,826	3,924	48%
7		الجيفة	ربع العيس	بلاد الروس	صنعاء	06/28/2013	7,312	6,581	731	USD	عبدالسلام صالح ناجي نجران	6,581	0	100%
8		الزراقة	ربع العيس	بلاد الروس	صنعاء		8,402	7,561	840	USD	علي علي احمد ناجي	5,960	1,601	81%
9		الحمام	سوق التلوث	بدعان	إب	07/17/2011	7,750	6,975	775	USD	نعمان أحمد علي القديمي	6,602	373	95%
10		المراغة	عسيفة	صير الموادم	تعز	07/10/2011	7,750	6,975	775	USD	نعمان قائد سعيد محمد	6,873	102	99%
11		هوب الممر	البحيري	المواسط	تعز	07/10/2011	7,750	6,975	775	USD	محمد علي غانم عامر	6,915	60	99%
12		الجبل	جبل قائد	المواسط	تعز	06/05/2012	7,750	6,975	775	USD	عبد علي غانم الجابري	6,865	110	100%
13		الحورة	ذي الضرب	بدعان	إب	06/09/2012	7,750	6,975	775	USD	صائق عبده علي المليكي	6,812	163	98%
14		عيل الحيث	الحيث	بدعان	إب	06/09/2012	7,750	6,975	775	USD	عبدالرقيب أحمد ناجي الزوم	6,793	182	97%
15		الجبة	محزف	صير الموادم	تعز	06/02/2012	7,750	6,975	775	USD	محمد حسن عبدالاله	6,701	274	96%
16		الزاهر	نميرين	صير الموادم	تعز	06/09/2012	7,750	6,975	775	USD	طه حمود حسن محمد	6,919	56	99%
17		الملاطع	كرشان	صير الموادم	تعز	03/26/2013	7,750	6,975	775	USD	عبدالواسع عبدالله عبدالرقيب العماري	6,908	67	99%
18		جمعه	ذي مهنة	صير الموادم	تعز	03/16/2013	7,750	6,975	775	USD	أحمد ناصر أحمد سيف	6,768	207	97%
19		عهه	عهه	صير الموادم	تعز	03/16/2013	7,750	6,975	775	USD	عبدالله حزام ناجي أحمد	6,768	207	97%
20		العقار	العارضة	صير الموادم	تعز	03/16/2013	7,750	6,975	775	USD	نجيب عبدالله محمد عبده	6,510	465	93%
21		اقسام الشعب والوارض	خديبان	السدة	إب	03/16/2013	7,750	6,975	775	USD	سعد علي احمد نيشل	6,974	1	100%
22		ركب الصيفية	العارضة	المواسط	تعز	03/17/2013	7,750	6,975	775	USD	شكري ياسين ثابت الخامري	6,888	87	99%
23		بين الاسود	بيت نصاري	السدة	إب	03/16/2013	7,750	6,975	775	USD	محمد علي مصلح نصاري	6,975	0	100%
24		مأجل المرد الاعلى	ذي عسال	السدة	إب	03/16/2013	7,750	6,975	775	USD	احمد حزام محمد الويتي	6,975	0	100%
25		الخلوة	الخلوة	صير الموادم	تعز	03/30/2013	7,750	6,975	775	USD	لطف هزاع ناجي قاسم	6,869	106	98%
26		البرايش	وادي البئر	صير الموادم	تعز	03/13/2013	7,750	6,975	775	USD	محمد محمد عبد الحميد بكرين	6,774	201	97%
27		العادفي	العادفي	صير الموادم	تعز	04/04/2013	7,750	6,975	775	USD	مصطفى احمد علي محمد	6,704	271	96%
28		سيم سنج	الحقلين	السدة	إب	04/17/2013	7,750	6,975	775	USD	عبدالله اسماعيل قاسم الصلوي	6,974	1	100%
29		الضبيعة	المعزوب	السدة	إب	03/24/2013	7,750	6,975	775	USD	ناجي صالح محمد الشامي	6,975	0	100%
30		العكة	صفاء عيس	بدعان	إب	06/04/2013	7,750	6,975	775	USD	ابراهيم أحمد منعد عبدالرب	3,030	3,945	43%
31		ذي مدي	مرقع	بدعان	إب	05/27/2013	4,978	4,480	498	USD	فايز عبده احمد	3,339	1,141	75%
TOTAL														
							233,184	209,728	23,455	USD		189,631	20,097	
1	Small flood protection measures	رأس البلد العليا ذي محوات	صيرة	السدة	إب	07/18/2011	9,824	8,842	982	USD	علي بن علي عيسى	8,842	0	100%
2		نقل البياض	حورة	السدة	إب	10/06/2013	1,799	1,619	180	USD	عندنان محمد صالح العيسبي	915	703	57%
3		رأس الوادي سائلة القطعة	بيت الحجري	بدعان	إب	06/09/2012	7,201	6,481	720	USD	مصطفى أحمد محمد آل قاسم	3,538	2,943	55%
4		غول الرشيد وذي ربيع	الحقلين	السدة	إب	04/11/2013	7,385	6,647	739	USD	ناجي عبده محمد الصفي	6,647	0	100%
5		سائلة الفلاح	الجبل	السدة	إب	11/12/2013	7,687	6,919	769	USD	عيسى علي حزام محمد	4,190	2,728	61%
TOTAL														
							33,897	30,507	3,390	USD		24,133	6,374	