

## PROCUREMENT PLAN (Textual Part)

**Project information: Sudan- Reducing Emissions from Deforestation and forest Degradation Programme (REDD+ Sudan – P152322.**

**Project Implementation agency: National Forest Cooperation – Sudan. (FNC)**

**Date of the Procurement Plan: 25/01/2018**

**Period covered by this Procurement Plan: 30/06/2019**

### Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

***The Bank’s Standard Procurement Documents:*** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in *[N/A]*, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

***Leased Assets as specified under paragraph 5.10 of the Procurement Regulations:*** Leasing may be used for those contracts identified in the Procurement Plan tables. “*Not Applicable*”

***Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations –*** is allowed for those contracts identified in the Procurement Plan tables “*Not Applicable*”

***Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works).*** *N/A*

Goods: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables];

Works: [is not applicable/is applicable for those contracts identified in the Procurement Plan tables]

**Hands-on Expanded Implementation Support (HEIS)** *N/A*

**Other Relevant Procurement Information.**

*N/A*

**PROCUREMENT PLAN** Sudan : Sudan - FCPF REDD Readiness

General Information	
Country:	Sudan
Bank's Approval Date of the Original Procurement Plan:	2018-02-13
Revised Plan Date(s): (comma delimited, leave blank if not)	2018-12-12
Project ID:	P152322
GPN Date:	
Project Name:	Sudan - FCPF REDD Readiness
Loan / Credit No:	TF / 19148, TF / A6424
Executing Agency(ies)	Sudan - FCPF REDD READINESS

WORKS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-REDD-52225-CW-RFQ / Remodeling the Project Offices in FNC	TF / 19148		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-06-22									2018-08-17	2019-02-13		

GOODS																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-REDD-52229-GO-RFQ / IT Equipment's and Software	TF / 19148		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-09-07									2018-11-02	2019-05-01		
SD-REDD-53513-GO-RFQ / Furniture for the new offices	TF / 19148		Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation								2018-06-06									2018-08-01	2019-01-28		

NON CONSULTING SERVICES																													
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion			
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

CONSULTING FIRMS																												
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion			
									Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
SD-REDD-46404-CS-CQS / DEVELOPING TERMS FOR STRATEGIC ENVIRONMENTAL AND SOCIAL ASSESSMENT (SESA)FOR SUDAN'S REDD+ PROGRAMME	TF / 19148		Post	Consultant Qualification Selection	Open - International		299,929.00	Signed	2018-01-28	2018-02-18	2018-04-03											2018-05-03	2018-06-07	2018-12-04				
SD-REDD-53385-CS-NPO / Forest Landscapes Restoration Assessment and National Strategy Report (WRI)	TF / 19148		Prior	Non-Profit Organizations	Direct		0.00	Under Implementation	2018-09-10													2018-10-20	2018-11-24	2019-05-23				

SD-REDD-53804-CS-UN / Gender Mainstreaming Strategy & Comprehensive Workshop Series, R.Package Consultations &Report	TF / 19148		Prior	Non-Profit Organizations	Direct		320,000.00	Signed	2018-07-20										2018-08-29		2018-10-03		2019-04-01	
SD-REDD-54317-CS-CQS / SESAVESMP	TF / 19148		Prior	Consultant Qualification Selection	Open - International		0.00	Pending Implementation	2018-10-01		2018-10-22		2018-12-05						2019-01-04		2019-02-08		2019-08-07	
SD-REDD-61556-CS-CQS / 4 REDD+ Information tracking system - safeguards, REDD+ benefits, impacts, governance, research ...etc	TF / 19148		Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2018-09-10		2018-11-08		2018-12-22						2019-01-21		2019-02-25		2019-08-24	

**INDIVIDUAL CONSULTANTS**