# Resettlement Plan

August 2017

AFG: Qaisar-Dari Bum Road Project

Ghormach to Sar Chashma-i-Chechaktu

Prepared by the Ministry of Public Works, Islamic Republic of Afghanistan for the Ministry of Finance and the Asian Development Bank.



# دولت جمهوری اسلامی افغانستان دافغانستان اسلامی جمهوری دولت وزارت فـــوایـــد عــامــــه د تولــــــکتو چـــارو وزارت

# ISLAMIC REPUBLIC OF AFGHANISTAN MINISTRY OF PUBLIC WORKS



Program Management Office (PMO) دفتر تنظیم برنامه های بانک انکشاف آسیایی دآسیایی پر اختیا بانک د کر نلارو د سمبالبنت دفتر

No: 670-676 Date: Avy, 7,17

To:

Mr. Dong Soo Pyo,

OIC, CWTC, ADB

Subject: Resettlement Plan for Qaisar to Dari Bum Road Project

Dear Mr. Dong Soo Pyo,

I am pleased to inform you that Ministry of Public Works (MPW) prepared the resettlement plan of Qaisar-Dari Bum Road Project in three sections:

- (i) 50 Km Dari Bum-Bala Murghab 191+000-241+000
- (ii) 40 Km Bala Murghab to Ghormach 241+000-281+000 and
- (iii) 61 Km Ghormach to Sar Chashma-i-Chechaktu 281+000-342+000.

Attached to this letter, please find a copy of the resettlement plan for your further process.

On behalf of the government, I would like to avail this opportunity to renew to the bank the assurance of our highest consideration.

Sincerely yours

Ahmad Wali Shairzay MSCE Technical Deputy Minister Ministry of Public Works

> آدرس: چهار اهی حاجی عبدالحق مکروریان اول، بلاک اول

## **CURRENCY EQUIVALENTS**

(as of 17 July 2017)

Currency unit - Afghani (AF)

AF1.00 = \$0.0146 \$1.00 = AF68.40

# **ABBREVIATIONS AND ACRONYMS**

ADB Asian Development Bank
AH Affected Household
AP/s Affected Person/s

COI Corridor of Impact
CPI Consumer Price Index

CSC Construction Supervision Consultant

DDT Due Diligence Team

DPC Displaced Persons Committee

EA Executing Agency

EMA External Monitoring and Evaluation Agency

GoA Government of Afghanistan
GRC Grievance Redress Committee

IRS International Resettlement Specialist

kg Kilogram km Kilometer

LAL Land Acquisition Law

LAR Land Acquisition and Resettlement

LFT LAR field team

LARP Land Acquisition & Resettlement Plan

m Meter

MFF Multitranche financing facility
MPW Ministry of Public Works

MRM Management Review Meeting

MRRD Ministry of Rural Rehabilitation and Development

NGO Non-Government Organization
PFR Periodic financing request
PMO Program Management Office
R&R Resettlement and Rehabilitation

ROW Right-of-Way

# **NOTES**

- (i) The fiscal year (FY) of the Government of Afghanistan and its agencies ends on 20 December. "FY" before a calendar year denotes the year in which the fiscal year ends, e.g., FY2017 ends on 20 December 2017.
- (ii) In this report, "\$" refers to US dollars unless otherwise stated.

This resettlement plan is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature. Your attention is directed to the "terms of use" section of this website.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area.

## **DEFINITION OF TERMS**

#### Affected persons (APs)

means all of the people affected by the project through land acquisition, relocation, or loss of incomes and include any person, household (sometimes referred to as project affected family), firms, or public or private institutions. APs therefore include; i) persons affected directly by the right-of-way acquisition, or construction work area; (ii) persons whose agricultural land or other productive assets such as trees or crops are affected; (iii) persons whose businesses are affected and who might experience loss of income due to the project impact: (iv) persons who lose work/employment as a result of project impact; and (v) people who lose access to community resources/property as a result of the project. Although this definition of affected person is at variance with the expression in the SPS-2009, this is how it is currently understood and used in Afghanistan, and practically it is not different from 'displaced person' defined in the SPS-2009.

#### Compensation

means payment in cash or kind for an asset to be acquired or affected by a project at replacement cost at current market value.

#### **Cut-off-date**

the date after which people will not be considered eligible for compensation, i.e., they are not included in the list of APs as defined by the census. Normally, the cut-off date is the date of the detailed measurement survey.

# Detailed survey

measurement

means the detailed inventory of losses that is completed after detailed engineering design and marking of project boundaries on the ground.

#### **Encroachers**

means those who illegally extend their legal title holding on to the public land.

#### **Entitlement**

means the range of measures comprising cash or kind compensation, relocation cost, income rehabilitation assistance, transfer assistance, income substitution, and relocation, which are due to business restoration due to APs, depending on the type and degree nature of their losses, to restore their social and economic base.

Jerib

means traditional unit for measurement of land in Afghanistan. One Jerib is equivalent to 2,000 square meter of land. One hectare consists of 5 jeribs.

# Land acquisition

Means the process whereby a person is compelled by a public agency to alienate all or part of the land she/he owns or possesses, to the ownership and possession of that agency, for public purposes, in return for fair compensation

Poor

Based on Ministry of Rural Rehabilitation and Development study of Nationwide Risk and Poverty Assessment of Afghanistan, 2011-2012, and adjusted by the CPI for the period 2012-2016 the poverty line for the project area has been determined as AFN 2,043 per person per month. Poor includes, those falling below this line.

Recognizable claim to land

The project recognizes affected persons with customary ownership with or without the required legally valid customary deed as "legalizable" owners who must be compensated for both the loss of land and nonland assets.

Replacement cost

means valuing assets to replace the loss at current market value, and is the amount of cash or kind needed to replace an asset in its existing condition, without deduction of transaction costs or for any material salvaged. According to the SPS, the calculation of full replacement cost is based on the following elements: (i) fair market value; (ii) transaction costs; (iii) interest accrued, (iv) transitional and restoration costs; and (v) other applicable payments, if any.

Sharecropper

means the same as tenant cultivator or tenant farmer, and is a person who cultivates land they do not own for an agreed proportion of the crop or harvest.

Significant impact

means 200 people or more will experience major impacts, which is defined as; (i) being physically displaced from housing, or (ii) losing ten per cent or more of their productive assets (income generating).

Squatter

one who illegally occupies public or private land.

Temporary displacement

displacement from impacts on land and immovable property outside the right of way of the project caused temporarily by civil works related activities

**Vulnerable** 

means any people who might suffer disproportionately or face the risk of being marginalized from the effects of resettlement and includes; (i) female-headed households with dependents; (ii) disabled household heads; (iii) poor households (within the meaning given previously); (iv) landless; (v) elderly households with no means of support; (vi) households without security of tenure; (vii) ethnic minorities; and (viii) marginal farmers (with landholdings of five Jeribs or less).

# **TABLE OF CONTENTS**

ABBR	REVIATIONS AND ACRONYMS	!!!
DEFIN	NITION OF TERMS	V
LIST C	OF ANEXES	IX
EXEC	UTIVE SUMMARY	1
СНАР	PTER 1: INTRODUCTION AND PROJECT DESCRIPTION	7
A.	GENERAL	7
В.	Project Description	8
C.	LARP FINALIZATION STATUS	9
D.	LAR RELATED CONDITIONALITY	9
E.	ELIGIBILITY CUT-OFF DATE	10
F.	OBJECTIVE OF THE LARP	10
СНАР	PTER 2: SCOPE OF LAND ACQUISITION AND RESETTLEMENT	11
A.	Introduction	11
В.	IMPACTS ASSESSMENT	11
СНАР	PTER 3: SOCIOECONOMIC PROFILE	18
A.	GENERAL	18
В.	CHARACTERISTICS OF PACKAGE V ROAD CORRIDOR	19
C.	CHARACTERISTICS OF AFFECTED COMMUNITIES	19
D.	Affected Household Assets and Livelihood Streams	20
E.	Affected Persons Household Standard of Living and Well-being	22
F.	HEALTH WELLNESS AND ACCESS TO PUBLIC SERVICES	26
СНАР	PTER 4: RESETTLEMENT POLICY, LEGAL FRAMEWORK AND ENTITLEMENT	28
A.	GENERAL	28
В.	LAND ACQUISITION LAW IN AFGHANISTAN	28
C.	ADB's Safeguards Policy Statement	29
D.	COMPARISON OF POLICIES	30
E.	PRINCIPLES AND POLICIES ADOPTED FOR THIS PROJECT	32

F.	COMPENSATION ELIGIBILITY AND ENTITLEMENTS	33
G.	LIVELIHOOD RESTORATION MEASURES AND RELOCATION	38
СНАР	TER 5: PUBLIC CONSULTATION AND DISCLOSURE	40
A.	GENERAL	40
В.	INFORMATION DISCLOSURE BY MPW	40
C.	SUMMARY OF APS FEEDBACK AND CONCERNS	40
D.	DISCLOSURE OF LARP	43
E.	Participation, Consultation and Information Disclosure up to Project Completion	43
СНАР	TER 6: INSTITUTIONAL ARRANGEMENTS	45
A.	GENERAL	45
В.	Executing Agency	45
C.	LOCAL GOVERNMENT	45
D.	PROGRAM MANAGEMENT OFFICE IN MPW	46
E.	DUE DILIGENCE TEAM AT PMO LEVEL	46
F.	DETAIL DESIGN AND SAFEGUARDS PLANNING CONSULTANT	46
G.	CONSTRUCTION SUPERVISION CONSULTANT	46
Н.	LARP FIELD TEAM (LFT)	47
I.	Roles and Responsibilities of Various Agencies	48
J.	GRIEVANCE REDRESS COMMITTEE (GRC)	49
СНАР	TER 7: COMPLAINTS AND GRIEVANCES REDRESS	51
СНАР	TER 8: RESETTLEMENT BUDGET AND FINANCING	53
A.	GENERAL	53
В.	COMPENSATION VALUATION	53
C.	LARP IMPLEMENTATION AND SUPPORT COST	56
D.	COST ESTIMATE AND BUDGET	57
E.	SUMMARY OF TOTAL COST	59
F.	SUMMARY OF BUDGET (FUNDING SOURCE-WISE)	61
CHAP	TER 9: IMPLEMENTATION SCHEDULE	63

A.	GENERAL	63
В.	LARP IMPLEMENTATION SCHEDULE	63
C.	COMPENSATION DELIVERY PROCESS	64
СНАР	PTER 10: MONITORING AND EVALUATION	65
A.	GENERAL	65
В.	MONITORING BY THE MPW/PMO SAFEGUARDS UNIT	65
C.	Reporting	65
D.	LARP IMPLEMENTATION EVALUATION	66
E.	External Monitoring & Evaluation	66
List of	of Anexes	
Anne	x 1: Impacts Compensation/Rehabilitation: Information Booklet	81
Anne	ex 2: List of Participants Disclosure and Consultation Workshop Badghis	88

#### **EXECUTIVE SUMMARY**

- 1. This Land Acquisition and Resettlement Plan (LARP) has been prepared by the Ministry of Public Works Program Management Office, Government of the Islamic Republic of Afghanistan (MPW/PMO) for the Ministry of Finance (MOF) and the Asian Development Bank (ADB) to process the grant for the 151 km Qaisar-Dari Bum Road Project (QRDP). QRDP will rehabilitate and upgrade sections of the existing earth road track that are a part of the Ring Road passing through the Provinces of Badghis and Faryab linking Herat in western Afghanistan to Andkhoy and Mazar -i- Sharif in the north. There are no indigenous people in the project area as defined for ADB's operational purposes in the SPS 2009.
- 2. Tphe 151 Km Qaisar-Dari-Bum Project road is divided into 3 stretches for construction purposes on the basis of topography and scope of construction and will be implemented as 3 separate construction contract packages, namely: i) Dari Bum to Bala Murghab (Package III) 50 Km; ii) Bala Murghab to Ghormach (Package IV) 40 Km; and iii) Ghormach to Sar Chashma-i-Chechaktu (Package V) 61 Km.
- 3. The 61 km stretch of road between station 281+000 and 342+000 and the construction package for which this Land Acquisition and Resettlement Plan (LARP) has been prepared is the Ghormach to Sar Chashma-i- Chechaktu (Package V) 61 Km.
- 4. This LARP provides a preliminary assessment of the road's LAR impacts and costs, and details an action plan for further LAR actions required for the delivery of a final and implementation-ready LARP based on the detailed/final engineering design of the road. The LARP fits relevant Afghan laws, the ADB's Safeguards Policy Statement (SPS 2009) requirements and the Project's Entitlement Matrix. The security conditions in the field are precarious and the staff working there are avowedly endangered. In the absence of a detailed design and a security cordon, that will only be mobilized along with the detailed design team, a reliable estimated quantitative impact assessment of affected structure and land was conducted with the help of satellite imagery superimposed by alignment, construction limit and right-of-way drawings. This was done minus a census of affected persons and each household's individual inventory of loss. While such an assessment can provide an estimate of the extent of the physical aggregate impact on structures and private land it cannot specify, while assessing the significance or severity of the physical and economic displacement, individual household losses in terms of involuntary resettlement impacts.
- 5. Qualitatively, at this stage LARP preparation has involved information disclosure, consultations and focus group discussions with village estate councils (*manteqa shuras*) to develop, agree upon and finalize the i) entitlement matrix, ii) grievance redress mechanism, iii) replacement costs for infrastructure and land, the price for the latter (only as a recommendation for the consideration of the Council of Ministers); iv) a socio-economic context overview of affected communities through *manteqa shuras* and other key informants; and v) an estimated budget for the LARP. At this stage the estimated LARP budget essentially includes the

replacement costs of affected structures and private land but not of trees, walls or objects that could not be measured from the available imagery. Neither does the budget include commensurate resettlement allowances relating to business and livelihood losses, or to relocation, transition and vulnerability.

- 6. The Project road is designed to be a standard two-lane national major road which to maintain its standard would normally occupy a right-of-way (ROW) of up to 15 m each side of the road from the center- line. To reduce LAR impact the maximum ROW adopted in the preliminary design is 10 meters on either side of the center line. Private land and structure falling within 10 meters either side of the center line is counted as impacted and added to the total quantity of impacted land and structure respectively. To further reduce LAR impact, in concentrated built up areas only structures within 6 meters on either side of the center-line are cleared (involuntarily acquired) to accommodate the 11- meter cross section of the road. These stretches are supported by reduced speed limits and speed breaking structures for safety.
- 7. This LARP assessed the extent of impact caused by any involuntary resettlement required to accommodate the upgradation of the existing road to national level road standards, modified to reduce as much impact as possible without overly violating the integrity of the design. This document spells out the compensation and rehabilitation of Affected Persons (AP) and has been prepared in close consultation with stakeholders and affected people during an extended three day workshop in Badghis. The 61 km Package V of the Project will affect a total of 112,594 m² of land including i) 89,423 m² irrigated land; ii) 4,249 m² rain -fed land and iii) 18,922 m² residential and commercial land. A total of 3,692 m² of structures will also be lost; 3,039 m² of structures associated with dwellings and 653 m² with businesses. There are no indigenous people in the project area as defined for ADB's operational purposes in the SPS 2009. The involuntary resettlement impact is insignificant. Out of the 123 affected, 6 households (42 persons) are experiencing a severe impact by losing their business premises which have to be relocated. A summary of impacts is provided in Table 1 below.

**Table 1: Summary Impacts of Land Acquisition and Resettlement** 

Impacts	No./Qty.
I. Land (m²)	
Agricultural Land - Irrigated	89,423
Agricultural Land - Un irrigated	4,249
Residential/Commercial Land*	18,922
Total Land(m <sup>2</sup> )	112,594
II. Structure	
Dwelling associated structures(m²)	3,039

Business associated structures(m³)	653
Total Structures (m²)	3,692
III. Trees (No.)	
Timber trees	600
Productive Fruit trees	742
Total Trees	1342
IV. Total Affected Households/Entities	123
V. Vulnerable Affected Households	48
VI. AH/Entities anticipated to experience severe IR Impact	6
VII. No of people anticipated to experience major IR Impact	42

<sup>\*</sup> Built up area with a frontage to the road, whether residential or commercial, has been valued at the same rate.

The basic compensation principles and policies applicable in this LARP are: (i) avoid 8. negative impacts of land acquisition and involuntary resettlement on persons affected by the Project to the extent possible; (ii) AH/APs losing assets, livelihood or other resources will be fully compensated and/or assisted so that they will be able to improve or at least restore their former economic and social conditions. Compensation will be provided at full replacement cost, free of depreciation, transfer costs or eventual salvaged materials; (iii) the final compensation eligibility cut-off date is the impact survey (census and inventory) date; (iv) compensation will include not only immediate losses, but also temporary loss of business and livelihood, and employment on project civil works; (v) as lands to be acquired from farmers are a portion of respective plot, therefore, land-for-land compensation will not be considered, (vi) lack of formal legal land title should not be a bar to compensation or rehabilitation; (vii) particular attention will be paid to AH headed by women and other vulnerable groups, and appropriate assistance will be provided to improve their status. Other compensation/ rehabilitation provisions will equally apply across gender lines and (viii) the full compensation of affected assets will be a condition for the initiation of civil works. No objection for the contractors' mobilization in the field will be given only if compensation/ rehabilitation have been provided in full to the APs. Various entitlements provided under the plan are described below in Table 2.

**Table 2: Entitlement Matrix** 

Item	Application	Eligibility	Compensation Entitlements
residential/	Land affected by right-of-way (ROW)	AP with title, formal/customary deed, or traditional land right as vouched by local Jirga, elders or Community Development Council.	Cash compensation at replacement cost, determined through assessments and agreed upon by the AHs and to be approved by the council of ministers. All fees, taxes, or other charges, as applicable under relevant laws are to be borne by the project
and	Residential/ commercial structure affected	Owners of structures (including informal settlers non-title holders, encroachers, squatter; )	<ul> <li>Cash compensation for affected structure and other fixed assets at replacement cost of the structure free of depreciation, taxes/fees and salvaged materials.</li> <li>In case of partial impacts full cash assistance to restore remaining structure. If more than 25% of the building's floor area is affected, cash compensation will be computed for the entire building.</li> <li>Privilege to salvage material from demolished structure</li> </ul>
Crops	Crops on affected land	Owners of crops / sharecroppers/employed agriculture workers/leaseholders	Cash compensation equal to one year's crop yield. For sharecroppers – their share of harvest at market rates and potentially an additional one crop compensation. For employed agricultural workers, an indemnity in cash corresponding to their salary in cash or kind for the remaining part of the harvest, interrupted part of the harvest (for temporary impact), and entirely forgone harvest income restoration by an amount equivalent to the market value of gross annual yield (assumed to include cost of annual lease, cost of inputs, and profit) for the area each AP has leased
Trees Losses	Trees on affected land	Owner of trees (including informal settlers)	<ul> <li>Fruit bearing trees will be compensated at the value of 1 harvest multiplied by the number of years needed to re-grow a tree at the same productive level of the tree lost, plus the market cost of a sapling</li> <li>Non–fruit bearing/timber trees will be valued based on the market value of their dry wood volume.</li> <li>The compensation of the tree will be free of</li> </ul>

Item	Application	Eligibility	Compensation Entitlements			
			deduction for the value of the wood left to the AH.			
Business losses by shop owners and employees	Permanent / temporary business losses along the ROW	Business / shop owners (including informal settlers), employees	<ul> <li>Cash compensation for net income loss for the duration of business stoppage (maximum up to 3 months for temporary loss and an equivalent of 6 months income for permanent loss). The compensation for business loss will be calculated based on fixed rates<sup>1</sup>.</li> <li>Employees: indemnity for lost wages equivalent</li> </ul>			
			to three months income			
Transitional Livelihood Allowance	Residential/Com mercial Structures affected	All Ahs	Relocated owners/renters will receive a transitional allowance for livelihood losses at AF 6,000 for 3 months			
Relocation Allowance	Residential/Com mercial Structures affected	All Ahs	Relocated owners/renters (including informal settlers) will receive a relocation allowance of AF6,000			
Assistance to vulnerable AH	Affected by land acquisition, resettlement etc.	AH which are: female— headed; poor (below poverty line) or headed by handicapped/disabled persons	<ul> <li>Vulnerable households will be provided an additional three months of average household income allowance (AF36,000) as assistance.</li> <li>Preferential employment in the project construction to willing APs.</li> </ul>			
Severe agricultural land impact allowance	Agricultural land	Agricultural land owners, leaseholders or sharecroppers losing >10% of their holdings	Allowance for severe land impacts equal to replacement cost of a year's net income from crop yield of land lost.			
Loss of Community, Cultural, Religious, or Government Sites	Temporary or permanent loss due to the Project activities	Community/ Affected households	Conservation, protection and cash compensation for replacement (Schools, communal centers, markets, health centers, shrines, other religious or worship sites, tombs,. Cash compensation for affected structures based on the above structures entitlements			
Impact on irrigation	Temporary or permanent loss	Community/ affected	Irrigation channels are diverted and rehabilitated			

\_

This fixed rate is based on the average net income of road businesses in project areas as determined by key informants interviewed during this LARP preparation.

Item	Application	Eligibility	Compensation Entitlements
channels	due to the Project activities	households	to previous standards
Temporary loss of land	Temporary use of land during construction	AP with title, formal/customary deed, or traditional land right as vouched by local Jirga, elders or Community Development Council.	Cash compensation based on local land rental rates for the duration of use and restoration at the end of the rental period.
Unidentified Impacts		AH or individuals	<ul> <li>Unforeseen impacts compensated based on above entitlements during project implementation by the EA.</li> </ul>

- 9. MPW is the implementing agency (IA) for the Project. The already established Program Management Office (PMO) implements resettlement activities. For the task of resettlement implementation, MPW have a Due Diligence Team (DDT) at the PMO level. Most importantly, at the project level there is the LAR field team involved in the preparation and implementation of land acquisition and resettlement plans, supported by national and international specialists.
- 10. After approval by the Government and ADB, relevant information from the LARP has been disclosed to the affected persons/communities. The total estimated cost for land acquisition and resettlement based on land and structure impacted as measured from satellite imagery for Package (V) is **AF 96,768,504 USD\$1,444,306** (1 \$=67AF).

# **CHAPTER 1: INTRODUCTION AND PROJECT DESCRIPTION**

## A. General

- 11. The Asian Development Bank (ADB) has agreed to provide the Government of Afghanistan with a grant for constructing the Qaisar-Dari Bum Road (the Project). The Ministry of Public Works (MPW)/ Program Management Office (PMO) is the Implementing Agency (IA) for the stand- alone Project. The Ministry of Finance (MOF) is the Executing Agency (EA). The 151 Km Qaisar-Dari-Bum Project road is divided into 3 stretches for construction purposes on the basis of topography and scope of construction and will be implemented as 3 separate construction contract packages, namely: 1) Dari Bum to Bala Murghab (Package III) 50 Km; 2) Bala Murghab to Ghormach (Package IV) 40 Km; and 3) Ghormach to Sar Chashma-i-Chechaktu (Package V) 61 Km.
- 12. The 151 km Qaisar-Dari Bum Road traverses through the settlements and districts of Dari Bum, Qadis and Bala Murghab in Badghis province and Ghormach and Qaisar in Faryab province.



**Figure 1: Location Map of Project** 

# **B.** Project Description

- 13. The 61 km stretch of road between station 281+000 and 342+000 and the construction package for which this Land Acquisition and Resettlement Plan (LARP) has been prepared is designated the Ghormach -Sar Chashma-i-Chechaktu stretch (Package V). The Package V road stretch, while heading north east towards Qaisar, passes through the lands of village estates (manteqa) that include the district headquarter town of Bala Murghab, Akazai Hotak; Jui Ganj; Ludinha; Sar Chushma Qruto all; Darokhel Haji Badro; Qariya Chumrzai; Mastokhel; Qarya Ahmadyan Achekzai, and several others before crossing Ghormach and reaching Sar Chashma I Chechaktu, the end station. The location of the Project and the 3 construction package stretches is shown above in Figure 1.
- 14. This LARP, prepared by MPW on behalf of the EA MOF as part of the approval process of the Project, provides a preliminary assessment of the road's LAR impacts and costs, and details an action plan for further LAR actions required for the delivery of a final and implementation-ready LARP based on the detailed/final engineering design of the road. The LARP fits relevant Afghan laws, the ADB's Safeguards Policy Statement (SPS 2009) requirements and the Project's Entitlement Matrix. The security conditions in the field are precarious and the staff working there are avowedly endangered. In the absence of a detailed design and a security cordon, that will only be mobilized along with the detailed design team, a reliable estimated quantitative impact assessment of affected structure and land was conducted with the help of satellite imagery superimposed by alignment, construction limit and right-of-way drawings.
- 15. The estimated quantitative assessment, has been done with satellite imagery, minus a census of affected persons and each household's individual inventory of loss. While such an assessment can provide an estimate of the extent of the physical impact on structures and private land it cannot assess the significance or severity of the physical and economic displacement for individual households in terms of involuntary resettlement impacts. Qualitatively, at this stage LARP preparation has involved information disclosure, consultations and focus group discussions with village estate councils (*manteqa shuras*) to develop, agree upon and finalize the i) entitlement matrix, ii) grievance redress mechanism, iii) replacement costs for infrastructure and land, the price for the latter (only as a recommendation for the consideration of the Council of Ministers); iv) a socio-economic context overview of affected communities through *manteqa shuras* and other key informants; and v) an estimated budget for the LARP.
- The Project road is designed to be a standard two-lane national major road which to maintain its standard would normally occupy a right-of-way (ROW) of up to 15 m each side of the road from the center- line. To reduce LAR impact the maximum ROW adopted in the preliminary design is 10 meters on either side of the center line. Private land and structure falling within 10 meters either side of the center line is counted as impacted and added to the total quantity of impacted land and structure respectively. To further reduce LAR impact, in concentrated built up areas only structures within 6 meters on either side of the center-line are cleared (involuntarily acquired) to accommodate the 11- meter cross section of the road. These

stretches are supported by reduced speed limits and speed breaking structures for safety. To restore the design integrity and speed limit of national road standards, least impact by-pass options for drive through traffic will be explored and finalized in close collaboration with the local community once onsite access for detailed design is managed.

#### C. LARP Finalization Status

- 17. This draft LARP is based on the preliminary design of the alignment. The impacts assessment is therefore not yet considered final. In addition, the present impact assessment is based on satellite imagery. Combined with other software this process relatively easily provides accurate measurements of impacted land and structure and can through local geo-spatial knowledge allow a reasonably correct differentiation of types of land and structure, by use. While it provides the total quantities of land and structure impacted, it is obviously not possible to tag onto the impacted installation the names or number of persons or livelihoods and tenurial status of the occupants that are impacted. Detailed measurement surveys (DMS) of individual affected properties and census and socio-economic survey of affected persons will enable the exact quantification of the types and extent of impacts but must be postponed till detail design consultants and security are mobilized together with the land acquisition and resettlement team. Close interaction between the design engineers, the social team and the affected community is expected to yield least impact alignment options and passage arrangements through markets and habitation without compromising the national road standard. The final design will enable a final DMS, a final inventory of losses, a final census of affected persons and an implementation ready LARP.
- The land compensation rates for the affected land are still preliminary, emerging from community consultations, subject to approval by both the local and central governments and for further discussion with the affected parties. In case the compensation for non-land assets is delayed for any reason for more than one year between the review and approval of this LARP and the construction of the road, prices will have to be reviewed to see if they still match replacement cost and if necessary updated by also factoring the CPI and paid through a corrective action plan. This caveat does not apply to compensation of land rates since those are paid within 3 months of their approval by the Council of Ministers. However, if any alignment changes become necessary after detailed design, adequate corrective action plans will be prepared and implemented in a timely manner to address all resettlement impacts.

#### D. LAR Related Conditionality

- 19. According to ADB policy and practice Projects are approved by ADB based on implementation readiness (including the needed LARPs) and relating to LARP, they must fulfill the following conditions:
  - (i) ADB Appraisal of Project: conditional to a) the approval of a draft LARP by the ADB and the Government; and b) disclosure to the public of this LARP and of the information pamphlet as shown in Attachment 1.

- (ii) Civil works contract awards conditional to full preparation of an implementation ready LARP (including allocation of finances and eventual updates); and
- (iii) Provision of notice to proceed to contractors: conditional to full implementation of the LARP (full delivery of compensation/rehabilitation) to be vouched by a Compliance Report. Such a condition will be clearly spelled out in the text of the civil works contract.

# E. Eligibility Cut-off Date

20. Compensation eligibility is limited by a cut-off date based on the final detailed engineering design and confirmed alignment and on the completion of LAR related surveys (detailed measurement survey, census and socio-economic survey). The compensation eligibility cut-off date, is to be widely communicated to local government and village estate councils (shuras) and disclosed through them and the LAR field team to affected households. The AH are informed, that the cut-off does not annul the eligibility for compensation and allowances of losses that remain unregistered due to the absence of APs at the time of the census or over sight during the DMS. The LAR surveys will proceed based on chainage but the AH will sign off on a single individual inventory recording all their lost assets and eligible compensation and resettlement allowances under a unique identification number.

# F. Objective of the LARP

- 21. The aim and objective of this LARP is to compensate for all unavoidable negative impacts caused by the project, to resettle the displaced persons and restore their livelihoods. The LARP also provides a guideline on the implementation of land acquisition through proper compensation and assistance as per the safeguards requirements of ADB and the relevant policies of Afghanistan. The issues identified and addressed in this document are as follows:
  - Assessment of the type and extent of loss of land and structure assets;
  - Public consultation and peoples participation in the Project;
  - Assessment of existing legal and administrative framework and formulation of resettlement policy for the Project;
  - Development of entitlement matrix, provisions for relocation assistance and restoration of businesses/income;
  - Resettlement cost estimate including provision for fund, and
  - Institutional framework for the implementation of the plan, including grievance redress and monitoring & evaluation.

# **CHAPTER 2: SCOPE OF LAND ACQUISITION AND RESETTLEMENT**

## A. Introduction

22. The present impact assessment is based on satellite imagery. Combined with other software this process relatively easily provides accurate measurements of impacted land and structure and can through local geo-spatial knowledge allow a reasonably correct differentiation of types of land and structure, by use. It cannot readily provide the number of entities, persons or households, their livelihoods or tenurial status viz a viz the impacted structure or land they occupy. This estimated quantitative assessment, has been done, minus a census of affected persons and each household's individual inventory of loss. While such an assessment can provide an estimate of the extent of the physical impact on structures and private land it cannot assess the significance or severity of the physical and economic displacement for individual households in terms of involuntary resettlement impacts. With physical access not possible, these factors are estimated qualitatively on the basis of rapid assessments, through the help of key informants, an understanding of socio-political, cultural, spatial, local economic conditions and assumptions of average land and structure ownership.

# **B.** Impacts Assessment

# 1) Land Impacts

22. Private Land: The total land acquisition required for Package (V) Ghormach to Sar-i-Chashama Chechaktu 61 km third stretch of the Qaisar-Dari Bum Road Project. is  $112,594 \text{ m}^2$  or 11.259 ha (56.297 Jeribs, 1 Jerib = 2,000 m<sup>2</sup>). This land impacted permanently is detailed by type in Table 2.1 below. It includes 93,672 m<sup>2</sup> of agricultural land, 89,423 m<sup>2</sup> of which is irrigated and 4,249 m<sup>2</sup> rain-fed. The residential and commercial land impacted is a total of 18,922 m<sup>2</sup>. A total of 123 households/entities are estimated to be impacted by the land acquisition. Out of these 71 AH will lose less than 10% of irrigated land and 7 AH less than 10% of their rainfed land. The above impacts, and those enumerated below, will be verified during detail design, detailed measurement surveys and the census. Additionally 24 AH will lose residential land and 21 AH commercial land. Of the latter, an estimated 6 business entities, will be impacted severely (which includes 42 persons from the associated 6 affected households) and need to relocate elsewhere because they will not be able to reconstruct adjacent to where they are. The remaining 15 business entities out of the total 21 impacted, can resume business after temporary stoppage and repair or reconstruction at the new edge of the ROW. Squeezing the ROW to 12 meters, 6 meters on both sides of the center line in built up areas instead of retaining the 20 meters like for the rest of the road has resulted in saving of 10,261 m<sup>2</sup> or 54.23% of the total residential/commercial land required, and has done away with the necessity to demolish the infrastructure built on this land.

Table 2.1: Details of Land to be lost permanently by Type (Package V)

Land Identified as	No of AHs	Area of Land Affected (m²) 20 m ROW	Area of Land Affected (m²) with ROW squeezed to 12 m in built up areas	Estimated No. of Affected Land owners/households/entities*
I. Agricultural Land				
Irrigated		89,423	89,423	71
Rain-fed		4,249	4,249	7
Sub-total I		93,672	93,672	78
II. Non- Agricultural Land				
Residential/commercial		29,183	18,922	24 Residential 21 Commercial
Total		122,855	112,594	123

<sup>\*</sup>The estimates of number of impacted landholding households are based on the number of plot types (irrigated or rain-fed) from which land impact was measured. In the case of dwellings and businesses the number of impacted households/entities is derived from the percentage of each of these types from the aggregate total of impacted structure units and applying these respective percentages to the number of residential/commercial plots measured.

24. **Temporary Land Impacts:** There is no temporary Impact to land anticipated as state land is being used for construction facilities and camps. The only land anticipated to be temporarily impacted and remain as such till the end of the construction will be occupied by the contractor's construction camp. This is state land that is barren, uncultivable and has no formal or informal users.

## 2) Impact on Agricultural Land/Crops

25. 89,423 m² irrigated land and 4,249 m² of rain-fed, a total of 93672 m² agricultural land is permanently impacted by the new RoW for which landowners/landowning households will be compensated. Irrigated land, which is small in quantity, relative to rain-fed land and on which melon and vegetables are planted, is self-cultivated. So is rain-fed land, where poppy has replaced wheat, cumin and pulses. Rain-fed land is self-cultivated by the household in

combination with daily wage-labor, particularly for the harvest. Irrigated land, which is normally close to the dwelling, is cultivated entirely by the household.

None of the 78 land owners losing agricultural land will lose more than 10% of their total overall agricultural land. The above impacts, and those enumerated below, will be verified during detail design, detailed measurement surveys and the census.

No impact on crops is anticipated during the acquisition of the Project impacted 89,423 m² irrigated land and 4,249 m² rain-fed land. Land will only be taken into possession **after the standing crop is harvested** for which the APs will be facilitated. On locations where possession of land becomes necessary for construction related emergencies, while the crop is still standing compensation for loss of crop will be paid in accordance with the project entitlement matrix. There are no employees working on permanently affected agricultural land who would have their contracts terminated.

Depending on when the self-cultivating owner households receive their compensation the cut-off point to vacate the land can be any time between October (when they are over with the harvest) and March (when they sow). Completion of harvesting of crops will be included as a condition for commencing civil works. The farmers and the civil works contractor will be coordinated for this by the LAR Field Team, working under the Construction Supervision Consultants.

#### 3) Trees

26. In terms of horticulture the Project area is characterized by assorted fruit trees planted in clearings within the homestead for self-consumption. There are no commercial fruit orchards. Timber trees are mostly planted away from the road in groves next to the river, but are also found along the road when passing through the village. Loss of trees, non-fruit bearing or fruit, is compensated in accordance with the Project entitlement matrix.

**Table 2.2: Details of Affected Trees** 

Type of Trees	Number of Trees*
Apple	96
Apricot	96
Mulberry	550
Total Fruit Trees(Productive)	742
Non Fruit Timber Trees	600
Total Trees (Fruit + Non Fruit)	1342

<sup>\*</sup>Conservative averages based on the number of homesteads impacted and village estates the road will cross. These figures will be verified and revised during the post final design LAR detailed measurement survey

#### 4) Impact on Structures

27. A total of 3,692 m<sup>2</sup> of building structure is impacted due to the land acquisition necessary for the 12 m required ROW being adopted in built-up-area concentrations: a good 49% less impact than if the uniform width of 20 m being adopted for the rest of the road is implemented. This impact on structure along the 61 km stretch of Package (V), mainly traditional areaconstruction (mud/brick), is detailed by type in Table 2.3 below. It includes 64 structures losing 3,039 m<sup>2</sup> that appear to be associated with homesteads, and 54 structure units joined (visible from the satellite as a seam in the roof) or stand -alone units of assorted sizes associated with an unknown number of business entities that are said to use multiple structures for shop fronts, and storage in the rear, losing a negligible 653 m<sup>2</sup>. There are no impacted structures identified as community structures. The impacted homestead structures, along with other joined- to- eachother or independent-free-standing structures of assorted use - kitchen, bathroom, store, toilet, cattle barn, guest rooms, bedrooms, living rooms, constitute what is a typical dwelling in the Project area within a perimeter wall; or using the outer walls of joined constituent units as a perimeter. Limited damage to or total loss of one or more constituent unit due to acquisition of land in narrow strips and bands as is usual for roads can be redeemed with adjustments in the remaining compound. The overall involuntary resettlement impact in Package (V) of the Project on affected households and entities is insignificant. 6 business entities/AH will experience severe impact by permanently losing commercial land, building structure, business income and by having to relocate.

Table 2.3: Details of Affected Structures- Package (V)

Structure Identified as	Area of Affected Structures (m²)		Number of Structures		Number	Occupancy
	20 m ROW	12 m ROW	20 m ROW	12 m ROW	Affected Entities	Status
I. Structure associated with dwelling						
Traditional area construction (mud/ brick)	6,189	3,039	88	64	24	Owner occupied
II. Structure associated with business						
Traditional area construction (mud/ brick)	1342	653	71	54	21	Owner Operated and occupied  6 relocating
III. Community Mosque/School						
Traditional area construction (mud/ brick)						
Total	7,531	3,692	159	118	45	

<sup>\*</sup>For dwellings and businesses, the number of impacted households/entities is derived from the percentage of each of these use types from the aggregate total of impacted structure units and applying these respective percentages to the total number of impacted residential/commercial plots measured.

# 4) Vulnerable Households

28. From amongst those economically or physically displaced by the road the total vulnerable households affected by the project are assessed. These include women headed households and those who fall under the below- poverty-line threshold households. Based on Ministry of Rural Rehabilitation and Development study of Nationwide Risk and Poverty Assessment of Afghanistan, 2011-2012, and adjusted by the CPI for the period 2012-2016 the

<sup>\*\*</sup>Auxiliary structures, such as boundary walls etc. could not be measured from the available satellite imagery. These will be inventoried during the post final design DMS.

poverty line for the project area has been determined as AFN 2,043 per person per month. Being the latest poverty line, this benchmark is used in this analysis. <sup>2</sup> Using 39.1 percent as the proportion of population living below the National Poverty Line in Afghanistan,<sup>3</sup> the number of vulnerable amongst the AH are determined as follows:

2.6: Details of Vulnerable Affected Households

Type of Vulnerability	No. of APH
Women headed households	
Other	
Below poverty line households	48
Total Vulnerable HHs	48

# 5) Summary of Impacts

29. Details of the impacts by category are given in Table 2.7.

Table 2.7: Summary Impacts of Land Acquisition and Resettlement

Impacts	No./Qty.
I. Land (m²)	
Agricultural Land - Irrigated	89,423
Agricultural Land - Un irrigated	4,249
Residential/Commercial Land*	18,922
Total Land(m <sup>2</sup> )	112,594
II. Structure	
Dwelling associated structures(m²)	3,039

Without entirely relying on an exact income poverty line, those identified as poor or vulnerable and eligible for a vulnerability allowance, will also have to be collectively perceived as such by neighbouring affected persons and the local jirgah/shura. While the latter represent all constituent sub-groups of the community they will still be made cognizant to be cautious about not potentially excluding any eligible persons due either to their political affiliations, ethnicity or due to any other reason, which may put them into a minority group within their local community.

<sup>&</sup>lt;sup>3</sup> Asian Development Bank, Basic 2017 Statistics: Economic Research and Regional Cooperation Department, Development Economics and Indicators Division, Manila, 2017

Business associated structures(m³)	653
Total Structures (m²)	3,692
III. Trees (No.)	
Timber trees	600
Productive Fruit trees	742
Total Trees	1342
IV. Total Affected Households/Entities	123
V. Vulnerable Affected Households	48
VI. AH/Entities anticipated to experience severe IR Impact	6
VII. No of people anticipated to experience major IR Impact	42

<sup>\*</sup> Built up area with a frontage to the road, whether residential or commercial, has been valued at the same rate.

#### **CHAPTER 3: SOCIOECONOMIC PROFILE**

#### Ghormach to Sar Chashma-i-Chechaktu

#### A. General

- 30. No participatory appraisals or field surveys could be conducted due to the prevailing security situation in the project area and the threat to life this poses, in the absence of an effective extended security cordon, for outsiders and government staff. Information to develop an understanding of the socio-economic context in which involuntary land acquisition and resettlement of affected households will take place was collected from focus group discussions. These were conducted in Qala-e-Nau, the capital of Badghis province with representatives of village estate councils (manteqa shuras) representing constitutive sub-groups of communities the Project road will pass through and is liable to impact. Village estate council members from both Badghis and Faryab provinces were invited by the provincial governor at the request of MPW for four days and received per diem and a reimbursement of their travel cost.
- 31. The group discussions were basically organized for the purpose of public disclosure and consultations with project affected communities to validate the adequacy and appropriateness of entitlements for APs, and of the institutional arrangements for the implementation of the resettlement process. The presence of knowledgeable key informants from locales along the entire 151 km road project area was leveraged to qualitatively build a socio-economic profile quantitatively articulated around a set of indicators in "proportions of the total project population". The results of this exercise provide an understanding of the social and economic conditions of the APs and can be used as a baseline for monitoring LAR impacts. It provides profiles and information around the general demographic characteristics of AP households, their asset base, land and other assets; livelihood streams; standard of living and wellbeing, and health and wellness, including education, and access to related services. Supplemented by structured questionnaires and adequate sample sizes, when safe access becomes available, it will also help understand the context in which the resettlement and income restoration strategy will be addressed and developed by the APs and the Executing Agency during post-final design LAR surveys.
- 32. The road comprises of three sections: 1. Package III is 50 km and runs from Dari-Bum to Bala Murghab; 2. Package IV is 40 km and runs from Bala Murghab to Ghormach; and 3. Package V is 61 km, running from Ghormach to Sar Chashma-i-Chechaktu. The information below is representative of communities along the entire 151 km project road and of project households (HH) in affected communities.
- 33. The project area is located in the north-west of Afghanistan. Most households rely on crop production for food and income. Livestock husbandry is also of key importance for the livelihood of all groups and strata. Besides income from crop, livestock and livestock product sales an additional key source of income for the poor is selling their labour, while for the better-off it is trade. Drought, war and continuing attrition are the major risk factors to livelihoods. The ancient road track between Qaisar and Dari- Bum, which is the Project road, mostly traverses through river basins where human settlements, irrigated agriculture, market centers and seats of government have emerged and flourished over time. The surrounding landscape of the Project area, largely rolling hills, is characterized by grasslands, rainfed agricultural land, and pistachio forests in the western fringes. The inhabitants of the river basins have extended themselves into the hilly grasslands through a pastoral economy. Wool shorn off sheep has fed the carpet weaving craft in the valleys, particularly practiced by women, contributing to household income and trade in the local markets. Over time with population growth and the pressure on irrigated land, access to mechanized tillage with tractors has enabled an easy conversion

of pasture into rain-fed land. Cash crops like cumin and pulses, that do not require much precipitation beyond the initial moisture in the seed bed to germinate, take up the place of grass. Although yields of wheat grown in rain fed land are less than half of irrigated wheat, farmers in the project area plant high quality melon and water melon in irrigated land. Badghis province is considered the highest producer of rain-fed wheat in the country. However, in the last few years, poppy, which is highly drought resistant, has been rapidly replacing wheat, raising income levels and increasing trade.

# B. Characteristics of Package V Road Corridor

34. Package V of the road corridor is 61 km, running from Ghormach to Sar Chashma-i-Chechaktu. A small portion of the households in the affected communities live in close proximity to the road alignment – on average between 20 to 30 percent across the three packages of the road corridor. while between 70 to 80 percent live far off from the road. Household location proximity to the road in the three respective road packages is given below in Table 3.1.

Table 3.1. Proximity of households in the affected communities to the road

Road Package	near the road	far from the road
I- Dari-Bum to Bala Murghab	20%	80%
II- Bala Murghab to Ghormach	25%	75%
III- Ghormach to Sar Chashma-i-Chechaktu	30%	70%

## C. Characteristics of Affected Communities

35. Majority of the households in the affected area are Pashtun. There is a small percentage Uzkeb / Turkman in the area. See Figure 3.2 below.

**Community Diversity:** Percentage based on 'nation' or quam 120% 96% 100% 80% 60% 40% 20% 2% 2% 2% 0% 0% 0% Pashtun Uzbek/Turkman Tajik Balooch Aymaaq Hazara

Figure 3.2. Ethnic Make-up of HH in affected communities

The average household size in communities along the entire road (three sections) is 7. An 36. equal number of males and females are affected by the project.

37. Household composition, broken down by age, of households across the entire road is given in Figure 3.3. 46% of the population in households in the affected communities is children below 16 years of age and 46 % are adult. With only 8% aged over 65 years.

General Composition of Affected Households

Under 16 years

16-59 years

Above 60 years

8%


Figure 3.3: Composition of HH in Affected Communities by Age

The information in the sections below pertains to Package V of the road corridor: "Ghormach to Sar Chashma-i-Chechaktu".

## D. Affected Household Assets and Livelihood Streams

#### 1. Assets owned

38. The focus group attempted to assess the extent of total land, agricultural, owned by them . Land is a valuable asset in north-west Afghanistan: it gives security, identity, status and provides an independent and sustainable source of livelihood. Almost all households in affected communities own some type of land. While 6 % of the affected community is reported to own less than 1 jerib, 16% own land between 1 and 5 jerib. 58% are assessed to own between 6 and 15 jerib, and 20% with more than 15 jerib. The land asset profile of the affected community of the project is provided in Figure 3.4.



**Figure 3.4: Land Asset Profile** 

1 Jerib = 2,000 square meters

39. Livestock is a primary source of income in north-west Afghanistan followed closely behind by agriculture. Livestock though less stable than land as an asset, can easily be liquidated. Livestock is considered a source of wealth that can relatively easily be converted to cash and also as an asset be quickly recovered. Unlike agriculture it does not require access to land. All households from the affected communities own livestock. The livestock asset profile for goats, sheep and cattle for households in affected communities is given in Figure 3.5.




Figure 3.5: Livestock Asset Profile (cattle, goats and sheep)

- 40. Out of the 10% that own cattle, 48% own 20 50 heads of cattle each, while 18% own 51-100 heads of cattle and 12% own more than a 100 heads of cattle. 22% own less than 20 heads of cattle (and assumable possess sheep or goat or both). Apart from serving as an asset that can easily be liquidated, cows because of their milk are a source of nutrition for the household. Goat and sheep are often raised for sale during the annual Eid ul Azha festivity when there is great demand for sacrificial animals and yield higher prices.
- 41. Besides land and livestock the focus group categorized ownership of mechanized vehicles as an "other asset" of considerable value. Houses are not dealt with in this profile as an asset, though very much an asset if built on land that is titled or recognizable as owned, since spaciousness of housing is included as an indicator of Standard of living for households in the affected communities (see section D). Motorized vehicles are often bought from savings or from a sold asset. Almost all of the households in affected communities are reported to own "other assets". Out of these, 40% own a car (20% jeep, 20% sedan), 35% own motorcycles and 25% have an animal-drawn vehicle.




Figure 3.6: Type of motorized vehicular asset owned

42. Assets, in the context of this socio-economic assessment, have been classified into 3 types (land, livestock and motorized vehicles). Land includes agricultural irrigated and non-irrigated, livestock includes cattle, goats and sheep; and motorized vehicles include motorcycles, cars, and animal drawn means of transport. Figure 3.7 below depicts the value of land assets on the basis of average land prices per jerib. As mentioned above, land is a valuable asset class, with equally important monetary and non-monetary value.

Figure 3.7: Average land price (AFN) per Jerib

Agricultural irrigated	Agricultural non-irrigated	Commercial / residential
1000000 300000		1400000

#### 2. Income from Various livelihood Streams

43. Average household monthly income across the entire road is 14,500 AFN. There are two main income streams illustrated in Figure 3.8: a) livestock – animal husbandry and livestock products contribute as primary source of livelihood for around 47% of households in affected communities; and b) agriculture – wheat, cash crops like cumin and pulses, vegetables and melons / water melons are grown in substantial quantities, from which 45% of households in affected communities derive their primary income. Wage labor is the mainstay of 5% and commerce and trade (woven carpets, cumin, and pulses for example) is primary for a mere 3%.

Source of Income

Commerce & Trade

Livestock

Agriculture

Wage Labor

Figure 3.8: Livelihood Streams

# E. Affected Persons Household Standard of Living and Well-being

44. This assessment uses spaciousness of a household's dwelling, household amenities like availability of electricity and modern appliances, nature of access to water, fuel for cooking (ease of fetching in what are primarily women's tasks), and type of sanitation facilities available as primary indicators for assessing standard of living and well being.

# 1. Spaciousness of dwelling

45. The homesteads are reported to be generally spacious. 32% of households in affected communities have within the homestead compound, in addition to the usual cluster of cattle barn, kitchen, toilet, bathroom, store, and guest quarters, 1 to 3 rooms for living. Almost half (48%) have 4 to 6 rooms for their living and only 20% more than 6 rooms.





Figure 3.9. Number of Rooms in affected community dwellings.






46. 70% of the households have are mud structures, while 25% are semi-concrete structures. Only 5% are concrete structures. The 70% living in mud structures appears to reflect a paucity of the means they have at their disposal. It should be noted that most households comprise rooms that are scattered structures and not confined inside in one "house" or single structure. See Figure 3.10 above.

# 2. Access to Electricity and Appliances

47. Only 30% of households in affected communities have access to electricity – of these households, 2% are connected to the grid and 28% are off-grid; 70% have no electricity.

Figure 3.11. Electricity Access across HH in Affected Communities



48. Around 60% of households in affected communities have mobiles, a large 70% have radios, 5% have TVs. Only 2% have computers and 1% has a refrigerator.


Table 3.12. Appliance Profile.

Туре	Percentage of HH
Mobile phone	62
TV	5
Refrigerator	1
Radio	70
Computer	2

# 3. Access to Water, Sanitation and Energy

49. All households have access to a hand pump with substantially good water quality, and within relatively easy reach. For 40% of the population it takes between 11 to 20 minutes to fetch water, for 35% the water source is at a closer distance and takes about 5 to 10 minutes to fetch. Around 25% are reported to spend more than 20 minutes to fetch water. See Figure 3.13 below.

Figure 3.13: Time women and children spend to fetch water



50. Only 5% of households in affected communities have access to an improved latrine. 60% have access to a traditional latrine and 35% defecate in the open. There are no HHs in the affected communities with a flush toilet. See Figure 3.14.

Sanitation Practices

5%

35%

60%

Open Defecation Traditional Latrine Improved Latrine

Figure 3.14: Access to Sanitation Facility at HH level

51. None of households in affected communities across Package III of the road corridor use electricity for cooking. There is high dependence on cow dung as a course of fuel (45%). Some burn wood (40%), while there is limited usage of gas and gasoline at home.




Figure 3.15. Fuel used by HH for cooking

# 4. Allocations for essential and social expenditure

52. A large portion of average household expenditure goes in to food (65%), followed by on "other essentials" which include housing, medical and clothing (25%). Around 5% of average household expenditure is on social and religious events and a small 5% on education (reflective of the dismal literacy rates in the project area).

Table 3.16: Average monthly household expenditure

Expenditure type	Portion of total household expense
Education	5%
Housing, Medical, Clothing	25%
Food	65%
Social and Religious events	5%

# F. Health wellness and access to public services

#### 1. Health

- 53. The focus groups were unable to get data on health conditions and how treatment is sought. However, given the security situation, in most cases treatment is either home-based or sought through a traditional healer or doctor in the immediate community.
- 54. 80% of child births are assisted by a midwife or went unassisted and only 15% by a medical doctor. See Figure 3.17 below.




Figure 3.17: Assistance during childbirth.

#### 2. Education

55. The education profile in Table 3.18 below refers to adult males and females over the age of 18. Information on the level of education attained clearly indicates a traditional cultural reality in the subject part of Afghanistan: no women have attained even basic primary education. This is indicative of both the traditional cultural customs in parts of north-west Afghanistan where the project is, but also reflect of the reality of the security situation in the past decade or so where mobility of most women has been curtailed to home or the immediate community. The rates for level of education attained does not necessarily directly correlate to attendance rates; attendance trends may be more telling of the actual education profile for students, however this information was not collectable in the present context. The education profile is also reflective of the fact that a large majority of the adult population in the project area remains illiterate, given that 42% of the sample men had attained an education.

**Table 3.18: Education Profile** 

Level of Education Attained	Men	Women
Primary	25%	-
Secondary	15%	-
Tertiary	2%	-

#### 3. National Inclusion

56. Information on national identity cards for adults is used as benchmark indicators to gauge levels of national inclusion and social protection. In the absence of information on government propoor schemes it is assumed that none exist in the project area. Of the HH in the affected communities, a large majority (45%) of male are in possession of a national identification card, the Tazkira. Only 7% are reported to have a passport. Almost 50% do not have any form or identification document. See Table 3.19 below.

**Table 3.19: National Inclusion and Social Protection** 

National Inclusion and Social Protection	Percentage of HH
People in possession of a ID Card/Tazkira	45%
People in possession of a passport	7%
People with no ID proof	48%

### CHAPTER 4: RESETTLEMENT POLICY, LEGAL FRAMEWORK AND ENTITLEMENT

#### A. General

44. The LARP along with compensation policy framework and entitlements is based on ADB's SPS (2009) as well as the Borrower's national policy instruments and laws, particularly the provisions made under Law on Land Acquisition in the constitution of Afghanistan. The LARP fulfills the provisions of the Entitlement Matrix approved for the Project. The following section deals with these policies with a comparison of two policies and subsequently deals with the entitlements and eligibility for compensation and other resettlement entitlements.

### B. Land Acquisition Law in Afghanistan

- 45. There is no country specific resettlement policy in Afghanistan. A comprehensive land policy was approved in 2007 by the cabinet. It has been made operational with the ratification in 2008, of the Law on Managing Land Affairs. Ratified in early 2004, the new Constitution of Afghanistan has 3 articles that closely relate to compensation and resettlement. For the purpose of public interest, such as the establishment/ construction of public infrastructure and facilitation for acquisition of land with cultural or scientific values, land of higher agricultural productivity, large gardens, the Law for Appropriation of Property for the Public Welfare in Afghanistan (Land Acquisition Law, LAL) provides that:
- 46. The acquisition of a plot or a portion of plot, for public interest is decided by the Council of Ministers and will be compensated at fair value based on the current market rates (section 2).
  - The acquisition of a plot or part of it should not prevent the owner from using the rest of the property or hamper its use. If this difficulty arises, the whole property will be acquired (section 4).
  - The right of the owner or land user will be terminated 3 months prior to start of civil works on the project and after the proper reimbursement to the owner or person using the land has been made. The termination of the right of the landlord or the person using the land would not affect their rights on collecting their last harvest from the land, except when there is emergency evacuation (section 6).
  - In case of land acquisition, the following factors shall be considered for compensation: value of land; value of houses, buildings and the land; values of trees, orchards and other assets on land (section 8).
  - The value of land depends on the category and its geographic location (section 11).
  - A person whose residential land is subject to acquisition will receive a new plot of land of the same value. He has the option to get residential land or a house on government property in exchange, under proper procedures (section 13).
  - It can be arranged with the owner if he wishes to exchange his property subject to acquisition with government land. The difference on the values of land will be calculated (section 15).
  - The values of orchards, vines and trees on land under acquisition shall be determined by the competent officials of the municipality (section 16); and

- A property is evaluated at the current rate at the locality concerned. The owner of his representative must be present at the time of measuring and evaluation of property.
- It is Afghan practice to recognize traditional land rights.
- Compensation and rehabilitation are provided before the land is acquired.

### C. ADB's Safeguards Policy Statement

- 47. The ADB's SPS aims to avoid or minimize the impacts on people affected by a project, and to provide support and assistance for those who lose their land and property, as well as for others whose livelihood is affected by the acquisition of land or temporary construction activities. Resettlement planning has the objectives of providing APs with a standard of living equal to, if not better than, that which they had before the project. The three important elements of the involuntary resettlement policy are (i) compensation to replace lost assets, livelihood, and income; (ii) assistance for relocation, including provision of relocation sites with appropriate facilities and services; and (iii) assistance for rehabilitation to achieve at least the same level of well-being with the project as without it. Some or all of these elements may be present in a project involving involuntary resettlement. For any ADB operation requiring involuntary resettlement, resettlement planning is an integral part of project design, to be dealt with in the manner listed below.
  - 1. Screen the project early on to identify past, present, and future involuntary resettlement impacts and risks. Determine the scope of resettlement planning through a survey and/or census of displaced persons, including a gender analysis, specifically related to resettlement impacts and risks.
  - 2. Carry out meaningful consultations with affected persons, host communities, and concerned nongovernment organizations. Inform all displaced persons of their entitlements and resettlement options. Ensure their participation in planning, implementation, and monitoring and evaluation of resettlement programs. Pay particular attention to the needs of vulnerable groups, especially those below the poverty line, the landless, the elderly, women and children, and Indigenous Peoples, and those without legal title to land, and ensure their participation in consultations. Establish a grievance redress mechanism to receive and facilitate resolution of the affected persons' concerns. Support the social and cultural institutions of displaced persons and their host population. Where involuntary resettlement impacts and risks are highly complex and sensitive, compensation and resettlement decisions should be preceded by a social preparation phase.
  - 3. Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based resettlement strategies when affected livelihoods are land based where possible or cash compensation at replacement value for land when the loss of land does not undermine livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, (iii) prompt compensation at full replacement cost for assets that cannot be restored, and (iv) additional revenues and services through benefit sharing schemes where possible.
  - 4. Provide physically and economically displaced persons with needed assistance, including the following: (i) if there is relocation, secured tenure to relocation land, better

housing at resettlement sites with comparable access to employment and production opportunities, integration of resettled persons economically and socially into their host communities, and extension of project benefits to host communities; (ii) transitional support and development assistance, such as land development, credit facilities, training, or employment opportunities; and (iii) civic infrastructure and community services, as required.

- 5. Improve the standards of living of the displaced poor and other vulnerable groups, including women, to at least national minimum standards. In rural areas provide them with legal and affordable access to land and resources, and in urban areas provide them with appropriate income sources and legal and affordable access to adequate housing.
- 6. Develop procedures in a transparent, consistent, and equitable manner if land acquisition is through negotiated settlement to ensure that those people who enter into negotiated settlements will maintain the same or better income and livelihood status.
- 7. Ensure that displaced persons without titles to land or any recognizable legal rights to land are eligible for resettlement assistance and compensation for loss of nonland assets.
- 8. Prepare a resettlement plan elaborating on displaced persons' entitlements, the income and livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, budget, and time-bound implementation schedule.
- 9. Disclose a draft resettlement plan, including documentation of the consultation process in a timely manner, before project appraisal, in an accessible place and a form and language(s) understandable to affected persons and other stakeholders. Disclose the final resettlement plan and its updates to affected persons and other stakeholders.
- 10. Conceive and execute involuntary resettlement as part of a development project or program. Include the full costs of resettlement in the presentation of project's costs and benefits. For a project with significant involuntary resettlement impacts, consider implementing the involuntary resettlement component of the project as a stand-alone operation.
- 11. Pay compensation and provide other resettlement entitlements before physical or economic displacement. Implement the resettlement plan under close supervision throughout project implementation.
- 12. Monitor and assess resettlement outcomes, their impacts on the standards of living of displaced persons, and whether the objectives of the resettlement plan have been achieved by taking into account the baseline conditions and the results of resettlement monitoring. Disclose monitoring reports.

#### D. Comparison of Policies

48. A comparison between ADB's Safeguards Policy Statement (2009) and Land Acquisition Law (LAL) of Afghanistan is presented in Table 4.1.below

Table 4.1: Comparison of ADB's Safeguards Policy Statement of 2009 (SPS 2009) and Land Acquisition Law in Afghanistan

ADB SPS (2009)	AFG Land Acquisition Law	Measures to Address Gap
Fully inform and consult affected persons (APs) on compensation options.	No provision for public consultation.	LARP provides for consultation and information dissemination.
Compensation APs for all their losses at replacement cost.	resettlement (LAR) for public interest is to be compensated based on equal/fair value according to current market rates. In case of residential	Affected land will be compensated at replacement cost, free of transaction cost, while buildings/structures are compensated without deducting for depreciation. Crops or trees will also be compensated in cash at replacement rates.
Lack of formal title should not be a bar to compensation/rehabilitation.	in law, in practice, traditional land rights are recognized. However, those without formal	at replacement cost for titled and customary users, and
Timely compensate APs.	works and after compensation is given. The termination of the owner/user rights will not affect the rights to collect the last harvest except in the case of an emergency.	provided whether they have been harvested or not to avoid civil works delays and pressures on land users to harvest a crop before it is fully ripe. Land users harvesting their crops after
APs should be compensated and/or assisted, to guarantee at least the maintenance of their pre-project livelihood level.	house, crops, or trees losses.	General rehabilitation for income losses and for relocation costs will be given if these impacts occur.

Table 4.1: Comparison of ADB's Safeguards Policy Statement of 2009 (SPS 2009) and Land Acquisition Law in Afghanistan

ADB SPS (2009)	AFG Land Acquisition Law	Measures to Address Gap
	considered.	
Requires the establishment of a grievance redress mechanism to receive and facilitate the resolution of APs' concerns about displacement and other impacts	the establishment of project- specific grievance redress	A grievance redress mechanism shall be established and operationalized as part of LARP and project implementation.

ADB=Asian Development Bank; AH=affected household; AP=affected person; LAL=Land Acquisition Law; LARP=land acquisition and resettlement plan; no. =number; SPS=Safeguards Policy Statement.

### E. Principles and Policies Adopted for this Project

- 49. Based on the above analysis of national provisions and ADB's SPS, the broad resettlement principles for this project shall be the following:
- The negative impact on AP must be avoided or minimized as much as possible;
- Where negative impacts are unavoidable, the persons affected by the project and vulnerable groups will be identified and assisted in improving or regaining their standard of living.
- Information related to the preparation and implementation of resettlement plan will be disclosed to all stakeholders and people's participation will be ensured in planning and implementation. All RPs for the roads with resettlement impacts will be disclosed to the APs;
- Land acquisition for the project would be done as per the Land Acquisition Law of Afghanistan. The Act specifies payment of adequate compensation for the properties to be acquired. Additional support would be extended for meeting the replacement value of the property, that includes all transactions costs and without deduction for depreciation, and salvageable materials. APs who neither have titles nor recognized or recognizable claims to land will be compensated for their structures and for other improvements to the land.
- Widening and strengthening work will take place mostly on the existing alignment except at locations where the existing alignment may require shifting to accommodate bridges reconstructed in new locations adjacent to existing structures;
- Before taking possession of the acquired lands and properties, compensation and resettlement assistance will be paid in accordance with the provision described in this document;
- An entitlement matrix for different categories of people affected by the project has been
  prepared and provisions will be kept in the budget for those who were not present at the
  time of census survey. However, people moving in the project area after the cut—off date will
  not be entitled to any assistance. In case of land acquisition the date of notification for
  acquisition will be treated as cut—off date. For non—titleholders such as squatters and
  encroachers the date of project census survey or a similar designated date declared by the
  executing agency will be considered as cut—off date;

- Appropriate grievance redress mechanism will be established at the project level to ensure speedy resolution of disputes;
- All activities related to resettlement planning, implementation, and monitoring would ensure the involvement of women and other vulnerable groups; and
- Consultations with the APs will continue during the implementation of resettlement and rehabilitation works.
- Compensation and resettlement assistance is to be provided before any affected land is acquired.
- 50. In accordance with the resettlement measures suggested in the entitlement matrix for the Project, all affected households and persons will be entitled to a combination of compensation packages and resettlement assistance depending on the nature of ownership rights on lost assets and scope of the impacts including socio-economic vulnerability of the affected persons and measures to support livelihood restoration if livelihood impacts are envisaged. The affected persons will be entitled to the following five types of compensation and assistance packages (i) compensation for the loss of land, crops/ trees at their replacement cost; (ii) compensation for structures (residential/ commercial) and other immovable assets at their replacement cost; (iii) assistance for the loss of business/ wage income; (iv) assistance for shifting, and (v) rebuilding and/ or restoration of community resources/facilities.

### F. Compensation Eligibility and Entitlements

51. The following section deals with eligibility and entitlement of the APs

#### 1) Eligibility

- 52. AHs entitled to land compensation are AHs with either (i) title, (ii) official deed, (iii) unofficial written deed, or (iv) AHs that in absence of these documents are declared as legitimate traditional land holders of the land they use by the shura, jirga or elders of the local village or evidenced by neighboring property owners in accordance with the procedure laid down under the Land Management Law. All AHs no matter their land occupation status will be compensated for structures, crops, trees and business losses.
- 53. Those affected by a new/revised alignment will not be subject to the cut-off date provision and a new cut-off date will be declared for them, which will be the start of the DPs census survey following the detailed design. This date will be announced by the PMO and disseminated by the LFT through the village shuras. This survey will also serve the purpose of cut-off-date for the non-titleholders as well. People moving in the project area after the cut-off date will not be entitled to any kind of compensation or assistance as per provision made herein. They, however, will be given sufficient advance notice, to vacate premises/dismantle affected structures prior to project implementation. Their dismantled structures will not be confiscated and they will not pay fines or sanctions. Forced eviction will only be considered if all other efforts are exhausted. However, should there be considerable design changes during the detailed engineering design and implementation, this cut-off date shall be changed to permit any construction of or alteration to structures or land sales after the cut-off date in the ROW of the new design. In the event realignment may be pursued during the detailed engineering design to

avoid or minimize impacts, any current DPs on the basis of the first alignment that will no longer be impacted due to the realignment shall be accordingly informed, individually. Moreover, those newly affected by a new/revised alignment will not be subject to the current cut-off date provision and a new cut-off date will be declared for them. According to the Law on Land Acquisition following the delivery of compensation all APs will be given three months to vacate their properties and remove their houses if they wish to retain salvaged materials. In case they are absent and cannot be located their compensation will be deposited in a certain account in a state- owned bank and the person or their legal representative will be eligible to get it on their return.

### 2) Entitlements

- 54. Entitlement provisions for APs losing land, houses, and income losses include provisions for permanent and temporary land losses, house and buildings losses, crops and trees losses, and commensurate allowances for business losses relocation and vulnerability. These entitlements are detailed below:<sup>4</sup>
  - Acquisition of land will be compensated at replacement cost either through replacement plots or in cash based on replacement cost to be approved by the council of ministers. MPW will shoulder all fees, taxes, issuing of new titles, and other charges, as applicable under relevant laws incurred in the acquisition and resource establishment.
  - Houses, Structures and Buildings will be compensated in cash at replacement cost free of depreciation or transaction costs. Replacement costs are calculated in consultation with local governments, provincial MPW engineers and AP and will not include depreciation or salvaged materials which can be used for free by the AH. A lump sum relocation allowance of AF6,000 will be paid to each resettled AH in addition to building compensation. In case of partial impacts, cash compensation will be provided to restore the remaining structure. Moreover, buildings losing more than 25% of the floor area are considered as fully affected and are provided with cash compensation equal to the entire building.
  - Loss of crop will be compensated at market rate along with additional assistance for purchase of seeds and restoration of future crop activities. APs will be given sufficient time to harvest their crops prior to the start of construction works to avoid impact on standing crops.
  - Loss of trees: Fruit bearing trees will be compensated at the value of 1 harvest
    multiplied by the number of years needed to re-grow a tree at the same productive level
    of the tree lost if there is sufficient remaining land to regrow the tree. If the AP has no
    sufficient land to regrow the three, then compensation will be based on the estimated
    remaining years the tree is expected to bear fruits. Non-fruit bearing/Timber trees will be

<sup>&</sup>lt;sup>4</sup> The Compensation Policy and entitlements formulated for the stand -alone Qaisar-Dari Bum Road Project and consolidated in the Entitlement Matrix ,Table 4.2 below, with reference to the salient sections of Afghanistan's Land Acquisition Law and ADB SPS (2009) are equivalent to, if not more than, the entitlements formulated in the ongoing MFF TNDIP, Updated Resettlement Framework (November 2012)

- valued based on the market value of their dry wood volume. The compensation for the tree will be free of deduction for the value of the wood left to the AH.
- Loss of business will be compensated based on based on a fixed rate computed on the
  average net income of typical road businesses in project areas as determined by
  surveys conducted during LARP preparation. Compensation for permanent business
  losses will amount to six month of net income loss. Compensation for temporary
  business losses will cover income losses during the interruption period.<sup>5</sup>
- *Income losses for workers and employees* Cash compensation for lost wages equivalent to their three months salary.
- Sharecroppers and agricultural workers Sharecroppers will receive their share of
  harvest at market rates plus one additional crop compensation. Agricultural workers, with
  contracts to be interrupted, will get a cash compensation equivalent to their three months
  salary.
- Vulnerable Households Vulnerable people (APs below the poverty line, women household heads, mentally challenged headed households, etc.) will be provided an additional allowance equivalent to 3 months of average household income as determined during the LARP census as assistance and will be given priority in employment in project-related jobs.
- **Severe agricultural land impacts**—When greater than 10% of an AP's agricultural land is affected, the AP will get an additional allowance for severe impacts equal to the market value of a year's net income crop yield of the land lost.
- **Transitional livelihood allowance**<sup>6</sup> AHs forced to relocate will receive a livelihood allowance of AF6,000 a month for 3 months.
- Community structures and facilities will be fully replaced or rehabilitated so as to satisfy their pre-project functions.<sup>7</sup>
- *Impacts on irrigation channels* the project will ensure that irrigation channels are diverted and rehabilitated to previous standards.
- **Temporary Impacts**. In case of temporary land acquisition during construction, compensation shall be based on negotiated or local land rental rates in the project area for the duration of use. The land shall be restored by the construction contractor(s) at the end of the rental period.

<sup>6</sup> Transitional livelihood allowance is computed based on the prevailing wage rate of AF200 per day by 26 days or AF5,200 per month ,adjusted by the CPI and rounded off. This is also the basis for cash compensation on lost wages.

<sup>&</sup>lt;sup>5</sup> It is estimated that permanently affected road side business will be able to re-establish in another location within a period of 6 months, while those temporarily affected will be able to continue their operations within a period of 3 months

One of Community facilities, mosques, graveyards etc. have functioning management committees, both trusted and verifiable by the community and village shuras. Impacted community structures will be restored by the management committee, Bank accounts for compensation payments determined and agreed to during the DMS, like for the rest of the APs will be set up in the name of the management committee through a resolution drafted by the latter.

55. The determination of replacement cost is based on a detailed assessment undertaken to verify local market rates from local people (based on land transactions done in the area in the last three years) and government rates (if any) prevalent in this region. The government-registered price will be ascertained from the revenue papers. However, there is generally no market price as such for land and assets in Afghanistan available thus the replacement cost will be mutually decided by the AP and the competent authority. The land rates payable to the affected households will be determined based on extensive consultations with the local Jirgahs/Shuras and the affected households. The Council of Ministers approves the replacement cost of the property. Assessment of value for other assets will be determined by the concerned departments along through discussion with the affected persons and local Jirgahs/Shuras. Based on the above, an Entitlement Matrix is presented in Table 4.2

**Table 4.2: Entitlement Matrix** 

Item	Application	Eligibility	Compensation Entitlements
Agricultural/ residential/ commercial land loss	Land affected by right-of-way (ROW)	AP with title, formal/customary deed, or traditional land right as vouched by local Jirga, elders or Community Development Council.	Cash compensation at replacement cost determined through assessments and agreed upon by the AHs and to be approved by the council of ministers. All fees, taxes, or other charges, as applicable under relevant laws are to be borne by the project
Residential and commercial buildings loss	Residential/ commercial structure affected	Owners of structures (including informal settlers non-title holders, encroachers, squatter)	<ul> <li>Cash compensation for affected structure and other fixed assets at replacement cost of the structure free of depreciation, taxes/fees and salvaged materials.</li> <li>In case of partial impacts full cash assistance to restore remaining structure. If more than 25% of the building's floor area is affected, cash compensation will be computed for the entire building.</li> <li>Privilege to salvage material from demolished structure free of cost.</li> </ul>
Crops losses	Crops on affected land	Owners of crops / sharecroppers/employed agricultural workers/lease- holders	Cash compensation equal to one year's crop yield. For sharecroppers – their share of harvest at market rates and potentially an additional one crop compensation. For employed agricultural workers, an indemnity in cash corresponding to their salary in cash or kind for the remaining part of the harvest, interrupted part of the harvest (for temporary impact), and entirely forgone harvest. For leaseholders income restoration by an

Item	Application	Eligibility	Compensation Entitlements
			amount equivalent to the market value of gross annual yield for the area each AP has leased
Trees Losses	Trees on affected land	Owner of trees (including informal settlers)	<ul> <li>Fruit bearing trees will be compensated at the value of 1 harvest multiplied by the number of years needed to re-grow a tree at the same productive level of the tree lost plus the market cost of a sapling.</li> <li>Non–fruit bearing/timber trees will be valued based on the market value of their dry wood volume.</li> </ul>
			The compensation of the tree will be free of deduction for the value of the wood left to the AH.
Business losses by shop owners and employees	Permanent / temporary business losses along the ROW	Business / shop owners (including informal settlers), employees	<ul> <li>Cash compensation for net income loss for the duration of business stoppage (maximum up to 3 months for temporary loss and an equivalent of 6 months income for permanent loss). The compensation for business loss will be calculated based on fixed rates<sup>8</sup>.</li> <li>Employees: indemnity for lost wages equivalent to three months income</li> </ul>
Transitional Livelihood Allowance	Residential/Co mmercial Structures affected	All AHs	Relocated owners/renters will receive a transitional allowance for livelihood losses at AF6,000 for 3 months
Relocation Allowance	Residential/Co mmercial Structures affected	All AHs	Relocated owners/renters (including informal settlers) will receive a relocation allowance of AF6,000
Assistance to vulnerable AH	Affected by land acquisition, resettlement etc.	AH which are: female– headed; poor (below poverty line) or headed by handicapped/disabled persons	<ul> <li>Vulnerable households will be provided an additional three months of average household income allowance (AF 36,000) as assistance.</li> <li>Preferential employment in the project construction to willing APs.</li> </ul>
Severe	Agricultural land	Agricultural land owners,	Allowance for severe land impacts equal to

\_

This fixed rate is based on the average net income of road businesses in project areas as determined by key informants from the project area during LARP preparation.

Item	Application	Eligibility	Compensation Entitlements
agricultural land impact allowance		leaseholders or sharecroppers losing >10% of their holdings	replacement cost of a year's net income from crop yield of land lost
Loss of Community , Cultural, Religious, or Governmen t Sites	Temporary or permanent loss due to the Project activities	Community/ Affected households	Conservation, protection and cash compensation for replacement (Schools, communal centers, markets, health centers, shrines, other religious or worship sites, tombs, Cash compensation for affected structures based on the above structures entitlements
Impact on irrigation channels	Temporary or permanent loss due to the Project activities	Community/ affected households	Irrigation channels are diverted and rehabilitated to previous standards
Temporary loss of land	Temporary use of land during construction	AP with title, formal/customary deed, or traditional land right as vouched by local Jirga, elders or Community Development Council.	Cash compensation based on local land rental rates for the duration of use and restoration at the end of the rental period.
Unidentified Impacts		AH or individuals	Unforeseen impacts compensated based on above entitlements during project implementation by the EA.

#### G. Livelihood Restoration Measures and Relocation

- Given the nature of the Project (being linear) and where acquisition requires small portions of a DPs land, relocation would most likely be on the APs remaining land, or on a plot within the same village the development of a resettlement site is not applicable. However, APs (if they require) will be assisted in finding an alternative plot to relocate. With regard to prioritizing members of DP's households to project-related jobs, besides the road construction there will be work opportunities on small scale infrastructure projects in most villages along the road under the project's community development component. If there is a need the LAR Field Team (LFT) will also explore the possibility to develop alternative sections for vending where affected road-side shops can move into. Under supervision and liaison of the LFT, the contractor will be encouraged to provide in-kind logistical support (mechanized equipment etc.) during reconstruction particularly to female-headed and other households defined as vulnerable. The LFT will suggest and facilitate, if there is an interest, in the mobilization of communities for collective mutual help in the form of labor for the reconstruction of houses or other structures.
- 57. In addition to livelihood restoration entitlements (as detailed in section F) APs, if willing, will be given preference for non-skilled jobs during the construction phase of the project. The LARP field team will also hold rural extension/agriculture one day workshops for

one member of each AH losing land (to train between 20–25 people per workshop). This will be carried out every three months for the first year. Small business workshops for the shop owners will also be conducted every three months for the first year. Following these, the LARP field team may also assist the APs in identifying and providing access to livelihood linkages. Linkages to other demand driven community infrastructure or enterprise development programs or micro credit and social programs in the area will also be facilitated. A displaced persons' committee will be organized to facilitate planning, coordination and AP feedback in these livelihood restoration measures. Most homesteads and businesses are so placed along the project road that if impacted can build new ones or adjust the old structures to fit into their own land at the edge of the new ROW.

#### **CHAPTER 5: PUBLIC CONSULTATION AND DISCLOSURE**

#### A. General

- 58. The stake holders of this project are primarily those owning dwellings, shops or farm land located at the edge of the road and who's property is liable to be impacted by the new dimensions and alignment of the road structure. No participatory appraisals or field surveys could be conducted directly with these primary stakeholders due to the prevailing security situation in the project area. LARP preparation has involved information disclosure, consultations and focus group discussions with members of village estate councils (*manteqa shura*) representing the affected persons and communities of each of the three Construction Package stretches of the Project.
- 59. These consultations were conducted in Qala-e-Nau, the capital of Badghis, within the framework of a three-day workshop. Village estate council members representing the three road stretches from both Badghis and Faryab provinces were invited by the provincial governor at the request of MPW and their travel was facilitated by per diem/reimbursement of their travel cost. (list of participants is provided in *Annex-II*.
- 60. The group discussions were basically organized for the purpose of public disclosure and consultations with project affected communities to validate the adequacy and appropriateness of entitlements for APs, and of the institutional arrangements for the implementation of the resettlement process. The presence of knowledgeable key informants from locales along the entire 151 km road project area was leveraged to qualitatively build a socio-economic profile of the Project road, and. to develop, agree upon and finalize the i) entitlement matrix, ii) grievance redress mechanism, iii) replacement costs for infrastructure and land, the price for the latter only as a recommendation for the consideration of the provincial and central valuation committees and the Council of Ministers.

#### B. Information disclosure by MPW

#### 61. **Introductory talking points:**

- i) Government's intention to build the road and deal with involuntary resettlement in accordance with Afghanistan's land acquisition law and ADB's SPS (2009)
- ii) LAR surveys process accompanying final design -- Census survey of Aps; detailed measurement survey; and a socio-economic survey
- iii) Approximate road construction implementation schedule: Final design, tendering for supervision consultants and construction contractors; approximately by Summer of 2018
- iv) Community driven development works accompanying the road construction Small works selected by the community for maximum collective benefit
- v) Continuing information dissemination and consultation with affected communities till road completion

### C. Summary of APs Feedback and Concerns

The workshop sessions focused on project objectives, project planning, project design and implementation stages. The PMO emphasized to the community participants all potential positive and

negative impacts and their implications for them. All potential issues and negative externalities were also presented in detailed. The sessions saw open discussion and candid sharing of views.

AP Concern: Who will rate our lands?

**PMO Safeguards Response:** The land valuation is done by a provincial valuation panel headed by Governor of the relevant Province. But, normally the rates are taken from the Local Shura as they are the true representative of their locality; they are well familiar with the value of the lands. Generally, the rates proposed by the Local Shura are representing the whole community and is submitted to the valuation committee of the Province. Mostly, the rates proposed by you people are endorsed by the committee, so no worry about this.

AP Concern: How do you deal with the business losses?

**PMO Safeguards Coordinator:** We have separate procedures for business and other losses, for example if there is any business fully or partially lost, we note and calculate its loses based on the national policy and the customized procedures. We, then, compensate based on the calculation, which is almost accepted by all the APs.

**AP Concern:** There are some sites on the bank of the river, our sheep are drinking water. If the road is built, these river sites will be affected. I ask if there is any compensation for it is what will be its form?

**PMO Safeguards Coordinator:** When our design team visit your site for their detail survey or any other construction purposes, you have to remember and request them this case. They are to note all your concerns and request of your affection. Such types of services are subsidiary of our works and we have to execute it as Social/Community Development Activities.

**AP Concern:** Mostly, the people are non-titled land holders or have missing land documents, how does the Ministry deal with this?

**PMO Safeguards Coordinator:** The Ministry of Public Works will facilitate you to process all your documents through a special committee assigned for yours' documents clarification. The committee will guide you how and where to do process your documentation, you are to note that once your affected is measured through Detailed Measurement Survey, you are noted in the LARP. We still, will provide you longer time to process your documents and based on your declaration, will count you in compensation.

AP Concern: When the Compensation will be paid; will it be cash on the spot?

**PMO Safeguards Coordinator:** Soon after the Affected Peoples are declared, their affection is reported through a special report, called "Land Acquisition and Resettlement Plan". This plan is submitted to ADB as well as approved by the Cabinet Council. When the mentioned institutions approve the plan, the compensation is initiated. All this procedures take around 6 to 12 months, but don't worry, all of you will be well compensated.

AP Concern: How the compensation of the structures or business will be paid?

**PMO Safeguards Coordinator:** The structures and the existing businesses will be calculated and rated according to the ADB safeguards' policy as well as with the local rates. Soon after, the values are calculated and finalized, the affected structures/business will be compensated by.

AP Concern: Will the labor of our local will be provided the jobs?

**PMO Safeguards Coordinator:** Of course, One of the main aim of the development projects is to provide jobs to the local people. This project will also provide various job opportunities to the local people, starting from labor up to technical and managerial level of the project.

AP Concern: When will come to know where and how much our land will affect?

**PMO Safeguards Coordinator:** The estimated alignment of the road will be shared by our team during the design stage. This will inform you how much area of your lands is affected in the ROW of the Road. Still, the accurate and final information will be shared when the final design is finished and approved. But, don't worry, all the things will be done with the public consultations.

**AP Concern:** Who is compensating, the donor or the Government?

**PMO Safeguards Coordinator:** The compensation is two types, 1- for the affected land and 2- For the structures, business loss and the business/residence relocation. The compensation of the land will be paid by the Govt. of Afghanistan and the rest will be paid the Asian Development Bank (The donor of this Project).

Conclusions. The workshop was very successful as a means of disclosing detailed project information, conducting public consultations, and establishing socioeconomic context of households within the affected project communities. Overall, the proposed project received much support and commitment from local village communities. Community representatives communicated their appreciation to the PMO to explain well the proposed project and all potential risks and direct and indirect negative and positive impacts of the project. Questions form participants were answered in great detail and all unclear points clarified to their satisfaction. The local community representatives who participated were unanimous in their support for the project – they echoed views of their fellow

village communities regarding how critical the construction of and their access to this road was. They were clear that road design and quality should not be comprised even if that meant households had to be relocated or that the road would go through their fields – as long as they have access to the road, they were accepting of the number of people who would be impacted through land acquisition and resettlement. Workshop discussions were evident of the fact that the local communities see the road project as an opportunity for better access to markets, livelihood and socio-economic conditions.

#### D. Disclosure of LARP

75. Project information will be disseminated through disclosure of resettlement planning documents. A resettlement information pamphlet containing information on compensation, entitlement and resettlement management adopted for the Project will be made available both in Pashto and Dari (local languages) and distributed to all APs. Each AP will be provided information regarding specific entitlements. The LFT will keep the affected people informed about the impacts, the compensation and assistances proposed for them and facilitate addressing any grievances. They will hold special meetings to verbally brief those who are illiterate regarding their entitlements, the compensation methods and means of recourse to grievances redress mechanisms established for the Project. In addition, literate members of the community shall provide the same assistance to the less literate affected persons as necessary. The copy of the LARP will be available at the PMO and district governments, for APs to access. A copy of the LARP will be disclosed in ADB's website in English. Moreover, as required by the SPS monitoring reports on the LARP implementation will also be posted on the ADB website.

### E. Participation, Consultation and Information Disclosure up to Project Completion

- 76. Consultations with APs will continue all throughout the project cycle. The effectiveness of resettlement implementation will be ensured by the continuing involvement of those affected by the project. Several additional rounds of consultations with the APs will be required during the LARP implementation. The other round of consultations will occur when compensation and assistance are provided and actual resettlement begins. Information disclosure will be pursued for effective implementation and timely execution of the LARP. For the benefit of the community in general and APs in particular, the LARP is made available at the concerned offices of MPW. The Program Management Office (PMO) provides information on resettlement policies and features of the LARP. For continued consultations, the following steps are envisaged in the project
  - The LAR field team will organize public meetings and will apprise the communities about the progress in the implementation of resettlement, social and environmental activities.
  - The project has organized APs to form Displaced Persons Committees (DPCs) for various subsections of the road.
  - There will be the Grievance Redress Committees (GRC). The APs will be associated with such committee along with their representatives.
  - The LAR field team will organize public meetings to inform the community about the compensation and assistance to be paid. Regular update of the progress of the resettlement component of the project will be shared.
  - All monitoring and evaluation reports of the resettlement components of the project will be disclosed in the same manner as the LARP.
  - Key features of the entitlements will be displayed along the project corridor.

- Together with the LAR field team the PMO will conduct information dissemination sessions at major intersections and solicit the help of the local community leaders to encourage the participation of the APs in LARP implementation.
- Attempts will be made to ensure that vulnerable groups understand the process and to take their specific needs into account.

### **CHAPTER 6: INSTITUTIONAL ARRANGEMENTS**

#### A. General

- 77. The implementation of LARP requires involvement of various institutions at different stages of project cycle. The MPW has the experience in LARP implementation. This office has appointed a Safeguards Coordinator to ensure implementation of resettlement activities. Project Managers remain responsible for safeguards compliance which needs to be balanced with pressing work progress goals, while the Program Director remains ultimately responsible. MPW has continuing capacity building activities within the MPW and all the stakeholders engaged in regard to this matter as field conditions vary from project to project and as policy continues to evolve with time. This section deals with the role of various institutions and offices for the execution of various LAR matters. These are as follows:
  - Ministry of Public Works (MPW)
  - Project Management Office (PMO)
  - Due Diligence Team (DDT) at PMO Level
  - Construction Supervision Consultant (CSC)
  - LARP Field Team (LFT)
  - Local Government
  - Grievance Redress Committee (GRC)

### B. Executing Agency

78. MPW is the EA for this project. The minister and the deputy minister are responsible for the overall policy level decision, planning, implementation and coordination of the Program. The EA coordinates with other departments in Government of Afghanistan, *i.e.*, Ministry of Finance.

### C. Local Government

79. They are responsible for endorsing compensation rates and validation of surveys. District government is represented by representatives of villages (Shura) and headed by district Governor, who is appointed by the provincial Governor. Each constituent sub group in the village is represented in the Village Estate Council (Shura/Jirgah). The shura also consists of village elders and representatives of shura of sub villages or hamlets. The head of shura is called, Malek. This village estate council plays a key role in land acquisition and resettlement matters, particularly in information disclosure and consultations or when issues arise.

### D. Program Management Office in MPW

80. A Program Management Office (PMO) in the MPW is in place to handle implementation of the ADB financed projects. The PMO is headed by a Director. It has separate units to oversee different aspects of highway development program and liaise with stakeholders. These units oversee technical and engineering functions, social and environmental safeguards and due-diligence under each road project's feasibility, design, civil works, and construction supervision contracts; finance and administration, evaluation, monitoring and reporting, procurement and capacity development. The PMO engages the services of national and international consultants in support of its operations and capacity building, including in safeguards. Follow-up training on LAR-related activities is organized through learning-by- doing and hands- on training provided by an international resettlement specialist to further strengthen capacity, under the ADB Grant 0327/0328-AFG Transport Network Development Investment Program Tranche 2 Capacity Building for MPW (44482-023). Capacity development of the PMO staff is also being enhanced through the ADB RETA 7433: Mainstreaming Land Acquisition and Resettlement Safeguards in the Central and West Asia Region.

### E. Due Diligence Team at PMO Level

81. The Due Diligence Team (DDT) for the project is formulated as part of the PMO, and comprises i) the Project Manager, who is the DDT team leader and has the ultimate responsibility for impact mitigation and safeguards in the project; ii) the PMO Safeguards Coordinator, who liaises with the provincial and district governments, the staff of Ministry of Finance, Ministry of Justice and the council of ministers for LAR issues and also monitor LARP revisions and implementation; and iii) the PMO Environment Specialist who during construction will schedule monitoring trips to the project area jointly with Safeguards Coordinator to identify and resolve any concerns and issues impacting affected people. The members of DDT, supported by international specialists, work closely with other staff and contractors of the PMO and help them meet safeguard due diligence obligations. The DDT assists the PMO in getting all the necessary clearances and implementation of the resettlement activities prior to start of any civil work.

#### F. Detail Design and Safeguards Planning Consultant

82. The Detail Design and Safeguards Planning Consultant (DDSPC) works with the PMO to update the LAR surveys and prepare a post final design implementation ready LARP for MPW and ADB review.

### **G.** Construction Supervision Consultant

- 83. The Construction Supervision Consultant (CSC) works with the PMO to support in monitoring, supervision and coordination of all activities related to resettlement implementation. The CSC has provision to deploy local and international expertise on resettlement. The CSC will:
  - Supervise the project implementation.

- Ensure that project-specific social mitigating measures are incorporated into the contract documents.
- Recruit and deploy the LAR Field Team
- Deploy the local and international resettlement specialists.
- Work in close coordination with PMO and the engineering team.
- Verify implementation and assess impacts of the LARP through the conduct of necessary surveys and investigations

### H. LARP Field Team (LFT)

- 84. CSC will continue to deploy its LFT, staffed preferably by the same resettlement team that conducted the surveys and consultations while the LARP was being prepared and inventory of lost assets was assessed. The LFT will play the role of a facilitator and will work as a link between the PMO and the APs. Further the LFT will educate the APs on the need to implement the Project, on aspects relating to land acquisition and R&R measures and ensure proper utilization of various compensations extended to the APs under the R&R entitlement package. The major LARP implementation responsibilities will be with the LFT. The LFT will be the link between the PMO and APs. The LFT will:
  - Work under close coordination of the PMO, and DDT to implement the LARP.
  - Involve the shura and local leaders, wherever necessary to implement the LARP to facilitate transparency in the process and public participation.
  - Assist the PMO in dissemination of the LARP and other resettlement related information.
  - Take lead in joint verification and identification of APs.
  - Identify AHs whose lands which can be acquired through negotiated purchase or through expropriation
  - Identify absent APHs
  - Identify training needs of APs for income generation activities and ensure that they are adequately supported
  - Counsel, generate awareness and resolve the grievances of the affected persons
  - Put forth the unresolved grievances of the APs to the GRC
  - Generate awareness about the livelihood restoration activities, and help the APs to make informed choices. Including assisting APs in participating in government development programs

- Prepare sub-project level plans for implementation of LARP and issue ID cards
- Assist APs in opening an account in the nearest local bank needed for transferring compensation payments
- Organize and assist displaced persons committees (DPCs)
- Participate in public meetings as and when required
- Submit periodic LARP implementation report to the PMO

## I. Roles and Responsibilities of Various Agencies

85. The responsibilities of various agencies to be involved in implementation of resettlement activities are summarized in Table: 6.1.

Table 6.1: Roles and Responsibilities of Agencies in Resettlement Implementation

SI No.	Activity	Agency Responsible
1	Setting up of DDT	MPW
2	Hiring of DDSPC and initiation of detailed design	MPW, DDSPC
3	Hiring of CSC	MPW
4	Recruiting LAR Field Team (LFT) initiation of post final design LAR surveys, including due-diligence report confirming and verifying sections with no LAR impact and where civil works can proceed while LAR surveys continue in sections with LAR impact	CSC, DDSPC, LFT, PMO DDT
5	Assessing, endorsing and proposing compensation rates	Village Estate Councils
6	Updating the resettlement plan including, identification of APs, fixing of replacement cost, fixing of assistance and disclosure of resettlement plan.	DDSPC, DDT, PMO, LFT, and Local Government
7	Review and Approval of Resettlement Plan	ADB, MPW
8	Land compensation assessment	Provincial Valuation Panel
9	Project and land compensation review	Central Evaluation Committee
10	Land Compensation Award	Council of Ministers
11	payment of compensation	MPW PMO MOF, local banks
12	Takeover the possession of acquired land/houses following procedures consistent with the	MPW /District Government

SI No.	Activity Agency Responsible	
	requirements of Afghan Land Law and Civil Code	
13	Hand over acquired land to contractors for construction	MPW /District Government
14	Notify construction starting date to APs	PMO, LFT, District Government
15	Beginning of the civil work	Contractor
16	Restoration of temporarily acquired land to its original state including restoration of private or common property resources	Contractors subject to monitoring by LFT and PMO
17	Income restoration activities, particularly for vulnerable groups	DDT and LFT
18	Internal monitoring	DDT, PMO CSC and LFT
19	Compliance monitoring during and immediately after LARP implementation to ascertain whether compensation was provided correctly to everyone. In addition, one year after the end of LARP implementation to carry out a study to document the affect of LARP implementation.	EA and MPW certify compliance on the basis of internal monitoring by LFT and PMO Safeguards and Finance Units

ADB=Asian Development Bank; CSC=Construction Supervision Consultant; DDSPC=Detail Design Safeguard Planning Consultant ,DDT= Due Diligence Team; AH=affected household; AP=affected person; LARP=land acquisition and resettlement plan; MPW=Ministry of Public Works; no. =number; PMO= program management office; SPS=Safeguards Policy Statement 2009.


86. A chart for this LARP implementation is given in Figure 6.1, which shows the relevant agencies to be involved in the process.

### J. Grievance Redress Committee (GRC)

- 87. A GRC will be established at the district level with the primary objective of providing a mechanism to mediate conflict and cut down on lengthy litigation process. It is tasked to provide people, who might have objections or concerns about their assistance, a public forum to raise their objections and through conflict resolution, address these issues adequately. The GRC will continue to function, for the benefit of the APs, during the entire life of the Project including the defects liability periods. The GRC comprises of district government with representatives from MPW, PMO, APs and local shuras. The GRC will:
  - Provide support for the APs on problems arising out of land/property acquisition like award of compensation and value of assets;

- Record the grievances of the APs, categorize and prioritize the grievances that needs to be resolved by the Committee and solve them within a month;
- Inform PMO of serious cases within an appropriate time frame; and
- Report to the aggrieved parties about the development regarding their grievance and decision of PMO.

Figure 6.1: Land Acquisition and Resettlement Plan Institutional Arrangements



#### **CHAPTER 7: COMPLAINTS AND GRIEVANCES REDRESS**

- 88. Various queries, complaints and problems that are likely to be generated among the APs and that might require mitigation, include the following:
  - APs not enlisted;
  - Losses not identified correctly;
  - Compensation/assistance inadequate or not as per entitlement matrix;
  - Dispute about ownership;
  - Delay in disbursement of compensation/assistance; and
  - Improper distribution of compensation/ assistance in case of joint ownership.
- 89. An efficient grievance redress mechanism will assist the APs in resolving queries and complaints. The main objective of MPW in providing a project level grievance redress mechanism is to avoid potential delays on the commencement of construction works for the project; address and resolve any issues and complaints raised by the APs. The APs should be aware of the procedure on the resolution of grievances, which the resettlement team will inform to project stakeholders during project disclosures and public consultations.
- 90. The DDT will design a pro-forma letter to be used by APs for filing their complaints or grievances. The DDT will also establish liaison with the Office of the District Governor to receive a copy of each complaint filed, track the complaint and prepare monthly reports on the status of the filed complaints, to be included in the regular progress reporting of the Project. Additionally, the LAR Field Team will help the APs in preparing the grievance and sending it to the concerned authority, at the appropriate level, and in pursuing it. For this purpose the LAR Field Team will establish a Grievance Redress Unit that will rotate between 4 central locations along the road length, at least once a month at each location.
- 91. There will be a three -stage procedure for redress of grievances and complaints; however, **APs** have the right to move a court of law at any stage. These are as follows:
  - Complaints are to be filed at the district governor offices. This is a formal
    mechanism that supplements the mediation by Shuras where most grievances
    in the Afghanistan context are known to be effectively resolved. The district
    government with the help from Shura, and PMOs resettlement team is obliged to
    reply and explain the decision within 30 days from the date the complaint was
    received. The Grievance Redress Committee (GRC) will assist the district governor
    offices in the mediation and resolution of conflict.
  - If AP is unsatisfied or has no reply from the district governor office, grievances can then be lodged with the Province Governor offices. The Governor office will issue the final decision within 45 days.

- If AP is unsatisfied or has no reply from the province governor office, grievances can them be lodged with the General Governor Office in Kabul. The General Governor office will issue the final decision within 60 days.
- An AP is free to access the country's legal channels at any stage of the GRM and
  refer to the appropriate courts. Should the AP want to pursue legal recourse in a
  court of law at any time, MPW through its DDT and LAR Field Team will ensure that
  support is given to the AP to prepare a case.
- 92. The complaints and grievance redress process is shown in Figure 7.1. The AP has recourse to a court of law at all stages.




Figure 7.1: Complaints and grievances redress process

### **CHAPTER 8: RESETTLEMENT BUDGET AND FINANCING**

#### A. General

- 93. The resettlement cost estimate for this Project includes eligible compensation, resettlement assistance, and support cost for LARP implementation. The support cost, which includes staffing requirement, monitoring and evaluation, and other administrative expenses are part of the overall project cost. The unit cost for land and other assets in this budget has been derived through rapid field appraisal, consultation with affected households, relevant local authorities and shuras Contingency provisions have also been made to take into account variations from this estimate. The cost estimates are outlined below:
  - Compensation for acquired land at the rates endorsed by the local governments
  - Compensation for all structures and other immovable assets at their replacement cost
  - Compensation for crops and trees for all kind of land acquisition
  - Assistance in lieu of the loss of business/ wage income/ employment and livelihood
  - Assistance to physically displaced persons for shifting the contents of their dwellings and shops
  - Assistance for vulnerable groups for their livelihood restoration
  - Cost for implementation of LARP.
- 94. The practice on ADB financed projects in Afghanistan is for the Government to bear the cost of land and ADB to I provide funding for resettlement assistance.

#### B. Compensation Valuation

#### 1) Assets Valuation

95. Land valuation has been done based on consultations, in assembly, with representatives from village estate councils (manteqa shura/jirgahs) through which the road passes. These recommended rates are preliminary and yet to be endorsed by the district governments. Lands are divided in to 4 categories for valuation, (i) Irrigated agricultural land, (ii) non-irrigated agricultural land, (iii) residential land, and (iv) land in commercial use. For land compensation only legally owned land holders [Ahs] with (i) titles, (ii) official deeds, (iii) unofficial written deeds, or (iv) declaration from Shura, Jirgas or elders of the village are considered. In Afghanistan, there are no open markets for sale or purchase of land. Generally, very negligible land registration takes place officially in respect to sale/purchase of land. Moreover, there are no established official rates for various types of lands. As such, determining the optimum rate payable to the affected households losing lands becomes an important task. The location and type of land influence the actual price per square meter. It appears that the nearer the land to a

built-up area (e.g. village proper), the higher the value in the perception of the affected households. The rates proposed for this Project at this stage, will be reassessed in close collaboration with AHs during the post final-design census and DMS and subsequently endorsed by the District Governor's Office. These rates will need the final approval of the Council of Ministers as replacement cost for compensating the lost assets. This final approval from the Council of Ministers will be sought by MPW after the finalization of the LARP. The rates proposed at this stage are presented in Table 8.1.

Table 8.1: Land Rates

Type of Land/ Classification of Land	Location	Rate (AF) Per m <sup>2</sup>
(i) Irrigated agricultural land	281+000 – 342+000	500
(II)Non-irrigated agricultural land	281+000 – 342+000	150
(III)Residential Land	281+000 – 342+000	700
(IV)Commercial Land	281+000 – 342+000	700

AF=Afghanistan currency; m<sup>2</sup>=square meter.

96. Structure loss valuation was done based on 'replacement cost' free of depreciation. Replacement costs are calculated in consultation with the local governments and provincial MPW engineers. The replacement costs are arrived at by assessment of market value for replacement of structures and include costs of material, labor and transport. Please see Table 8.2 for compensation for structure, by type.

**Table 8.2: Details of Structure Compensation** 

S.No.	Item(structure)	Unit	Rate (AF)
1	Mud Wall	Cum	1350
2	Raw brick wall	Cum	3300
3	Burned brick wall	Cum	5000
4	Stone wall	Cum	2300
5	Building Mud/Brick/wood wall/mud	Sqm	2850

S.No.	Item(structure)	Unit	Rate (AF)
	wall/tin roof		
6	Semi concert structure	Sqm	5250
8	RCC Single /double building	Sqm	15750
9	Bore well/m	M	2300

### 2) Crop/trees compensation

- 97. **Crop compensation**: The compensation for crops is based on the market price of the annual average yield of each crop affected. Gross income (which includes seed and land preparation costs) from a jireb (2000 sq. m) in the project averages AF20, 000, as determined during consultations with representatives of affected persons. On this basis compensation for impacted crops was determined at AF10 per sq. m, which includes the provision of seed and tillage for restoration of future crop activities.
- 98. **Tree compensation** for fruit trees are calculated for each main tree type at annual average production multiplied with value/kg at market prices and number of years needed to regrow the tree to the same productive level. The cost of a sapling is added to the compensation. Preliminary assessment shows that all APs losing trees have sufficient remaining land to replant trees. The detailed calculations are given in Table 8.3.

**Table 8.3: Compensation of Fruit Trees** 

SI.No.	Tree	Average Annual Yield, Kg	Rate, AF/kg (Market prices) 2017	Years to regrow to productive level	Rate per tree (AF)
1	Apple	40	48	5	9,800
2	Apricot	30	65	5	9,950
3	Berry	65	35	5	8,000

AF=Afghanistan Currency; kg=kilogram; no. =number.

- 99. These rates of fruit trees include the cost of a sapling.
- 100. Compensation for non-fruit trees is calculated based on the cost of reproducing the tree to the level of growth it was cut. Compensation of non-fruit trees is calculated based on the

statistics of a common wood tree. The general height of the tree is 10 m and girth of 0.5 m and produce about 1,000 kg of firewood. Cost of firewood per kg is AF6.5 and hence the cost of tree is calculated as AF 6,500. The compensation of the tree will be free of deduction for the value of the wood left to the AP.

## 3) Income Restoration / Other Allowances

- 101. The charges will be paid to eligible AP households:
- Income Restoration Allowance for Business Losses -- compensation for permanent business losses will be in cash for the period deemed necessary to re-establish the business (for 6 months). Business losers will receive AF6,000 a month based on the average monthly business income of shops that are more or less similar obtained from key informants. Documented and verified income from the business, if any, will be reimbursed on actual.
- **Vulnerable Group Allowance**—. Vulnerable people (APs below the poverty line, women household heads, mentally challenged headed households, etc.) will be given assistance in the form of a one-time allowance for vulnerable APHs equivalent to AF36,000 and healthy and willing amongst them priority in employment in project-related jobs.
- **Transitional Allowance**-Affected households or renters forced to relocate will receive a transitional allowance for livelihood losses for 3 months at AF6,000 per month.
- **Relocation Allowance**—Affected households forced to relocate will receive a relocation allowance for transportation of AF6,000.
- **Severe agricultural land impacts**—When 10% or greater of an AP's agricultural land is affected, the AP will get an additional allowance for severe impacts equal to the market value of a year's crop yield of the land lost.
- 102. In addition to livelihood restoration entitlements, AHs will be given preference for non-skilled jobs during the construction phase of the project. The LFT will also organize rural extension/agriculture one day workshops for one member of each AH losing land (to train between 20–25 people per workshop). This will be carried out every three months for the first year. Small business workshops for the shop owners will also be carried out every three months for the first year. Following these, the LFT may also assist the DPs in identifying and providing access to livelihood linkages. Linkages to other demand driven community infrastructure or enterprise development programs or micro credit and social programs in the area will also be facilitated.

### C. LARP Implementation and Support Cost.

- 103. The cost for LARP implementation, including the LAR Field Team and AP livelihood trainings is also calculated at AF5,000,000/-.
- 104. Costs will be updated during post final design LARP preparation. A 10% contingency has been added.

## D. Cost Estimate and Budget

- 105. The detailed cost estimate for each type of compensation has been derived based on the above unit rates. The total compensation payable for each type of loss/allowance is as under.
- 106. **Compensation for Land**: The total compensation payable for land **is AF58,594,250**. The details are shown in Table 8.4

**Table 8.4: Compensation for Land** 

Type of Land/ Classification of Land	Location	Rate (AF) Per m²	Affected Area (m²)	Total (AF)
(I) Irrigated Land	281+000 – 342+000	500	89,423	44,711,500
(II) Non-Irrigated Land	281+000 – 342+000	150	4,249	637,350
(III) Residential / Commercial Land	281+000 – 342+000	700	18,922	13,245,400
Total			112,594	58,594,250

AF=Afghanistan currency; m<sup>2</sup>=square meter.

107. **Compensation for Structures associated with dwellings and businesses**: The total compensation payable for houses, shops structures is **AF 10,522,200**. The details are shown in Table 8.6.

**Table 8.6: Compensation Payable for Structures** 

S.No.	Item	Unit	Rate (AF)	Affected Area	Total (AF)
1	Walls				
	Mud	Cum	1350	0	0
	Stone	Cum	2,300	0	0
	Raw brick	Cum	3,300	0	0
	Burnt brick	Cum	5,000	0	0
2	Bore wells	m	2300	0	0
3	Building Structures (Mud, brick,	Sqm	2850	3692	10,522,200

S.No.	Item	Unit	Rate (AF)	Affected Area	Total (AF)
	wood)				
	(semi concrete)		5250	0	0
4	RCC concrete	Sqm	15750	0	0
	Total			3692	10,522,200

AH=affected household; AP=affected person; m<sup>2</sup> =square meter; no. =number.

108. **Compensation for Trees**: The total compensation payable for the trees amounts to **AF=10,196,000 -**. The details are shown in Table 8.7

**Table 8.7: Compensation for Trees** 

Type of Trees	No. of	Unit Rate	Total (AF)
	Trees	(AF)	
Apple	96	9,800	940,800
Apricot	96	9,950	955,200
Berry	550	8,000	4,400,000
Fruit Trees Sub-total	742	-	6,296,000
Non-fruit Trees	600	6,500	3,900,000
Total (Fruit +Non Fruit) Trees	1342	-	10,196,000

AF=Afghanistan currency.

109. **Compensation for Business Loss**: The total compensation payable for business loss amounts to **AF = 216,000**. The details are shown in Table 8.8.

**Table 8.8: Compensation for Business Loss** 

	Type of Loss	No./ AH	Rate (AF)	Total (AF)
1	Permanent business loss	6	36,000	216,000
	Total	-	-	216,000

AF=Afghanistan currency; AH=affected household.

109. **Allowances**: The total amount payable for allowances amounts to **AF = 1,872,000.**The details are shown in Table 8.9.

**Table 8.9: Details of Allowances** 

Type of Allowance	НН	Rate (AF)	Total (AF)
Vulnerable Allowance for households below poverty line and women headed families	48	36,000	1,728,000
Transitional Allowance	6	18,000	108,000
Relocation Allowance	6	6,000	36,000
Total	0		1,872,000

AF=Afghanistan currency; AH=affected household.

# E. Summary of Total Cost

110. The total estimated resettlement cost for the Project is **AF 96,768,504 USD\$1,444,306** (1 \$=67AF). Details of the LARP cost are given in Table 8.10 Resettlement Budget.

**Table 8.10** 

Summary of Cost Estimate and Budget for Package (IV) Resettlement Budget				
Summary of Cost Estimate				
Land (A)	Affected Area	Unit Rate	Amount/AFN	
Agricultural Land				
Irrigated Land	89,423	500	44,711,500	
Non Irrigated Land	4,249	150	637,350	
Residential /Commercial Land	18,922	700	13,245,400	
Sub-Total A	112,594		58,594,250	
Structure (B)	Affected Area	Unit Rate	Amount	
Mud Wall	0	1,350.00	0	
Raw brick wall	0	3,300.00	0	
Burnt brick wall	0	5,000.00	0	
Stone Wall	0	2,300.00	0	
Building (mud/brick/wood walls, mud/tin roof)	3692	2,850.00	10,522,200	
Semi Concrete structure	0	5,250.00	0	
RCC, single/double building	0	15,750.00	0	
Bore well/m	0	2,300.00	0	
Sub-Total B	3692		10,522,200	
Crops( C )	Affected Crops (Sqm)	Unit Rate	Amount	
Compensation for Crop loss	0	10.00	0	
Sub-Total C	0		0	
Tree ( D )	No.of Trees	Unit Rate	Amount	
Non-productive	600	6,500	3,900,000	
			·	

Land (A)	Affected Area	Unit Rate	Amount/AFN
Productive	742	0	6,296,000
Sub-Total D	13420		10,196,000
Business/ Income Losses ( E )	Affected Persons	Unit Rate	Amount
Permanent Business loss	6	36,000.00	216,000
Sub-Total E	6		216,000
Special Allowance (F)	Household	Unit Rate	Amount
Women Headed Households	-	36,000.00	
Transitional Allowance	6	18,000.00	108,000
Relocation Allowance	6	6,000.00	36,000
Household below poverty line	48	36,000.00	1,728,000
Sub-Total F			1,872,000
Total ( A+B+C+D+E+F ) In AFN			81,400,450
For LARP Implementation	1		5,000,000
Total Budget		86,400,450	
Contingency 12%		10,368,054	
Grand Total In AFN		96,768,504	
Grand Total In USD AFN 67=L		1,444,306	

# F. Summary of Budget (Funding Source-wise)

111. The following table summarizes the budget as per the source of financing. the cost for land will be met by the Government and the cost of resettlement shall be met out of the funds provided by ADB under the Grant. The details are shown in Table 8.11.

Table 8.11: Summary of Budget Source-wise

Purpose	Amount (AF)
I. Funding by the Government of Afghanistan	
Land	58,594,250
Total(I)	58,594,250
II. Funding by ADB	
Structures	10,522,200
Trees	10,196,000
Business/Income Losses	216,000
Relocation Allowance	36,000
Transitional Allowance	108,000
Vulnerable Allowance	1,728,000
Crops	0
LARP Implementation	5,000,000
SubTotal (II)	27,806,200
Contingency (12%)	3,336,744
Total (II) in AF	31,142,944
Total (II) in USD	464,820
AF=Afghanistan currency	

AF=Afghanistan currency.

#### **CHAPTER 9: IMPLEMENTATION SCHEDULE**

#### A. General

112. The implementation schedule for implementation of resettlement plan will be scheduled as per the overall project implementation. The construction period for the Project is tentatively scheduled for three years. All activities related to land acquisition and resettlement must be planned to ensure that full compensation is paid prior to displacement and commencement of civil works. Public consultation, internal monitoring and grievance redress will be undertaken intermittently throughout the project duration. The schedule is subject to modification depending on the progress of the project activities.

#### **B.** LARP Implementation Schedule

113. A timeline for LARP preparation (surveys), execution (compensation delivery) and post implementation (impact evaluation) is detailed in Table 9.1.

Table 9.1: LARP Implementation Schedule

No.	Activity	Responsibility	Date
A) LA	│ ARP Finalisation		
1	Marking of center line and final road alignment	DDSPC/ Engineer/LAR Field Team	Jan - June 2018
2	LAR Surveys/consultation	DDSPC/ LAR Field Team	Jan -Jun 2018
3	Tabulation and analyses of valuation, census and socio-economic surveys and udated LARP drafting	DDSPC/ CSC International Resettlement Specialists	July-2018
4	MPW review and approval of draft LARP	PMO Safeguards	Aug 2018
5	ADB review and approval of LARP	ADB	Oct-Nov 2018
6	Disclosure	CSC LAR Field Team/ PMO / MPW/ ADB	Dec -2018
7	Submit LARP to Council of Ministers for land acquisition and land compensation rate approval – obtain approval	MPW, PMO, EA	Aug -Sep 2018
8	Allocation of LAR funds: land and non-land	MPW, MOF, ADB (non land)	Oct -2018
9.	Compensation delivery	PMO, MOF, local banks	Feb -March 2019
10	Internal monitoring	CSC, PMO	2018-2019
11	Preparation of compliance report	EA	Apr 2019
12	Assumption of civil works in areas with LAR	Construction Contractor	May 2019

CSC = construction supervision consultant; DDSPC= design and safeguards planning consultant; EA= executing agency; LAR=land acquisition and resettlement; MOF Ministry of Finance; MPW=Ministry of Public Works; PMO prgram management office

#### C. Compensation Delivery Process

114. MPW through its PMO and LAR Team are responsible for identification and verification of APs and submission of invoices to the Ministry of Finance (MOF) after obtaining approval for the land acquisition and compensation rates from the Council of Ministers. MOF will instruct Afghanistan Bank to transfer compensation and resettlement payments directly into the bank accounts of respective DPs. The compensation delivery process approved by MOF and MPW and endorsed by the stakeholders is presented in Figure 9.2. MPW will ensure allocation of funds and availability of resources for compensation and assistance to the affected households and for the smooth implementation of Project LAR activities.

Ministry of Invoice of lost Finance assets. compensation and eligible allowances for Da Afghanistan each DP Bank Ministry of **Public Works** Payment transfer to Program the Bank account of Management each DP Office obtains Council of Ministers' approval of Land Displaced Acquisition Identification Persons and land rates and verification household of DP and LAR impact by Project LAR Source: TNDIP T2 Capacity Building of MPW

**Figure 9.2: Compensation Payment Process** 

#### **CHAPTER 10: MONITORING AND EVALUATION**

#### A. General

116. LARP execution will be, as was also LARP preparation, closely monitored by the PMO to provide the EA with an effective basis for assessing resettlement progress and identifying potential difficulties and problems. Internal monitoring will be undertaken and monthly progress reports prepared.

#### B. Monitoring by the MPW/PMO Safeguards Unit

- 117. Internal monitoring by the Project Implementation Unit for LARP implementation of compensation payments and resettlement measures will be carried out during the entire project period. Monthly internal reports will identify potential difficulties and problem areas, if any, and assess progress on the basis of and by:
  - the scale of compensation and entitlements disbursed (PMO Financial Management Unit):
  - public information disclosure and consultations with displaced and other affected persons (LFT/CSC);
  - grievances received and responded to by the EA (PMO Safeguards Unit);
  - the relocation of physically displaced persons(CSC/LFT);
  - the status of progress in clearing the ROW through the planned removal of affected structures and vacating of land by owners. (CSC/LFT)
  - the status of any corrective action plans, that may have been instituted in or are ongoing during the reporting period, (PMO Safeguards Unit);
  - and on the basis of an assessment of the extent and quality of compliance with LARP provisions, these reports are also expected, if necessary, to recommend further corrective actions. (DDT/PMO Safeguards Unit /Program Director and Project Manager);

#### C. Reporting

- 118. Monthly internal safeguards monitoring reports are prepared by the Program Management Office to provide an update on the status of progress and any issues related to the land acquisition and resettlement process in the project. These reports also recommend a course of action for focus by program and project management during the next reporting period
- 119. Monthly internal safeguards monitoring reports provide PMO the basis for compilation of Safeguards (Resettlement) Reports requested by ADB or as required by the grant agreement with ADB.
- 120. The PMO will prepare and submit a LARP Implementation Compliance Report, verifying the completion of the implementation of the LARP to the EA which will then transmit it to ADB as a stand-alone document for review and disclosure. Based on this document, ADB will give the required notice to proceed with the construction activities.

#### D. LARP Implementation Evaluation

- 121. One year after the end of LARP implementation the Safeguards Unit of the PMO will assess and evaluate:
  - how APs have fared in restoring their income and livelihood, housing, and access to basic amenities
  - the adequacy of land and non-land asset compensation and commensurate resettlement allowances.
  - the quality and efficacy of the institutional arrangements and related processes during the implementation of the LARP, including consultation and information disclosure, census of APs, detailed measurement surveys, inventory of lost assets, grievance redressal, and the processing and payment of compensation.
- 122. While this evaluation will serve as a learning exercise for future LARP operations in MPW projects, it may also lead to findings that require corrective action plans. In the event the EA and ADB require to field an external monitor, an agency or an individual, will be appointed by the EA to conduct/lead the evaluation and meet the requirements..

#### E. External Monitoring & Evaluation

- 123. In the event the LAR impacts turn out to be more substantial in the detailed social impact assessment during detailed design, than initially estimated, the EA and ADB may require fielding an external monitor who, instead of the PMO Safeguard Unit, will implement the tasks described in the section above. In addition, the external monitor will accomplish the scope of work included in this section. A provision in the budget for such an eventuality has been made by increasing the overall LARP contingency from the usual 10% to 12%.
- 124. Monitoring and evaluation in two distinct phases by the External Monitoring Agency (EMA) is required for (i) assessing the progress and effectiveness of the implementation of the post final-design LARP in accordance with Afghanistan law and ADB's SPS (2009) and providing a verification of the completion of the implementation of the LARP; and (ii) evaluation of income restoration and post-resettlement conditions of displaced persons (DPs) and affected communities and an assessment of the process.
- 125. In phase I after the Post Final Design LARP is deemed by the EA to have been implemented, the EMA will monitor and verify:
  - Adequacy and comprehensiveness of the LAR surveys –census and Detailed Measurement Survey--, public information disclosure, grievance redressal and consultation and participation
  - EA's internal monitoring information.
  - Disbursement of DP compensation and other entitlement payments.

- Progress of LARP schedules and achievement targets.
- Determination of unanticipated impacts, if any.
- 130. In phase II one year after the end of LARP implementation the EMA will assess and evaluate:
  - how APs have fared in restoring their income and livelihood, housing, and access to basic amenities
  - the adequacy of land and non-land asset compensation and commensurate resettlement allowances,
  - the quality and efficacy of the institutional arrangements and related processes during the implementation of the LARP, including consultation and information disclosure, census of APs, detailed measurement surveys, inventory of lost assets, grievance redressal, and the processing and payment of compensation.

#### Reporting

131. The EMA will prepare and submit a LARP Implementation Compliance Report, verifying the completion of the implementation of the LARP to the EA which will then transmit it to ADB as a stand-alone document for review and disclosure. Based on this document, ADB will give the required notice to proceed with the construction activities. The final evaluation study of the impact of restoration and rehabilitation measures conducted by the EMA one year after the implementation of the LARP will be included in the standard project implementation report.

#### Annex 1

#### IMPACTS COMPENSATION/REHABILITATION: INFORMATION BOOKLET

Qaisar—Dari Bum Road Project: Package V Ghormach to Sar Chashma-i-Chechaktu (61 km)

#### I. INTRODUCTION

- 1. This Land Acquisition and Resettlement Plan (LARP) has been prepared by the Ministry of Public Works Program Management Office, Government of the Islamic Republic of Afghanistan (MPW/PMO) for the Ministry of Finance (MOF) and the Asian Development Bank (ADB) to process the grant for the 151 km Qaisar-Dari Bum Road Project (QRDP). QRDP will rehabilitate and upgrade sections of the existing earth road track that are a part of the Ring Road passing through the Provinces of Badghis and Faryab linking Herat in western Afghanistan to Andkhoy and Mazar -i- Sharif in the north. There are no indigenous people in the project area as defined for ADB's operational purposes in the SPS 2009.
- 2. The 151 Km Qaisar-Dari-Bum Project road is divided into 3 stretches for construction purposes on the basis of topography and scope of construction and will be implemented as 3 separate construction contract packages, namely: i) Dari Bum to Bala Murghab (Package III) 50 Km; ii) Bala Murghab to Ghormach (Package IV) 40 Km; and iii) Ghormach to Sar Chashma-i-Chechaktu (Package V) 61 Km.
- 3. The 50 km stretch of road between station 191+000 and 241+000 and the construction package for which this Land Acquisition and Resettlement Plan (LARP) has been prepared is the Dari Bum -Bala Murghab Section (Package III). This LARP provides a preliminary assessment of the road's LAR impacts and costs, and details an action plan for further LAR actions required for the delivery of a final and implementation-ready LARP based on the detailed/final engineering design of the road. The LARP fits relevant Afghan laws, the ADB's Safeguards Policy Statement (SPS 2009) requirements and the Project's Entitlement Matrix.

#### II. SUMMARY OF IMPACTS

Table 1: Summary Impacts on Land Acquisition and Resettlement

Impacts	No./Qty.
I. Land (m²)	
Agricultural Land - Irrigated	89,423
Agricultural Land - Un irrigated	4,249
Residential/Commercial Land*	18,922
Total Land(m²)	112,594
II. Structure	

Dwelling associated structures(m²)	3,039
Business associated structures(m³)	653
Total Structures (m²)	3,692
III. Trees (No.)	
Timber trees	600
Productive Fruit trees	742
Total Trees	1342
IV. Total Affected Households/Entities	123
V. Vulnerable Affected Households	48
VI. AH/Entities anticipated to experience severe IR Impact	6
VII. No of people anticipated to experience major IR Impact	42

<sup>\*</sup> Built up area with a frontage to the road, whether residential or commercial, has been valued at the same rate.

#### III. PRINCIPLES FOR COMPENSATING AND/OR REHABILITATING THE AH/AP

- The Principles for the compensation/rehabilitation of the Affected Households (AH) and People (AP) are:
  - 1. The negative impact on AP must be avoided or minimized as much as possible;
  - 2. Where negative impacts are unavoidable, the persons affected by the project and vulnerable groups will be identified and assisted in improving or regaining their standard of living.
  - Information related to the preparation and implementation of resettlement plan will be disclosed to all stakeholders and people's participation will be ensured in planning and implementation. All RPs for the roads with resettlement impacts will be disclosed to the APs;
  - 4. Land acquisition for the project would be done as per the Land Acquisition Law of Afghanistan. The Act specifies payment of adequate compensation for the properties to be acquired. Additional support would be extended for meeting the replacement value of the property, that includes all transactions costs and without deduction for depreciation, and salvageable materials. APs who neither have titles nor recognized or recognizable claims to land will be compensated for their structures and for other improvements to the land.

m<sup>2</sup> =square meter; no.=number.

- 5. Widening and strengthening work will take place mostly on the existing alignment except at locations where the existing alignment may require shifting to accommodate bridges reconstructed in new locations adjacent to existing structures;
- 6. Before taking possession of the acquired lands and properties, compensation and resettlement and rehabilitation (R&R) assistance will be paid in accordance with the provision described in this document;
- 7. An entitlement matrix for different categories of people affected by the project has been prepared and provisions will be kept in the budget for those who were not present at the time of census survey. However, people moving in the project area after the cut-off date will not be entitled to any assistance. In case of land acquisition the date of notification for acquisition will be treated as cut-off date. For non-titleholders such as squatters and encroachers the date of project census survey or a similar designated date declared by the executing agency will be considered as cut-off date;
- 8. Appropriate grievance redress mechanism will be established at the district level to ensure speedy resolution of disputes;
- 9. All activities related to resettlement planning, implementation, and monitoring would ensure the involvement of women and other vulnerable groups; and
- 10. Consultations with the APs will continue during the implementation of resettlement and rehabilitation works.
- 11. Compensation and rehabilitation is to be provided before the land is acquired.

#### IV. COMPENSATION AND REHABILITATION ELIGIBILITY AND ENTITLEMENTS

- 5. The people/households eligible to compensation/rehabilitation for impacts caused by the road are all those residing in affected areas and holding the affected assets/incomes before the eligibility cut-off date for the project. This date coincides with the end of the LAR surveys based on the final detailed engineering design and confirmed alignment. The cut-off date for Package (III) will be set at the start of the census. The cut-off, the AH are informed, does not annul the eligibility for compensation and allowances of losses that remained unregistered due to the absence of APs at the time of the census or over sight during the DMS. The surveys will proceed based on chainage and each AH will sign off on their complete inventory of all lost assets, under a unique identification number.
- 6. Should there be considerable design changes during the detailed engineering design and implementation, this cut-off date shall be changed to permit any construction of or alteration to structures or land sales after the cut-off date in the ROW of the new design. In the event realignment may be pursued during the detailed engineering design to avoid or minimize impacts, any current DPs on the basis of the first alignment that will no longer be impacted due to the realignment shall be accordingly informed, individually. Those not impacted by the previous alignment but impacted because of the final alignment will be informed during the marking of the realignment and in greater detail during the final DMS and census. This includes:
- (i) All APs holding/using land under formal title, formal/customary deed, or traditional land right as vouched by local Jirga, elders or community Development Council.

- (ii) All tenants, sharecroppers/leaseholders whether registered or not;
- (iii) All owners of affected buildings, crops, plants, or other objects attached to the land (including those with no legal rights to the land); and
- (iv) All APs losing business, income, and salaries (including those with no legal rights to the land).
- 7 Table 2 below details the entitlements for each type of loss

**Table 2: Entitlement Matrix** 

Item	Application	Eligibility	Compensation Entitlements
Agricultural/ residential/ commercial land loss	Land affected by right-of-way (ROW)	AP with title, formal/customary deed, or traditional land right as vouched by local Jirga, elders or Community Development Council.	Cash compensation at replacement cost determined through assessments and agreed upon by the AHs and to be approved by the council of ministers. All fees, taxes, or other charges, as applicable under relevant laws are to be borne by the project
Residential and commercial buildings loss	Residential/ commercial structure affected	Owners of structures (including informal settlers non-title holders, encroachers, squatter)	<ul> <li>Cash compensation for affected structure and other fixed assets at replacement cost of the structure free of depreciation, taxes/fees and salvaged materials.</li> <li>In case of partial impacts full cash assistance to restore remaining structure. If more than 25% of the building's floor area is affected, cash compensation will be computed for the entire building.</li> <li>Privilege to salvage material from demolished structure free of cost.</li> </ul>
Crops losses	Crops on affected land	Owners of crops / sharecroppers/employed agricultural workers/lease holders	Cash compensation equal to one year's crop yield. For sharecroppers – their share of harvest at market rates and potentially an additional one crop compensation. For employed agricultural workers, an indemnity in cash corresponding to their salary in cash or kind for the remaining part of the harvest, interrupted part of the harvest (for temporary impact), and entirely forgone harvest. For leaseholders income restoration by an amount equivalent to the market value of gross annual yield for the area each AP

Item Application		Eligibility	Compensation Entitlements
			has leased
Trees Losses	Trees on affected land	Owner of trees (including informal settlers)	Fruit bearing trees will be compensated at the value of 1 harvest multiplied by the number of years needed to re-grow a tree at the same productive level of the tree lost plus the market cost of a sapling.
			Non–fruit bearing/timber trees will be valued based on the market value of their dry wood volume.
			The compensation of the tree will be free of deduction for the value of the wood left to the AH.
Business losses by shop owners and employees	Permanent / temporary business losses along the ROW	Business / shop owners (including informal settlers), employees	<ul> <li>Cash compensation for net income loss for the duration of business stoppage (maximum up to 3 months for temporary loss and an equivalent of 6 months income for permanent loss). The compensation for business loss will be calculated based on fixed rates<sup>9</sup>.</li> <li>Employees: indemnity for lost wages equivalent to three months income</li> </ul>
Transitional Livelihood Allowance	Residential/Co mmercial Structures affected	All AHs	Relocated owners/renters will receive a transitional allowance for livelihood losses at AF6,000 for 3 months
Relocation Allowance	Residential/Co mmercial Structures affected	All AHs	Relocated owners/renters (including informal settlers) will receive a relocation allowance of AF6,000
Assistance to vulnerable AH	Affected by land acquisition, resettlement etc.	AH which are: female— headed; poor (below poverty line) or headed by handicapped/disabled persons	<ul> <li>Vulnerable households will be provided an additional three months of average household income allowance (AF 36,000) as assistance.</li> <li>Preferential employment in the project construction to willing APs.</li> </ul>
Severe agricultural land impact	Agricultural land	Agricultural land owners, leaseholders or sharecroppers losing >10% of their holdings	Allowance for severe land impacts equal to replacement cost of a year's net income from crop yield of land lost

\_

This fixed rate is based on the average net income of road businesses in project areas as determined by the surveys conducted during LARP preparation.

Item	Application	Eligibility	Compensation Entitlements
allowance			
Loss of Community , Cultural, Religious, or Governmen t Sites	Temporary or permanent loss due to the Project activities	Community/ Affected households	Conservation, protection and cash compensation for replacement (Schools, communal centers, markets, health centers, shrines, other religious or worship sites, tombs). Cash compensation for affected structures based on the above structures entitlements
Impact on irrigation channels	Temporary or permanent loss due to the Project activities	Community/ affected households	Irrigation channels are diverted and rehabilitated to previous standards
Temporary loss of land	Temporary use of land during construction	AP with title, formal/customary deed, or traditional land right as vouched by local Jirga, elders or Community Development Council.	Cash compensation based on local land rental rates for the duration of use and restoration at the end of the rental period.
Unidentified Impacts		AH or individuals	Unforeseen impacts compensated based on above entitlements during project implementation by the EA.

AF=Afghanistan currency; AH=affected household; AP=affected person; EA=executing agency.

### V. COMPENSATION RATES

8. Table 3 below details the compensation rates for land, buildings and crops/trees.

**Table 3 Compensation Rates** 

Asset/	ltem	Unit	Rate(AF)
Allowance			
	Residential/Commercial Land	m²	700
Land	Irrigated Land Non-irrigated Land	m <sup>2</sup>	500 150

Asset/	Item	Unit	Rate(AF)
Allowance			
	Wall	Cubic Meter	
	Mud Wall		1350
	Raw brick wall		3300
	Burned brick wall		5000
	Stone wall		2300
Structure	Building	Square Meter	
	Booth		
	Mud/Brick/wood wall/mud wall/tin roof		2850
	Semi concert structure		5250
	RCC Single /double building		15750
	Auxiliary	Meter	2300
	Bore well		
Tree	Productive Fruit tree	Each	10,000
1166	Non-fruit Timber tree (Chinar)	Each	6,300
	Permanent Business losses	Per business	AF 6,000 X 6
			months = 36,000
Rehabilitation	Transitional livelihood allowance	Per AH	AF6,000 X 3
Allowance			months = 18,000
	Relocation Allowance	Per AH	AF6,000
	Assistance for Vulnerable Groups	Per AH	AF36,000
A.F. A.C. L	an currency: AH=affected household: m² =square m		lump sum

AF=Afghanistan currency; AH=affected household; m<sup>2</sup> =square meter.

#### VI. GRIEVANCE REDRESS

- 9. The APs will have the right to file complaints and/or queries on any aspects of land acquisition compensation, and resettlement. In order to ensure that grievances and complaints are addressed in a timely and satisfactory manner and that all possible avenues are available to APs to air their grievances, following mechanism for grievances will be set up.
- There will be three-stage procedures for redress of grievances and complaints; however DPs will have the right to move a court of law at any stage. These are as follows:
  - Complaints are to be filed at the district governor offices. The district government
    with the help from Shura, LAR Field Team (LFT) and PMOs resettlement team is
    obliged to reply and explain the decision within 30 days from the date the complaint
    was received. The Grievance Redress Committee (GRC) will assist the district
    governor offices in the mediation and resolution of conflict.
  - If AP is unsatisfied or has no reply from the district governor office, grievances can then be lodged with the Province Governor offices. The Governor office will issue the final decision within 45 days.
  - If AP is unsatisfied or has no reply from the province governor office, grievances can them be lodged with the General Governor Office in Kabul. The General Governor office will issue the final decision within 60 days.
  - The AP always has final recourse through Afghanistan's legal channels and referred
    to the appropriate courts; however, every effort will be made to avoid this since the
    system is presently critically weak. Should the AP want to pursue legal recourse, in
    a court of law at any time, MPW through its Due Diligence Team (DDT) and LFT will
    ensure that support is given to the AP to prepare a case.
- 11. The LFT will help the APs in preparing the grievance and sending it to the concerned authority, at the appropriate level, and in pursuing it. For this purpose the LFT will establish a Grievance Redress Unit that will rotate, between 4 central locations along the road length, at least once a month at each location (locations and weekdays for each location will be disseminated through public announcements.)

For further information and clarification contact Project Manager Qaisar—Dari Bum Road Project: Package III Dari Bum-Bala Murghab (50 km) PMO, Ministry of Public Works, Kabul

#### ANNEX II

# LIST OF PARTICIPANTS- PROPOSED QAISAR-DARI BUM ROAD PROJECT INFORMATION DISCLOSURE AND CONSULTATION WITH AFFECTED COMMUNITIES OF BADGHIS AND FARYAB PROVINCES, AFGHANISTAN QILA-i- NAU, BADGHIS 29-31 MAY, 2017

S,No:	Name	Father Name	Tazkira No:	District	Cell No:
1	Haji Sher Ahmad	Haji Baaz Muhammad	151943522	Ghormach	0700950606
2	Ghulam Jailani Khan	Ali Muhammad	12433529	Ghormach	0787262840
3	Ghaus Uddin	Ghulam Farooq	29523	Ghormach	0787725821
4	Muhammad Daud	Barkat Khan	arkat Khan 19146 Ghormach		0777572743
5	Ghulam Farooq	Haji Abdullah Khan	28417	Ghormach	0779306104
6	Ahmad Khan	Rangin	14284932	Murghab	0781238260
7	Ibrahim Khan	Muhammad Kabir	-	Ghormach	0796075410
8	Najibullah Khan	Hasibullah Khan	106136674	Ghormach	0785796237
9	Haji Abdullah	Bahauddin Khan	4119334	Ghormach	0747273222
10	Khan Wazir Khan	Abdul Qados Khan	225484	Murghab	0707423644
11	Shah Muhammad Khan	Wali Jan	15201	Mueghab	07006065
12	Muhammad Masoom	Haji Juma Khan	8227704	Murghab	0708410077

S,No:	Name	Father Name	Tazkira No:	District	Cell No:
13	Bahram	Zia ul haq	202060	Murghab	0706233528
14	Majeedullah	Nematullah	-	Murghab	07022786890
15	Shah Wali	Abdul Baqi - Murghab		0703644219	
16	Labaki Khan	Ali Muhammad 9385646 Murghab Khan		0780900970	
17	Ghulam Sakhi	Haji Habibullah	3708397	Ghormah	-
18	Ghulam Nabi	Mangal	15106251	Ghormach	-
19	Naimatullah	Najibullah	-	Ghormach	-
20	Muhammad Naeem	Muhammad Ibrahim	-	Ghormah	-
21	Akhundzada Abdula Hakim	Muhammad Rahim	-	Murghab	-
22	Abdur Rahman	Shah Muhammad	516157	Murghab	0703600491
23	Jamil	Shabir Ahmad	32848	Murghab	-
24	Mahmood	Abdur Rahman	516153	Murghab	0708494049
25	Shah Wali	Abudl Baqi	537835	Murghab	0703644919
26	Javid	Haji Akhter Muhammad	9367035	Murghab	0706916725
27	Saif Uddin	Haji Mula Akhter	990559	Murghab	0704929304
28	Muhammad Ibrahim	-	-	Qala e Naw	-

S,No:	Names	Resident Of	Village/Locality Name	District	Section
1	Haji Sher Ahmad	Sartakht	Chelgazi Cheghato	Qaisar-	
2	Ghulam Jailani Khan	Aard Amak	Sartakht	Faryab	
3	Ghaus Uddin	Khaton	Aab Garmak		
4	Muhammad Daud	Dahn e Shorak	Central Dist:		
5	Ghulam Farooq Khan	Mastokhail	Dahn Shur Gul Khan		
6	Najibullah Khan		Molvi. Khudaidad		
7	Haji Abdullah	Qala e balaq	Tal e Khushk Barekzai		D
8	Ghulam Nabi	Baiz Khum	ShadiKhail+Ahmadyan	Ghormach-	Package
9	Labaki Khan	Baiz Khum	Achekzai	Faryab	(V)
10	Ghulam Sakhi	Baiz Khum	Qarya Ahmadyan Said GuL		
11	Naimatullah	Karez Muhammad Khan	Mastokhail		
12	Muhammad Naeem	Tanan	Dahn Shar Shar Qaria		
'-	Wallallillad Haddill		Badar		
13	Ibrahim Khan	Sher Cheshma	Guli ha Achekzai		
14			Qarya Chumrzai		
15			Badar Muszai, Dahn Bohkan		
16	Ahmad Khan	Qala e Wali	Gala Chushma e Chapchal		
17			Darokhail Haji Badro		
18	Shah Muhammad Khan	Nawabad	Sar Chushma Qruto all		
19	Muhammad Masoom	Khasdar	Ludinha		
20	Bahram	Kabuli	Jui Ganj		
21	Majeedullah	Jui Ganj	Akazi Hotak		
22			Central Dist:		
23			Khasadar har		Package-
24			Kapa Baba Quchaq		(VI)
25	Khan Wazir Khan	Lomrizai	Lumrizai		
26			Khadarzai Sini		
27			Bahramzai Sini	<u></u>	
28			bayanzi Abdullah Khan Sini		
29	Akhundzada Abdula			Bala	
	Hakim		Tahiryan Sini	Morghab-	
30	Abdur Rahman	Toot Khum	Zoriha	Badghis	
31	Jamil	Morghab	Nober Siniha		
32	Mahmood	Murghab Akazai	Taymani hay Buzbai		5 .
33	Shah Wali	Jui Khwaja	Kotal Sabz		Package
34	Javid	Jui Khwaja	Sakhiri Arbab Amanullah		(III)
35	Muhammad Ibrahim	Qala e Naw	Sakhiri Gul Agha		
36			Sakhiri M. Amin		
37			Sakhiri Arbab Ziauddin		
38			Pul e Kuhna		
39			Qulaky Khula		
40			Luka Surkh Beyanzi		
			Dara e Bum		



## اسلامي افغانستان دافغانستان اسلامي جمهوري دولت <u>د عام</u> د توليكتو چارو وزارت ISLAMIC REPUBLIC OF AFGHANISTAN MINISTRY OF PUBLIC WORKS

دولت جمهوری اسلامی افغانستان وزارت فصواید عصامسه



Program Management Office (PMO) دفتر تنظیم برنامـه هــای بانک انکشاف آسیایی دآسیایی پراختیا بانک د کرنلارو د سمبالبنت دفتر

No:

Date: 9/03/1396

امضاء	م ملغ	زه	کشاپ 3 رو	ور	شماره تماس	والسوالي	قریه	ساره تذكره	ولد ش	اسم	شماره
		روز سوم	روز دوم	روز اول		(8)					
	2500	/	/	/	0700950606	غور لماج	35	1019740	PT 13:68.60	حاج شراعد	1
All Maries	2500	/	/	/	0787262840	7: lo ) pie.	565.57	124335	29 if th	ट हों जार के हिंदी	2
	2500	V	/	/	0787725821	Eloja	فالون	29523	خلام فادوى	غوث الدين	3
	2500	/	/	/	0777572741	2:10,00	دهن کورگا	19146	يرَفَّنْ خَان	6600 12	4
142	2500	/	/	V	0779306104	Enloge	ves	28417	ما ويساللونان	علام فاروق فان	5

White.	J											
	2500	V	/	/	0781238260	مرناب	Best	1428	4932	(قليره)	018,21	6
	2580	V	/	/	0798075410	Esto, gi	أسر فيسم		æ	13.13	ابراقعيمان	7
	2500	/	/		0785796237	E. Logit	كاروز فيرظان		674	ilda Cuo		8
	2500	/	/	/	0747273222	Eleget	Ost als	4119	1334	بهاوالوبي فاي	حا. في عبر الله	9
	2500	/		/	0707423645	بالامترعاب	لمريزى	255	184	عبرالقروس فان	نان دارون	10
C C	2500		/	V	0700606526	بالامرغاب	الوا باو	1520	1	0639	(الله المالية الله الله الله الله الله الله الله الل	11
cleien	2500		/	V	0708410077	بالامرقاب	فامدر	8227	704	حاجي يحد فان	Color 2	12
the same	2500	V	/	/	0706233528	بالامرغاب	6.16	202	060	ast, lie	Pr.	13
(32) 3.	2500	/	/	V	0702786890	بالمرقاب	3839.			40°Cisi	41/113	14
	2500	/	/	V	0703644219	بالامرفاب	2133.			وبدالياقي	(30 lin	15
	2500	$\checkmark$	<b>/</b>	/	078090097	بالإمرخال	بعين طغ	9385	646	66,3 de	نای فان	16
	2500	/	/	/		Elojoj	20mg,	3700	1397	U10008.60	130 9115	17
	2500	V	/	/	(2)	Elo, gi	فيس في	15100	5251	Jero.	Je Lingis	18
304										PMO	1/2/	

- Rie	2500	V	/	~	-	Elegis	ويسين مع	,-	au Cus	Wices	19
لغه فاز	2500		/	/		الم المحور ما يح	وسين	~	50/1/03	E. 13	20
de dire	2500	V	/	/		مرتاب	وتوقع	_	F. 113	افنزاوه عبرالحكم	21
11 Pers	2000		/	/	0703600491	Ulipa	توت غ	516157	13 din	(J. 8 / 1) Jul	22
100	2000	/	/			بالامرفاب	مرغاب	32848	18/10	di2-	23
1	280	<b>/</b>		/	0708494049	مرقاب	30	516153	البرالرهان	29.50	24
	20.	عبلاني	:210	i/	0103644919	مرثاب	3;81	537835	وبرالبأفي	Bolin	25
	2500	<b>√</b>	/	$\checkmark$	0706916725	مناب	P.969.	9367075	13,598.60	ماولا	26
à Gui	2000	/	/	//	070492930	مرفابي ,	3,212	990559	वेशिया विद	سيق الدين	27
Marie	3000	/	/	/		بادنيس	قلعر لو	Je willer of	Cc606/1	المرادا والمالية	28
						0					29
	/					188					30
6	6,00	00/=	=Af				عله	مجمود	(38)	Similar Cong	
		/				W.	2 2	733	7		
			2		Dat	3	<i>\</i>		San Car	OI 10 20 3 3	





Monday, 28<sup>th</sup> May, the delegation met with the Director of the MPW of the Badghis Province and a special support regarding the workshop was requested from. Thanks to the Director Mr. Sayed Abdullah that provided the conference of the directorate and called his team to arrange all possible facilitation for the upcoming three days' workshop.

