



Sustainable Livelihoods and Adaptation to Climate Change (P132623)

SOUTH ASIA | India | Environment Global Practice |
Global Environment Project | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 17-Jun-2015 | ISR19760 |

Implementing Agencies: Ministry of Rural Development

Key Dates

Key Project Dates

Board Approval date:09-Dec-2014

Effectiveness Date:13-Feb-2015

Planned Mid Term Review Date:15-Nov-2016

Actual Mid-Term Review Date:--

Original Closing Date:30-Jun-2018

Revised Closing Date:30-Jun-2018

Global Environmental Objectives

Global Environmental Objective (from Project Appraisal Document)

The Project Development Objective (PDO) is to improve adaptive capacity of the rural poor engaged in farm-based livelihoods to cope with climate variability and change.

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1 – Community-based Climate Change Adaptation:(Cost \$6.20 M)

Component 2 – Scaling and Mainstreaming Community Based Climate Adaptation:(Cost \$1.48 M)

Component 3 – Project Management and Impact Evaluation:(Cost \$0.42 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of GEO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Moderate

Implementation Status and Key Decisions



The Sustainable Livelihoods and Adaptation to Climate Change Project (SLACC) was approved by the World Bank's Board of Directors on December 9, 2014. This US\$ 10.2 million project financed with grant funds from the Special Climate Change Fund intends to incorporate climate resiliency in Gol's National Rural Livelihood Mission (NRLM) and will cover about 10,000 farmer households and 200 villages in 2 states of India. SLACC will establish a large scale proof-of-concept in two states (Bihar and Madhya Pradesh) and develop strategies for scaling up lessons and best practices to other states in NRLM. It will specifically focus on multiple, locale-specific interventions on production, ecological, knowledge and financial systems that address the specific climate related vulnerabilities identified in livelihoods. Indicative examples: drought-/flood-tolerant varieties and crops, community seed/grain/fodder/fuel banks, on-farm water harvesting and soil moisture conservation, maintenance of drains and embankments, rehabilitation of natural drainage systems, low-cost micro-irrigation, climate-resilient livestock, weather based agro-advisories, weather index insurance, etc. SLACC will strengthen collaboration and partnerships with other Gol initiatives, such as wage employment, agriculture. SLACC will forge financing linkages and partnerships with research institutions and thematic resource organizations for providing enabling services and technical support for strategic agricultural investments.

The project management is under the National Rural livelihoods Promotion Society (NRLPS) in the Ministry of Rural Development at the national level and the State Rural Livelihoods Missions (SRLM) at the state levels

The first implementation support mission is planned for June 21-30, 2015

There are no major decisions required at this time.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Moderate
Macroeconomic	--	--	● Moderate
Sector Strategies and Policies	--	--	● Moderate
Technical Design of Project or Program	--	--	● Moderate
Institutional Capacity for Implementation and	--	--	● Moderate



Sustainability			
Fiduciary	--	--	● Moderate
Environment and Social	--	--	● Moderate
Stakeholders	--	--	● Moderate
Other	--	--	● Moderate
Overall	--	--	● Moderate

Results

Global Environmental Objective Indicators

► Project Development Objective Indicators(Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00
Date	01-Jul-2014	--	--	31-Dec-2017

► Project Development Objective Indicators(Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	50.00
Date	01-Jul-2014	--	--	31-Dec-2017

Overall Comments

Intermediate Results Indicators



► Intermediate Result Indicators (Component 1) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	8000.00
Date	01-Jul-2014	--	--	31-Dec-2017

► Intermediate Result Indicators (Component 1) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30.00
Date	01-Jul-2014	--	--	31-Dec-2017

► Intermediate Result Indicators (Component 2) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	800.00
Date	01-Jul-2014	--	--	31-Dec-2017

► Intermediate Result Indicators (Component 2) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	300.00
Date	01-Jul-2014	--	--	31-Dec-2017



► Intermediate Result Indicators (Component 2) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	1.00
Date	01-Jul-2014	--	--	31-Dec-2017

► Intermediate Result Indicators (Component 3) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	01-Jul-2014	--	--	31-Dec-2017

► Intermediate Result Indicators (Component 3) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	4.00
Date	01-Jul-2014	--	--	31-Dec-2017

Overall Comments

Data on Financial Performance

Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P132623	TF-18700	Effective	USD	8.00	8.00	0.00	0.00	8.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P132623	TF-18700	Effective	13-Feb-2015	13-Feb-2015	13-Feb-2015	30-Jun-2018	30-Jun-2018



Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.