

Procurement Plan

I. General

1. Project Information

Country: **Tanzania**

Project Name: **Resilient Natural Resources Management for Growth Project**

Project ID: **P150523**

2. **Project Implementation Agency:** **Ministry of Natural Resources and Tourism**
Tanzania National Parks (TANAPA)
Tanzania Wildlife Management Authority (TAWA)

3. **Date of the Procurement Plan:** **May 2017**

4. **Period Covered by this Procurement Plan:** **PPA Procurement Plan**

II. Thresholds for Prior Review, Procurement Approaches and Methods

A. Goods, Works and Non-Consulting Services				
Category	Prior Review (US\$ millions)	Procurement Approaches and Methods (US\$ millions)		
		Open International	Open National	Request for Quotation (RfQ)
Works	≥ 5	≥ 15.0	< 15	≤ 0.2
Goods, IT, and non-consulting services	≥ 1.5	≥ 5	< 5	≤ 0.1
B. Consulting Services				
Category	Prior Review (US\$ millions)	Short List of National Consultants (US\$ million)		
		Consulting Services	Engineering and Construction Supervision	
Consultants (Firms)	≥ 0.5	≤ 0.3	≤ 0.3	
Individual Consultants	≥ 0.2	NA.	NA.	

[Overall Project Procurement Risk is HIGH]

Notes:

Terms of Reference: Terms of Reference for all contracts shall be cleared by the Bank, regardless of whether the assignment is for prior or post review.

Advertisement: Consultancy Service for Contracts estimated to cost US\$ 300,000 equivalent and above per contract shall be advertised in UNDB online in addition to advertising in National News Paper(s) of wide circulation and/or Regional News Paper(s).

PROCUREMENT PLAN Tanzania : Tanzania: Resilient Natural Resource Management for Growth

General Information
Country: Tanzania **Banks:** Approval Date of the Original Procurement Plan: 2017-06-07
Revised Plan Date(s): (comma delimited, leave blank if none) 2017-06-07
Project ID: P150523 **GPN Date:**
Project Name: Tanzania: Resilient Natural Resource Management for Growth
Loan / Credit No: IDA / Q9740
Executing Agency(ies): Ministry of Natural Resources and Tourism

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MNRT-1699-IG-RFP / Procurement of Printers and Computers	IDA / Q9740	4. Project management, institutional strengthening, and monitoring and evaluation	Post	Request for Quotations	Open - National	Single Stage - One Envelope		0.00	Pending Implementation							2017-06-11									2017-07-09		2018-01-05

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Actual Amount (US\$)	Process Status	Terms of Reference	Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
TZ-MNRT-17017-CS-QCBS / Provision of consultancy services for environmental and social impact assessment including ESMP, RPP and PF	IDA / Q9740	2. Enhance local economic benefits of communities in proximity to the priority Protected Areas	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-06-06	2017-06-06	2017-06-06				2017-06-06		2017-06-06		2017-06-06			2017-06-27		2018-08-27	
TZ-MNRT-17022-CS-QCBS / Consultancy services to conduct a curriculum development workshop and elaborate a farmer field school program on on-farm water and crop management in the irrigation scheme on the usungu plains	IDA / Q9740	2. Enhance local economic benefits of communities in proximity to the priority Protected Areas	Post	Consultant Qualification Selection	Open - National		0.00	Pending Implementation	2017-06-06	2017-06-06	2017-06-06								2017-06-06			2017-06-27		2017-12-24	
TZ-MNRT-17027-CS-QCBS / Provision of consultancy services to undertake a reconnaissance study of structural measure to augment dry season flows in Ruaha National Park, Southern Tanzania	IDA / Q9740	3. Improve landscape management	Prior	Quality And Cost-Based Selection	Open - International		0.00	Pending Implementation	2017-06-06	2017-06-27	2017-06-27				2017-06-27		2017-06-27		2017-07-04			2017-08-08		2018-08-08	
TZ-MNRT-17052-CS-QCBS / Consultancy on locally based tourism product development and socio-economic assessment of communities adjacent to selected protected areas in southern Tanzania	IDA / Q9740	1. Improve the management and development of priority Protected Areas	Prior	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-06-06	2017-06-06	2017-06-06				2017-06-06		2017-06-06		2017-06-06			2017-06-27		2018-06-27	
TZ-MNRT-17054-CS-QCBS / consultancy service to undertake a reconnaissance survey of agricultural water management in usungu flats Southern Tanzania	IDA / Q9740	3. Improve landscape management	Prior	Quality And Cost-Based Selection	Open - National		0.00	Pending Implementation	2017-06-06	2017-06-06	2017-06-06				2017-06-06		2017-06-06		2017-06-06			2017-06-27		2018-06-27	

INDIVIDUAL CONSULTANTS