

PROCUREMENT PLAN Bangladesh : Bangladesh Insurance Sector Development Project

General Information
Country: Bangladesh **Bank / Approval Date of the Original Procurement Plan:** 2017-01-09
Revised Plan Date(s): (comma delineated, leave blank if none) 2017-02-02
Project ID: P156823 **GNP Date:**
Project Name: Bangladesh Insurance Sector Development Project
Loan / Credit No.:
Executing Agency(ies): Insurance Development and Regulatory Authority

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
G1-1 / IT & Supporting Equipment - Office Equipment		Project Implementation, Management, and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		80,000.00	0.00	Pending Implementation					2017-04-05		2017-04-10					2017-05-01		2017-05-31		2017-07-12		2017-10-10
G2-1 / IT & Supporting Power Infrastructure at IDRA & BIA		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Prior	Request for Bids	Open - International	Single Stage - One Envelope		5,000,000.00	0.00	Pending Implementation					2017-02-26		2017-03-13					2017-05-01		2017-07-30		2017-09-10		2018-09-10
G1-2 / Furniture & Fixture		Project Implementation, Management, and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		60,000.00	0.00	Pending Implementation					2017-02-20		2017-03-12					2017-05-01		2017-05-31		2017-07-12		2017-10-10
G1-3 / IT Equipment		Project Implementation, Management, and Monitoring	Post	Request for Bids	Open - National	Single Stage - One Envelope		100,000.00	0.00	Pending Implementation					2017-02-26		2017-03-13					2017-05-02		2017-06-01		2017-07-13		2017-10-11
G2-2 / IT & Supporting Power Infrastructure and Installation of Software at SBC and JBC		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,500,000.00	0.00	Pending Implementation					2017-02-20		2017-03-12					2017-05-01		2017-07-30		2017-09-10		2018-09-10
G4-1 / Basic automation including ERP, HRMS and Enterprise E-mail System for IDRA & BIA		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,000,000.00	0.00	Pending Implementation					2017-06-25		2017-07-15					2017-09-03		2017-12-02		2018-01-13		2019-01-13
G4-2 / Basic automation including ERP, HRMS and Enterprise E-mail System at SBC and JBC		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		6,000,000.00	0.00	Pending Implementation					2017-06-25		2017-07-15					2017-09-03		2017-12-02		2018-01-13		2019-01-13
G8 / Core Insurance applications at SBC and JBC		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		7,500,000.00	0.00	Pending Implementation					2018-04-22		2018-05-12					2018-07-01		2018-09-29		2018-11-10		2019-07-08
G9-1 / Document Management System for IDRA & BIA		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Prior	Request for Bids	Open - International	Single Stage - One Envelope		2,000,000.00	0.00	Pending Implementation					2018-05-23		2018-06-12					2018-08-01		2018-10-30		2018-12-11		2019-06-05
G9-2 / Document Management System for SBC and JBC		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Pending Implementation					2018-05-23		2018-06-12					2018-08-01		2018-10-30		2018-12-11		2019-06-05
G11 / Fraud detection and prevention system		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Post	Request for Bids	Open - International	Single Stage - One Envelope		700,000.00	0.00	Pending Implementation					2018-06-28		2018-07-13					2018-09-01		2018-11-30		2019-01-11		2019-05-11
G12 / Centralized rating system		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Post	Request for Bids	Open - International	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation					2018-06-28		2018-09-12					2018-11-01		2019-01-30		2019-03-13		2019-07-11
G14 / Call center & Customer Relationship Management system at SBC and JBC		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		4,000,000.00	0.00	Pending Implementation					2018-07-23		2018-08-12					2018-10-01		2018-12-30		2019-02-10		2019-08-05
G10-2 / Business Intelligence and data analytics at SBC and JBC		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Request for Bids	Open - International	Single Stage - One Envelope		3,000,000.00	0.00	Pending Implementation					2018-05-23		2018-06-12					2018-08-01		2018-10-30		2018-12-11		2019-06-05
G3-1 / Modernization Classroom		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Post	Request for Bids	Open - National	Single Stage - One Envelope		500,000.00	0.00	Pending Implementation					2017-02-20		2017-03-12					2017-05-01		2017-07-30		2017-09-10		2018-01-08
G3-2 / Setting up Research Center		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Post	Request for Bids	Open - National	Single Stage - One Envelope		300,000.00	0.00	Pending Implementation					2017-02-20		2017-03-12					2017-05-01		2017-07-30		2017-09-10		2018-01-08

S1-6 / Project Management Specialist- Individual		Project Implementation, Management, and Monitoring	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2016-12-01	2017-02-04	2017-02-25	2017-04-08	2023-04-07
S1-1 / Deputy Project Director		Project Implementation, Management, and Monitoring	Prior	Individual Consultant Selection	Open		320,000.00	0.00	Pending Implementation	2016-11-30	2017-02-03	2017-02-24	2017-04-07	2023-03-07
S1-2 / Senior Procurement Specialist		Project Implementation, Management, and Monitoring	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2016-11-28	2017-02-01	2017-02-22	2017-04-05	2023-03-05
S1-3 / Senior Financial Management Specialist		Project Implementation, Management, and Monitoring	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2016-11-28	2017-02-01	2017-02-22	2017-04-05	2023-03-05
S1-4 / Monitoring & Evaluation Specialist		Project Implementation, Management, and Monitoring	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2016-12-07	2017-02-10	2017-03-03	2017-04-14	2023-03-14
S1-6 / IT Specialist		Project Implementation, Management, and Monitoring	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2016-12-08	2017-02-11	2017-03-04	2017-04-15	2023-03-15
S1-7 / Finance Associate - Individual		Project Implementation, Management, and Monitoring	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2016-12-08	2017-02-11	2017-03-04	2017-04-15	2023-03-15
S1-8 / Account Associate - Individual		Project Implementation, Management, and Monitoring	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2016-12-08	2017-02-11	2017-03-04	2017-04-15	2023-03-15
S2-3 / International Regulatory/ Supervisory Expert		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Prior	Individual Consultant Selection	Open		500,000.00	0.00	Pending Implementation	2017-12-03	2018-05-17	2018-06-07	2018-07-19	2022-08-27
S3 / Insurance Data Specialist/ non-life Actuary		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Prior	Individual Consultant Selection	Open		400,000.00	0.00	Pending Implementation	2017-05-28	2017-10-30	2017-11-20	2018-01-01	2019-06-25
S6-1 / Reinsurance Expert		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Individual Consultant Selection	Open		500,000.00	0.00	Pending Implementation	2018-01-31	2018-04-26	2018-05-17	2018-06-28	2020-06-17
S6-2 / Reinsurance/ Insurance Expert		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2018-01-28	2018-05-03	2018-05-24	2018-07-05	2020-06-24
S6-3 / Resident Adviser (Reinsurance/ Insurance Expert)		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Individual Consultant Selection	Open		500,000.00	0.00	Pending Implementation	2017-07-31	2017-11-03	2017-11-24	2018-01-05	2021-12-15
S9 / Non-Life Distribution Network Expert		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2017-12-31	2018-04-15	2018-05-06	2018-06-17	2020-06-16
S10-2 / Life Insurance Expert - Actuary		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2017-08-28	2017-12-11	2018-01-01	2018-02-12	2023-02-11
S10-3 / Life Insurance Actuary		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Individual Consultant Selection	Open		600,000.00	0.00	Pending Implementation	2017-08-28	2017-12-11	2018-01-01	2018-02-12	2023-02-11
S13-1 / ERP Specialist		Improving the Capacity of the Insurance Development and Regulatory Authority (IDRA) and the Bangladesh Insurance Academy (BIA)	Prior	Individual Consultant Selection	Open		600,000.00	0.00	Pending Implementation	2017-06-29	2017-10-12	2017-11-02	2017-12-14	2021-12-13
S13-2 / Data Analytics Specialist		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Prior	Individual Consultant Selection	Open		600,000.00	0.00	Pending Implementation	2018-06-28	2018-10-21	2018-11-11	2018-12-23	2020-12-22
S13-4 / Document Management Specialist		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Post	Individual Consultant Selection	Open		200,000.00	0.00	Pending Implementation	2018-06-28	2018-08-27	2018-09-17	2018-10-29	2020-11-27
S1-9 / Project Associate - 4 Nos		Project Implementation, Management, and Monitoring	Prior	Individual Consultant Selection	Open		300,000.00	0.00	Pending Implementation	2016-12-08	2017-02-11	2017-03-04	2017-04-15	2023-03-15
S13-3 / IT Specialist for IDRA		Modernization, Strengthening and Increasing the Efficiency of the State-owned Insurance Corporations	Post	Individual Consultant Selection	Open		200,000.00	0.00	Pending Implementation	2018-06-28	2018-08-27	2018-09-17	2018-10-29	2020-11-27