



Results Matrix

Outcomes

Outcome:	1 The TC will contribute to monitor activities and generate relevant operational knowledge for donors and partners on bioeconomy in Amazonia										
Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP
1.1 Reports on monitoring and performance of bioeconomy activities		Documents Approved	0.00	2024	Documents Approved	P	0.00	0.00	0.00	3.00	3.00
						P(a)	0.00	0.00	0.00	3.00	3.00
						A	0.00				0.00
1.2 Data collection systems developed and functioning		Systems Established	0.00	2024	Systems Established	P	0.00	0.00	0.00	1.00	1.00
						P(a)	0.00	0.00	0.00	1.00	1.00
						A	0.00				0.00
1.3 Assessments with best practices for bioeconomy interventions in Amazonia		Instruments Approved	0.00	2024	Instruments Approved	P	0.00	0.00	0.00	6.00	6.00
						P(a)	0.00	0.00	0.00	6.00	6.00
						A	0.00				0.00

CRF Indicator

Outputs: Annual Physical and Financial Progress

1 Monitoring and Evaluation of the Amazon Bioeconomy Program						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP		2024	2025	2026	2027	EOP	Theme	Fund	Flags
1.1 Reports developed		Reports (#)	0	2024	Document approved	P	0	1	1	1	3	P	0	100000	100000	100000	300000	Biodiversity and Ecosystem Conservation	GRN	
						P(a)	0	1	1	1	3	P(a)	0	100000	100000	100000	300000			
						A	0				0	A	0				0			
1.2 Reports developed		Reports (#)	0	2024	Document approved	P	0	1	0	0	1	P	0	100000	0	0	100000	Biodiversity and Ecosystem Conservation	GRN	
						P(a)	0	1	0	0	1	P(a)	0	100000	0	0	100000			
						A	0				0	A	0				0			
2 Data collection systems						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP		2024	2025	2026	2027	EOP	Theme	Fund	Flags
2.1 New databases created	Systems for data collection that will generate relevant data for bioeconomy development in Amazonia	Databases (#)	0	2024	Databases created	P	0	0	1	1	2	P	0	0	100000	100000	200000	Biodiversity and Ecosystem Conservation	GRN	
						P(a)	0	0	1	1	2	P(a)	0	0	100000	100000	200000			
						A	0				0	A	0				0			
2.2 Reports developed		Reports (#)	0	2024	Document approved	P	0	0	1	0	1	P	0	0	150000	0	150000	Biodiversity and Ecosystem Conservation	GRN	
						P(a)	0	0	1	0	1	P(a)	0	0	150000	0	150000			
						A	0				0	A								
2.3 Workshops organized	Workshop for dissemination of products	Workshops (#)	0	2024	Participans list	P	0	0	0	1	1	P	0	0	0	50000	50000	Biodiversity and Ecosystem Conservation	GRN	
						P(a)	0	0	0	1	1	P(a)	0	0	0	50000	50000			
						A	0				0	A	0				0			
3 Knowledge generation on bioeconomy operations in Amazonia						Physical Progress					Financial Progress									
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification		2024	2025	2026	2027	EOP		2024	2025	2026	2027	EOP	Theme	Fund	Flags
3.1 Supervision reports completed	Report on lessons learned about operationalization of bioeconomy interventions in Amazonia	Reports (#)	0	2024	Document approved	P	0	2	2	2	6	P	0	200000	200000	250000	650000	Biodiversity and Ecosystem Conservation	GRN	
						P(a)	0	2	2	2	6	P(a)	0	200000	200000	250000	650000			
						A	0				0	A	0				0			

Other Cost

Total Cost

	2024	2025	2026	2027	Total Cost
P		\$400,000.00	\$550,000.00	\$500,000.00	\$1,450,000.00
P(a)		\$400,000.00	\$550,000.00	\$500,000.00	\$1,450,000.00
A					

CRF Indicator Standard Output Indicator