

Kyrgyzstan
Agrobusiness and Marketing

PROCUREMENT PLAN - GOODS AND WORKS for 2011&2012 (completion date November 30, 2012)

План закупок товаров и работ на 2012

(Date of PP: 24-07-2012; Update No. 8 ; Date of WB NOL: --2012)

(Дата ПЗ: 24-07-2012; Обновление № 8 ; Дата одобрения ВБ: --2012)

Item №	Cost Table Codes	Component Reference as per PAD	Contract Ref. №	Contract Description	Plan vs Actual	Procurement Method	WB Review (Prior/Post)	Date of Draft BD to WB	WB No-objection to BD	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	WB No-objection to Contract Award	Date of Contract Signing	Date of Contract Completion	Remarks
№ Пункта	Коды согласно Таблице Затрат	Ссылка на компоненты согласно Документу об Оценке Проекта	№ Контракта	Описание контракта	План и Факт	Метод закупок	Обзор Банка (предварит./последующ.)	Конкурс. документ на рассмотрение ВБ	Одобрение ВБ на конкурс. док.	Объявление	Вскрытие конкурсных заявок	Оценочный отчет	Одобрение ВБ на присуждение контракта	Подписание контракта	Завершение контракта	Примечания
GOODS/ТОВАРЫ																
1		Investments in Public Sector	ABMP/CB/2012/25	Contact for supply of processing equipment for laboratories of Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План Actual/Факт	ICB	Prior	15-Dec-11	22-Dec-11	23-Dec-11	3-Feb-12	17-Feb-12	2-Mar-12	7-Mar-12	30-Jun-12	in progress
								14-Mar-12	28-Mar-12	6-Apr-12	18-May-12	4-Jul-12	5-Jul-12			
2		Investments in Public Sector	ABMP/SH/2012/24	Contract for supply Office equipment Household appliances and AC for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	15-Aug-12	29-Aug-12	8-Sep-12		15-Sep-12	29-Sep-12	in progress
3		Investments in Public Sector	ABMP/SH/2012/23	Contract for supply of Furniture1.2 Working close Office supply Plastic tare for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	15-Aug-12	29-Aug-12	8-Sep-12		15-Sep-12	29-Sep-12	in progress
4		Investments in Public Sector	ABMP/SH/2012/29	Contract for supply of Industrial refrigeration equipment Weighting and shop equipment Compressor and generator Disinsector for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	15-Aug-12	29-Aug-12	8-Sep-12		15-Sep-12	29-Sep-12	in progress
5		Export Promotion	ABMP/SH/2011/26	Contract for publishing of 200 manuals for VC participants	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	1-Sep-11	15-Sep-11	22-Sep-11	n/a	23-Sep-11	7-Oct-11	Print House Altyн Tamga/Completed
								n/a	n/a	23-Aug-11	06-Sep-11	06-Sep-11	n/a	08-Sep-11	18-Sep-11	
6		Export Promotion	ABMP/SH/2011/27	Contract for publishing of 200 booklets ""Licensing system and procedures of agricultural production transportation over custom border of Kyrgyz Republic - 2011""	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	05-Oct-11	19-Oct-11	22-Oct-11	n/a	25-Oct-11	07-Nov-11	Print House Altyн Tamga/Completed
								n/a	n/a	10-Oct-11	10/17/2011	10/17/2011	n/a	17-Oct-11	27-Oct-11	
7		Export Promotion	ABMP/SH/2011/28	Contract for publishing of 500 handbooks "Handbook of producers and exporter of bean"	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	05-Oct-11	19-Oct-11	22-Oct-11	n/a	25-Oct-11	07-Nov-11	Print House Altyн Tamga/Completed
								n/a	n/a	10-Oct-11	17-Oct-11	17-Oct-11	n/a	17-Oct-11	27-Oct-11	
8		Investments in Public Sector	ABMP/SH/2012/30	Procurement of processing equipment for the fruit and vegetable processing hall	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	19-Nov-2012	10-Dec-2012	24-Dec-2012	n/a	27-Dec-2012	25-Feb-2013	
WORKS																

9		Investments in Public Sector	ABMP/NCB/2012/22	Contract for civil engineering works "Reconstruction part of rooms of building # 4 of KSTU, into Educational Practical Center "Technologist"	Plan/План	NCB	Prior	7-Oct-11	7-Oct-11	12-Dec-11	22-Dec-11	25-Dec-11	2-Jan-12	9-Jan-12	9-Jun-12	CwLL "AziyaCentrum"
					Actual/Факт			7-Oct-11	7-Oct-11	12-Dec-11	22-Dec-11	23-Jan-12	23-Jan-12	1-Feb-12	31-Aug-12	
10		ABCC	ABMP/SH/2012/21	Contract for repair works in ABCC office	Plan/План	Shopping	Post	n/a	n/a	15-Feb-12	28-Feb-12	3-Mar-12	n/a	15-Mar-12	15-Apr-12	Canceled
					Actual/Факт											
11					Plan/План											
					Actual/Факт											
12					Plan/План											
					Actual/Факт											
13					Plan/План											
					Actual/Факт											
14					Plan/План											
					Actual/Факт											

Exchange rate: 1\$ = 47 soms (average approximate)

Kyrgyzstan
Agrobusiness and Marketing

PROCUREMENT PLAN - CONSULTANTS (CQS or Individual Consultants) for - 2011&2012 (completion date November 30, 2012)
ПЛАН ЗАКУПОК УСЛУГ КОНСУЛЬТАНТОВ (по методу CQS - отбор по квалификации консультанта или индивидуала)
(Date of PP: 24-07-2012; Update No. 8 : Date of WB NOL: --2012)
(Дата ПЗ: 24-07-2012; Обновление № 8 ; Дата одобрения ВБ: --2012)

Item №	Cost Table Codes	Component Reference as per PAD	Contract Ref.	Contract Description	Plan vs Actual	Firm or Ind.	Select. Method	WB Review (Prior/ Post)	Draft TOR	WB No-objection to TOR	Request for Exp. Of Interest	Evaluation report for Short list & RFP	WB No-objection to RFP/ Short list	RFP Issued (for CQS)	Proposal Submission	Draft Final Contract	WB No-objection to Draft Contract	Date of Contract Signing	Date of Contract Completion	Remarks
№ Пункта	Коды согласно Таблице Затрат	Ссылка на компоненты согласно Документу об Оценке	№ Контракта	Описание контракта	План и Факт	Фирма или Индивидуал	Метод отбора	Обзор Банка (предварит./последующ.)	Проект ТЗ	Одобрение ВБ	Запрос на выраж. заинтер.	Оцен. отчет по краткому списку и ППП	Одобрение ВБ на ППП и краткий список	Выпуск ППП	Срок подачи предложений	Проект финального контракта	Одобрение ВБ на финальный контракт	Подписаные контракта	Завершение контракта	Примечания
Staff of ABCC																				
1		ABCC	ABMP/CS/2 012/147	Contract of ABCC Director	Planned/План	INDV	INDV	Prior	26-Dec-11	28-Dec-12	4-Feb-11	25-Feb-11	n/a	n/a	n/a	10-Mar-11	17-Mar-11	20-Mar-11	31-Dec-12	Dorombaev A. addendum
					Actual/Факт				26-Dec-11	28-Dec-11	4-Feb-11	18-Aug-11	n/a	n/a	n/a	8-Dec-11	12-Dec-11	13-Dec-11		
2		ABCC	ABMP/CS/2 012/146	Contract of ABCC Financial manager	Planned/План	INDV	INDV	Prior	26-Dec-11	28-Dec-11	3-Feb-11	23-Feb-11	n/a	n/a	n/a	21-Feb-11	28-Feb-11	1-Jun-11	31-Dec-12	Rapkatbekova N. addendum
					Actual/Факт				26-Dec-11	28-Dec-11	3-Feb-11	28-Apr-11	n/a	n/a	n/a	28-Apr-11	4-May-11	1-Jun-11		
3		MDS	ABMP/CS/2 012/145	Contract of SalesPromotion Officer for MDS (SPO-1)	Planned/План	INDV	INDV	Post	28-Dec-11	28-Dec-11	3-Feb-11	23-Feb-11	n/a	n/a	n/a	n/a	n/a	1-Mar-11	30-Jun-12	Djancharov addendum
					Actual/Факт				28-Dec-11	28-Dec-11	3-Feb-11	28-Feb-11	n/a	n/a	n/a	n/a	n/a	4-Mar-11		
4		ABCC	ABMP/SC/2 012/144	Contract of Procurement Specialist	Planned/План	INDV	INDV	Prior	26-Dec-11	28-Dec-11	25-Nov-10	13-Jan-11	n/a	n/a	n/a	13-Jan-11	21-Jan-11	24-Jan-11	31-Dec-12	Ibraimov A. addendum
					Actual/Факт				26-Dec-11	28-Dec-11	25-Oct-10	13-Jan-11	n/a	n/a	n/a	13-Jan-11	21-Jan-11	24-Jan-11		
5		Government capacity building component	ABMP/CS/2 012/143	Contract of Public Sector Capacity Building Specialist	Planned/План	INDV	INDV	Prior	26-Dec-11	28-Dec-11	25-Nov-10	13-Jan-11	n/a	n/a	n/a	13-Jan-11	25-Jan-11	24-Jan-11	30-Jun-12	Omuraliev K. addendum
					Actual/Факт				26-Dec-11	28-Dec-11	26-11-010	5-Jan-11	n/a	n/a	n/a	13-Jan-11	25-Jan-11	25-Jan-11		
6		ABCC	ABMP/CS/2 011/142	Contract of ABCC Deputy Director	Planned/План	INDV	INDV	Prior	26-Dec-11	28-Dec-11	15-Oct-10	4-Nov-10	n/a	n/a	n/a	4-Nov-10	25-Jan-11	25-Jan-11	30-Jun-12	Niyazova A. addendum
					Actual/Факт				26-Dec-11	28-Dec-12	15-Oct-10	4-Oct-10	n/a	n/a	n/a	4-Nov-10	25-Jan-11	25-Jan-11		
7		MDS	ABMP/CS/2 012/141	Contract of SalesPromotion Officer for MDS (SPO-2)	Planned/План	INDV	INDV	Post	28-Dec-11	28-Dec-11	4-Feb-11	23-Feb-11	n/a	n/a	n/a	n/a	n/a	1-Mar-11	30-Jun-12	Tinaliev M. addendum
					Actual/Факт				28-Dec-11	28-Dec-12	3-Feb-11	3-Mar-11	n/a	n/a	n/a	n/a	n/a	4-Mar-11		
8		ABCC	ABMP/CS/2 012/140	Contract of ABCC office manager-logistic specialist	Planned/План	INDV	INDV	Post	28-Dec-11	28-Dec-11	18-Feb-11	7-Mar-11	n/a	n/a	n/a	n/a	n/a	1-Jan-11	30-Jun-12	Kurgenova A. addendum
					Actual/Факт				28-Dec-11	28-Dec-11			n/a	n/a	n/a	n/a	n/a	1-Jan-11		
9		ABCC	ABMP/CS/2 012/152	Contract of Disbursement Specialist of CLMU ABMP	Planned/План	INDV	INDV	Prior				25-Jun-11	7-Jul-11	n/a	n/a	13-Jul-11	14-Jul-11	18-Jul-11	30-Jun-12	Uzakova/Kokonova addendum
					Actual/Факт								25-Jun-11	7-Jul-11	n/a	n/a	13-Jul-11	14-Jul-11	18-Jul-11	
Local Consultant Services																				
10		Investment in Public Sector	ABMP/SSS /2012/154	Contract of Project Design Company for designer's inspection over construction works	Planned/План	FIRM	SSS	PRIOR	20-Mar-11	27-Mar-11	n/a	n/a	n/a	n/a	n/a	17-Feb-12	24-Feb-12	25-Feb-12	31-Aug-12	JSC "KyrgyzGyroStroy"
					Actual/Факт				24-Feb-11	26-Feb-11	n/a	n/a	n/a	n/a	n/a	20-Feb-12	25-Feb-12	25-Feb-12		
11		ABMP	ABMP/LCS/ 2012/155	Contract for Audit 2011 for the project Agribusiness and Marketing (ABMP)	Planned/План	FIRM	LCS	Prior	28-Feb-12	7-Mar-12	27-Jan-12	28-Feb-12	7-Mar-12	12-Mar-12	9-Apr-12					Delloite Audit
					Actual/Факт															
12		ABMP	ABMP/CO/ 2011/139	Contract for Audit 2010 for the project Agribusiness and Marketing (ABMP)	Planned/План	FIRM	CQ	Prior	18-Jan-11	3-Feb-11	5-Feb-11	19-Feb-11	26-Feb-11	5-Mar-11	19-Mar-11	22-Mar-11	29-Mar-11	31-Mar-11	31-Dec-11	Marka AUDIT/ completed
					Actual/Факт				28-Jan-11	2-Feb-11	1-Mar-11	26-Mar-11	11-Apr-11	11-Apr-11	26-Apr-11	19-May-11	24-May-11	1-May-11	1-Jun-11	
13		Investment in Public Sector	ABMP/CO/ 2011/138	Contract of Project Design Company for development of project documentation and designer's inspection over construction works	Planned/План	FIRM	CQ	Prior	20-Mar-11	27-Mar-11	31-Mar-11	14-Apr-11	21-Apr-11	28-Apr-11	12-May-11	14-May-11	20-May-11	23-May-11	23-Jun-11	JSC "KyrgyzGyroStroy"/completed
					Actual/Факт				24-Feb-11	26-Feb-11	5-Mar-11	1-Apr-11	7-Apr-11	8-Apr-11	22-Apr-11	2-May-11	6-May-11	16-May-11	20-Dec-11	

14		Investment in Public Sector	ABMP/CS/2 011/137	Contract of Consultant "Engineer-supervisor for Project-Design Documentation development and over progress of Construction Works"	Planned/Илан	INDV	INDV	Prior	4-Feb-11	9-Feb-11	18-Feb-11	28-Feb-11	7-Mar-11	n/a	n/a	7-Mar-11	14-Mar-11	17-Mar-11	17-Nov-11	Abdrahmanov completed
					Actual/Факт				4-Feb-11	7-Feb-11	15-Apr-11	25-May-11	1-Jun-11	n/a	n/a	25-May-11	1-Jun-11	3-Jun-11	3-Jan-12	completed
15		Investment in Public Sector	ABMP/CS/2 012/148	Contract of Consultant on development of M&ES OM	Planned/Илан	INDV	INDV	Prior	21-Nov-11	28-Nov-11	2-Dec-11	23-Dec-11	30-Dec-11	n/a	n/a	5-Jan-12	12-Jan-12	15-Jan-12	15-Feb-12	canceled
					Actual/Факт															
16		Investments in Public Sector	ABMP/CO/ 2012/151	Contract for production of film "Support of cooperative movement of KR"	Plan/Илан	FIRM	CQ	Post	5-Jan-12	12-Jan-12	13-Feb-12	10-Feb-12	17-Feb-12	20-Feb-12	5-Mar-12	12-Mar-12	19-Mar-12	22-Mar-12	22-Apr-12	canceled
					Actual/Факт				16-Mar-12	3-Apr-12	27-Apr-12									
17		Investments in Public Sector	ABMP/CO/ 2012/153	Contract for training Support for staff of Educational Practical Center "Technologist" KSTU named Razzakova	Planned/Илан	FIRM	CQ	Prior	10-Jan-11	17-Jan-12	20-Jan-12	10-Feb-12	17-Feb-12	20-Feb-12	5-Mar-12	8-Mar-12	15-Mar-12	18-Mar-12	15-Jun-12	canceled
					Actual/Факт															
18		Investment in Public Sector	ABMP/SSS /2012/157	Contract of Consultant "Engineer-supervisor over progress of Construction Works"	Planned/Илан	INDV	SSS	Prior	4-Feb-11	9-Feb-11	18-Feb-11	28-Feb-11	7-Mar-11	n/a	n/a	1-Feb-12	3-Feb-12	3-Feb-12	31-Aug-12	Abdrahmanov/addendum
					Actual/Факт														1-Feb-12	3-Feb-12
19		Support of cooperative infrastructure of KR	ABMP/CS/2 011/136	Contract of Trainer for educational program for Cooperatives (Financial management)	Planned/Илан	INDV	INDV	Post	1-May-11	8-May-11	10-May-11	24-May-11	n/a	n/a	n/a	n/a	n/a	10-Jul-11	31-Aug-11	Abakirov completed
					Actual/Факт				17-Mar-11	8-Apr-11	15-Apr-11	23-May-11								
20		Support of cooperative infrastructure of KR	ABMP/CS/2 011/135	Contract of Trainer for educational program for Cooperatives (Effective Negotiation)	Planned/Илан	INDV	INDV	Post	1-May-11	8-May-11	10-May-11	24-May-11	n/a	n/a	n/a	n/a	n/a	10-Jul-11	31-Aug-11	Abdraimov/ completed
					Actual/Факт				17-Mar-11	8-Apr-11	15-Apr-11	23-May-11	n/a	n/a	n/a	n/a	n/a	n/a	5-Sep-11	15-Sep-11
21		Support of cooperative infrastructure of KR	ABMP/CS/2 011/134	Contract of Trainer for educational program for cooperatives (Trainer for Multiplier Accountants for cooperatives)	Planned/Илан	INDV	INDV	Post	25-Feb-11	4-Mar-11	11-Mar-11	25-Mar-11	n/a	n/a	n/a	n/a	n/a	10-Apr-11	30-Nov-11	Getman/ completed
					Actual/Факт				17-Mar-11	8-Apr-11	15-Apr-11	14-May-11	n/a	n/a	n/a	n/a	n/a	11-Jul-11	11-Sep-11	completed
22		Support of cooperative infrastructure of KR	ABMP/CS/2 011/133	Contract of Trainer for educational program for cooperatives (Management of Cooperatives and Records of Management)	Planned/Илан	INDV	INDV	Post	1-Mar-11	7-Mar-11	9-Mar-11	23-Mar-11	n/a	n/a	n/a	n/a	n/a	9-Apr-11	31-Aug-11	Imanbekova/ completed
					Actual/Факт				17-Mar-11	8-Apr-11	15-Apr-11	6-May-11	n/a	n/a	n/a	n/a	n/a	22-Jun-11	21-Jul-11	completed
23		Support of cooperative infrastructure of KR	ABMP/CS/2 011/149	Contract of Trainer for educational program for cooperatives (Management of Cooperatives and Records of Management)-2	Planned/Илан	INDV	SSS	Prior	1-Mar-11	7-Mar-11	n/a	n/a	n/a	n/a	n/a	12-Jan-12	19-Jan-12	19-Jan-12	19-Feb-12	Imanbekova
					Actual/Факт				1-Mar-11	7-Mar-11	n/a	n/a	n/a	n/a	n/a	n/a	29-May-12	7-Jun-12	22-Nov-11	21-Dec-11
24		Support of cooperative infrastructure of KR	ABMP/CS/2 011/132	Contract of Trainer for educational program for cooperatives (Marketing of agro production and composition of business plan)	Planned/Илан	INDV	INDV	Post	1-May-11	7-May-11	10-May-11	27-May-11	n/a	n/a	n/a	n/a	n/a	30-May-11	30-Oct-11	Iskakov/ completed
					Actual/Факт				17-Mar-11	8-Apr-11	15-Apr-11	23-May-11	n/a	n/a	n/a	n/a	n/a	20-Jun-11	20-Aug-11	
25		Support of cooperative infrastructure of KR	ABMP/CS/2 011/150	Contract of Trainer for educational program for cooperatives (Marketing of agro production and composition of business plan)-2	Planned/Илан	INDV	SSS	Prior	1-May-11	7-May-11	n/a	n/a	n/a	n/a	n/a	12-Jan-12	19-Jan-12	19-Jan-12	19-Feb-12	Iskakov
					Actual/Факт				1-May-11	7-Jan-11	n/a	n/a	n/a	n/a	n/a	n/a	29-May-12	7-Jun-12	24-Nov-11	23-Dec-12
26		Support of cooperative infrastructure of KR	ABMP/CS/2 012/155	Contract of Trainer for educational program for cooperatives (Management of Cooperatives and Records of Management)-3	Planned/Илан	INDV	SSS	Prior	1-May-11	7-May-11	n/a	n/a	n/a	n/a	n/a	1-Apr-12	7-Apr-12	10-Apr-12	25-May-12	Imanbekova
					Actual/Факт				1-May-11	7-May-11	n/a	n/a	n/a	n/a	n/a	20-Mar-12	11-Apr-12	16-Mar-12	14-May-12	completed
27		Support of cooperative infrastructure of KR	ABMP/CS/2 012/156	Contract of Trainer for educational program for cooperatives (Marketing of agro production and composition of business plan)-3	Planned/Илан	INDV	SSS	Prior	1-May-11	7-May-11	n/a	n/a	n/a	n/a	n/a	1-Apr-12	7-Apr-12	10-Apr-12	25-May-12	Iskakov
					Actual/Факт				1-May-11	7-May-11	n/a	n/a	n/a	n/a	n/a	20-Mar-12	7-Apr-12	16-Apr-12	14-May-12	completed

VC development projects

28		Export support	ABMP/CS/2 011/131	Contract of consultant training company for VC "Bean-Talas"	Planned/Илал	FIRM	CQ	Prior	21-Jan-11	3-Feb-11	9-Feb-11	21-Feb-11	28-Feb-11	3-Mar-11	20-Mar-11	27-Mar-11	3-Apr-11	6-Apr-11	31-Dec-11	RAC Chui Talas/ completed
					Actual/Факт				4-Feb-11	10-Feb-11	9-Feb-11	3-Mar-11	15-Mar-11	17-Mar-11	31-Mar-11	8-Apr-11	18-Apr-11	19-Apr-11	30-Nov-11	completed
29		Export support	ABMP/CS/2 011/130	Contract of consultant training company for VC "Potato-Naryn"	Planned/Илал	FIRM	CQ	Prior	21-Jan-11	3-Feb-11	9-Feb-11	21-Feb-11	28-Feb-11	3-Mar-11	20-Mar-11	27-Mar-11	3-Apr-11	6-Apr-11	31-Dec-11	RAC Naryn/completed
					Actual/Факт				4-Feb-11	10-Feb-11	9-Feb-11	3-Mar-11	15-Mar-11	17-Mar-11	31-Mar-11	8-Apr-11	19-Apr-11	19-Apr-11	30-Nov-11	completed
30		Export support	ABMP/CS/2 011/129	Contract of consultant training company for VC "Potato - Issyk-Kull"	Planned/Илал	FIRM	CQ	Prior	21-Jan-11	3-Feb-11	9-Feb-11	21-Feb-11	28-Feb-11	3-Mar-11	20-Mar-11	27-Mar-11	3-Apr-11	6-Apr-11	31-Dec-11	PF AgroLead/completed
					Actual/Факт				4-Feb-11	10-Apr-11	9-Feb-11	3-Mar-11	14-Mar-11	17-Mar-11	31-Mar-11	1-Apr-11	5-Apr-11	6-Apr-11	30-Nov-11	completed
31		ABCC	ABMP/CS/2 012/158	Contract for independent assessment for closing ABMP	Planned/Илал	FIRM	CQ	Prior	21-May-12	23-May-12	25-May-12	1-Jun-12	3-Jun-12	3-Jun-12	8-Jun-12	8-Jun-12	11-Jun-12	11-Jun-12	15-Jul-12	
					Actual/Факт															
Consultants on support of FTTC establishment																				
32		Investment in Public Sector	ABMP/CS/2 012/159	Contract of Local Consultant on promotion of FTTC	Planned/Илал	INDV	SSS	Prior	19-Jul-12	20-Jul-12	NA	NA	NA	NA	NA	26-Jul-12	31-Jul-12	1-Aug-12	30-Nov-12	
					Actual/Факт															
33		Investment in Public Sector	ABMP/CS/2 012/160	Contract of Local Consultant on equipment and promotion of FTTC	Planned/Илал	INDV	SSS	Prior	19-Jul-12	20-Jul-12	NA	NA	NA	NA	NA	26-Jul-12	31-Jul-12	1-Aug-12	30-Nov-12	
					Actual/Факт															
34		Investment in Public Sector	ABMP/CS/2 012/161	Contract of Local Consultant on Marketing	Planned/Илал	INDV	IC	Post	19-Jul-12	20-Jul-12	27-Jul-12	10-Aug-12	NA	NA	NA	13-Aug-12	NA	15-Aug-12	30-Nov-12	
					Actual/Факт															

Exchange rate: 1\$ = 47 soms (average approximate)