

**Agreed by the Recipient, dated February , 2011**  
**KYRGYZ REPUBLIC: Agribusiness and Marketing Project - P049724**  
**PROCUREMENT PLAN - GOODS AND WORKS**

Bid No:	Bid Ref	Type	Method	Contract Price Estimate (US\$)	Draft Bidding Docs and SPN	Bank's No objection to bidding docs.	Invitat. To Bidder	Bid Opening	Bid Eval. Report	Bank's No objection to Ctr. Awd.	Contract Signature	Contract Completion	Bank's Review
20	Supply of servers and copmuter equipments for Agriculture Marketing Information Center	G	Shopping	11,000	n/a	n/a	Apr 14, 2009	Apr 16, 2009	Apr 27, 2009	n/a	May 01, 2009	Jun 15, 2009	Post
19	Contract for supply printed materials ( Tamga Digital)	G	Shopping	6,481	n/a	n/a	Nov 21, 2008	Dec 01, 2009	Dec 01, 2008	n/a	Dec 01, 2008	Jan 12, 2009	Post
18	Contract for supply computer equipments ( Inter Alliance)	G	Shopping	17,688	n/a	n/a	Apr 4, 2008	Apr 18, 2008	Apr 23, 2008	n/a	Apr 23, 2008	May 23, 2008	Post
17	Contract for supply of Printed materials (Megamedia)	G	Shopping	4,950	n/a	n/a	Sep 12, 2007	Sep 13, 2007	Sep 13, 2007	n/a	Sep 18, 2007	Oct 18, 2007	Post
16	Contract for supply and installation of Security Equipment (Senturion LTD)	G	DC	1,430	n/a	n/a	n/a	n/a	n/a	Mar 04, 2007	Mar 04, 2007	Apr 04, 2007	Post
15	Contract for supply of Printed materials (Kirland LTD)	G	Shopping	4,740	Dec 11, 2006	Dec 19, 2006	Dec 12, 2006	Dec 26, 2006	Jan 08, 2007	n/a	Jan 08, 2007	Jan 29, 2007	Post
14	Contract for supply of Accounting Software (Practica LTD)	G	Shopping	2,220	Oct 25, 2006	Nov 10, 2006	Nov 14, 2006	Dec 08, 2006	Dec 29, 2006	n/a	Dec 29, 2006	Jan 29, 2007	Post
13	Contract for supply computer equipments for National Consultants (Inter Alliance)	G	Shopping	18,833	Dec 05, 2006	Dec 05, 2006	Dec 06, 2006	Dec 20, 2006	Dec 29, 2006	n/a	Dec 29, 2006	Jan 29, 2007	Post
12	Contract for supply and installation of plastic window and door ( Chp. Dmitriev)	G	Shopping	808	n/a	n/a	Dec 13,2006	Dec 13, 2006	Dec 14, 2006	n/a	Dec 14, 2006	Jan 08, 2007	Post
11	Contract for repair works in ABCC office (Chp. Chargynbaev)	W	Shopping	388	n/a	n/a	Dec 12,2006	Dec 13, 2006	Dec 14, 2006	n/a	Dec 14, 2006	Jan 08, 2007	Post
10	Contract for supply of vehicle (Tyan-Shan Lada )	G	Shopping	5,800	—	—	May 24, 2006	Jun 07, 2006	Jun 23, 2006	Jul 10, 2006	Jul 12, 2006	Aug 12, 2006	Prior
9	Contract for supply of Office equipments (Perspektivniye Tehnologiyi LTD)	G	Shopping	7,523	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	May 04, 2006	Jun 04, 2004	Post
8	Contract for supply of Office furniture (Kabinet LTD)	G	Shopping	5,546	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	May 04, 2006	Jun 04, 2004	Post

Bid No:	Bid Ref	Type	Method	Contract Price Estimate (US\$)	Draft Bidding Docs and SPN	Bank's No objection to bidding docs.	Invitat. To Bidder	Bid Opening	Bid Eval. Report	Bank's No objection to Ctr. Awd.	Contract Signature	Contract Completion	Bank's Review
7	Contract of supply and installation of Advertising Board	G	Shopping	920	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	Apr 28, 2006	Jun 23, 2006	Post
6	Contract for supply of computer equipments (Ultra Trade)	G	Shopping	957	n/a	n/a	Apr 03, 2006	Apr 07, 2006	Apr 14, 2006	n/a	Apr 17, 2006	Apr 17, 2006	Post
5	Contract for supply of vehicle (Tyan-Shan Lada )	G	Shopping	7,200	—	—	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Feb 03, 2006	Mar 03, 2006	Prior
4	Contract for supply of vehicle( ABT LTD)	G	Shopping	9,450	—	—	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Jan 11, 2006	Feb 11, 2006	Prior
3	Contract for supply of Office Equipments (Ultra Trade LTD)	G	Shopping	19,764	—	—	Nov 18, 2005	Dec 02, 2005	Dec 20, 2005	Dec 21, 2005	Dec 22, 2005	Jan 23, 2006	Prior
2	Contract for supply of Office Furniture (Kabinet LTD)	G	Shopping	13,071	—	—	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Dec 27, 2005	Jan 26, 2006	Prior
1	Contract for repair works in ABCC office (Story Universal Group)	W	Shopping	12,254	—	—	Nov 04, 2005	Nov 18, 2005	Nov 22, 2005	Nov 23, 2005	Nov 24, 2005	Dec 26, 2005	Prior

Bid No:	Bid Ref	Type	Method	Finaliz. Of TOR	Req for Exp. Of Interest	Draft RFP inc TOR, Short list	Bank's No objection to full package of RFP	RFP Issued
134	Contract of IT Specialist ( Siyaev Dastan)	CS	INDV	Apr 28, 2006		n/a	n/a	n/a
133	Contract of Legal Expert (Jakypbekova Gulnur)	CS	INDV	June 15, 2005		n/a	n/a	n/a
132	Contract of Sales Promotion Officer ( Abdiibaliev Erkin)	CS	INDV	Mar 14, 2006		n/a	n/a	n/a
131	Contract for ABCC Director Assistant/ International Organizations Specialist	CS	INDV	Jan 26, 2009	Feb 12, 2010	n/a	n/a	n/a
130	Contract for PR Consultant	CS	INDV	Apr 28, 2006	n/a	n/a	n/a	n/a
129	Contract for MDS Manager	CS	INDV	Jan 28, 2010	Jan 29, 2010	n/a	n/a	n/a
128	Contract for Deputy MDS manager	CS	INDV	Jan 28, 2010	Jan 29, 2010	n/a	n/a	n/a
127	Contract for Sales Promotion Officer	CS	INDV	Jan 28, 2010	Jan 29, 2010	n/a	n/a	n/a
126	2 TA package for ABCC clients with CA 17 International	CS	QCBS	May 11, 2009	May 14, 2009	Jun 23, 2009	Jun 30, 2009	Jul 01, 2009
125	Contract of Long term information officer for Agricultural Marketing Information Center	CS	INDV	Feb 26, 2009	None	n/a	n/a	n/a
124	Contract of information officer for Agricultural Marketing Information Center	CS	INDV	Feb 26, 2009	None	n/a	n/a	n/a
123	Contract for Sea-buckthorn research	CS	SSS	Feb 10, 2009	n/a	n/a	n/a	n/a
122	Contracts of Sales Promotion Officers for MDS	CS	INDV	Feb 04, 2009	None	n/a	n/a	n/a
121	Contract of PR Officer	CS	INDV	Apr 28, 2006	Jan 29, 2010	n/a	n/a	n/a
120	Contract of Public Sector Capacity Building Consultant	CS	INDV	Feb 06, 2009	Feb 12, 2009	n/a	n/a	n/a
119	Contracts for Experts Assisting the MEDT to carry out its Statutory Obligations in the area of Food Security	CS	INDV	Mar 29, 2008	Apr 03, 2008	n/a	n/a	n/a
118	Contract of Sales Promotion Officers for MDS	CS	INDV	Jan 20, 2007	Jan 16, 2008	n/a	n/a	n/a
117	Contract of CLMU Disbursement Specialist	CS	INDV	Apr 05, 2006	Jan 25, 2008	n/a	n/a	n/a
116	Contract of Chief Economist for MCAD	CS	INDV	Sep 11, 2006	Nov 23, 2007	n/a	n/a	n/a
115	Contract of Company Development Manager	CS	INDV	Apr 05, 2006	Jan 25, 2008	n/a	n/a	n/a
114	Contract of Public Sector Capacity Building Consultant	CS	INDV	Nov 08, 2006	Jan 16, 2008	n/a	n/a	n/a
113	Contract for Sea-buckthorn research	CS	INDV	Feb 27, 2008	Feb 28, 2008	n/a	n/a	n/a
112	Contract of PR Officer	CS	INDV	Apr 28, 2006	—	n/a	n/a	n/a

111	Contracts of Local Consultants for 1 TA package for ABCC clients (36 local consultants)	CS	INDV	Feb 14, 2008	Jan 18, 2008	n/a	n/a	n/a
110	Sales Promotion Contractors in Russian Federation ( 3 consultants)	CS	INDV	Jun 13, 2007	—	n/a	n/a	n/a
109	1 TA package for ABCC clients ( CA 17 International)	CS	QCBS	Mar 19, 2007	Mar 28, 2007	July 02, 2007	July 05, 2007	July 18, 2007
108	Trade Linkage Contractor in Kazakhstan ( Kazagromarketing	CS	CQ	Jul 14, 2007	Jul 03, 2007	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
107	Contract of MDS Manager (Tumonbaev Baktybek)	CS	INDV	June , 2005	Sep 21, 2007	n/a	n/a	n/a
106	International consultant for Market Infrastructure Assessment	CS	INDV	Mar 26, 2007	Apr 26, 2007	n/a	n/a	n/a
105	International consultant for Market Information System Assessment	CS	INDV	Mar 26, 2007	Apr 26, 2007	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
104	Contract of PR Officer ( Atykanova Djamilya)	CS	INDV	Apr 28, 2006	—	n/a	n/a	n/a
103	Contract of Sales Promotion Officer (Niyazova Ayzat)	CS	INDV	Jan 20, 2007	—	n/a	n/a	n/a
	<b>Local consultants for Structured Finance Assistance</b>							
102	Local consultants on Structured Finance TA (Abakirov Malik-Aydar)	CS	INDV	Feb 07, 2007	Feb 16, 2007	n/a	n/a	n/a
101	Local consultants on Structured Finance TA (Abdyldaeva Cholpon)	CS	INDV	Feb 07, 2007	Feb 16, 2007	n/a	n/a	n/a
100	<b>Audit for 2006</b>	CS	CQ	Feb 05 , 2007	Feb 28, 2007	n/a	n/a	n/a
	<b>Enviromental training consutant</b>							
99	Enviromental training consutant (Kutmanova Damira)	CS	INDV	Mar 08, 2007	Mar 02, 2007	n/a	n/a	n/a
	<b>Local Consultants for Quick Scan 2</b>							
98	Contract of Local Consultant for Quik Scan 2 (Shaybekov Alen)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
97	Contract of Local Consultant for Quik Scan 2 (Yuldashev Yakubjan)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
96	Contract of Local Consultant for Quik Scan 2 (Shabdanaliev Temirbek)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
95	Contract of Local Consultant for Quik Scan 2 (Alapaeva Asel)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
94	Contract of Local Consultant for Quik Scan 2 (Abdyrahmanov Janybek)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
93	Contract of Local Consultant for Quik Scan 2 (Diykanov Bolot)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a

92	Contract of Local Consultant for Quik Scan 2 (Samatov Manas)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
91	Contract of Local Consultant for Quik Scan 2 (Omaraliyev Ruslan)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
90	Contract of Local Consultant for Quik Scan 2 (Abdyldaev Bakyt)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
89	Contract of Local Consultant for Quik Scan 2 (Asanbekov Nurbek)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
88	Contract of Local Consultant for Quik Scan 2 (Kasimov Kamil)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
87	Contract of Local Consultant for Quik Scan 2 (Urmeev Rafael)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
86	Contract of Local Consultant for Quik Scan 2 (Alybaev Muhamed)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
85	Contract of Local Consultant for Quik Scan 2 (Jaynakov Bakyt)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
84	Contract of Local Consultant for Quik Scan 2 (Bakieva Nellya)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
83	Contract of Local Consultant for Quik Scan 2 (Bektenaliyev Akimbek)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
82	Contract of Local Consultant for Quik Scan 2 (Torobekova Asel)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
81	Contract of Local Consultant for Quik Scan 2 (Anarbaev Mahamadimin)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
80	Contract of Local Consultant for Quik Scan 2 (Aliev Daniyar)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
79	Contract of Local Consultant for Quik Scan 2 (Bopiev Nazarali)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a
<b>Staff of ABCC/MDS</b>								
78	Contract of Accountant/Cashier (Antonova Svetlana)	CS	INDV	Jan 29, 2007	n/a	n/a	n/a	n/a
<b>Local Consultants for Market Assessment</b>								
77	Contract of Local consultant for Market Assessment(Djunushalieva Gulnara)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
76	Contract of Local consultant for Market Assessment (Anarbaev Mahamadimin))	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
75	Contract of Local consultant for Market Assessment (Kasimov Kamil)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
74	Contract of Team Leader for Market Assessment ( Asanbekov Nurbek)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a

73	Contract of Team Leader for Market Assessment ( Abdyldaev Bakyt)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a
72	Contract of Local consultant for Market Assessment (Jaynakov Bakyt)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
71	Contract of Team Leader for Market Assessment (Abdyrahmanov Janybek)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a
70	Contract of Local consultant for Market Assessment (Omaraliyev Ruslan)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
69	Contract of Local consultant for Market Assessment (Bopiev Nazarali)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
68	Contract of Local consultant for Market Assessment (Aliyev Daniyar)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
67	Contract of Team Leader for Market Assessment (Kumushbekova Aynura)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a
66	Contract of Local consultant for Market Assessment ( Alybaev Muhammed)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
65	Contract of Local consultant for Market Assessment (Urmeev Rafael)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
64	Contract of Team Leader for Market Assessment (Alapaeva Asel)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a
63	Contract of Local consultant for Market Assessment (Torobekova Asel)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a
62	Contract of Team Leader for Market Assessment (Bakieva Nailya)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a
<b>Staff of ABCC/MDS</b>								
61	Contract of Sales Promotion Officer ( Mameshev Bakram)	CS	INDV	Jan 20, 2007	—	n/a	n/a	n/a
60	Contract of Sales Promotion Officer (Abdyshev Sardar)	CS	INDV	Jan 20, 2007	—	n/a	n/a	n/a
<b>Local Consultants for supply chain management TA</b>								
59	Contract of Local consultant for Quick Scan Process ( Kumushbekova Aynura)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
58	Contract of Local consultant for Quick Scan Process (Shabdanaliev Temirbek)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
57	Contract of Local consultant for Quick Scan Process (Bektenaliev Akimbek)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a

56	Contract of Local consultant for Quick Scan Proess (Seylakunov Arsen)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
55	Contract of Local consultant for Quick Scan Process (Jaynakov Abbas)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
54	Contract of Local consultant for Quick Scan Process (Bakieva Nellya)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
53	Contract of Local consultant for Quick Scan Process (Ashyrahmanov Jumabek)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
52	Contract of Local consultant for Quick Scan Process (Asanbekov Nurbek)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
51	Contract of Local consultant for Quick Scan Process (Samatov Manas)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
50	Contract of Local consultant for Quick Scan Process	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
49	Contract of Local consultant for Quick Scan Process (Abetekov Marat)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
48	Contract of Local consultant for Quick Scan Process (Anarbaev )	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a
	<b>Trainers for Local Consultants</b>							
47	Contract of Trainer for National Consultants ( Adilhanova Larisa)	CS	INDV	Nov 26, 2006	—	n/a	n/a	n/a
46	Contract of Trainer for National Consultants (Kadiralieva Syrgak)	CS	INDV	Nov 26, 2006	—	n/a	n/a	n/a
45	Contract of Trainer for National Consultants (Sakishev Talantbek)	CS	INDV	Nov 26, 2006	—	n/a	n/a	n/a
44	Contract of Trainer for National Consultant ( Ibraimova Elmira)	CS	INDV	Nov 26, 2006	—	n/a	n/a	n/a
	<b>Structured Finance TA and training</b>							
43	Contract with Trade Risk Consulting for the training on Structured finance	CS	CQ	Apr 19, 2006	May 15, 2006	n/a	n/a	n/a
	<b>Capacity building of ABCC</b>							
42	Contract with CERMA LTD	CS	DC	Dec 01, 2006	n/a	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
41	Contract of PSCB Consultant ( Mamytova Elnura)	CS	INDV	Nov 08, 2006	—	n/a	n/a	n/a
40	Contract of Deputy Director (Albanova Ase)	CS	DC	Sept 21, 2006	n/a	n/a	n/a	n/a
39	Contract of HR Manager (Jolochieva Aygul)	CS	INDV	Sept 20, 2006	—	n/a	n/a	n/a
38	Contract of Procurement Speciaist (Mukashev Daniyar)	CS	DC	Sept 12, 2006	n/a	n/a	n/a	n/a

	<b>Staff of MCAD</b>							
37	Contract of Analyst (Ysakov Asylbek)	CS	INDV	Sep 11, 2006	Jun 30, 2006	n/a	n/a	n/a
36	Contract of Chief Economist (Mukambaeva Irina)	CS	INDV	Sep 11, 2006	Jun 30, 2006	n/a	n/a	n/a
35	Contract of Economist (Nazarmatova Burul)	CS	INDV	Sep 11, 2006	Jun 30, 2006	n/a	n/a	n/a
34	Contract of Chief Economist (Abdyshev Sardar)	CS	INDV	Sep 11, 2006	n/a	n/a	n/a	n/a
33	Contract of Economist (Samatova Asida)	CS	INDV	Sep 11, 2006	n/a	n/a	n/a	n/a
	<b>Capacity building of ABCC</b>							
32	Contract with CERMA LTD	CS	SSS	Feb 13, 2006	n/a	n/a	n/a	n/a
	<b>Enviromental training consultant</b>							
31	Contract of the Environmental training consultant (Emil Shukurov)	CS	SSS	May 23, 2006	n/a	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
30	Contract of IT Specialist (Mamatjanov Marat)	CS	INDV	Apr 28, 2006	—	n/a	n/a	n/a
29	Contract of PR Officer (Kozlinskaya Irina)	CS	INDV	Apr 28, 2006	—	n/a	n/a	n/a
28	Contract of Company Development Manager (Tilebaev Temirbek)	CS	INDV	Apr 05, 2006	—	n/a	n/a	n/a
	<b>Local banking consultants</b>							
27	Contract of the Investmenent lending training consultant (Nuralieva Cholpon)	CS	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a	n/a
	<b>Staff of ABCC/MDS southern office</b>							
26	Contract of Sales Promotion Officer (Abdilov Kanatbek)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a
25	Contract of Project Officer (Samidinov Nurgzay)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a
24	Contract of Accountant (Karimova Rashida)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a
23	Contract of Reional MDS Manager (Turdubekov Tybysbek)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a
22	Contract of Regional Director (Esenaliev Orozaly)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
21	Contract for HR Manager (Albanova Asel)	CS	INDV	June 15, 2005	Sept 18, 2005	n/a	n/a	n/a
20	Contract of Deputy Director (Ajibaev Talaybek)	CS	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a
19	Contract of Sales Promotion Officer (Artykova Nigora)	CS	INDV	Dec 22, 2005	—	n/a	n/a	n/a
18	Contract of Sales Promotion Officer (Osmonova Damira)	CS	INDV	Dec 22, 2005	—	n/a	n/a	n/a
17	Contract of Sales Promotion Officer (Tilekeev Almaz)	CS	INDV	Dec 22, 2005	—	n/a	n/a	n/a
16	Contract of MDS Analyst (Ysakov Asylbek)	CS	INDV	Dec 22, 2005	—	n/a	n/a	n/a
	<b>Investment lending TA</b>							



15	Contract with RIAS for the training on Investment lending TA	CS	CQ	Apr 08, 2005	May 11, 2005	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
14	Contract of Office Manager (Kurganova Altinay)	CS	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a
13	Contract of Legal Expert (Umetova Aygul)	CS	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a
12	Contract of MDS Manager (Borodavkin Vladimir)	CS	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a
	<b>Local banking consultants</b>							
11	Contract of the Investment lending training consultant (Abdyldaeva Cholpon)	CS	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a	n/a
10	Contract of the Investment lending training consultant (Kojomuratov Bolot)	CS	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
9	Contract of Director Assistant (Mukashev Daniyar)	CS	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a	n/a
8	Contract of Accountant (Rysmendieva Chinara)	CS	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a	n/a
7	Contract of HR Manager (Alymkulova Anara)	CS	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a	n/a
6	Contract of Procurement Specialist ( Moldobaev Ulan)	CS	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a	n/a
	<b>Capacity building of ABCC</b>							
5	Contract of International Advisor( Mark Sadler)	CS	DC	Oct 03, 2005	n/a	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
4	Contract of ABCC Director (Bekov Torogul)	CS	INDV	June 15, 2005	—	n/a	n/a	n/a
	<b>Staff of CLMU</b>							
4	Envirment apraisal consultant	CS	INDV	Nov 26, 20010	n/a	Nov 26, 2010	n/a	n/a
3	Contract of Director (Musakojoeva Bermet)	CS	DC	Aug 08, 2005	n/a	n/a	n/a	n/a
2	Contract of Financial Manager (Davlesova Mehriban)	CS	DC	Aug 08, 2005	n/a	n/a	n/a	n/a
1	Contact of disbursment specialist ( Aliev Talant)	CS	DC	Aug 08, 2005	n/a	n/a	n/a	n/a

, 2011  
RVICES

Technical Proposal Opening	Technical Evaluation Report	Bank's no objection to Tech. eval. Report	Comb tech / financial evaluation Report	Bank's no objection to Comb Report	Receipt Of Draft Contract	Bank's no objection to Contract Signature	Contract Signature
n/a	n/a	n/a					1-Mar-08
n/a	n/a	n/a					21-Jun-10
n/a	n/a	n/a					1-Mar-09
n/a	n/a	n/a	Mar 05, 2010	n/a	Mar 08, 2010	n/a	Mar 10, 2010
n/a	n/a	n/a	Feb 19, 2010	n/a	Feb 22, 2010	n/a	Feb 25, 2010
n/a	n/a	n/a	Feb 19, 2010	Feb 19, 2010	Feb 20, 2010	Mar 01, 2010	Mar 05, 2010
n/a	n/a	n/a	Feb 19, 2010	Feb 24, 2010	Feb 26, 2010	Mar 01, 2010	Mar 05, 2010
n/a	n/a	n/a	Feb 19, 2010	n/a	Feb 22, 2010	n/a	Feb 25, 2010
Jul 31, 2009	Sep 01, 2009	Oct 09, 2009	Oct 23, 2009	n/a	Nov 24, 2009	Nov 26, 2009	Nov 26, 2009
n/a	n/a	n/a	May 25, 2009	n/a	May 30, 2009	n/a	Jun 16, 2009
n/a	n/a	n/a		n/a		n/a	15-Mar-10
n/a	n/a	n/a	n/a	n/a	Feb 11, 2009	Feb 12, 2009	Feb 13, 2009
n/a	n/a	n/a	Feb 25, 2009	n/a	Feb 26, 2009	n/a	Feb 27, 2009
n/a	n/a	n/a	n/a	n/a	n/a	n/a	15-Mar-11
n/a	n/a	n/a	Apr 10, 2009	n/a	Apr 12, 2009	n/a	25-Jan-11
n/a	n/a	n/a	Jul 29, 2008	Jul 30, 2008	Jul 31, 2008	Aug 04, 2008	Aug 04, 2008
n/a	n/a	n/a	Feb 27, 2008	Mar 03, 2008	Mar 04, 2008	Mar 11, 2008	Mar 12, 2008
n/a	n/a	n/a	Feb 22, 2008	Feb 27, 2008	Feb 27, 2008	Mar 07, 2008	Mar 07, 2008
n/a	n/a	n/a	Feb 18, 2008	Feb 25, 2008	Feb 26, 2008	Mar 05, 2008	Mar 06, 2008
n/a	n/a	n/a	Feb 25, 2008	Feb 26, 2008	Feb 27, 2008	Mar 04, 2008	Mar 04, 2008
n/a	n/a	n/a	Feb 28, 2008	n/a	Mar 03, 2008	n/a	Mar 04, 2008
n/a	n/a	n/a	Mar 14, 2008	n/a	Mar 17, 2008	n/a	Mar 18, 2008
n/a	n/a	n/a	Feb 13, 2008	Feb 19, 2008	Feb 20, 2008	Feb 26, 2008	Feb 27, 2008

n/a	n/a	n/a	Feb 08, 2008	n/a	Feb 15, 2008	n/a	Feb 15, 2008
n/a	n/a	n/a	Nov 15, 2007	n/a	Feb 01, 2008	n/a	Feb 01, 2008
Sep 19, 2007	Oct 15, 2007	Oct 23, 2007	Nov 16, 2007	n/a	Dec 03, 2007	Jan 17, 2008	Jan 28, 2008
n/a	n/a	n/a	Aug 05, 2007	n/a	Nov 26, 2007	n/a	Nov 26, 2007
n/a	n/a	n/a	Oct 10, 2007	Oct 12, 2007	Oct 10, 2007	Oct 12, 2007	Oct 15, 2007
n/a	n/a	n/a	July 27, 2007	Aug 01, 2007	Oct 01, 2007	Oct 02, 2007	Oct 12, 2007
n/a	n/a	n/a	Aug 14, 2007	Aug 20, 2007	Oct 01, 2007	Oct 02, 2007	Oct 03, 2007
n/a	n/a	n/a	Jun 16, 2007				Jun 18, 2007
n/a	n/a	n/a	Jun 09, 2007	n/a	Jun 11, 2007	n/a	Jun 11, 2007
n/a	n/a	n/a	Apr 30, 2007	n/a	May 21, 2007	n/a	May 21, 2007
n/a	n/a	n/a	Apr 30, 2007	n/a	May 21, 2007	n/a	May 21, 2007
n/a	n/a	n/a	Apr 19, 2007	n/a	May 18, 2007	n/a	May 18, 2007
n/a	n/a	n/a	Apr 19, 2007	n/a	Apr 30, 2007	n/a	Apr 30, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 26, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 26, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007

[illegible]

n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007
n/a	n/a	n/a	Feb 09, 2007	Feb 10, 2007	January 20, 2006	Feb 10, 2007	Feb 01, 2007
n/a	n/a	n/a	Feb 09, 2007	Feb 10, 2007	Jan 20, 2007	Jan 10, 2007	Feb 01, 2007
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006

n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006
n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 04, 2006	n/a	Dec 04, 2006
n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 18, 2006	n/a	Dec 18, 2006
n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 11, 2006	n/a	Dec 11, 2006
n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 20, 2006	n/a	Dec 20, 2006
n/a	n/a	n/a	Sept 09, 2006	Sept 11, 2006	Nov 24, 2006	Dec 2, 2006	Dec 04, 2006
n/a	n/a	n/a	n/a	n/a	Nov 27, 2006	Dec 01, 2006	Dec 04, 2006
n/a	n/a	n/a	Nov 14, 2006	n/a	Nov 15, 2006	n/a	Nov 15, 2006
n/a	n/a	n/a	Sep 10, 2006	Sep 12, 2006	Sep 21, 2006	Sep 21, 2006	Oct 01, 2006
n/a	n/a	n/a	Sep 18, 2006	Sep 25, 2006	Sep 20, 2006	Sep 25, 2006	Oct 01, 2006
n/a	n/a	n/a	Sep 10, 2006	Sep 12, 2006	Sep 10, 2006	Sep 21, 2006	Oct 01, 2006

n/a	n/a	n/a	Sep 14, 2006	Sep 15,2006	Sep 14, 2006	Sep 15 , 2006	01-Jan-11
n/a	n/a	n/a	Sep 14, 2006	Sep 15, 2006	Sep 14, 2006	Sep 15 , 2006	Sep 20, 2006
n/a	n/a	n/a	Sep 14, 2006	Sep 15, 2006	Sep 14, 2006	Sep 15 , 2006	Sep 20, 2006
n/a	n/a	n/a	n/a	n/a	n/a	n/a	1-Jan-11
n/a	n/a	n/a	n/a	n/a	n/a	n/a	01-Jan-11
n/a	n/a	n/a	n/a	n/a	July 05,2006	July 22, 2006	Aug 06, 2006
n/a	n/a	n/a	n/a	n/a	May 23, 2006	May 23, 2006	May 31, 2006
n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 22, 2006	Apr 28, 2006	May 02, 2006
n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 22, 2006	Apr 28, 2006	May 02, 2006
n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 05 ,2006	Apr 28, 2006	May 02, 2006
n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Mar 15, 2006	Mar 17, 2006	Mar 29, 2006
n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006
n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006
n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006
n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006
n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006
n/a	n/a	n/a	Jan 30, 2006	Jan 31, 2006	Jan 30, 2006	Jan 31, 2006	Feb 02, 2006
n/a	n/a	n/a	Jan 28, 2006	Jan 30, 2006	Jan 28, 2006	Jan 30, 2006	Feb 01, 2006
n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006
n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006
n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006
n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006

n/a	n/a	n/a	Jul 27, 2005	Aug 09, 2005	Oct 04, 2005	Oct 05, 2005	Oct 07, 2005
n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005	Dec 01, 2005
n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005	Dec 01, 2005
n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005	Dec 01, 2005
n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Nov 11, 2005	Nov 22, 2005	Nov 23, 2005
n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Nov 11, 2005	Nov 22, 2005	Nov 23, 2005
n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005
n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25,2005	Oct 26, 2005	Oct 25, 2005
n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005
n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005
n/a	n/a	n/a	n/a	n/a	Oct 03, 2005	Oct 03, 2005	Oct 05, 2005
n/a	n/a	n/a	Aug 24, 2007	Sep 07, 2005	Sep 29, 2005	Oct 03, 2005	Sep 08, 2005
n/a	n/a	Dec 7, 2010	n/a	n/a	Dec 26, 2010	n/a	
n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005	May 02, 2005
n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005	May 02, 2005
n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005	May 02, 2005



Contract Completion	Bank's Review	Remarks
31-Dec-11	Post	Siyaev
31-Dec-11	Prior	Jakypbekov a
31-Dec-11	Post	Abdibaliev
31-Dec-2011	Post	Djunushev
02/25/2011	Post	completed
12/12/2011	Prior	Dorombaev\ completed
Mar 05, 2011	Prior	completed
12/31/2011	Post	Tungatarov
31-Dec-11	Prior	CA-17
31-Dec-11	Post	Orozoev
31-Dec-11	Post	Amirdinova
Jun 05, 2009	Prior	completed
Dec 31, 2009	Post	completed
31-Dec-11	Post	Djoroev
31-Dec-11	Post	Omuraliev
Aug 01, 2009	Prior	completed
Dec 31, 2008	Prior	completed
31-Dec-11	Prior	Toktonaliev a
31-Dec-11	Prior	Abdishev
Dec 31, 2011	Prior	Bektenaliev
Dec 31, 2008	Post	completed
May 18, 2008	Post	completed
Dec 31, 2008	Prior	completed

[illegible]

Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
Apr 15, 2007	Post	completed
31-Dec-11	Prior	Antonova
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed

May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
May 08, 2007	Post	completed
Dec 31, 2007	Prior	completed
Dec 31, 2008*	Prior	completed
Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed

Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed
Nov 30, 2006	Post	completed
Dec 15, 2006	Post	completed
Dec 22, 2006	Post	completed
Dec 15, 2006	Post	completed
Dec 23, 2006	Post	completed
Dec 31, 2009	Prior	completed
Dec 17, 2006	Prior	completed
Dec 31, 2007*	Post.	completed
Dec 31, 2007*	Prior	completed
31-Dec-11	Prior	Jolochieva
Dec 31, 2007	Prior	completed

31-Dec-11	Prior	Ysakov
Mar 31, 2008*	Prior	completed
Mar 31, 2008*	Prior	completed
Dec 31, 2011	Prior	Abdishev
Dec 31, 2011	Prior	Samatova
Aug 23, 2006	Prior	completed
Dec 31, 2008	Prior	completed
Dec 31, 2007*	Prior	completed
May 02, 2007	Prior	completed
Dec 31, 2007*	Prior	completed
Dec 31, 2008*	Prior	completed
Dec 31, 2007*	Prior	completed
31-Dec-11	Prior	Samidinov
31-Dec-11	Prior	Karimova
31-Dec-11	Prior	Turdubekov
31-Dec-11	Prior	Esenaliev
Feb 02, 2007	Prior	completed
Feb 01, 2007	Prior	completed
Dec 31, 2007*	Prior	completed
Jan 01, 2007	Prior	completed
Dec 31, 2007*	Prior	completed
Jan 01, 2007	Prior	completed

Dec 31, 2008	Prior	completed
Dec 31,2007*	Prior	completed
Dec 31, 2007*	Prior	completed
Dec 31, 2007	Prior	completed
Dec 31, 2008*	Prior	completed
Dec 31, 2007	Prior	completed
Oct 25, 2006	Prior	completed
Dec 31,2007*	Prior	completed
Oct 25, 2006	Prior	completed
Oct 25, 2006	Prior	completed
Oct 10,2006	Prior	completed
Dec 31, 2010	Prior	completed
31-Dec-11	Prior	Kutmanova
31-Dec-11	Prior	Musakojoeva
31-Dec-11	Prior	Davlesova
Apr 30, 2008	Prior	completed

# PROCUREMENT PLAN

(Date of P  
(Дата ПЗ: 11

Item №	Cost Table Codes	Component Reference as per PAD	Contract Ref. №	Contract Description	Plan vs Actual
№ Пункта	Коды согласно Таблице Затрат	Ссылка на компоненты согласно Документу об Оценке Проекта	№ Контракта	Описание контракта	План и Факт
GOODS/ТОВАРЫ					
1		Investments in Public Sector	25	Contact for supply of processing equipment for laboratories of Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План
					Actual/Факт
2		Investments in Public Sector	24	Contract for supply of computer, lab equipment and office equipment for Educational Practical Center "Technologist" under KSTU	Plan/План
					Actual/Факт
3		Investments in Public Sector	23	Contract for supply of office furniture for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План
					Actual/Факт
4		Export Promotion	26	Contract for publishing of 200 manuals for VC participants	Plan/План
					Actual/Факт
5		Export Promotion	27	Contract for publishing of 200 booklets ""Licensing system and procedures of agricultural production transportation over custom border of Kyrgyz Republic - 2011""	Plan/План
					Actual/Факт
6		Export Promotion	28	Contract for publishing of 500 handbooks “Handbook of producers and exporter of bean"	Plan/План
					Actual/Факт
WORKS					



7		Investments in Public Sector	22	Contract for civil engineering works "Reconstruction part of rooms of building # 4 of KSTU, into Educational Practical Center	Plan/План
					Actual/Факт
8		ABCC	21	Contract for repair works in ABCC office	Plan/План
					Actual/Факт
9					Plan/План
					Actual/Факт
10					Plan/План
					Actual/Факт
11					Plan/План
					Actual/Факт
12					Plan/План
					Actual/Факт

Exchange rate: 1\$ = 47 soms (average approximate)

**Kyrgyzstan**  
**Agrobusiness and Marketing**

**- GOODS AND WORKS for 2011&2012 (completion date June 30, 2012)**

**План закупок товаров и работ на 2011**

P: 11-11-2011; Update No. 3 ; Date of WB NOL: 17-11-2011)

-11-2011; Обновление № 3 ; Дата одобрения ВБ: 17-11-2011)

Estimated Cost (US\$ equivalent)	Procu. Method	WB Review (Prior/ Post)	Date of Draft BD to WB	WB No-objection to BD	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report
Бюджет (US\$)	Метод закупок	Обзор Банка (предварит./последующ.)	Конкурс. документ на рассмотрение ВБ	Одобрение ВБ на конкурс. док.	Объявление	Вскрытие конкурсных заявок	Оценочный отчет
497,000	ICB	Prior	15-Dec-11	22-Dec-11	23-Dec-11	3-Feb-12	17-Feb-12
23,000	Shopping	Post	n/a	n/a	15-Mar-12	29-Mar-12	3-Apr-12
20,000	Shopping	Post	n/a	n/a	15-Mar-12	29-Mar-12	3-Apr-12
700	Shopping	Post	n/a	n/a	1-Sep-11	15-Sep-11	22-Sep-11
1,750	Shopping	Post	n/a	n/a	05-Oct-11	19-Oct-11	22-Oct-11
585.1							
3,400	Shopping	Post	n/a	n/a	05-Oct-11	19-Oct-11	22-Oct-11
1,808.50							

[illegible]

WB No-objection to Contract Award	Date of Contract Signing	Date of Contract Completion	Remarks
Одобрение ВБ на присуждение контракта	Подписание контракта	Завершение контракта	Примечания
2-Mar-12	7-Mar-12	30-Jun-12	
n/a	15-Apr-12	30-May-12	
n/a	17-Apr-12	30-May-12	
n/a	23-Sep-11	7-Oct-11	Print House Altyn Tamga/Completed
n/a	25-Oct-11	07-Nov-11	Print House Altyn Tamga/Completed
	17-Oct-11	27-Oct-11	
n/a	25-Oct-11	07-Nov-11	Print House Altyn Tamga/Completed
	17-Oct-11	27-Oct-11	

[illegible]

**PROCUREMENT  
ПЛАН ЗАКУП**

Item №	Cost Table Codes	Component Reference as per PAD	Contract Ref.	Contract Description	Plan vs Actual
№ Пункта	Коды согласно Таблице Затрат	Ссылка на компоненты согласно Документу об Оценке	№ Контракта	Описание контракта	План и Факт

**Staff of ABCC**

1		ABCC	147	Contract of ABCC Director	Planned/План
					Actual/Факт
2		ABCC	146	Contract of ABCC Financial manager	Planned/План
					Actual/Факт
3		MDS	145	Contract of SalesPromotion Officer for MDS (SPO-1)	Planned/План
					Actual/Факт
4		ABCC	144	Contract of Procurement Specialist	Planned/План
					Actual/Факт
5		Government capacity building component	143	Contract of Public Sector Capacity Building Specialist	Planned/План
					Actual/Факт
6		ABCC	142	Contract of ABCC Deputy Director	Planned/План
					Actual/Факт
7		MDS	141	Contract of SalesPromotion Officer for MDS (SPO-2)	Planned/План
					Actual/Факт
8		ABCC	140	Contract of ABCC office manager	Planned/План
					Actual/Факт
9		ABCC	152	Contract of Disbursement Specialist of CLMU ABMP	Planned/План
					Actual/Факт

**Local Consultant Services**

10		ABMP	139	Contract for Audit 2010 for the project Agribusiness and Marketing (ABMP)	Planned/План
					Actual/Факт
11		Investment in Public Sector	138	Contract of Project Design Company for development of project documentation and designer's inspection over construction works	Planned/План
					Actual/Факт
12		Investment in Public Sector	137	Contract of Consultant "Engineer-supervisor for Project-Design Documentation development and over progress of Construction Works"	Planned/План
					Actual/Факт
13		Investment in Public Sector	148	Contract of Consultant on development of M&ES OM	Planned/План
					Actual/Факт
14		Investnments in Public Sector	151	Contract for production of film "Support of cooperative movement of KR"	Plan/План
					Actual/Факт
15		Investments in Public Sector	153	Contract for training Support for staff of Educational Practical Center "Technologist" KSTU named Razzakova	Planned/План
					Actual/Факт
16		Support of cooperative infrastructure of KR	136	Contract of Trainer for educational program for Cooperatives (Finacial managment)	Planned/План
					Actual/Факт
17		Support of cooperative infrastructure of KR	135	Contract of Trainer for educational program for Cooperatives (Effective Negotiation)	Planned/План
					Actual/Факт
18		Support of cooperative infrastructure of KR	134	Contract of Trainer for educational program for cooperatives (Trainer for Multiplier Accountants for cooperatives)	Planned/План
					Actual/Факт
19		Support of cooperative infrastructure of KR	133	Contract of Trainer for educational program for cooperatives (Management of Cooperatives and Records of Management)	Planned/План
					Actual/Факт
20		Support of cooperative infrastructure of KR	149	Contract of Trainer for educational program for cooperatives (Management of Cooperatives and Records of Management)-2	Planned/План
					Actual/Факт
21		Support of cooperative	132	Contract of Trainer for educational program for cooperatives (Marketing of	Planned/План

21		infrastructure of KR	132	cooperatives (Marketing of agro production and composition of business plan)-1	Actual/Факт
22		Support of cooperative infrastructure of KR	150	Contract of Trainer for educational program for cooperatives (Marketing of agro production and composition of business plan)-2	Planned/План
					Actual/Факт
VC development projects					
23		Export support	131	Contract of consultant training company for VC "Bean-Talas"	Planned/План
					Actual/Факт
24		Export support	130	Contract of consultant training company for VC "Potato-Naryn"	Planned/План
					Actual/Факт
25		Export support	129	Contract of consultant training company for VC "Potato - Issyk-Kull"	Planned/План
					Actual/Факт

Exchange rate: 1\$ = 47 soms (average approximate)



**Kyrgyzstan**  
**Agrobusiness and Marketing**

**ENT PLAN - CONSULTANTS (CQS or Individual Consultants) for - 2011&2012 (completion date June 30, 2012)**  
**ПОК УСЛУГ КОНСУЛЬТАНТОВ (по методу CQS - отбор по квалификации консультанта или инд**  
(Date of PP: 11-11-2011; Update No. 3 ; Date of WB NOL: 17-11-2011)  
(Дата ПЗ: 11-11-2011; Обновление № 3 ; Дата одобрения ВБ: 17-11-2011)

Estimated Cost (US\$ equivalent)	Firm or Ind.	Select. Method	WB Review (Prior/ Post)	Draft TOR	WB No-objection to TOR	Request for Exp. Of Interest	Evaluation report for Short list & RFP	WB No-objection to RFP/ Short list
Бюджет (US\$)	Фирма или Индивидуал	Метод отбора	Обзор Банка (предварит./последующ.)	Проект ТЗ	Одобрение ВБ	Запрос на выраж. заинт	Оцен. отчет по краткому списку и ППП	Одобрение ВБ на ППП и краткий список

9,500	INDV	INDV	Prior	13-Jan-11	27-Jan-11	4-Feb-11	25-Feb-11	n/a
				13-Jan-11	21-Apr-11	4-Feb-11	18-Aug-11	n/a
7,500	INDV	INDV	Prior	15-Jun-05		3-Feb-11	23-Feb-11	n/a
4,751						3-Feb-11	28-Apr-11	n/a
6,400	INDV	INDV	Post	2-Feb-09		3-Feb-11	23-Feb-11	n/a
5,763.30						3-Feb-11	28-Feb-11	n/a
6,200	INDV	INDV	Prior	12-Sep-06		25-Nov-10	13-Jan-11	n/a
5,770						25-Oct-10	13-Jan-11	n/a
7,500	INDV	INDV	Prior	6-Feb-09		25-Nov-10	13-Jan-11	n/a
6,583						26-11-010	5-Jan-11	n/a
7,500	INDV	INDV	Prior	21-Sep-06		15-Oct-10	4-Nov-10	n/a
7,127				21-Sep-10		15-Oct-10	4-Oct-10	n/a
6,400	INDV	INDV	Post	3-Feb-11		4-Feb-11	23-Feb-11	n/a
5,239.30				26-Jan-11		3-Feb-11	3-Mar-11	n/a
2,873	INDV	INDV	Post	15-Jun-11		18-Feb-11	7-Mar-11	n/a
2,803								n/a
3,568.26	INDV	INDV	Prior	5-Apr-06			25-Jun-11	7-Jul-11
3,568.26							25-Jun-11	7-Jul-11

4,000	FIRM	CQ	Prior	18-Jan-11	3-Feb-11	5-Feb-11	19-Feb-11	26-Feb-11
7,114				28-Jan-11	2-Feb-11	1-Mar-11	26-Mar-11	11-Apr-11
20,000	FIRM	CQ	Prior	20-Mar-11	27-Mar-11	31-Mar-11	14-Apr-11	21-Apr-11
20,708.80				24-Feb-11	26-Feb-11	5-Mar-11	1-Apr-11	7-Apr-11
4,000	INDV	INDV	Prior	4-Feb-11	9-Feb-11	18-Feb-11	28-Feb-11	7-Mar-11
2,308.51				4-Feb-11	7-Feb-11	15-Apr-11	25-May-11	1-Jun-11
880	INDV	INDV	Prior	21-Nov-11	28-Nov-11	2-Dec-11	23-Dec-11	30-Dec-11
3500	FIRM	CQ	Post	5-Jan-12	12-Jan-12	13-Feb-12	10-Feb-12	17-Feb-12
100,000	FIRM	CQ	Prior	10-Jan-11	17-Jan-12	20-Jan-12	10-Feb-12	17-Feb-12

160	INDV	INDV	Post	1-May-11	8-May-11	10-May-11	24-May-11	n/a
160				17-Mar-11	8-Apr-11	15-Apr-11	23-May-11	
160	INDV	INDV	Post	1-May-11	8-May-11	10-May-11	24-May-11	n/a
160				17-Mar-11	8-Apr-11	15-Apr-11	23-May-11	n/a
800	INDV	INDV	Post	25-Feb-11	4-Mar-11	11-Mar-11	25-Mar-11	n/a
800				17-Mar-11	8-Apr-11	15-Apr-11	14-May-11	n/a
360	INDV	INDV	Post	1-Mar-11	7-Mar-11	9-Mar-11	23-Mar-11	n/a
480				17-Mar-11	8-Apr-11	15-Apr-11	6-May-11	n/a
720	INDV	SSS	Prior	1-Mar-11	7-Mar-11	n/a	28-Dec-11	3-Jan-12
360	INDV	INDV	Post	1-May-11	7-May-11	10-May-11	27-May-11	n/a



30, 2012)  
зидуала)

RFP Issued (for CQS)	Proposal Submission	Draft Final Contract	WB No-objection to Draft Contract	Date of Contract Signing	Date of Contract Completion	Remarks
Выпуск ППП	Срок подачи предложений	Проект финального контракта	Одобрение ВБ на финальный контракт	Подписание контракта	Завершение контракта	Примечания
n/a	n/a	10-Mar-11	17-Mar-11	20-Mar-11	31-Dec-11	Dorombaev A.
n/a	n/a	8-Dec-11	12-Dec-11	13-Dec-11	31-Dec-11	
n/a	n/a	21-Feb-11	28-Feb-11	1-Mar-11	31-Dec-11	Rapkatbekova N.
n/a	n/a	28-Apr-11	4-May-11	1-Jun-11	31-Dec-11	
n/a	n/a	n/a	n/a	1-Mar-11	31-Dec-11	Djancharov D.
n/a	n/a	n/a	n/a	4-Mar-11	31-Dec-11	
n/a	n/a	13-Jan-11	21-Jan-11	24-Jan-11	31-Dec-11	Ibraimov A.
n/a	n/a	13-Jan-11	21-Jan-11	24-Jan-11	31-Dec-11	
n/a	n/a	13-Jan-11	25-Jan-11	24-Jan-11	31-Dec-11	Omuraliev K.
n/a	n/a	13-Jan-11	25-Jan-11	25-Jan-11	31-Dec-11	
n/a	n/a	4-Nov-10	25-Jan-11	25-Jan-11	31-Dec-11	Niyazova A.
n/a	n/a	4-Nov-10	25-Jan-11	25-Jan-11	31-Dec-11	
n/a	n/a	n/a	n/a	1-Mar-11	31-Dec-11	Tinaliev M.
n/a	n/a	n/a	n/a	4-Mar-11	31-Dec-11	
n/a	n/a	n/a	n/a	10-Mar-11	31-Dec-11	Murzaeva G.
n/a	n/a	n/a	n/a	9-Mar-11	31-Dec-11	
n/a	n/a	13-Jul-11	14-Jul-11	18-Jul-11	31-Dec-11	Uzakova/Kokonova
n/a	n/a	13-Jul-11	14-Jul-11	18-Jul-11	31-Dec-11	

5-Mar-11	19-Mar-11	22-Mar-11	29-Mar-11	31-Mar-11	31-Dec-11	Marka AUDIT/ completd
11-Apr-11	26-Apr-11	19-May-11	24-May-11	1-May-11	1-Jun-11	
28-Apr-11	12-May-11	14-May-11	20-May-11	23-May-11	23-Jun-11	
8-Apr-11	22-Apr-11	2-May-11	6-May-11	16-May-11	20-Dec-11	JSC "KyrgyzGyproStroy "
n/a	n/a	7-Mar-11	14-Mar-11	17-Mar-11	17-Nov-11	Abdrahmanov
n/a	n/a	25-May-11	1-Jun-11	3-Jun-11	3-Jan-12	
n/a	n/a	5-Jan-12	12-Jan-12	15-Jan-12	15-Feb-12	
20-Feb-12	5-Mar-12	12-Mar-12	19-Mar-12	22-Mar-12	22-Apr-12	
20-Feb-12	5-Mar-12	8-Mar-12	15-Mar-12	18-Mar-12	15-Jun-12	

n/a	n/a	n/a	n/a	10-Jul-11	31-Aug-11	Abakirov
				1-Dec-11		
n/a	n/a	n/a	n/a	10-Jul-11	31-Aug-11	Abdraimov/ completed
n/a	n/a	n/a	n/a	5-Sep-11	15-Sep-11	
n/a	n/a	n/a	n/a	10-Apr-11	30-Nov-11	Getman/ completed
n/a	n/a	n/a	n/a	11-Jul-11	11-Sep-11	
n/a	n/a	n/a	n/a	9-Apr-11	31-Aug-11	Imanbekova/ completed
n/a	n/a	n/a	n/a	22-Jun-11	21-Jul-11	
n/a	n/a	6-Jan-12	13-Jan-12	13-Jan-12	16-Feb-12	
n/a	n/a	n/a	n/a	30-May-11	30-Oct-11	Iskakov/ completed



Item №	Cost Table Codes	Component Reference as per PAD	Contract Ref.	Contract Description	Plan vs Actual	Estimated Cost (KZT equivalent)
№ Пункта	Коды согласно Таблице Затрат	Ссылка на компоненты согласно Документу об Оценке Проекта	№ Контракта	Описание контракта	План и Факт	Бюджет (Кырг. сом)
1					Planned/План	
					Actual/Факт	
2					Planned/План	
					Actual/Факт	
3					Planned/План	
					Actual/Факт	
4					Planned/План	
					Actual/Факт	
5					Planned/План	
					Actual/Факт	
6					Planned/План	
					Actual/Факт	
7					Planned/План	
					Actual/Факт	
8					Planned/План	
					Actual/Факт	
9					Planned/План	

9					Actual/Факт	
10					Planned/План	
					Actual/Факт	
11					Planned/План	
					Actual/Факт	
12					Planned/План	
					Actual/Факт	

Exchange rate: 1\$ = 47 soms (average approximate)



## Kyrgyzstan

### Arobusiness and Marketing

**PROCUREMENT PLAN - CONSULTANTS for - 2011&2012 (completion date June 30, 2012)**

## ПЛАН ЗАКУПОК КОНСУЛЬТАЦИОННЫХ УСЛУГ НА ПЕРИОД 2011

(Date of PP: 11-11-2011; Update No. 3 ; Date of WB NOL: 17-11-2011)

(Дата ПЗ: 11-11-2011; Обновление № 3 ; Дата одобрения ВБ: 17-11-2011)

[illegible]

[illegible]

[illegible]

[illegible]