

**Agreed by the Recipient, dated February , 2011**  
**KYRGYZ REPUBLIC: Agribusiness and Marketing Project - P049724**  
**PROCUREMENT PLAN - GOODS AND WORKS**

Bid No:	Bid Ref	Type	Method	Contract Estimate (US\$)	Draft Bidding Docs and SPN	Bank's No objection to bidding docs.	Invitat. To Bidder	Bid Opening	Bid Eval. Report	Bank's No objection to Ctr. Awd.	Contract Signature	Contract Completion	Bank's Review
20	Supply of servers and copmputer equipments for Agriculture Marketing Information Center	G	Shopping	11,000	n/a	n/a	Apr 14, 2009	Apr 16, 2009	Apr 27, 2009	n/a	May 01, 2009	Jun 15, 2009	Post
19	Contract for supply printed materials ( Tamga Digital)	G	Shopping	6,481	n/a	n/a	Nov 21, 2008	Dec 01, 2009	Dec 01, 2008	n/a	Dec 01, 2008	Jan 12, 2009	Post
18	Contract for supply computer equipments ( Inter Alliance)	G	Shopping	17,688	n/a	n/a	Apr 4, 2008	Apr 18, 2008	Apr 23, 2008	n/a	Apr 23, 2008	May 23, 2008	Post
17	Contract for supply of Printed materials (Megamedia)	G	Shopping	4,950	n/a	n/a	Sep 12, 2007	Sep 13, 2007	Sep 13, 2007	n/a	Sep 18, 2007	Oct 18, 2007	Post
16	Contract for supply and installation of Security Equipment (Senturion LTD)	G	DC	1,430	n/a	n/a	n/a	n/a	n/a	Mar 04, 2007	Mar 04, 2007	Apr 04, 2007	Post
15	Contract for supply of Printed materials (Kirland LTD)	G	Shopping	4,740	Dec 11, 2006	Dec 19, 2006	Dec 12, 2006	Dec 26, 2006	Jan 08, 2007	n/a	Jan 08, 2007	Jan 29, 2007	Post
14	Contract for supply of Accounting Software (Practica LTD)	G	Shopping	2,220	Oct 25, 2006	Nov 10, 2006	Nov 14, 2006	Dec 08, 2006	Dec 29, 2006	n/a	Dec 29, 2006	Jan 29, 2007	Post
13	Contract for supply computer equipments for National Consultants (Inter Alliance)	G	Shopping	18,833	Dec 05, 2006	Dec 05, 2006	Dec 06, 2006	Dec 20, 2006	Dec 29, 2006	n/a	Dec 29, 2006	Jan 29, 2007	Post
12	Contract for supply and installation of plastic window and door ( Chp. Dmitriev)	G	Shopping	808	n/a	n/a	Dec 13,2006	Dec 13, 2006	Dec 14, 2006	n/a	Dec 14, 2006	Jan 08, 2007	Post
11	Contract for repair works in ABCC office (Chp. Charynbaev)	W	Shopping	388	n/a	n/a	Dec 12,2006	Dec 13, 2006	Dec 14, 2006	n/a	Dec 14, 2006	Jan 08, 2007	Post
10	Contract for supply of vehicle (Tyan-Shan Lada )	G	Shopping	5,800	-	-	May 24, 2006	Jun 07, 2006	Jun 23, 2006	Jul 10, 2006	Jul 12, 2006	Aug 12, 2006	Prior
9	Contract for supply of Office equipments (Perspektivniye Tehnologiyi LTD)	G	Shopping	7,523	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	May 04, 2006	Jun 04, 2004	Post
8	Contract for suppy of Office furniture (Kabinet LTD)	G	Shopping	5,546	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	May 04, 2006	Jun 04, 2004	Post

Bid No:	Bid Ref	Type	Method	Contract Estimate (US\$)	Draft Bidding Docs and SPN	Bank's No objection to bidding docs.	Invitat. To Bidder	Bid Opening	Bid Eval. Report	Bank's No objection to Ctr. Awd.	Contract Signature	Contract Completion	Bank's Review
7	Contract of supply and installation of Advertising Board	G	Shopping	920	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	Apr 28, 2006	Jun 23, 2006	Post
6	Contract for supply of computer equipments (Ultra Trade)	G	Shopping	957	n/a	n/a	Apr 03, 2006	Apr 07, 2006	Apr 14, 2006	n/a	Apr 17, 2006	Apr 17, 2006	Post
5	Contract for supply of vehicle (Tyan-Shan Lada )	G	Shopping	7,200	-	-	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Feb 03, 2006	Mar 03, 2006	Prior
4	Contract for supply of vehicle( ABT LTD)	G	Shopping	9,450	-	-	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Jan 11, 2006	Feb 11, 2006	Prior
3	Contract for supply of Office Equipments (Ultra Trade LTD)	G	Shopping	19,764	-	-	Nov 18, 2005	Dec 02, 2005	Dec 20, 2005	Dec 21, 2005	Dec 22, 2005	Jan 23, 2006	Prior
2	Contract for supply of Office Furniture (Kabinet LTD)	G	Shopping	13,071	-	-	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Dec 27, 2005	Jan 26, 2006	Prior
1	Contract for repair works in ABCC office (Story Universal Group)	W	Shopping	12,254	-	-	Nov 04, 2005	Nov 18, 2005	Nov 22, 2005	Nov 23, 2005	Nov 24, 2005	Dec 26, 2005	Prior

**Agreed by the Recipient, dated Feb 2010**  
**PROCUREMENT PLAN - CONSULTANTS**

Bid No:	Bid Ref	Type	Total Bid Est. (US\$)	Method	Finaliz. Of TOR	Req for Exp. Of Interest	Draft RFP inc TOR, Short list	Bank's No objection to full package of RFP
	<b>Staff of ABCC/MDS</b>							
129	Contract for ABCC Director Assistant/ International Organizations Specialist	CS	7,500	INDV	Jan 26, 2009	Feb 12, 2010	n/a	n/a
128	Contract for PR Consultant	CS	7,500	INDV	Apr 28, 2006	Jan 29, 2010	n/a	n/a
127	Contract for MDS Manager	CS	8,500	INDV	Jan 28, 2010	Jan 29, 2010	n/a	n/a
126	Contract for Deputy MDS manager	CS	8,000	INDV	Jan 28, 2010	Jan 29, 2010	n/a	n/a
125	Contract for Sales Promotion Officer	CS	7,500	INDV	Jan 28, 2010	Jan 29, 2010	n/a	n/a
124	2 TA package for ABCC clients with CA 17 International	CS	850,729	QCBS	May 11, 2009	May 14, 2009	Jun 23, 2009	Jun 30, 2009
123	Contract of Long term information officer for Agricultural Marketing Information Center	CS	7000	INDV	Feb 26, 2009	None	n/a	n/a
122	Contract of Short term information officer for Agricultural Marketing Information Center	CS	1500	INDV	Feb 26, 2009	None	n/a	n/a
121	Contract for Sea-buckthorn research	CS	35000	SSS	Feb 10, 2009	n/a	n/a	n/a
120	Contracts of Sales Promotion Officers for MDS	CS	10800	INDV	Feb 04, 2009	None	n/a	n/a
119	Contract of PR Officer	CS	1800	INDV	Apr 28, 2006	None	n/a	n/a
118	Contract of Public Sector Capacity Building Consultant	CS	6000	INDV	Feb 06, 2009	Feb 12, 2009	n/a	n/a
117	Contracts for Experts Assisting the MEDT to carry out its Statutory Obligations in the area of Food Security	CS	19200	INDV	Mar 29, 2008	Apr 03, 2008	n/a	n/a
116	Contract of Sales Promotion Officers for MDS	CS	5400	INDV	Jan 20, 2007	Jan 16, 2008	n/a	n/a
115	Contract of CLMU Disbursement Specialist	CS	6000	INDV	Apr 05, 2006	Jan 25, 2008	n/a	n/a
114	Contract of Chief Economist for MCAD	CS	6000	INDV	Sep 11, 2006	Nov 23, 2007	n/a	n/a
113	Contract of Company Development Manager	CS	6000	INDV	Apr 05, 2006	Jan 25, 2008	n/a	n/a
112	Contract of Public Sector Capacity Building Consultant	CS	6000	INDV	Nov 08, 2006	Jan 16, 2008	n/a	n/a
111	Contract for Sea-buckthorn research	CS	10000	INDV	Feb 27, 2008	Feb 28, 2008	n/a	n/a
110	Contract of PR Officer	CS	1800	INDV	Apr 28, 2006	—	n/a	n/a
109	Contracts of Local Consultants for 1 TA package for ABCC clients (36 local consultants)	CS	524390	INDV	Feb 14, 2008	Jan 18, 2008	n/a	n/a

108	Sales Promotion Contractors in Russian Federation ( 3 consultants)	CS	11700	INDV	Jun 13, 2007	_	n/a	n/a
107	1 TA package for ABCC clients ( CA 17 International)	CS	786873	QCBS	Mar 19, 2007	Mar 28, 2007	July 02, 2007	July 05, 2007
106	Trade Linkage Contractor in Kazakhstan ( Kazagromarketing)	CS	23155	CQ	Jul 14, 2007	Jul 03, 2007	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
105	Contract of MDS Manager (Tumonbaev Baktybek)	CS	2000	INDV	June , 2005	Sep 21, 2007	n/a	n/a
104	International consultant for Market Infrastructure Assessment	CS	64406	INDV	Mar 26, 2007	Apr 26, 2007	n/a	n/a
103	International consultant for Market Information System Assessment	CS	34512	INDV	Mar 26, 2007	Apr 26, 2007	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
102	Contract of PR Officer ( Atykanova Djamilya)	CS	975	INDV	Apr 28, 2006	_	n/a	n/a
101	Contract of Sales Promotion Officer (Niyazova Ayzat)	CS	2925	INDV	Jan 20, 2007	_	n/a	n/a
	<b>Local consultants for Structured Finance Assistance</b>							
100	Local consultants on Structured Finance TA (Abakirov Malik-Aydar)	CS	2592	INDV	Feb 07, 2007	Feb 16, 2007	n/a	n/a
99	Local consultants on Structured Finance TA (Abdyldaeva Cholpon)	CS	2592	INDV	Feb 07, 2007	Feb 16, 2007	n/a	n/a
98	<b>Audit for 2006</b>	CS	3280	CQ	Feb 05 , 2007	Feb 28, 2007	n/a	n/a
	<b>Enviromental training consultant</b>							
97	Enviromental training consultant (Kutmanova Damira)	CS	1000	INDV	Mar 08, 2007	Mar 02, 2007	n/a	n/a
	<b>Local Consultants for Quick Scan 2</b>							
96	Contract of Local Consultant for Quik Scan 2 (Shaybekov Alen)	CS	766	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
95	Contract of Local Consultant for Quik Scan 2 (Yuldashev Yakubjan)	CS	766	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
94	Contract of Local Consultant for Quik Scan 2 (Shabdanaliev Temirbek)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
93	Contract of Local Consultant for Quik Scan 2 (Alapaeva Ase)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
92	Contract of Local Consultant for Quik Scan 2 (Abdyrahmanov Janybek)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
91	Contract of Local Consultant for Quik Scan 2 (Diykanov Bolot)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
90	Contract of Local Consultant for Quik Scan 2 (Samatov Manas)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a

89	Contract of Local Consultant for Quik Scan 2 (Omaraliev Ruslan)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
88	Contract of Local Consultant for Quik Scan 2 (Abdyldaev Bakyt)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
87	Contract of Local Consultant for Quik Scan 2 (Asanbekov Nurbek)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
86	Contract of Local Consultant for Quik Scan 2 (Kasimov Kamil)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
85	Contract of Local Consultant for Quik Scan 2 (Urmeev Rafael)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
84	Contract of Local Consultant for Quik Scan 2 (Alybaev Muhamed)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
83	Contract of Local Consultant for Quik Scan 2 (Jaynakov Bakyt)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
82	Contract of Local Consultant for Quik Scan 2 (Bakieva Nellya)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
81	Contract of Local Consultant for Quik Scan 2 (Bektenaliev Akimbek)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
80	Contract of Local Consultant for Quik Scan 2 (Torobekova Aysel)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
79	Contract of Local Consultant for Quik Scan 2 (Anarbaev Mahamadimin)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
78	Contract of Local Consultant for Quik Scan 2 (Aliev Daniyar)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
77	Contract of Local Consultant for Quik Scan 2 (Bopiev Nazarali)	CS	969	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
76	Contract of Accountant/Cashier (Antonova Svetlana)	CS	2000	INDV	Jan 29, 2007	n/a	n/a	n/a
	<b>Local Consultants for Market Assessment</b>							
75	Contract of Local consultant for Market Assessment(Djunushalieva Gulnara)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
74	Contract of Local consultant for Market Assessment (Anarbaev Mahamadimin))	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
73	Contract of Local consultant for Market Assessment (Kasimov Kamil)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
72	Contract of Team Leader for Market Assessment ( Asanbekov Nurbek)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a
71	Contract of Team Leader for Market Assessment ( Abdyldaev Bakyt)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a

70	Contract of Local consultant for Market Assessment (Jaynakov Bakyt)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
69	Contract of Team Leader for Market Assessment (Abdyrahmanov Janybek)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a
68	Contract of Local consultant for Market Assessment (Omaraliev Ruslan)	CS	1000	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
67	Contract of Local consultant for Market Assessment (Bopiev Nazarali)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
66	Contract of Local consultant for Market Assessment (Aliiev Daniyar)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
65	Contract of Team Leader for Market Assessment (Kumushbekova Aynura)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a
64	Contract of Local consultant for Market Assessment ( Alybaev Muhammed)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
63	Contract of Local consultant for Maket Assessment (Urmeev Rafael)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
62	Contract of Team Leader for Market Assessment (Alapaeva Asel)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a
61	Contract of Local consultant for Market Assessment (Torobekova Asel)	CS	800	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a
60	Contract of Team Leader for Market Assessment (Bakieva Nailya)	CS	1000	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
59	Contract of Sales Promotion Offier ( Mameshev Bakram)	CS	4950	INDV	Jan 20, 2007	–	n/a	n/a
58	Contract of Sales Promotion Officer (Abdyshev Sardar)	CS	4950	INDV	Jan 20, 2007	–	n/a	n/a
	<b>Local Consultants for supply chain manegement TA</b>							
57	Contract of Local cosultant for Quick Scan Process ( Kumushbekova Aynura)	CS	1037.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
56	Contract of Local cosultant for Quik Scan Process (Shabdanaliev Temirbek)	CS	737.4	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
55	Contract of Local consultant for Quick Scan Process (Bektenaliev Akimbek)	CS	1022.9	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
54	Contract of Local consultant for Quick Scan Proess (Seylakunov Arsen)	CS	285.6	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a

53	Contract of Local consultant for Quick Scan Process (Jaynakov Abbas)	CS	356.8	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
52	Contract of Local consultant for Quick Scan Process (Bakieva Nellya)	CS	1179.9	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
51	Contract of Local consultant for Quick Scan Process (Ashyrahmanov Jumabek)	CS	436	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
50	Contract of Local consultant for Quick Scan Process (Asanbekov Nurbek)	CS	1314.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
49	Contract of Local consultant for Quick Scan Process (Samatov Manas)	CS	1314.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
48	Contract of Local consultant for Quick Scan Process	CS	1437.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
47	Contract of Local consultant for Quick Scan Process (Abetekov Marat)	CS	1347.1	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
46	Contract of Local consultant for Quick Scan Process (Anarbaev )	CS	999	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a
	<b>Trainers for Local Consultants</b>							
45	Contract of Trainer for National Consultants ( Adilhanova Larisa)	CS	400	INDV	Nov 26, 2006	_	n/a	n/a
44	Contract of Trainer for National Consultants (Kadiralieva Syrgak)	CS	400	INDV	Nov 26, 2006	_	n/a	n/a
43	Contract of Trainer for National Consultants (Sakishev Talantbek)	CS	200	INDV	Nov 26, 2006	_	n/a	n/a
42	Contract of Trainer for National Consultant ( Ibraimova Elmira)	CS	110	INDV	Nov 26, 2006	_	n/a	n/a
	<b>Structured Finance TA and training</b>							
41	Contract with Trade Risk Consulting for the training on Structured finance	CS	192856	CQ	Apr 19, 2006	May 15, 2006	n/a	n/a
	<b>Capacity building of ABCC</b>							
40	Contract with CERMA LTD	CS	8035	DC	Dec 01, 2006	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
39	Contract of PSCB Consultant ( Mamytova Elnura)	CS	5500	INDV	Nov 08, 2006	_	n/a	n/a
38	Contract of Deputy Director (Albanova Asel)	CS	8800	DC	Sept 21, 2006	n/a	n/a	n/a
37	Contract of HR Manager (Jolochieva Aygul)	CS	6050	INDV	Sept 20, 2006	_	n/a	n/a
36	Contract of Procurement Speciaist (Mukashev Daniyar)	CS	5500	DC	Sept 12, 2006	n/a	n/a	n/a
	<b>Staff of MCAD</b>							
35	Contract of Analyst (Ysakov Asylbek)	CS	1950	INDV	Sep 11, 2006	Jun 30, 2006	n/a	n/a

34	Contract of Chief Economist (Mukambaeva Irina)	CS	2700	INDV	Sep 11, 2006	Jun 30, 2006	n/a	n/a
33	Contract of Economist (Nazarmatova Burul)	CS	1950	INDV	Sep 11, 2006	Jun 30, 2006	n/a	n/a
	<b>Capacity building of ABCC</b>							
32	Contract with CERMA LTD	CS	16084	SSS	Feb 13, 2006	n/a	n/a	n/a
	<b>Enviromental training consultant</b>							
31	Contract of the Environmental training consultant (Emil Shukurov)	CS	2900	SSS	May 23, 2006	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
30	Contract of IT Specialist (Mamatjanov Marat)	CS	2200	INDV	Apr 28, 2006	_	n/a	n/a
29	Contract of PR Officer (Kozlinskaya Irina)	CS	1800	INDV	Apr 28, 2006	_	n/a	n/a
28	Contract of Company Development Manager (Tilebaev Temirbek)	CS	5500	INDV	Apr 05, 2006	_	n/a	n/a
	<b>Local banking consultants</b>							
27	Contract of the Investment lending training consultant (Nuralieva Cholpon)	CS	2880	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a
	<b>Staff of ABCC/MDS southern office</b>							
26	Contract of Sales Promotion Officer (Abdilov Kanatbek)	CS	3630	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a
25	Contract of Project Officer (Samidinov Nurgzay)	CS	3630	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a
24	Contract of Accountant (Karimova Rashida)	CS	3630	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a
23	Contract of Regional MDS Manager (Turdubekov Tybysbek)	CS	4400	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a
22	Contract of Regional Director (Esenaliev Orozaly)	CS	4950	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
21	Contract for HR Manager (Albanova Asel)	CS	7200	INDV	June 15, 2005	Sept 18, 2005	n/a	n/a
20	Contract of Deputy Director (Ajibaev Talaybek)	CS	9000	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a
19	Contract of Sales Promotion Officer (Artykova Nigora)	CS	4950	INDV	Dec 22, 2005	_	n/a	n/a
18	Contract of Sales Promotion Officer (Osmonova Damira)	CS	3500	INDV	Dec 22, 2005	_	n/a	n/a
17	Contract of Sales Promotion Officer (Tilekeev Almaz)	CS	4950	INDV	Dec 22, 2005	_	n/a	n/a
16	Contract of MDS Analyst (Ysakov Asylbek)	CS	3500	INDV	Dec 22, 2005	_	n/a	n/a
	<b>Investment lending TA</b>							
15	Contract with RIAS for the training on Investment lending TA	CS	192960	CQ	Apr 08, 2005	May 11, 2005	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
14	Contract of Office Manager (Kurganova Altinay)	CS	3630	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a
13	Contract of Legal Expert (Umetova Aygul)	CS	6050	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a



12	Contract of MDS Manager (Borodavkin Vladimir)	CS	8800	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a
	<b>Local banking consultants</b>							
11	Contract of the Investment lending training consultant (Abdyldaeva Cholpon)	CS	4500	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a
10	Contract of the Investment lending training consultant (Kojomuratov Bolot)	CS	4500	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
9	Contract of Director Assistant (Mukashev Daniyar)	CS	4200	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a
8	Contract of Accountant (Rysmendieva Chinara)	CS	6050	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a
7	Contract of HR Manager (Alymkulova Anara)	CS	5700	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a
6	Contract of Procurement Specialist ( Moldobaev Ulan)	CS	5400	INDV	June 15, 2005	Sep 18, 2005	n/a	n/a
	<b>Capacity building of ABCC</b>							
5	Contract of International Advisor( Mark Sadler)	CS	150000	DC	Oct 03, 2005	n/a	n/a	n/a
	<b>Staff of ABCC/MDS</b>							
4	Contract of ABCC Director (Bekov Torogul)	CS	49,600	INDV	June 15, 2005	-	n/a	n/a
	<b>Staff of CLMU</b>							
4	Envirment apraisal consultant	CS	8118	INDV	Nov 26, 20010	n/a	Nov 26, 2010	n/a
3	Contract of Director (Musakojoeva Bermet)	CS	8088	DC	Aug 08, 2005	n/a	n/a	n/a
2	Contract of Financial Manager (Davlesova Mehriban)	CS	7656	DC	Aug 08, 2005	n/a	n/a	n/a
1	Contact of disbursment specialist ( Aliev Talant)	CS	6168	DC	Aug 08, 2005	n/a	n/a	n/a

bruary , 2011  
**ANT SERVICES**

RFP Issued	Technical Proposal Opening	Technical Evaluation Report	Bank's no objection to Tech. eval. Report	Comb tech / financial evaluation Report	Bank's no objection to Comb Report	Receipt Of Draft Contract	Bank's no objection to Contract Signature
n/a	n/a	n/a	n/a	Mar 05, 2010	n/a	Mar 08, 2010	n/a
n/a	n/a	n/a	n/a	Feb 19, 2010	n/a	Feb 22, 2010	n/a
n/a	n/a	n/a	n/a	Feb 19, 2010	Feb 19, 2010	Feb 20, 2010	Mar 01, 2010
n/a	n/a	n/a	n/a	Feb 19, 2010	Feb 24, 2010	Feb 26, 2010	Mar 01, 2010
n/a	n/a	n/a	n/a	Feb 19, 2010	n/a	Feb 22, 2010	n/a
Jul 01, 2009	Jul 31, 2009	Sep 01, 2009	Oct 09, 2009	Oct 23, 2009	n/a	Nov 24, 2009	Nov 26, 2009
n/a	n/a	n/a	n/a	May 25, 2009	n/a	May 30, 2009	n/a
n/a	n/a	n/a	n/a	May 25, 2009	n/a	May 30, 2009	n/a
n/a	n/a	n/a	n/a	n/a	n/a	Feb 11, 2009	Feb 12, 2009
n/a	n/a	n/a	n/a	Feb 25, 2009	n/a	Feb 26, 2009	n/a
n/a	n/a	n/a	n/a	Aug 15, 2009	n/a	Aug 17, 2009	n/a
n/a	n/a	n/a	n/a	Apr 10, 2009	n/a	Apr 12, 2009	n/a
n/a	n/a	n/a	n/a	Jul 29, 2008	Jul 30, 2008	Jul 31, 2008	Aug 04, 2008
n/a	n/a	n/a	n/a	Feb 27, 2008	Mar 03, 2008	Mar 04, 2008	Mar 11, 2008
n/a	n/a	n/a	n/a	Feb 22, 2008	Feb 27, 2008	Feb 27, 2008	Mar 07, 2008
n/a	n/a	n/a	n/a	Feb 18, 2008	Feb 25, 2008	Feb 26, 2008	Mar 05, 2008
n/a	n/a	n/a	n/a	Feb 25, 2008	Feb 26, 2008	Feb 27, 2008	Mar 04, 2008
n/a	n/a	n/a	n/a	Feb 28, 2008	n/a	Mar 03, 2008	n/a
n/a	n/a	n/a	n/a	Mar 14, 2008	n/a	Mar 17, 2008	n/a
n/a	n/a	n/a	n/a	Feb 13, 2008	Feb 19, 2008	Feb 20, 2008	Feb 26, 2008
n/a	n/a	n/a	n/a	Feb 08, 2008	n/a	Feb 15, 2008	n/a





n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007
n/a	n/a	n/a	n/a	Feb 09, 2007	Feb 10, 2007	January 20, 2007	Feb 10, 2007
n/a	n/a	n/a	n/a	Feb 09, 2007	Feb 10, 2007	Jan 20, 2007	Jan 10, 2007
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006

n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006
n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 04, 2006	n/a
n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 18, 2006	n/a
n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 11, 2006	n/a
n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 20, 2006	n/a
n/a	n/a	n/a	n/a	Sept 09, 2006	Sept 11, 2006	Nov 24, 2006	Dec 2, 2006
n/a	n/a	n/a	n/a	n/a	n/a	Nov 27, 2006	Dec 01, 2006
n/a	n/a	n/a	n/a	Nov 14, 2006	n/a	Nov 15, 2006	n/a
n/a	n/a	n/a	n/a	Sep 10, 2006	Sep 12, 2006	Sep 21, 2006	Sep 21, 2006
n/a	n/a	n/a	n/a	Sep 18, 2006	Sep 25, 2006	Sep 20, 2006	Sep 25, 2006
n/a	n/a	n/a	n/a	Sep 10, 2006	Sep 12, 2006	Sep 10, 2006	Sep 21, 2006
n/a	n/a	n/a	n/a	Sep 14, 2006	Sep 15, 2006	Sep 14, 2006	Sep 15, 2006

n/a	n/a	n/a	n/a	Sep 14, 2006	Sep 15, 2006	Sep 14, 2006	Sep 15 , 2006
n/a	n/a	n/a	n/a	Sep 14, 2006	Sep 15, 2006	Sep 14, 2006	Sep 15 , 2006
n/a	n/a	n/a	n/a	n/a	n/a	July 05,2006	July 22, 2006
n/a	n/a	n/a	n/a	n/a	n/a	May 23, 2006	May 23, 2006
n/a	n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 22, 2006	Apr 28, 2006
n/a	n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 22, 2006	Apr 28, 2006
n/a	n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 05 ,2006	Apr 28, 2006
n/a	n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Mar 15, 2006	Mar 17, 2006
n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006
n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006
n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006
n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006
n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006
n/a	n/a	n/a	n/a	Jan 30, 2006	Jan 31, 2006	Jan 30, 2006	Jan 31, 2006
n/a	n/a	n/a	n/a	Jan 28, 2006	Jan 30, 2006	Jan 28, 2006	Jan 30, 2006
n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005
n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005
n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005
n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005
n/a	n/a	n/a	n/a	Jul 27, 2005	Aug 09, 2005	Oct 04, 2005	Oct 05, 2005
n/a	n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005
n/a	n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005

n/a	n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005
n/a	n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Nov 11, 2005	Nov 22, 2005
n/a	n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Nov 11, 2005	Nov 22, 2005
n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005
n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25,2005	Oct 26, 2005
n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005
n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005
n/a	n/a	n/a	n/a	n/a	n/a	Oct 03, 2005	Oct 03, 2005
n/a	n/a	n/a	n/a	Aug 24, 2007	Sep 07, 2005	Sep 29, 2005	Oct 03, 2005
n/a	n/a	n/a	Dec 7, 2010	n/a	n/a	Dec 26, 2010	n/a
n/a	n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005
n/a	n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005
n/a	n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005



Contract Signature	Contract Completion	Bank's Review	Remarks
Mar 10, 2010	Mar 10, 2011	Post	Djunushev
Feb 25, 2010	Feb 25, 2011	Post	Djoroev
Mar 05, 2010	Mar 05, 2011	Prior	
Mar 05, 2010	Mar 05, 2011	Prior	
Feb 25, 2010	Feb 25, 2011	Post	Tungatarov
Nov 26, 2009	May 11, 2011	Prior	CA-17
Jun 16, 2009	31-Dec-11	Post	
Jun 01, 2009	Dec 31, 2009	Post	
Feb 13, 2009	Jun 05, 2009	Prior	
Feb 27, 2009	Dec 31, 2009	Post	
Aug 18, 2009	Aug 18, 2010	Post	
Apr 13, 2009	Apr 13, 2010	Post	
Aug 04, 2008	Aug 01, 2009	Prior	
Mar 12, 2008	Dec 31, 2008	Prior	
Mar 07, 2008	31-Dec-11	Prior	Toktonalieva
Mar 06, 2008	31-Dec-11	Prior	Abdishev
Mar 04, 2008	Dec 31, 2008	Prior	
Mar 04, 2008	Dec 31, 2008	Post	
Mar 18, 2008	May 18, 2008	Post	
Feb 27, 2008	Dec 31, 2008	Prior	
Feb 15, 2008	May 15, 2009	Post	



Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 15, 2007	Apr 15, 2007	Post	
Mar 09, 2007	31-Dec-11	Prior	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	

Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Mar 07, 2007	May 08, 2007	Post	
Feb 01, 2007	Dec 31, 2007	Prior	
Feb 01, 2007	Dec 31, 2008*	Prior	
Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	

Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	
Sep 29, 2006	Nov 30, 2006	Post	
Dec 04, 2006	Dec 15, 2006	Post	
Dec 18, 2006	Dec 22, 2006	Post	
Dec 11, 2006	Dec 15, 2006	Post	
Dec 20, 2006	Dec 23, 2006	Post	
Dec 04, 2006	Dec 31, 2009	Prior	
Dec 04, 2006	Dec 17, 2006	Prior	
Nov 15, 2006	Dec 31, 2007*	Post.	
Oct 01, 2006	Dec 31, 2007*	Prior	
Oct 01, 2006	Dec 31,2007*	Pror	
Oct 01, 2006	Dec 31, 2007	Prior	
Oct 01, 2006	Dec-11	Prior	Ysakov

Sep 20, 2006	Mar 31, 2008*	Prior	
Sep 20, 2006	Mar 31, 2008*	Prior	
Aug 06, 2006	Aug 23, 2006	Prior	
May 31, 2006	Dec 31, 2008	Prior	
May 02, 2006	Dec 31, 2007*	Prior	
May 02, 2006	May 02, 2007	Prior	
May 02, 2006	Dec 31, 2007*	Prior	
Mar 29, 2006	Dec 31, 2008*	Prior	
Mar 15, 2006	Dec 31, 2007*	Prior	
Mar 15, 2006	31-Dec-11	Prior	Samidinov
Mar 15, 2006	31-Dec-11	Prior	Karimova
Mar 15, 2006	31-Dec-11	Prior	Turdubekov
Mar 15, 2006	31-Dec-11	Prior	Esenaliev
Feb 02, 2006	Feb 02, 2007	Prior	
Feb 01, 2006	Feb 01, 2007	Prior	
Jan 01, 2006	Dec 31, 2007*	Prior	
Jan 01, 2006	Jan 01, 2007	Prior	
Jan 01, 2006	Dec 31, 2007*	Prior	
Jan 01, 2006	Jan 01, 2007	Prior	
Oct 07, 2005	Dec 31, 2008	Prior	
Dec 01, 2005	Dec 31,2007*	Prior	
Dec 01, 2005	Dec 31, 2007*	Prior	

Dec 01, 2005	Dec 31, 2007	Prior	
Nov 23, 2005	Dec 31, 2008*	Prior	
Nov 23, 2005	Dec 31, 2007	Prior	
Oct 25, 2005	Oct 25, 2006	Prior	
Oct 25, 2005	Dec 31,2007*	Prior	
Oct 25, 2005	Oct 25, 2006	Prior	
Oct 25, 2005	Oct 25, 2006	Prior	
Oct 05, 2005	Oct 10,2006	Prior	
Sep 08, 2005	Dec 31, 2010	Prior	
	Jun 30, 2012	Prior	Kutmanova
May 02, 2005	Dec-11	Prior	Musakoioeva
May 02, 2005	Dec-11	Prior	Davlesova
May 02, 2005	Apr 30, 2008	Prior	

(Date  
(Дата Г

Item №	Cost Table Codes	Component Reference as per PAD	Contract Ref. №	Contract Description	Plan vs Actual
№ Пункта	Коды согласно Таблице Затрат	Ссылка на компоненты согласно Документу об Оценке Проекта	№ Контракта	Описание контракта	План и Факт
<b>GOODS/ТОВАРЫ</b>					
1		Investments in Public Sector	25	Contract for supply of processing equipment for laboratories of Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План
					Actual/Факт
2		Investments in Public Sector	24	Contract for supply of computer and office equipment for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План
					Actual/Факт
3		Investments in Public Sector	23	Contract for supply of office furniture for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План
					Actual/Факт
4					Plan/План
					Actual/Факт
5					Plan/План
					Actual/Факт
6					Plan/План
					Actual/Факт
<b>WORKS</b>					
7		Investments in Public Sector	22	Contract for civil engineering works for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План
					Actual/Факт
8			21	Contract for repair works in	Plan/План



8		ABCC	21	ABCC office	Actual/Факт
9					Plan/План
					Actual/Факт
10					Plan/План
					Actual/Факт
11					Plan/План
					Actual/Факт
12					Plan/План
					Actual/Факт

Exchange rate: 1\$ = 47 soms (average approximate)

**Kyrgyzstan**  
**Agrobusiness and Marketing**

**PROCUREMENT PLAN - GOODS AND WORKS for 2011**

**План закупок товаров и работ на 2011**

Code of PP: \_\_\_\_\_; Update No. \_\_\_\_\_; Date of WB NOL: \_\_\_\_\_)

ТЗ: \_\_\_\_\_; Обновление № \_\_\_\_\_; Дата одобрения ВБ: \_\_\_\_\_)

Estimated Cost (KZT equivalent)	Estimated Cost (US\$ equivalent)	Procu. Method	WB Review (Prior/ Post)	Date of Draft BD to WB	WB No-objection to BD	Date of Invitation to Bids	Date of Bid Opening
Бюджет (Кырг. сом)	Бюджет (US\$)	Метод закупок	Обзор Банка (предварит./последующ.)	Конкурс. документ на рассмотрение ВБ	Одобрение ВБ на конкурс. док.	Объявление	Вскрытие конкурсных заявок
23,359,000	497,000	ICB	Prior	5-May-11	12-May-11	13-May-11	24-Jun-11
1,081,000	23,000	Shopping	Post	n/a	n/a	15-Jul-11	29-Jul-11
940,000	20,000	Shopping	Post	n/a	n/a	17-Jul-11	31-Jul-11
11,280,000	240,000	NCB	Prior	20-Mar-11	27-Mar-11	28-Mar-11	25-Apr-11
44650	950	Shopping	Post	n/a	n/a	22-Mar-11	5-Apr-11



Bid Evaluation Report	WB No-objection to Contract Award	Date of Contract Signing	Date of Contract Completion	Remarks
Оценочный отчет	Одобрение ВБ на присуждение контракта	Подписание контракта	Завершение контракта	Примечания
1-Jul-11	8-Jul-11	12-Jul-11	15-Nov-11	
5-Aug-11	n/a	15-Aug-11	30-Nov-11	
7-Aug-11	n/a	17-Aug-11	30-Nov-11	
2-May-11	9-May-11	12-May-11	31-Oct-11	
12-Apr-11	n/a	15-Apr-11	31-May-11	



ПЛАН ЗАКУ

Item №	Cost Table Codes	Component Reference as per PAD	Contract Ref.	Contract Description	Plan vs Actual
№ Пункта	Коды согласно Таблице Затрат	Ссылка на компоненты согласно Документу об Оценке	№ Контракта	Описание контракта	План и Факт
				<b>Staff of ABCC</b>	
1		ABCC	147	Contract of ABCC Director	Planned/План
					Actual/Факт
2		ABCC	146	Contract of ABCC Financial manager	Planned/План
					Actual/Факт
3		MDS	145	Contract of SalesPromotion Officer for MDS (SPO-1)	Planned/План
					Actual/Факт
4		ABCC	144	Contract of Procurement Specialist	Planned/План
					Actual/Факт
5		Government capacity building component	143	Contract of Public Sector Capacity Building Specialist	Planned/План
					Actual/Факт
6		ABCC	142	Contract of ABCC Deputy Director	Planned/План
					Actual/Факт
7		MDS	141	Contract of SalesPromotion Officer for MDS (SPO-2)	Planned/План
					Actual/Факт
8		ABCC	140	Contract of ABCC office manager	Planned/План
					Actual/Факт
<b>Consultant Services</b>					
9		ABMP	139	Contract for Audit 2010 for the project Agribusiness and Marketing (ABMP)	Planned/План
					Actual/Факт

10		Investment in Public Sector	138	Contract of Project Design Company for development of project documentation and designer's inspection over construction works	<b>Planned/План</b>
					<b>Actual/Факт</b>
11		Investment in Public Sector	137	Contract of Consultant "Engineer-supervisor for Project-Design Documentation development and over progress of Construction Works"	<b>Planned/План</b>
					<b>Actual/Факт</b>
<b>Cooperatives training</b>					
12		Support of cooperative infrastructure of KR	136	Contract of Trainer for educational program for Cooperatives (Financial management)	<b>Planned/План</b>
					<b>Actual/Факт</b>
13		Support of cooperative infrastructure of KR	135	Contract of Trainer for educational program for Cooperatives (Effective Negotiation)	<b>Planned/План</b>
					<b>Actual/Факт</b>
14		Support of cooperative infrastructure of KR	134	Contract of Trainer for educational program for cooperatives (Trainer for Multiplier Accountants for cooperatives)	<b>Planned/План</b>
					<b>Actual/Факт</b>
15		Support of cooperative infrastructure of KR	133	Contract of Trainer for educational program for cooperatives (Management of Cooperatives and Records of Management)	<b>Planned/План</b>
					<b>Actual/Факт</b>
<b>VC development projects</b>					
16		Export support	132	Contract of consultant training company for VC "Bean-Talas"	<b>Planned/План</b>
					<b>Actual/Факт</b>
17		Export support	131	Contract of consultant training company for VC "Potato-Naryn"	<b>Planned/План</b>
					<b>Actual/Факт</b>
18		Export support	130	Contract of consultant training company for VC "Potato - Issyk-Kull"	<b>Planned/План</b>
					<b>Actual/Факт</b>

Exchange rate: 1\$ = 47 soms (average approximate)









21-Apr-11	28-Apr-11	12-May-11	14-May-11	20-May-11	23-May-11	23-Jun-11	
7-Mar-11	n/a	n/a	7-Mar-11	14-Mar-11	17-Mar-11	17-Nov-11	

1-Jun-11	n/a	n/a	1-Jun-11	7-Jun-11	10-Jul-11	31-Aug-11	
1-Jun-11	n/a	n/a	1-Jun-11	7-Jun-11	10-Jul-11	31-Aug-11	
1-Apr-11	n/a	n/a	1-Apr-11	7-Apr-11	10-Apr-11	30-Nov-11	
30-Mar-11	n/a	n/a	30-Mar-11	6-Apr-11	9-Apr-11	31-Aug-11	

28-Feb-11	3-Mar-11	20-Mar-11	27-Mar-11	3-Apr-11	6-Apr-11	31-Dec-11	
28-Feb-11	3-Mar-11	20-Mar-11	27-Mar-11	3-Apr-11	6-Apr-11	31-Dec-11	
28-Feb-11	3-Mar-11	20-Mar-11	27-Mar-11	3-Apr-11	6-Apr-11	31-Dec-11	

Item №	Cost Table Codes	Component Reference as per PAD	Contract Ref.	Contract Description	Plan vs Actual	Estimated Cost (KZT equivalent)
№ Пункта	Коды согласно Таблице Затрат	Ссылка на компоненты согласно Документу об Оценке Проекта	№ Контракта	Описание контракта	План и Факт	Бюджет (Кырг. сом)
1		Investments in Public Sector	148	Contract for training Support for staff of Educational Practical Center "Technologist" KSTU named Razzakova	Planned/План	4,700,000
					Actual/Факт	
2					Planned/План	
					Actual/Факт	
3					Planned/План	
					Actual/Факт	
4					Planned/План	
					Actual/Факт	
5					Planned/План	
					Actual/Факт	
6					Planned/План	
					Actual/Факт	
7					Planned/План	
					Actual/Факт	
8					Planned/План	
					Actual/Факт	
9					Planned/План	

					<b>Actual/Факт</b>	
10					<b>Planned/План</b>	
					<b>Actual/Факт</b>	
11					<b>Planned/План</b>	
					<b>Actual/Факт</b>	
12					<b>Planned/План</b>	
					<b>Actual/Факт</b>	

Exchange rate: 1\$ = 47 soms (average approximate)









