

**Agreed by the Recipient, dated February , 2011**  
**KYRGYZ REPUBLIC: Agribusiness and Marketing Project - P049724**  
**PROCUREMENT PLAN - GOODS AND WORKS**

Bid No:	Bid Ref	Type	Method	Draft Bidding Docs and SPN	Bank's No objection to bidding docs.	Invitat. To Bidder	Bid Opening	Bid Eval. Report	Bank's No objection to Ctr. Awd.	Contract Signature	Contract Completion	Bank's Review	Remarks
20	Supply of servers and copmputer equipments for Agriclutue Marketing Information Center	G	Shopping	n/a	n/a	Apr 14, 2009	Apr 16, 2009	Apr 27, 2009	n/a	May 01, 2009	Jun 15, 2009	Post	Completed
19	Contract for supply printed materials ( Tamga Digital)	G	Shopping	n/a	n/a	Nov 21, 2008	Dec 01, 2009	Dec 01, 2008	n/a	Dec 01, 2008	Jan 12, 2009	Post	Completed
18	Contract for supply computer equipments (Inter Alliance)	G	Shopping	n/a	n/a	Apr 4, 2008	Apr 18, 2008	Apr 23, 2008	n/a	Apr 23, 2008	May 23, 2008	Post	Completed
17	Contract for supply of Printed materials (Megamedia)	G	Shopping	n/a	n/a	Sep 12, 2007	Sep 13, 2007	Sep 13, 2007	n/a	Sep 18, 2007	Oct 18, 2007	Post	Completed
16	Contract for supply and installation of Security Equipment (Senturion LTD)	G	DC	n/a	n/a	n/a	n/a	n/a	Mar 04, 2007	Mar 04, 2007	Apr 04, 2007	Post	Completed
15	Contract for supply of Printed materials (Kirland LTD)	G	Shopping	Dec 11, 2006	Dec 19, 2006	Dec 12, 2006	Dec 26, 2006	Jan 08, 2007	n/a	Jan 08, 2007	Jan 29, 2007	Post	Completed
14	Contract for supply of Accounting Software (Practica LTD)	G	Shopping	Oct 25, 2006	Nov 10, 2006	Nov 14, 2006	Dec 08, 2006	Dec 29, 2006	n/a	Dec 29, 2006	Jan 29, 2007	Post	Completed
13	Contract for supply computer equipments for National Consultants (Inter Alliance)	G	Shopping	Dec 05, 2006	Dec 05, 2006	Dec 06, 2006	Dec 20, 2006	Dec 29, 2006	n/a	Dec 29, 2006	Jan 29, 2007	Post	Completed
12	Contract for supply and installation of plastic window and door ( Chp. Dmitriev)	G	Shopping	n/a	n/a	Dec 13,2006	Dec 13, 2006	Dec 14, 2006	n/a	Dec 14, 2006	Jan 08, 2007	Post	Completed
11	Contract for repair works in ABCC office (Chp. Chargynbaev)	W	Shopping	n/a	n/a	Dec 12,2006	Dec 13, 2006	Dec 14, 2006	n/a	Dec 14, 2006	Jan 08, 2007	Post	Completed
10	Contract for supply of vehicle (Tyan-Shan Lada )	G	Shopping	-	-	May 24, 2006	Jun 07, 2006	Jun 23, 2006	Jul 10, 2006	Jul 12, 2006	Aug 12, 2006	Prior	Completed
9	Contract for supply of Office equipments (Perspektivniye Tehnologiyi LTD)	G	Shopping	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	May 04, 2006	Jun 04, 2004	Post	Completed
8	Contract for suppy of Office furniture (Kabinet LTD)	G	Shopping	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	May 04, 2006	Jun 04, 2004	Post	Completed
7	Contract of supply and installation of Advertising Board	G	Shopping	n/a	n/a	Apr 05, 2006	Apr 19, 2006	Apr 28, 2006	n/a	Apr 28, 2006	Jun 23, 2006	Post	Completed
6	Contract for supply of computer equipments (Ultra Trade)	G	Shopping	n/a	n/a	Apr 03, 2006	Apr 07, 2006	Apr 14, 2006	n/a	Apr 17, 2006	Apr 17, 2006	Post	Completed
5	Contract for supply of vehicle (Tyan-Shan Lada )	G	Shopping	-	-	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Feb 03, 2006	Mar 03, 2006	Prior	Completed
4	Contract for supply of vehicle( ABT LTD)	G	Shopping	-	-	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Jan 11, 2006	Feb 11, 2006	Prior	Completed
3	Contract for supply of Office Equipments (Ultra Trade LTD)	G	Shopping	-	-	Nov 18, 2005	Dec 02, 2005	Dec 20, 2005	Dec 21, 2005	Dec 22, 2005	Jan 23, 2006	Prior	Completed
2	Contract for supply of Office Furniture (Kabinet LTD)	G	Shopping	-	-	Nov 18, 2005	Dec 02, 2005	Dec 06, 2005	Dec 20, 2005	Dec 27, 2005	Jan 26, 2006	Prior	Completed
1	Contract for repair works in ABCC office (Story Universal Group)	W	Shopping	-	-	Nov 04, 2005	Nov 18, 2005	Nov 22, 2005	Nov 23, 2005	Nov 24, 2005	Dec 26, 2005	Prior	Completed

**Agreed by the Recipient, dated February , 2011**  
**PROCUREMENT PLAN - CONSULTANT SERVICES**

Bid No.	Bid Ref	Type	Method	Finaliz. Of TOR	Req for Exp. Of Interest	Draft RFP inc TOR Short list	Bank's No objection to full package of RFP	RFP Issued	Technical Proposal Opening	Technical Evaluation Report	Bank's no objection to Tech. eval. Report	Comb tech / financial evaluation Report	Bank's no objection to Comb Report	Receipt Of Draft Contract	Bank's no objection to Contract Signature	Contract Signature	Contract Completion	Bank's Review	Remarks		
137	Contract of Consultant on investment lending (Dumakova)	CS	INDV				n/a	n/a	n/a	n/a	n/a	n/a	n/a		n/a	1-Mar-2009	30-Jun-2012	Post	Djumakova/ completed		
136	Contract of Consultant on Structural financing (Alamanova C)	CS	INDV				n/a	n/a	n/a	n/a	n/a	n/a	n/a		n/a	16-Feb-09	30-Jun-12	Post	Alamanova/ completed		
135	Contract of Consultant on investment lending (Alamanova C)	CS	INDV				n/a	n/a	n/a	n/a	n/a	n/a	n/a		n/a	29-May-2008	30-Jun-12	Post	Alamanova/ completed		
134	Contract of IT Specialist ( Siyev Dastan)	CS	INDV	Apr 28, 2006			n/a	n/a	n/a	n/a	n/a	n/a	n/a		n/a	1-Mar-08	30-Jun-12	Post	Siyev/com pleted		
133	Contract of Legal Expert (Jakyzbekova Gulnur)	CS	INDV	June 15, 2005			n/a	n/a	n/a	n/a	n/a	n/a	n/a		n/a	21-Jun-10	30-Jun-12	Prior	Jakyzbekov a/Complete		
132	Contract of Sales Promotion Officer ( Abdilbaiev Erkin)	CS	INDV	Mar 14, 2006			n/a	n/a	n/a	n/a	n/a	n/a	n/a		n/a	1-Mar-09	30-Jun-12	Post	Abdilbaiev/C ompleted		
131	Contract for ABCO Director Assistant/ International Organizations Specialist	CS	INDV	Jan 26, 2009	Feb 12, 2010		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Mar 05, 2010	n/a	Mar 08, 2010	n/a	Mar 10, 2010	30-Jun-2012	Post	Djunushev/ completed
130	Contract for PR Consultant	CS	INDV	Apr 28, 2006	n/a		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 19, 2010	n/a	Feb 22, 2010	n/a	Feb 25, 2010	2/25/2011	Post	completed
129	Contract for MDS Manager	CS	INDV	Jan 28, 2010	Jan 29, 2010		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 19, 2010	Feb 19, 2010	Feb 20, 2010	Mar 01, 2010	Mar 05, 2010	12/12/2011	Prior	Dorombaev /completed
128	Contract for Deputy MDS manager	CS	INDV	Jan 28, 2010	Jan 29, 2010		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 19, 2010	Feb 24, 2010	Feb 26, 2010	Mar 01, 2010	Mar 05, 2010	Mar 05, 2011	Prior	completed
127	Contract for Sales Promotion Officer	CS	INDV	Jan 28, 2010	Jan 29, 2010		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 19, 2010	Feb 22, 2010	Feb 22, 2010	n/a	Feb 25, 2010	30-Jun-12	Post	Tungatarov/ completed
126	2 TA package for ABCO clients with CA 17 International	CS	QCBS	May 11, 2009	May 14, 2009	Jun 23, 2009	Jun 30, 2009	Jul 01, 2009	Jul 31, 2009	Sep 01, 2009	Oct 09, 2009	Oct 23, 2009	n/a	Nov 24, 2009	Nov 26, 2009	Nov 26, 2009	Nov 26, 2009	Nov 26, 2009	30-Jun-12	Prior	CA-17
125	Contract of Long term Information officer for Agricultural Marketing Information Center	CS	INDV	Feb 26, 2009	None		n/a	n/a	n/a	n/a	n/a	n/a	n/a	May 25, 2009	n/a	May 30, 2009	n/a	Jun 16, 2009	30-Jun-12	Post	Orozoev/co mpleted
124	Contract of information officer for Agricultural Marketing Information Center	CS	INDV	Feb 26, 2009	None		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	15-Mar-10	30-Jun-12	Post	Amirdinova/ completed		
123	Contract for Sea-buckthorn research	CS	SSS	Feb 10, 2009	n/a		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 11, 2009	Feb 12, 2009	Feb 13, 2009	Jun 05, 2009	Prior	completed		
122	Contract of Sales Promotion Officers for MDS	CS	INDV	Feb 04, 2009			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 25, 2009	n/a	Feb 26, 2009	n/a	Feb 27, 2009	Dec 31, 2009	Post	completed
121	Contract of PR Officer	CS	INDV	Apr 28, 2006	Jan 29, 2010		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	15-Mar-11	30-Jun-12	Post	Djroev		
120	Contract of ABCO Deputy Director	CS	INDV	Feb 06, 2009	Feb 12, 2009		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Apr 10, 2009	n/a	Apr 12, 2009	n/a	1-Dec-10	31-Dec-12	Post	completed
119	Contracts for Experts Assisting the MEOT to carry out its Statutory Obligations in the area of Food Security	CS	INDV	Mar 29, 2008	Apr 03, 2008		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Jul 29, 2008	Jul 30, 2008	Jul 31, 2008	Aug 04, 2008	Aug 04, 2008	Aug 01, 2009	Prior	completed
118	Contract of Sales Promotion Officers for MDS	CS	INDV	Jan 20, 2007	Jan 16, 2008		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 27, 2008	Mar 03, 2008	Mar 04, 2008	Mar 11, 2008	Mar 12, 2008	Dec 31, 2008	Prior	Sheraiev/c ompleted
117	Contract of CLMU Disbursement Specialist	CS	INDV	Apr 05, 2008	Jan 25, 2008		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 22, 2008	Feb 27, 2008	Feb 27, 2008	Mar 07, 2008	Mar 07, 2008	30-Jun-12	Prior	Toktonaliev/a/complete d
116	Contract of Chief Economist for MCAD	CS	INDV	Sep 11, 2006	Nov 23, 2007		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 18, 2008	Feb 25, 2008	Feb 26, 2008	Mar 05, 2008	Mar 06, 2008	30-Jun-12	Prior	Abdishev
115	Contract of Company Development Manager	CS	INDV	Apr 05, 2006	Jan 25, 2008		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 25, 2008	Feb 26, 2008	Feb 27, 2008	Mar 04, 2008	Mar 04, 2008	30-Jun-12	Prior	Bektentaliev
114	Contract of Public Sector Capacity Building Consultant	CS	INDV	Nov 08, 2006	Jan 16, 2008		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 28, 2008	n/a	Mar 03, 2008	n/a	Mar 04, 2008	Dec 31, 2008	Post	completed
113	Contract for Sea-buckthorn research	CS	INDV	Feb 27, 2008	Feb 28, 2008		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Mar 14, 2008	n/a	Mar 17, 2008	n/a	Mar 18, 2008	May 18, 2008	Post	completed
112	Contract of PR Officer	CS	INDV	Apr 28, 2006			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 13, 2008	Feb 19, 2008	Feb 20, 2008	Feb 26, 2008	Feb 27, 2008	Dec 31, 2008	Prior	completed
111	Contracts of Local Consultants for 1 TA package for ABCO clients (36 local consultants)	CS	INDV	Feb 14, 2008	Jan 18, 2008		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 08, 2008	n/a	Feb 15, 2008	n/a	Feb 15, 2008	May 15, 2009	Post	completed
110	Sales Promotion Contractors in Russian Federation ( 3 consultants)	CS	INDV	Jun 13, 2007			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Nov 15, 2007	n/a	Feb 01, 2008	n/a	Feb 01, 2008	Jun 31, 2008	Post	completed
109	1 TA package for ABCO clients ( CA 17 International)	CS	QCBS	Mar 19, 2007	Mar 28, 2007	July 02, 2007	July 05, 2007	July 18, 2007	Sep 19, 2007	Oct 15, 2007	Oct 23, 2007	Oct 23, 2007	Nov 16, 2007	n/a	Dec 03, 2007	Jan 17, 2008	Jan 28, 2008	May 04, 2009	Prior	completed	
108	Trade Linkage Contractor in Kazakhstan ( Kazagromarketing)	CS	CQ	Jul 14, 2007	Jul 03, 2007		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Aug 05, 2007	n/a	Nov 26, 2007	n/a	Nov 26, 2007	May 31, 2008	Post	completed
107	Staff of ABCO/MDS																				
106	Contract of MDS Manager (Turonbaev Bakytbek)	CS	INDV	June, 2005	Sep 21, 2007		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Oct 10, 2007	Oct 12, 2007	Oct 10, 2007	Oct 12, 2007	Oct 15, 2007	Dec 31, 2008*	Prior	completed
105	International consultant for Market Infrastructure Assessment	CS	INDV	Mar 26, 2007	Apr 26, 2007		n/a	n/a	n/a	n/a	n/a	n/a	n/a	July 27, 2007	Aug 01, 2007	Oct 01, 2007	Oct 02, 2007	Oct 12, 2007	Jan 31, 2008	Prior	completed
104	International consultant for Market Information System Assessment	CS	INDV	Mar 26, 2007	Apr 26, 2007		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Aug 14, 2007	Aug 20, 2007	Oct 01, 2007	Oct 02, 2007	Oct 03, 2007	Dec 30, 2007	Prior	completed
103	Staff of ABCO/MDS																				
102	Contract of PR Officer ( Ahykanova Djamilya)	CS	INDV	Apr 28, 2006			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Jun 16, 2007				Jun 18, 2007	Dec 31, 2007	Post	completed
101	Contract of Sales Promotion Officer (Niyazova Ayzat)	CS	INDV	Jan 20, 2007			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Jun 09, 2007	n/a	Jun 11, 2007	n/a	Jun 11, 2007	Dec 31, 2008*	Post	completed
100	Local consultants for Structured Finance Assistance																				
99	Local consultants on Structured Finance TA (Abakirov Malik-Aydar)	CS	INDV	Feb 07, 2007	Feb 16, 2007		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Apr 30, 2007	n/a	May 21, 2007	n/a	May 21, 2007	Dec 31, 2008*	Post	completed
98	Local consultants on Structured Finance TA (Abdildayeva Cholg'on)	CS	INDV	Feb 07, 2007	Feb 16, 2007		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Apr 30, 2007	n/a	May 21, 2007	n/a	May 21, 2007	Dec 31, 2008*	Post	completed
97	Audit for 2006	CS	CQ	Feb 05, 2007	Feb 28, 2007		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Apr 19, 2007	n/a	May 18, 2007	n/a	May 18, 2007	June 15, 2007	Post	completed
96	Environmental training consultant																				
95	Environmental training consultant (Kumanova Damira)	CS	INDV	Mar 08, 2007	Mar 02, 2007		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Apr 19, 2007	n/a	Apr 30, 2007	n/a	Apr 30, 2007	Dec 31, 2007	Post	completed
94	Local Consultants for Quick Scan 2																				
93	Contract of Local Consultant for Quik Scan 2 (Shaybekov Alen)	CS	INDV	Sep 27, 2006	Dec 29, 2006		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 26, 2007	Apr 15, 2007	Post	completed
92	Contract of Local Consultant for Quik Scan 2 (Yuldashiev Yuldasgin)	CS	INDV	Sep 27, 2006	Dec 29, 2006		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 26, 2007	Apr 15, 2007	Post	completed
91	Contract of Local Consultant for Quik Scan 2 (Shabdanaliev Temirbek)	CS	INDV	Sep 27, 2006	Dec 29, 2006		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
90	Contract of Local Consultant for Quik Scan 2 (Alypseva Aysel)	CS	INDV	Sep 27, 2006	Dec 29, 2006		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
89	Contract of Local Consultant for Quik Scan 2 (Abdritmanov Janybek)	CS	INDV	Sep 27, 2006	Dec 29, 2006		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
88	Contract of Local Consultant for Quik Scan 2 (Dykanov Bolot)	CS	INDV	Sep 27, 2006	Dec 29, 2006		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
87	Contract of Local Consultant for Quik Scan 2 (Samatov Maras)	CS	INDV	Sep 27, 2006	Dec 29, 2006		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
86	Contract of Local Consultant for Quik Scan 2 (Omaraliev Rustan)	CS	INDV	Sep 27, 2006	Dec 29, 2006		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
85	Contract of Local Consultant for Quik Scan 2 (Abyldaev Bakyt)	CS	INDV	Sep 27, 2006	Dec 29, 2006		n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed

89	Contract of Local Consultant for Quik Scan 2 (Asanbekov Nurbek)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
88	Contract of Local Consultant for Quik Scan 2 (Kasimov Kami)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
87	Contract of Local Consultant for Quik Scan 2 (Urmeev Rafael)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
86	Contract of Local Consultant for Quik Scan 2 (Aybaev Muhamed)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
85	Contract of Local Consultant for Quik Scan 2 (Jaynakov Bakyt)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
84	Contract of Local Consultant for Quik Scan 2 (Bakieva Nellya)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
83	Contract of Local Consultant for Quik Scan 2 (Bektenaliev Akimbek)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
82	Contract of Local Consultant for Quik Scan 2 (Torobekova Asel)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
81	Contract of Local Consultant for Quik Scan 2 (Anarbaev Mahamadimin)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
80	Contract of Local Consultant for Quik Scan 2 (Aliiev Daniyar)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
79	Contract of Local Consultant for Quik Scan 2 (Bopiev Nazarali)	CS	INDV	Sep 27, 2006	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 15, 2007	Mar 15, 2007	Mar 15, 2007	Apr 15, 2007	Post	completed
<b>Staff of ABC/MDS</b>																			
78	Contract of Accountant/Cashier (Antonova Svetlana)	CS	INDV	Jan 29, 2007	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	Mar 08, 2007	Jan 20, 2007	Mar 08, 2007	1-Apr-11	31-Dec-11	Prior	Antonova
<b>Local Consultants for Market Assessment</b>																			
77	Contract of Local consultant for Market Assessment (Dunushaliev Gulnara)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
76	Contract of Local consultant for Market Assessment (Anarbaev Mahamadimin)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
75	Contract of Local consultant for Market Assessment (Kasimov Kami)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
74	Contract of Team Leader for Market Assessment (Asanbekov Nurbek)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
73	Contract of Team Leader for Market Assessment (Abdydaev Bakyt)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
72	Contract of Local consultant for Market Assessment (Jaynakov Bakyt)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
71	Contract of Team Leader for Market Assessment (Abdyrahmanov Janybek)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
70	Contract of Local consultant for Market Assessment (Omaraliev Ruslan)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
69	Contract of Local consultant for Market Assessment (Bopiev Nazarali)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
68	Contract of Local consultant for Market Assessment (Aliiev Daniyar)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
67	Contract of Team Leader for Market Assessment (Kumushbekova Aynura)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
66	Contract of Local consultant for Market Assessment (Aybaev Muhammed)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
65	Contract of Local consultant for Market Assessment (Urmeev Rafael)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
64	Contract of Team Leader for Market Assessment (Olispaeva Asel)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
63	Contract of Local consultant for Market Assessment (Torobekova Asel)	CS	INDV	Feb 28, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
62	Contract of Team Leader for Market Assessment (Bakieva Nailya)	CS	INDV	Mar 05, 2007	Dec 29, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Feb 02, 2007	n/a	Mar 02, 2007	Mar 05, 2007	Mar 07, 2007	May 08, 2007	Post	completed
<b>Staff of ABC/MDS</b>																			
61	Contract of Sales Promotion Officer (Mameshev Bakram)	CS	INDV	Jan 20, 2007	-	n/a	n/a	n/a	n/a	n/a	n/a	Feb 09, 2007	Feb 10, 2007	January 20, 2007	Feb 10, 2007	Feb 01, 2007	Dec 31, 2007	Prior	completed
60	Contract of Sales Promotion Officer (Abdyshov Sardar)	CS	INDV	Jan 20, 2007	-	n/a	n/a	n/a	n/a	n/a	n/a	Feb 09, 2007	Feb 10, 2007	Jan 20, 2007	Jan 10, 2007	Feb 01, 2007	Dec 31, 2007*	Prior	completed
<b>Local Consultants for supply chain management TA</b>																			
59	Contract of Local consultant for Quik Scan Process (Kumushbekov Aynura)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
58	Contract of Local consultant for Quik Scan Process (Shabdanaliev Temirbek)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
57	Contract of Local consultant for Quik Scan Process (Bektenaliev Akimbek)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
56	Contract of Local consultant for Quik Scan Process (Seyitkunov Arsen)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
55	Contract of Local consultant for Quik Scan Process (Jaynakov Abbas)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
54	Contract of Local consultant for Quik Scan Process (Bakieva Nailya)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
53	Contract of Local consultant for Quik Scan Process (Abdyrahmanov Jumabek)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
52	Contract of Local consultant for Quik Scan Process (Asanbekov Nurbek)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
51	Contract of Local consultant for Quik Scan Process (Samatov Marat)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
50	Contract of Local consultant for Quik Scan Process	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
49	Contract of Local consultant for Quik Scan Process (Abetkov Marat)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
48	Contract of Local consultant for Quik Scan Process (Anarbaev)	CS	INDV	Sep 27, 2006	Dec 09, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 21, 2006	n/a	Sep 25, 2006	Sep 27, 2006	Sep 29, 2006	Nov 30, 2006	Post	completed
<b>Trainers for Local Consultants</b>																			

47	Contract of Trainer for National Consultants ( Adilshova Larisa)	CS	INDV	Nov 26, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 04, 2006	n/a	Dec 04, 2006	Dec 15, 2006	Post	completed	
46	Contract of Trainer for National Consultants (Kadralieva Syrgak)	CS	INDV	Nov 26, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 18, 2006	n/a	Dec 18, 2006	Dec 22, 2006	Post	completed	
45	Contract of Trainer for National Consultants (Sakishiev Talantbek)	CS	INDV	Nov 26, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 11, 2006	n/a	Dec 11, 2006	Dec 15, 2006	Post	completed	
44	Contract of Trainer for National Consultant ( Ibrahimova Elmira)	CS	INDV	Nov 26, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 01, 2006	n/a	Dec 20, 2006	n/a	Dec 20, 2006	Dec 23, 2006	Post	completed	
<b>Structured Finance TA and training</b>																				
43	Contract with Trade Risk Consulting for the training on Structured finance	CS	CQ	Apr 19, 2006	May 15, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Sept 09, 2006	Sept 11, 2006	Nov 24, 2006	Dec 2, 2006	Dec 04, 2006	Dec 31, 2009	Prior	completed	
<b>Capacity building of ABCC</b>																				
42	Contract with CERMA LTD	CS	DC	Dec 01, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Nov 27, 2006	Dec 01, 2006	Dec 04, 2006	Dec 17, 2006	Prior	completed	
<b>Staff of ABCC/MDS</b>																				
41	Contract of PSCB Consultant ( Mamytov Elmira)	CS	INDV	Nov 08, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Nov 14, 2006	n/a	Nov 15, 2006	n/a	Nov 15, 2006	Dec 31, 2007*	Post	completed	
40	Contract of Deputy Director (Albanova Asel)	CS	DC	Sept 21, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Sept 10, 2006	Sept 12, 2006	Sept 21, 2006	Sept 21, 2006	Oct 01, 2006	Dec 31, 2007*	Prior	completed	
39	Contract of HR Manager (Jolochieva Aygul)	CS	INDV	Sept 20, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Sept 18, 2006	Sept 25, 2006	Sept 20, 2006	Sept 25, 2006	Oct 01, 2006	30-Jun-12	Prior	Jolochieva/ completed	
38	Contract of Procurement Specialist (Mukashev Daniyar)	CS	DC	Sept 12, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Sept 10, 2006	Sept 12, 2006	Sept 10, 2006	Sept 21, 2006	Oct 01, 2006	Dec 31, 2007	Prior	completed	
<b>Staff of MCAD</b>																				
37	Contract of Analyst (Yasakov Asybek)	CS	INDV	Sept 11, 2006	Jun 30, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Sept 14, 2006	Sept 15, 2006	Sept 14, 2006	Sept 15, 2006	01-Jan-11	30-Jun-12	Prior	Yasakov/co mpleted	
36	Contract of Chief Economist (Karamatova Asida)	CS	INDV	Sept 11, 2006	Jun 30, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Sept 14, 2006	Sept 15, 2006	Sept 14, 2006	Sept 15, 2006	Sept 20, 2006	Mar 31, 2008*	Prior	completed	
35	Contract of Economist (Nazarmatova Burul)	CS	INDV	Sept 11, 2006	Jun 30, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Sept 14, 2006	Sept 15, 2006	Sept 14, 2006	Sept 15, 2006	Sept 20, 2006	Mar 31, 2008*	Prior	completed	
34	Contract of Chief Economist (Abdyshev Sardar)	CS	INDV	Sept 11, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	1-Jan-11	Dec 31, 2011	Prior	Abdyshev/co mpleted	
33	Contract of Economist (Samatova Asida)	CS	INDV	Sept 11, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	01-Jan-11	Dec 31, 2011	Prior	Samatova/C completed	
<b>Capacity building of ABCC</b>																				
32	Contract with CERMA LTD	CS	SSS	Feb 13, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	July 05, 2006	July 22, 2006	Aug 06, 2006	Aug 23, 2006	Prior	completed	
<b>Environmental training consultant</b>																				
31	Contract of the Environmental training consultant (Emil Shukurov)	CS	SSS	May 23, 2006	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	May 23, 2006	May 23, 2006	May 31, 2006	Dec 31, 2008	Prior	completed	
<b>Staff of ABCC/MDS</b>																				
30	Contract of IT Specialist ( Ismailigov Marat)	CS	INDV	Apr 28, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 22, 2006	Apr 28, 2006	May 02, 2006	Dec 31, 2007*	Prior	completed	
29	Contract of PR Officer ( Kozlinskaya Irina)	CS	INDV	Apr 28, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 22, 2006	Apr 28, 2006	May 02, 2006	May 02, 2007	Prior	completed	
28	Contract of Company Development Manager ( Tlievsev Temirbek)	CS	INDV	Apr 05, 2006	-	n/a	n/a	n/a	n/a	n/a	n/a	Apr 22, 2006	Apr 28, 2006	Apr 05, 2006	Apr 28, 2006	May 02, 2006	Dec 31, 2007*	Prior	completed	
<b>Local banking consultants</b>																				
27	Contract of the Investment lending training consultant (Nursalieva Cholpon)	CS	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Mar 15, 2006	Mar 17, 2006	Mar 29, 2006	Dec 31, 2008*	Prior	completed	
<b>Staff of ABCC/MDS southern office</b>																				
26	Contract of Sales Promotion Officer ( Abdolov Kanatbek)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	Dec 31, 2007*	Prior	completed	
25	Contract of Project Officer (Samidinov Nurgazy)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	31-Dec-11	Prior	Samidinov/C completed	
24	Contract of Accountant ( Karimova Rashida)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	31-Dec-11	Prior	Karimova	
23	Contract of Regional MDS Manager (Turdubekov Tybysbek)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	31-Dec-11	Prior	Turdubekov /completed	
22	Contract of Regional Director ( Esenaliev Orozal)	CS	INDV	Mar 14, 2006	Jan 18, 2006	n/a	n/a	n/a	n/a	n/a	n/a	Mar 09, 2006	Mar 14, 2006	Mar 09, 2006	Mar 14, 2006	Mar 15, 2006	31-Dec-11	Prior	Esenaliev/C completed	
<b>Staff of ABCC/MDS</b>																				
21	Contract of HR Manager (Albanova Asel)	CS	INDV	June 15, 2005	Sept 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jan 30, 2006	Jan 31, 2006	Jan 30, 2006	Jan 31, 2006	Feb 02, 2006	Feb 02, 2007	Prior	completed	
20	Contract of Deputy Director (Aljibev Talatbek)	CS	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jan 28, 2006	Jan 30, 2006	Jan 28, 2006	Jan 30, 2006	Feb 01, 2006	Feb 01, 2007	Prior	completed	
19	Contract of Sales Promotion Officer (Artykova Nigora)	CS	INDV	Dec 22, 2005	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006	Dec 31, 2007*	Prior	completed	
18	Contract of Sales Promotion Officer (Osmonova Damira)	CS	INDV	Dec 22, 2005	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006	Jan 01, 2007	Prior	completed	
17	Contract of Sales Promotion Officer (Tlievsev Almaz)	CS	INDV	Dec 22, 2005	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006	Dec 31, 2007*	Prior	completed	
16	Contract of MDS Analyst ( Yasakov Asybek)	CS	INDV	Dec 22, 2005	-	n/a	n/a	n/a	n/a	n/a	n/a	Dec 22, 2005	Dec 26, 2005	Dec 22, 2005	Dec 26, 2005	Jan 01, 2006	Jan 01, 2007	Prior	completed	
<b>Investment lending TA</b>																				
15	Contract with RUS for the training on Investment lending TA	CS	CQ	Apr 08, 2005	May 11, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Jul 27, 2005	Aug 09, 2005	Oct 04, 2005	Oct 05, 2005	Oct 07, 2005	Dec 31, 2008	Prior	completed	
<b>Staff of ABCC/MDS</b>																				
14	Contract of Office Manager (Kurganova Alinap)	CS	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005	Dec 01, 2005	Dec 31, 2007*	Prior	completed	
13	Contract of Legal Expert (Umatova Aygul)	CS	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005	Dec 01, 2005	Dec 31, 2007*	Prior	completed	
12	Contract of MDS Manager (Borodavkin Vladimir)	CS	INDV	June 15, 2005	Oct 28, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 26, 2005	Nov 30, 2005	Nov 26, 2005	Nov 30, 2005	Dec 01, 2005	Dec 31, 2007	Prior	completed	
<b>Local banking consultants</b>																				
11	Contract of the Investment lending training consultant (Abdydaeva Cholpon)	CS	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Nov 11, 2005	Nov 22, 2005	Nov 23, 2005	Dec 31, 2008*	Prior	completed	
10	Contract of the Investment lending training consultant (Kojumuratov Bolot)	CS	INDV	Oct 20, 2005	Oct 21, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Nov 16, 2005	Nov 17, 2005	Nov 11, 2005	Nov 22, 2005	Nov 23, 2005	Dec 31, 2007	Prior	completed	
<b>Staff of ABCC/MDS</b>																				
9	Contract of Director Assistant (Mukashev Daniyar)	CS	INDV	June 15, 2005	Sept 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005	Oct 25, 2006	Prior	completed	
8	Contract of Accountant (Rysmendiev Chinar)	CS	INDV	June 15, 2005	Sept 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005	Dec 31, 2007*	Prior	completed	
7	Contract of HR Manager (Alymkulova Anara)	CS	INDV	June 15, 2005	Sept 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005	Oct 25, 2006	Prior	completed	
6	Contract of Procurement Specialist ( Moldobayev Ulan)	CS	INDV	June 15, 2005	Sept 18, 2005	n/a	n/a	n/a	n/a	n/a	n/a	Oct 12, 2005	Oct 26, 2005	Oct 25, 2005	Oct 26, 2005	Oct 25, 2005	Oct 25, 2006	Prior	completed	
<b>Capacity building of ABCC</b>																				
5	Contract of International Advisor (Mark Sattler)	CS	DC	Oct 03, 2005	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Oct 03, 2005	Oct 03, 2005	Oct 05, 2005	Oct 10, 2006	Prior	completed	
<b>Staff of ABCC/MDS</b>																				
4	Contract of ABCC Director (Bekov Torogul)	CS	INDV	June 15, 2005	-	n/a	n/a	n/a	n/a	n/a	n/a	Aug 24, 2007	Sep 07, 2007	Sep 29, 2007	Oct 03, 2007	Sep 08, 2007	Dec 31, 2010	Prior	completed	
<b>Staff of CLMU</b>																				
3	Environment appraisal consultant	CS	INDV	Nov 26, 2010	n/a	Nov 26, 2010	n/a	n/a	n/a	n/a	n/a	Dec 7, 2010	n/a	n/a	Dec 26, 2010	n/a	1-Dec-10	31-Dec-11	Prior	Kulmanova/ completed
2	Contract of Director (Musakojoeva Bernet)	CS	DC	Aug 08, 2005	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005	May 02, 2005	30-Nov-12	Prior	Musakojoeva/ ongoing	
1	Contract of Financial Manager (Davlesova Mehriban)	CS	DC	Aug 08, 2005	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005	May 02, 2005	30-Nov-12	Prior	Davlesova/ ongoing	
1	Contract of disbursement specialist ( Aliev Talant)	CS	DC	Aug 08, 2005	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Aug 01, 2005	Aug 08, 2005	May 02, 2005	Apr 30, 2008	Prior	completed	

Kyrgyzstan  
Agrobusiness and Marketing

PROCUREMENT PLAN - GOODS AND WORKS for 2011&2012 (completion date November 30, 2012)

План закупок товаров и работ на 2012  
(Date of PP: 24-08-2012; Update No. 8 ; Date of WB NOL: 28-July-2012)  
(Дата ПЗ: 24-08-2012; Обновление № 8 ; Дата одобрения ВБ: 26 июля 2012)

Item №	Cost Table Codes	Component Reference as per PAD	Contract Ref. №	Contract Description	Plan vs Actual	Proc. Method	WB Review (Prior/Post)	Date of Draft BD to WB	WB No-objection to BD	Date of Invitation to Bids	Date of Bid Opening	Bid Evaluation Report	WB No-objection to Contract Award	Date of Contract Signing	Date of Contract Completion	Remarks
№ Пункта	Коды согласно Таблице Затрат	Ссылка на компоненты согласно Документу об Оценке Проекта	№ Контракта	Описание контракта	План и Факт	Метод закупок	Обзор Банка (предварит.л.оследств.)	Конкурс. документ на рассмотрение ВБ	Одобрение ВБ на конкурс. док.	Объявление	Вскрытие конкурсных заявок	Оценочный отчет	Одобрение ВБ на присуждение контракта	Подписание контракта	Завершение контракта	Примечания
<b>GOODS/ТОВАРЫ</b>																
1		Investments in Public Sector	ABMP/ICB/2012/25	Contract for supply of processing equipment for laboratories of Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План Actual/Факт	ICB	Prior	15-Dec-11	22-Dec-11	23-Dec-11	3-Feb-12	17-Feb-12	2-Mar-12	7-Mar-12	30-Jun-12	in progress
2		Investments in Public Sector	ABMP/SH/2012/24	Contract for supply Office equipment Household appliances and AC for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	15-Aug-12	29-Aug-12	8-Sep-12		15-Sep-12	29-Sep-12	
3		Investments in Public Sector	ABMP/SH/2012/23	Contract for supply of Furniture 1.2 Working close Office supply Plastic tare for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	15-Aug-12	29-Aug-12	8-Sep-12		15-Sep-12	29-Sep-12	
4		Investments in Public Sector	ABMP/SH/2012/29	Contract for supply of Industrial refrigeration equipment Weighing and shop equipment Compressor and generator Disinsector for Educational Practical Center "Technologist" under KSTU "Razzakova"	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	15-Aug-12	29-Aug-12	8-Sep-12		15-Sep-12	29-Sep-12	
5		Export Promotion	ABMP/SH/2011/26	Contract for publishing of 200 manuals for VC participants	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	1-Sep-11	15-Sep-11	22-Sep-11	n/a	23-Sep-11	7-Oct-11	Print House Alтын Tamga/Completed
6		Export Promotion	ABMP/SH/2011/27	Contract for publishing of 200 booklets "Licensing system and procedures of agricultural production transportation over custom border of Kyrgyz Republic - 2011"	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	05-Oct-11	19-Oct-11	22-Oct-11	n/a	25-Oct-11	07-Nov-11	Print House Alтын Tamga/Completed
7		Export Promotion	ABMP/SH/2011/28	Contract for publishing of 500 handbooks "Handbook of producers and exporter of bean"	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	05-Oct-11	19-Oct-11	22-Oct-11	n/a	25-Oct-11	07-Nov-11	Print House Alтын Tamga/Completed
<b>WORKS</b>																
8		Investments in Public Sector	ABMP/NCB/2012/22	Contract for civil engineering works "Reconstruction part of rooms of building # 4 of KSTU, into Educational Practical Center "Technologist"	Plan/План Actual/Факт	NCB	Prior	7-Oct-11	7-Oct-11	12-Dec-11	22-Dec-11	25-Dec-11	2-Jan-12	9-Jan-12	9-Jun-12	CWLL "AzysaCentrum" - in progress
9		ABCC	ABMP/SH/2012/21	Contract for repair works in ABCC office	Plan/План Actual/Факт	Shopping	Post	n/a	n/a	15-Feb-12	28-Feb-12	3-Mar-12	n/a	15-Mar-12	15-Apr-12	Canceled
10					Plan/План Actual/Факт											
11					Plan/План Actual/Факт											
12					Plan/План Actual/Факт											
13					Plan/План Actual/Факт											

Exchange rate: 1\$ = 47 soms (average approximate)

**Kyrgyzstan**  
**Agrobusiness and Marketing**  
**PROCUREMENT PLAN - CONSULTANTS (CGS or Individual Consultants) for - 2011&2012 (completion date November 30, 2012)**  
**ПЛАН ЗАКУПОК УСЛУГ КОНСУЛЬТАНТОВ (по тендеру CGS - отбор по квалификации консультанта или индивидуала)**  
(Date of PP: 24-08-2012; Update No. 8; Date of WB NOL: 28-July-2012)  
(Дата ПП: 24-08-2012; Обновление № 8; Дата одобрения № 8: 28 июля 2012)

Item No.	Contract Codes	Component Reference as per PAD	Contract Ref.	Contract Description	Plan vs Actual	Estimated Cost (KGS equivalent)	Firm of Ind.	Select. Method	WB Review (Prior/ Post)	Draft TOR	WB No-objection to TOR	Request for Prop. Of Interest	Evaluation report for Short list & RFP	WB No-objection to RFP/ Short list	RFP Issued (for CGS)	Proposal Submitted	Draft Final Contract	WB No-objection to Draft Contract	Date of Contract Signing	Date of Contract Completion	Remarks			
№ Пункта	Коды контрактов	Ссылка на компонентные элементы Доклада о Помощи	№ Контракта	Описание контракта	План и Факт	Бюджет (Кирг. сом)	Фирма или Индивидуал	Метод отбора	Обзор банка (пре- или пост- тендер)	Проект ТЗ	Одобрение ВБ	Запрос на участие	Оцен. отчет по короткому списку и ПП	Одобрение ВБ на ПП и короткий список	Выпуск ПП	Срок подачи предложений	Проект Финального контракта	Одобрение ВБ на финальный контракт	Подписание контракта	Завершение контракта	Примечания			
<b>Staff of ABCC</b>																								
1		ABCC	ABMP/CS/012/147	Contract of ABCC Director	Planned/Actual		INDV	INDV	Prior	26-Dec-11	28-Dec-12	4-Feb-11	25-Feb-11	na	na	na	10-Mar-11	17-Mar-11	20-Mar-11	31-Dec-12	Dorombayev A. addendum ongoing			
2		ABCC	ABMP/CS/012/146	Contract of ABCC Financial manager	Planned/Actual		INDV	INDV	Prior	26-Dec-11	28-Dec-11	4-Feb-11	18-Aug-11	12-Dec-11	na	na	na	8-Dec-11	12-Dec-11	13-Dec-11	Rapikbekova N. addendum ongoing			
3		MDS	ABMP/CS/012/145	Contract of Sales/Promotion Officer for MDS (SPO-1)	Planned/Actual	257,400	INDV	INDV	Post	26-Dec-11	28-Dec-11	3-Feb-11	23-Feb-11	na	na	na	21-Feb-11	28-Feb-11	1-Jun-11	31-Dec-12	completed			
4		ABCC	ABMP/SC/012/144	Contract of Procurement Specialist	Planned/Actual		INDV	INDV	Prior	26-Dec-11	28-Dec-11	25-Nov-10	13-Jan-11	na	na	na	13-Jan-11	21-Jan-11	24-Jan-11	31-Dec-12	Ibratimov A. addendum ongoing			
5		Government capacity building component	ABMP/CS/012/143	Contract of Public Sector Capacity Building Specialist	Planned/Actual	244,200	INDV	INDV	Prior	26-Dec-11	28-Dec-11	25-Nov-10	13-Jan-11	na	na	na	13-Jan-11	25-Jan-11	24-Jan-11	30-Jun-12	Omuraliev K. addendum completed			
6		ABCC	ABMP/CS/011/142	Contract of ABCC Deputy Director	Planned/Actual	270,800	INDV	INDV	Prior	26-Dec-11	28-Dec-11	15-Oct-10	4-Nov-10	na	na	na	4-Nov-10	25-Jan-11	25-Jan-11	30-Jun-12	Niyazova A. addendum ongoing			
7		MDS	ABMP/CS/012/141	Contract of Sales/Promotion Officer for MDS (SPO-2)	Planned/Actual	234,000	INDV	INDV	Post	28-Dec-11	28-Dec-11	4-Feb-11	23-Feb-11	na	na	na	na	na	1-Mar-11	30-Jun-12	Djanerzhanov addendum completed			
8		ABCC	ABMP/CS/012/140	Contract of ABCC office manager- logistic specialist	Planned/Actual	118,800	INDV	INDV	Post	28-Dec-11	28-Dec-11	18-Feb-11	7-Mar-11	na	na	na	na	na	1-Jan-11	30-Jun-12	Kurganova A. addendum completed			
9		ABCC	ABMP/CS/012/152	Contract of Disbursement Specialist of CLMU ABMP	Planned/Actual	78,750.00	INDV	INDV	Prior	28-Dec-11	28-Dec-11			na	na	na	na	na	1-Jan-11	30-Jun-12	completed			
10		Investment in Public Sector	ABMP/SSS/2012/154	Contract of Project Design Company for designer's inspection over construction works	Planned/Actual	38,000	FIRM	SSS	PRIOR	20-Mar-11	27-Mar-11	na	na	na	na	na	17-Feb-12	24-Feb-12	25-Feb-12	31-Aug-12	JSC KyrgyzAgroStroy ongoing			
11		ABMP	ABMP/LCS/2012/155	Contract for Audit 2011 for the project Agrobusiness and Marketing (ABMP)	Planned/Actual		FIRM	LCS	Prior	28-Feb-12	7-Mar-12	27-Jan-12	28-Feb-12	7-Mar-12	12-Mar-12	9-Apr-12					Deloitte Audit ongoing			
12		ABMP	ABMP/CO/2011/139	Contract for Audit 2010 for the project Agrobusiness and Marketing (ABMP)	Planned/Actual	188,000	FIRM	CQ	Prior	18-Jan-11	3-Feb-11	5-Feb-11	19-Feb-11	26-Feb-11	5-Mar-11	19-Mar-11	22-Mar-11	29-Mar-11	31-Mar-11	31-Dec-11	Marks AUDIT/consultant completed			
13		Investment in Public Sector	ABMP/CO/2011/138	Contract of Project Design Company for development project documentation and designer's inspection over construction works	Planned/Actual	940,000	FIRM	CQ	Prior	20-Mar-11	27-Mar-11	14-Apr-11	14-Apr-11	21-Apr-11	28-Apr-11	12-May-11	20-May-11	23-May-11	1-Jun-11	31-Dec-12	JSC KyrgyzAgroStroy "completed" ongoing			
14		Investment in Public Sector	ABMP/CS/011/137	Contract of Consultant "Engineer-supervisor for Project-Design Documentation development and over progress of Construction Works"	Planned/Actual	188,000	INDV	INDV	Prior	4-Feb-11	9-Feb-11	18-Feb-11	28-Feb-11	7-Mar-11	na	na	7-Mar-11	14-Mar-11	17-Mar-11	17-Nov-11	30-Jun-12	Abdrakhmanov completed		
15		Investment in Public Sector	ABMP/CS/012/148	Contract of Consultant on development of M&ES OM	Planned/Actual	40,000	INDV	INDV	Prior	21-Nov-11	28-Nov-11	2-Dec-11	23-Dec-11	30-Dec-11	na	na	5-Jan-12	12-Jan-12	15-Jan-12	15-Feb-12	cancelled			
16		Investments in Public Sector	ABMP/CO/2012/151	Contract for production of film "Support of cooperative movement of KR"	Planned/Actual	164,500	FIRM	CQ	Post	5-Jan-12	12-Jan-12	19-Feb-12	19-Feb-12	17-Feb-12	20-Feb-12	5-Mar-12	12-Mar-12	19-Mar-12	22-Mar-12	22-Apr-12	cancelled			
17		Investments in Public Sector	ABMP/CO/2012/153	Contract for training Support for staff of Educational Practical Center "Technologist" KSTU named Razzakova	Planned/Actual	4,700,000	FIRM	CQ	Prior	10-Jan-11	17-Jan-12	20-Jan-12	10-Feb-12	17-Feb-12	20-Feb-12	5-Mar-12	8-Mar-12	15-Mar-12	18-Mar-12	15-Jun-12	cancelled			
18		Investment in Public Sector	ABMP/SSS/2012/157	Contract of Consultant "Engineer-supervisor over progress of Construction Works"	Planned/Actual	147,143	INDV	SSS	Prior	4-Feb-11	9-Feb-11	18-Feb-11	28-Feb-11	7-Mar-11	na	na	1-Feb-12	3-Feb-12	3-Feb-12	31-Aug-12	Abdrakhmanov/addendum ongoing			
19		Support of cooperative infrastructure of KR	ABMP/CS/011/136	Contract of Trainer for educational program for Cooperatives (Financial management)	Planned/Actual	7,520	INDV	INDV	Post	1-May-11	8-May-11	10-May-11	24-May-11	na	na	na	na	na	na	10-Jul-11	31-Aug-11	Abakirov completed		
20		Support of cooperative infrastructure of KR	ABMP/CS/011/135	Contract of Trainer for educational program for Cooperatives (Effective Negotiation)	Planned/Actual	7,520	INDV	INDV	Post	1-May-11	8-May-11	10-May-11	24-May-11	na	na	na	na	na	na	10-Jul-11	31-Aug-11	Abdrakhmanov/ completed		
21		Support of cooperative infrastructure of KR	ABMP/CS/011/134	Contract of Trainer for educational program for cooperatives (Trainer for Multiplier Associates for cooperatives)	Planned/Actual	37,600	INDV	INDV	Post	25-Feb-11	4-Mar-11	11-Mar-11	25-Mar-11	na	na	na	na	na	na	10-Apr-11	30-Nov-11	German/ completed		
22		Support of cooperative infrastructure of KR	ABMP/CS/011/133	Contract of Trainer for educational program for cooperatives (Management of Cooperatives and Records of Management)	Planned/Actual	16,820	INDV	INDV	Post	1-Mar-11	7-Mar-11	9-Mar-11	23-Mar-11	na	na	na	na	na	na	9-Apr-11	31-Aug-11	Imanbekova/ completed		
23		Support of cooperative infrastructure of KR	ABMP/CS/011/149	Contract of Trainer for educational program for cooperatives (Management of Cooperatives and Records of Management)-2	Planned/Actual	32,400	INDV	SSS	Prior	1-Mar-11	7-Mar-11	na	na	na	na	na	na	na	12-Jan-12	19-Jan-12	19-Jan-12	19-Feb-12	Imanbekova completed	
24		Support of cooperative infrastructure of KR	ABMP/CS/011/132	Contract of Trainer for educational program for cooperatives (Marketing of agro production and composition of business plan)	Planned/Actual	16,820	INDV	INDV	Post	1-May-11	7-May-11	10-May-11	27-May-11	na	na	na	na	na	na	30-May-11	30-Oct-11	Iskakov/ completed		
25		Support of cooperative infrastructure of KR	ABMP/CS/011/150	Contract of Trainer for educational program for cooperatives (Marketing of agro production and composition of business plan)-2	Planned/Actual	32,400	INDV	SSS	Prior	1-May-11	7-May-11	na	na	na	na	na	na	na	na	12-Jan-12	19-Jan-12	19-Jan-12	19-Feb-12	Iskakov completed
26		Support of cooperative infrastructure of KR	ABMP/CS/012/155	Contract of Trainer for educational program for cooperatives (Management of Cooperatives and Records of Management)-3	Planned/Actual	22,560	INDV	SSS	Prior	1-May-11	7-May-11	na	na	na	na	na	na	na	na	1-Apr-12	7-Apr-12	10-Apr-12	25-May-12	Imanbekova completed
27		Support of cooperative infrastructure of KR	ABMP/CS/012/156	Contract of Trainer for educational program for cooperatives (Marketing of agro production and composition of business plan)-3	Planned/Actual	22,560	INDV	SSS	Prior	1-May-11	7-May-11	na	na	na	na	na	na	na	na	1-Apr-12	7-Apr-12	10-Apr-12	25-May-12	Iskakov completed
<b>VC development projects</b>																								
28		Export support	ABMP/CS/011/131	Contract of consultant training company for VC "Bean-Tales"	Planned/Actual	310,200	FIRM	CQ	Prior	21-Jan-11	3-Feb-11	9-Feb-11	21-Feb-11	28-Feb-11	3-Mar-11	20-Mar-11	27-Mar-11	3-Apr-11	6-Apr-11	31-Dec-11	RAC Chu Talas/ completed			
29		Export support	ABMP/CS/011/130	Contract of consultant training company for VC "Potato-Naryn"	Planned/Actual	206,800	FIRM	CQ	Prior	21-Jan-11	3-Feb-11	9-Feb-11	21-Feb-11	28-Feb-11	3-Mar-11	20-Mar-11	27-Mar-11	3-Apr-11	6-Apr-11	31-Dec-11	RAC Naryn/ completed			
30		Export support	ABMP/CS/011/129	Contract of consultant training company for VC "Potato - sayyk-Kul"	Planned/Actual	413,800	FIRM	CQ	Prior	21-Jan-11	3-Feb-11	9-Feb-11	21-Feb-11	28-Feb-11	3-Mar-11	20-Mar-11	27-Mar-11	3-Apr-11	6-Apr-11	31-Dec-11	PF AgroLead/ completed			
31		ABCC	ABMP/CS/012/158	Contract for Independent assessment for closing ABMP	Planned/Actual	470,000	FIRM	CQ	Prior	21-May-12	23-May-12	25-May-12	1-Jun-12	3-Jun-12	3-Jun-12	8-Jun-12	8-Jun-12	11-Jun-12	11-Jun-12	15-Jul-12				
<b>Consultants on support of FTTC establishment</b>																								
32		Investment in Public Sector	ABMP/CS/012/159	Contract of Local Consultant on promotion of FTTC	Planned/Actual	241,956	INDV	SSS	Prior	19-Jul-12	20-Jul-12	NA	NA	NA	NA	NA	26-Jul-12	31-Jul-12	1-Aug-12	30-Nov-12				
33		Investment in Public Sector	ABMP/CS/012/160	Contract of Local Consultant on equipment and promotion of FTTC	Planned/Actual	241,956	INDV	SSS	Prior	19-Jul-12	20-Jul-12	NA	NA	NA	NA	NA	26-Jul-12	31-Jul-12	1-Aug-12	30-Nov-12				
34		Investment in Public Sector	ABMP/CS/012/161	Contract of Local Consultant on Marketing	Planned/Actual	180,856	INDV	IC	Post	19-Jul-12	20-Jul-12	27-Jul-12	10-Aug-12	NA	NA	NA	13-Aug-12	NA	15-Aug-12	30-Nov-12				