



Enhancement of Poverty Analysis Capacity (P151424)

EAST ASIA AND PACIFIC | Cambodia | Poverty and Equity Global Practice | Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 07-Apr-2016 | ISR22919 |

Implementing Agencies: General Directorate of Planning, Ministry of Planning

Key Dates

Key Project Dates

Bank Approval Date:16-Dec-2015

Effectiveness Date:03-Feb-2016

Original Closing Date:31-Dec-2017

Revised Closing Date:31-Dec-2017

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The project's objectives are to help strengthen Cambodia's national statistical system through the development of a National Strategy for Developing Statistics (NSDS) and to improve the Government's capacity to produce and interpret poverty and inequality indicators.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Moderately Satisfactory
Overall Implementation Progress (IP)	--	● Moderately Satisfactory

Implementation Status and Key Decisions

The project was approved on December 16, 2015 and it became effective on February 3, 2016. There has been considerable progress in the completion of the administrative, procurement and financial management steps required for its implementation, but some tasks remained unfinished. The finalization and approval of the procurement plan and the advertisement of the administrative staff supporting the PIU are expected to be take place by the end of March 2016. Similarly, activities such as the opening of a special bank account in the Royal Bank of Cambodia, the finalization



of the technical terms of reference for each of the components and the hiring of the administrative staff supporting the PIU are expected to be completed by the end of April 2016.

Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Moderate	--	● Moderate

Comments

The overall risk for this project remains to be moderate. We have experienced now the low institutional capacity and scarce technical and project management skills of the implementation agency. The bank team has reacted by hiring a consultant (not financed by the project) in order to support the PIU during the first stages of implementation.

Results

Project Development Objective Indicators



►Draft of the NSDS developed by the government of Cambodia (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	n/a	--	n/a	Draft NSDS Developed
Date	01-Nov-2015	--	22-Mar-2016	31-Dec-2017

►Improved capacity for poverty monitoring and analysis, as evidenced by the publication of two poverty analysis notes authored by the core members of the NWGPM (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	n/a	--	n/a	Two notes published and disseminated.
Date	01-Nov-2015	--	22-Mar-2016	31-Dec-2017

►Improved price data collection, as evidenced by the preparation and publication of pilot provincial and nationally representative CPIs using the new methodologically sound framework (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	n/a	--	n/a	Revised provincial prices index published.
Date	01-Nov-2015	--	22-Mar-2016	31-Dec-2017

Overall Comments

Intermediate Results Indicators

►Sectoral statistics assessment document (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	n/a	--	n/a	Final Draft
Date	01-Nov-2015	--	22-Mar-2016	30-Dec-2016



► Action Plan for Statistics /identification of costs document (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	n/a	--	n/a	Final Draft
Date	01-Nov-2015	--	22-Mar-2016	30-Jun-2017

► Monitoring and evaluation plan document (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	n/a	--	n/a	Final Draft
Date	01-Nov-2015	--	22-Mar-2016	30-Jun-2017

► Completion of training modules (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	01-Nov-2015	--	22-Mar-2016	30-Jun-2017

► Attendance to each module of the WGPM members (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	01-Nov-2015	--	22-Mar-2016	30-Jun-2017



► Identification of the weaknesses of the current methodology, estimation of formula (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	01-Nov-2015	--	22-Mar-2016	31-Dec-2016

► Price data collection (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	100.00
Date	01-Nov-2015	--	22-Mar-2016	31-Dec-2017

► Number of provinces where training and the provision of equipment is completed (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	10.00
Date	01-Nov-2015	--	22-Mar-2016	30-Dec-2016

Overall Comments

Data on Financial Performance

Disbursements (by loan)


Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P151424	TF-A0113	Effective	USD	0.35	0.35	0.00	0.00	0.35	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P151424	TF-A0113	Effective	16-Dec-2015	03-Feb-2016	03-Feb-2016	31-Dec-2017	31-Dec-2017



Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.