

## Procurement Plan

### Myanmar Extractive Industry Transparency Initiative Implementation Project ( P156124)

#### I. General

1. **Bank's approval Date of the procurement Plan**  
Original: March 11, 2017  
**Revision: May 16, 2017**
2. **Date of General Procurement Notice: TBD**
3. **Period covered by this procurement plan: 18 months**

#### II. Goods and Works and non-consulting services and Consulting Services

**Table 1- Revised Prior Review Thresholds (USD million)**

Type of Procurement	High risk
Works(Including turnkey supply and installation of plant and equipment and PPP)	2
Goods, information technology and non-consulting services	1
Consultant firms	0.3
Consultant Individuals	0.2

**Table 2- Revised Market approaches/ Method of Procurement (USD million)**

Type of Procurement	Market Approaches Thresholds			
	International	National-Open	National RFQ (Shopping)	Comments
Works(Including turnkey supply and installation of plant and equipment and PPP)	USD 3m and above	Less than US\$3m	Less than US\$1m	Recommended to advertise for 7 days for RFQ above USD50, 000.
Goods, information technology and non-consulting services	USD1m and above	Less than US\$1m	Less than US\$0.5m	Recommended to advertise for 7 days for RFQ above USD50,000.

Consultants (Firms)	USD0.1m and above	Less than US\$0.1m	Not applicable	CQS method may be used upto USD500,000. Use of full RFP mandatory for CQS above USD300,000. Limits on market approaches do not apply to individual consultants.
---------------------	-------------------	--------------------	----------------	---

2. **Prequalification.** Not applicable
3. **Reference to (if any) Project Operational/Procurement Manual:** Not applicable
4. **Any Other Special Procurement Arrangements:** Not applicable

**Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
1	Summary of RFQ method (Goods)	0.12	2	No	Post	
2	Summary of CQS method (Consultants)	1	4	No	Post/Prior	
3	Direct Contracting (Consultants)	0.37	2	No	Post	
4	Individual Consultants	0.42	7	No	Post	



C-15 / Cadaster system service and maintenance, 1.2.6	TF / A1901	Component 1 Support to the MSG and EITI Secretariat	Prior	Direct Selection	Direct		100,000.00	0.00	Cancelled	2017-11-01		2017-11-01			2018-04-02		2019-03-31	
C-6 / Financial Management Consultant	TF / A1901	Component 1 Support to the MSG and EITI Secretariat	Prior	Individual Consultant Selection	Direct		30,000.00	0.00	Cancelled	2017-07-01		2017-07-11	2017-08-01		2017-09-01		2018-02-28	
C-12 / Consultant for feasibility of inclusion of fisheries in EITI, 1.2.15	TF / A1901	Component 3 Institutional development for EITI Implementation Ministries	Post	Individual Consultant Selection	Direct		25,000.00	0.00	Cancelled	2017-07-03		2017-07-13	2017-08-03		2017-11-01		2017-12-31	
C-5 / National Coordination Secretariat Consultant (1.2.4)	TF / A1901	Component 1 Support to the MSG and EITI Secretariat	Prior	Direct Selection	Direct		270,000.00	0.00	Under Implementation	2017-05-11	2017-05-23	2017-05-16			2017-06-01		2019-05-30	
C-7 / Mining License and Cadaster needs assessment & digital mapping, 1.2.6	TF / A1901	Component 3 Institutional development for EITI Implementation Ministries	Prior	Individual Consultant Selection	Direct		150,000.00	0.00	Cancelled	2017-05-31		2017-06-10	2017-07-01		2017-08-01		2018-03-31	
C-8 / Beneficial ownership study, Consultant, 1.2.12	TF / A1901	Component 2 Improving operators' readiness for EITI implementation	Prior	Individual Consultant Selection	Direct		120,000.00	0.00	Cancelled	2017-05-31		2017-06-10	2017-07-01		2017-08-01		2018-05-30	
C-15-1 / Cadaster system service and maintenance, 1.2.6	TF / A1901	Component 1 Support to the MSG and EITI Secretariat	Post	Individual Consultant Selection	Open		100,000.00	0.00	Pending Implementation	2017-08-09		2017-09-27	2017-10-18		2018-04-02		2019-03-31	
C-6-2 / Financial Management Consultant	TF / A1901	Component 1 Support to the MSG and EITI Secretariat	Post	Direct Selection	Direct		30,000.00	0.00	Pending Implementation	2017-07-07		2017-07-26			2017-09-01		2018-03-31	
C-10-1 / Capacity Building for MSG Constituency Group, 2.1.1	TF / A1901	Component 1 Support to the MSG and EITI Secretariat	Post	Individual Consultant Selection	Limited		20,000.00	0.00	Pending Implementation	2017-07-28		2017-08-02	2017-08-23		2017-11-01		2018-03-31	