



Myanmar EITI Implementation Project (P156124)

EAST ASIA AND PACIFIC | Myanmar | Energy & Extractives Global Practice |
Recipient Executed Activities | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 01-May-2017 | ISR26362 |

Implementing Agencies:

Key Dates

Key Project Dates

Bank Approval Date:01-Feb-2016

Effectiveness Date:17-Jan-2017

Original Closing Date:31-Dec-2019

Revised Closing Date:31-Dec-2019

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

Increase transparency and accountability in Myanmar's management of extractive industry data, revenue, and impacts

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

| Name | Previous Rating | Current Rating |
|--------------------------------------|-----------------|---------------------------|
| Progress towards achievement of PDO | -- | ● Moderately Satisfactory |
| Overall Implementation Progress (IP) | -- | ● Moderately Satisfactory |

Implementation Status and Key Decisions

Prior to the end of its term, the Thein Sein Government announced the dissolution of all Government committees, including the MEITI multi-stakeholder group (MSG). This action effectively meant that all senior government representatives involved in EITI, including the EITI Champion, the MSG Chair and MSG Vice Chair lost their positions and as a result, the MSG no longer had the mandate to operate. The stalemate was finally resolved in March, 2017 with the appointment of the 25 members of the MSG

The World Bank, EITI International Secretariat, Development Partners and CSOs have strongly encouraged the new government to reconstitute the MSG in order to recommence implementation. Important recent developments include the nomination of the EITI National Champion, Minister of Planning and Finance (MOPF), U Kyaw Win, and the creation of a senior-level Leading Authority, comprising MOPF, Ministry of Natural Resource



and Environmental Conservation, Ministry of Energy and Electricity and the Renaissance Institute.

As a result of the stall, MEITI has missed a number of key deadlines, the most important of which is the completion and submission of the 2nd Annual Reconciliation Report, which was due in January 2017. Government has requested an extension of the publication deadline for March 31, 2018.

The EITI process has seen a number of activities, including:

- Reconfirmation of a revised EITI Work Plan
- Publication of TOR for preparation of the 2nd Reconciliation Report
- Signature of EITI MDTF Grant Agreement
- Inaugural meeting of the revised MSG.

Risks

Overall Risk Rating

| Risk Category | Rating at Approval | Previous Rating | Current Rating |
|---------------|--------------------|-----------------|----------------|
| Overall | -- | -- | ● Substantial |

Results

Project Development Objective Indicators

► Successful validation and EITI compliance (Text, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|------------------------------|-------------------|---------------------------|--|
| Value | EITI Scoping Study completed | -- | 1st EITI Report published | Publication of fourth EITI Reconciliation Report |
| Date | 01-Nov-2015 | -- | 01-Jan-2016 | 31-Dec-2019 |

► Media, CSO, and citizen engagement in governance and accountability of the extractive industries (Text, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|--|-------------------|--------------------------|--|
| Value | Limited understanding of and access to information on resource governance and EITI | -- | No assessment undertaken | 35% of respondents report improved understanding of the EITI compared to previous year |



| | | | | |
|------|-------------|----|-------------|-------------|
| Date | 01-Nov-2015 | -- | 01-Feb-2017 | 31-Dec-2019 |
|------|-------------|----|-------------|-------------|

►Improved management of the extractive industries through systematic registration and monitoring of oil, gas and mining licenses (Text, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|--|-------------------|--|--|
| Value | No publicly available mineral or hydrocarbons license registry | -- | Paper-based registry of mineral licenses. Computerized oil and gas licenses | Public access to mineral cadaster system and hydrocarbons registry |
| Date | 01-Nov-2015 | -- | 30-Dec-2016 | 31-Dec-2019 |

Overall Comments

Intermediate Results Indicators

►Completion and documentation of MSG meetings and sub-committee meetings according to EITI work plan. (Text, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|------------------------------|-------------------|---|---|
| Value | 11 MSG meetings held to date | -- | Two MSG meetings held in March 2017 but these were not funded by this grant | At least 6 MSG annual meetings At least 18 annual sub-committee meetings (6 each sub-committee) |
| Date | 01-Nov-2015 | -- | 31-Mar-2017 | 31-Dec-2019 |



►Number of recommendations from previous EITI Reconciliation Report to which the MSG has responded (Number, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|-------------|-------------------|------------------|-------------|
| Value | 0.00 | -- | 0.00 | 10.00 |
| Date | 01-Nov-2015 | -- | 31-Mar-2017 | 31-Dec-2019 |

►Number of Secretariat staff and stakeholders completing training courses (Text, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|---|-------------------|--|---|
| Value | 12 workshops and training events January to October, 2015 | -- | 20 workshops and training events October 2015 to December 2016 but these were not funded by this grant | 15 annual training events Male participants: 500 Female participants: 350 |
| Date | 01-Nov-2015 | -- | 30-Dec-2016 | 31-Dec-2019 |

►Number of outreach activities (Text, Custom)

| | Baseline | Actual (Previous) | Actual (Current) | End Target |
|-------|--------------------|-------------------|------------------|--|
| Value | Two events in 2015 | -- | 0.00 | Three outreach events implemented Male participants: 150 Female participants: 90 |
| Date | 01-Nov-2015 | -- | 31-Mar-2017 | 31-Dec-2019 |

Overall Comments

An ambitious work plan for 2017 was adopted in March

Data on Financial Performance

Disbursements (by loan)




| Project | Loan/Credit/TF | Status | Currency | Original | Revised | Cancelled | Disbursed | Undisbursed | Disbursed |
|---------|----------------|-----------|----------|----------|---------|-----------|-----------|-------------|-----------|
| P156124 | TF-A1901 | Effective | USD | 2.50 | 2.50 | 0.00 | 0.24 | 2.26 | 10% |

Key Dates (by loan)

| Project | Loan/Credit/TF | Status | Approval Date | Signing Date | Effectiveness Date | Orig. Closing Date | Rev. Closing Date |
|---------|----------------|-----------|---------------|--------------|--------------------|--------------------|-------------------|
| P156124 | TF-A1901 | Effective | 11-Apr-2016 | 17-Jan-2017 | 17-Jan-2017 | 31-Dec-2019 | 31-Dec-2019 |

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.