

World Bank Loan for Procurement Plan of Honghe State Diannan Centre's Urban Transportation Infrastructure Construction Projects

No.	Contract No.	Contract Name	Contract Contents	Estimated Price		Procurement Method	Prior Review/Post Review	Advertisement Time
				Ten thousand RMB ¥	Million US\$			
Civil Works				84037.78	137.77			
1	JS-CW-01	Rebuild Jianshui Avenue,Chaoyang North Road,Yinghui Road	1) Construction of bus lanes; 2) Construction of bus station; 3) Canalization and modification of the intersection; 4)Rebuilding the entrance and exit of the corridor along the gateway; 5) Pedestrian crossing; 6) Traffic purification and deceleration facilities	4485.18	7.35	NCB	Prior Review	9/1/2014
2	JS-CW-02	Public transportation field,station	Build two new bus fields and stations	5403.36	8.86	NCB	Post Review	12/1/2014
3	JS-CW-03	South loop	Build new south loop	19248.03	31.55	ICB	Prior Review	3/1/2015

World Bank Loan for Procurement Plan of Honghe State Diannan Centre's Urban Transportation Infrastructure Construction Projects

No.	Contract No.	Contract Name	Contract Contents	Estimated Price		Procurement Method	Prior Review/Post Review	Advertisement Time
				Ten thousand RMB ¥	Million US\$			
4	MZ-CW-04	Honghe avenue	1) Construction of bus lanes; 2) Layout and construction of bus station; 3) Canalization and modification of intersection; 4) Construction of electric vehicle lanes; 5) Rebuilding the entrance and exit of the corridor along the gateway; 6) Construction of pedestrian crossing; 7) Traffic purification and deceleration facilities; 8) Construction of intelligent transportation system; 9) Parking planning in corridor area.	7461.99	12.23	NCB	Prior Review	3/1/2015
5	MZ-CW-05	Jinhua Road, Zhao Zhong Road	Remoulding a north-south road and supplementing a east-west missing sections to prove a more convenient route downtown. Supplementing the missing sections of east-west direction which connected with the present branch, to improve the accessibility of road network downtown.	5268.50	8.64	NCB	Post Review	6/1/2015

World Bank Loan for Procurement Plan of Honghe State Diannan Centre's Urban Transportation Infrastructure Construction Projects

No.	Contract No.	Contract Name	Contract Contents	Estimated Price		Procurement Method	Prior Review/Post Review	Advertisement Time
				Ten thousand RMB ¥	Million US\$			
6	MZ-CW-06	Xuefu Road	Constructing a new traffic road in the east out of Honghe university campus, while taking measures for the exit Xuefu Road to change its function for entering it into the campus transportation system.	10475.00	17.17	NCB	Prior Review	9/1/2015
7	MZ-CW-07	Tianma Road, Yinhe Road	1) Construction of bus lanes; 2) Layout and construction of bus station; 3) Canalization and modification of intersection; 4) Remoulding the entrance and exit of the corridor along the gateway; 5) Construction of pedestrian crossing; 6) Traffic purification and deceleration facilities; 7) Intelligent transportation system construction; 8) Parking planning in corridor area.	7641.76	12.53	NCB	Prior Review	12/1/2015

World Bank Loan for Procurement Plan of Honghe State Diannan Centre's Urban Transportation Infrastructure Construction Projects

No.	Contract No.	Contract Name	Contract Contents	Estimated Price		Procurement Method	Prior Review/Post Review	Advertisement Time
				Ten thousand RMB ¥	Million US\$			
8	MZ-CW-08	Beijing Road	1) Construction of bus lanes; 2) Layout and construction of bus station; 3) Canalization and modification of intersection; 4) Remoulding the entrance and exit of the corridor along the gateway; 5) Construction of pedestrian crossing; 6) Traffic purification and deceleration facilities; 7) Intelligent transportation system construction; 8) Parking planning in corridor area.	5716.23	9.37	NCB	Post Review	3/1/2016
9	MZ-CW-09	Origin and Terminal stations of Beijing South Road, Origin and Terminal stations of the northwestside of municipal administrative center, Comprehensive bus station along Beijing North Road	Origin and Terminal stations of Beijing South Road, Origin and Terminal stations of the northwestside of municipal administrative center, Comprehensive bus station along Beijing North Road	5528.26	9.06	NCB	Post Review	6/1/2016
10	MZ-CW-10	Yuguopu Parking Lot	Constructing new Yuguopu Parking Lot	3547.00	5.81	NCB	Post Review	9/1/2016
11	MZ-CW-11	Mengzi comprehensive station for railway and bus	Constructing new Mengzi comprehensive station for railway and bus	3551.25	5.82	NCB	Post Review	12/1/2016

World Bank Loan for Procurement Plan of Honghe State Diannan Centre's Urban Transportation Infrastructure Construction Projects

No.	Contract No.	Contract Name	Contract Contents	Estimated Price		Procurement Method	Prior Review/Post Review	Advertisement Time
				Ten thousand RMB ¥	Million US\$			
12	MZ-CW-12	The non-corridor road bus station reformation, construction	Reformation and construction of the non-corridor road bus station.	3715.20	6.09	NCB	Post Review	3/1/2017
13	MZ-CW-13	The civil engineering for improving security for non-resident students.	The civil engineering for improving security for non-resident students.	1996.02	3.27	NCB	Post Review	6/1/2017
Goods and non-consulting services				16746.90	27.45			
1	Item 1: JS-GD-01	Traffic control and monitoring equipment	Accident data collection and analysis platform, traffic command center, intelligent traffic signal control system, CCTV monitoring system, electronic police system, traffic demand management system, traffic management supporting system.	2791.18	4.58	ICB	Prior Review	12/1/2014
	Item 2: MZ-GD-02	Traffic control and monitoring equipment		8808.99	14.44			
2	JS-GD-03	Accident data collection and analysis platform, traffic command center	Including the management of basic data of road and data of traffic flow data, traffic law enforcement data, traffic control data, public traffic and other data.	1307.94	2.14	NCB	Prior Review	3/1/2015
3	JS-GD-04	Traffic ancillary equipment	Purchasing of lines delimit car, police vehicle and so on.	385.00	0.63	NCB	Post Review	6/1/2015

World Bank Loan for Procurement Plan of Honghe State Diannan Centre's Urban Transportation Infrastructure Construction Projects

No.	Contract No.	Contract Name	Contract Contents	Estimated Price		Procurement Method	Prior Review/Post Review	Advertisement Time
				Ten thousand RMB ¥	Million US\$			
4	JS-GD-05	Bus priority intelligent system	Bus information service system, vehicle positioning and monitoring center, electronic device of station board, vehicle positioning and monitoring center.	736.00	1.21	NCB	Prior Review	9/1/2015
5	MZ-GD-06	Traffic command center	Purchasing of traffic command center equipment.	840.34	1.38	NCB	Prior Review	12/1/2015
6	MZ-GD-07	Bus priority intelligent system	Bus information service system, vehicle positioning and monitoring center.	1218.49	2.00	NCB	Prior Review	3/1/2016
7	MZ-GD-08	Improve safety of non-resident students school bus and security equipment	Bus installed child safety harnesses, bus setted with first-aid kit, charter supervisory systems, 35-seats school vehicles.	658.96	1.08	NCB	Prior Review	6/1/2016
Consulting services				2450.00	4.02			
1	HH-CS-01	Parking and quiet transportation policy research and planning	Parking strategy and planning; quiet transportation research and demonstration construction; public transport policy research.	450.00	0.74	QCBS	Prior Review	12/1/2014

World Bank Loan for Procurement Plan of Honghe State Diannan Centre's Urban Transportation Infrastructure Construction Projects

No.	Contract No.	Contract Name	Contract Contents	Estimated Price		Procurement Method	Prior Review/Post Review	Advertisement Time
				Ten thousand RMB ¥	Million US\$			
2	HH-CS-02	Non-resident students policy research, construction consulting, consulting and training effect evaluation	Non-resident students policy research, construction consulting	380.00	0.62	QCBS	Prior Review	6/1/2015
3	HH-CS-03	Project management consulting services, project management and execution	Project management consulting services, project management and execution	520.00	0.85	QCBS	Prior Review	9/1/2014
4	HH-CS-04	Public transportation policy research	Public transportation policy research	170.00	0.28	CQS	Prior Review	12/1/2014
5	HH-CS-05	Traffic model building and database development, intelligent transportation system	Develop one traffic model building and database and one intelligent transportation system	160.00	0.26	CQS	Post Review	3/1/2015
6	HH-CS-06	Traffic security education	Traffic security education and publicity intervention for non-resident students. From 2014 to 2018, twice a year	160.00	0.26	CQS	Post Review	3/1/2015

World Bank Loan for Procurement Plan of Honghe State Diannan Centre's Urban Transportation Infrastructure Construction Projects

No.	Contract No.	Contract Name	Contract Contents	Estimated Price		Procurement Method	Prior Review/Post Review	Advertisement Time
				Ten thousand RMB ¥	Million US\$			
7	HH-CS-07	design review, intelligent traffic design review, project procurement and management, safeguard, environment monitoring	5 start up individual consultants	150.00	0.25	IC	Prior Review	9/1/2014
8	HH-CS-08	Domestic training	Domestic training	260.00	0.43	SOE		12/1/2014
9	HH-CS-09	Oversea training	Oversea training	200.00	0.33	SOE		6/1/2015