

procurement methods and loan limit review

categories	amount (1,000dollar)	procurement methods	requirements for review
Goods and non-consulting services	$\geq 10000$	ICB	all
	$< 10000$	NCB	the first NCB contract in each city/county and any contracts amounting to or over 1000 dollar
	$< 100$	Shopping	the first contract in each city/county
	need-oriented	Direct Contracting	all
civil works and complete plant design, supply and installation	$\geq 40000$	ICB	all
	$< 40000$	NCB	the first NCB contract in each city/county and any contracts amounting to or over 10,000 dollar
	$< 200$	Shopping	the first contract in each city/county
	$\geq 300$	QCBS/QBS	all of contracts
	$< 300$	CQS	the first contract in each city/county

consulting services	need-oriented	personal consultant	prior review in special case
		single source (individuals or institutions )	≥20 contracts of individuals and institutions

注：1美元=6.1元人民币

#NAME?

procurement plan for the world bank loan to urban transportation infrastructure cons  
Honghe prefecture December 18,2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
civil works				93229. 51	152. 84
1	JS-CW-01	transformation of Jianshui Avernue, Chaoyang north Road,Yinghui Road	1)construction of bus lane 2) bus station construction 3) intersection channelization and reconstruction 4) reconstruction of the entrance corridor along the street 5)crossing 6) traffic purification and deceleration facilities	6700. 00	10. 98
2	JS-CW-02	public transportation station	to build two bus station	3670. 48	6. 02
3	JS-CW-03	South Bypass	to build South Bypass	19248. 03	31. 55

procurement plan for the world bank loan to urban transportation infrastructure cons  
 Honghe prefecture December 18,2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
4	MZ-CW-04	Honghe Avennue	1)construction of bus lane 2) layout and construction of bus station 3) intersection channelization and reconstruction 4)construction of the electric vehicle lanes 5) construction of the entrance corridor along the street 6)construction of intersection 7)traffic purification and deceleration facilities 8) construction of intelligent transportation system 9) the plan for parking at the corridor area	8589.80	14.08
5	MZ-CW-05	Jinghua Road, Zhaozhong Road	Reconstruction of north-south road, repairing the missing sections of east-west road connected by branch	5534.38	9.07

procurement plan for the world bank loan to urban transportation infrastructure cons  
Honghe prefecture December 18,2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
6	MZ-CW-06	Xuefu Road	To build a new road on the east of Honghe university and change the function of Xuefu Road so as to integrate it into the campus transit system	13200.43	21.64
7	MZ-CW-07	Tianma Road,Yinhe Road	1)construction of bus lane 2) layout and construction of bus station 3) intersection channelization and reconstruction 4) construction of the entrance corridor along the street 5)construction of intersection 6)traffic purification and deceleration facilities 7) construction of intelligent transportation system 8) the plan for parking at the corridor area	9041.18	14.82

procurement plan for the world bank loan to urban transportation infrastructure cons  
Honghe prefecture December 18,2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
8	MZ-CW-08	Beijing Road	1)construction of bus lane 2) layout and construction of bus station 3) intersection channelization and reconstruction 4) construction of the entrance corridor along the street 5)construction of intersection 6)traffic purification and deceleration facilities 7) construction of intelligent transportation system 8) the plan for parking at the corridor area	5583.12	9.15
9	MZ-CW-09	integrated station of Beijing South Road	to build integrated station of Beijin South Road	3855.10	6.32
10	MZ-CW-10	integrated yard at passenger transportation center	to build integrated yard at passenger transportation center	4296.55	7.04

procurement plan for the world bank loan to urban transportation infrastructure cons  
Honghe prefecture December 18, 2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
11	MZ-CW-11	municipal administrative center station	to build municipla administrative center station	250.12	0.41
12	MZ-CW-12	Yuguopu integrated station	to build Yu Guopu integrated station	3520.93	5.77
13	MZ-CW-13	integrated intermodal yard at Datiepu of Wenlan Town	to build integrated intermodal yard at Da Tiepu of Wenlang Town	4028.17	6.60
14	MZ-CW-14	non-Corridor Road bus station renovation and construction	non-Corridor Road bus station renovation and construction	3715.20	6.09
15	MZ-CW-15	civil works of improving school safety	civil works of improving school safety	1996.02	3.27
Goods and non- consulting services contract				16112.69	26.41

procurement plan for the world bank loan to urban transportation infrastructure cons  
Honghe prefecture December 18,2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
1	JS-GD-01	Traffic control and monitoring equipment	Platform for analysis of accident data collection, Traffic command center, intelligent traffic signal control system, CCTV traffic surveillance system, Electronic Police System, Traffic Demand control System, Traffic control sub-system range covers base data of road, traffic flow data, traffic enforcement data, Traffic control data, The management of public traffic data and other data procurement of vehicles for road marking, The police vehicle purchase	3849.91	6.31



procurement plan for the world bank loan to urban transportation infrastructure cons  
Honghe prefecture December 18, 2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
2	JS-GD-02	Bus priority intelligent system	Public transportation information service system, Vehicle Positioning and Monitoring Center, Electronic bus stop board equipments	736.00	1.21
3	MZ-GD-03	Traffic control and monitoring equipment	intelligent traffic signal control system, Electronic Police System, Intelligent Transportation Pipeline etc.	8808.99	14.44
4	MZ-GD-04	Traffic command center	Traffic Control Center equipment purchases	840.34	1.38
5	MZ-GD-05	Bus priority intelligent system	Public transportation information service system, Vehicle Positioning and Monitoring Center	1218.49	2.00
6	MZ-GD-06	improving school safety in civil works	Public transport vehicles with seat belts for children, emergency-kit, Supervisory System,	658.96	1.08

procurement plan for the world bank loan to urban transportation infrastructure cons  
 Honghe prefecture December 18, 2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
咨询服务合同 consulting services				2150.00	3.52
1	HH-CS-01	Parking and traffic calming policy research,Planning the implementation of pilot programs	Parking strategy and planning, intelligent parking project, Study on traffic calming	500.00	0.82

procurement plan for the world bank loan to urban transportation infrastructure cons  
 Honghe prefecture December 18,2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
2	HH-CS-02	school traffic policy research, Construction consultation, Effect evaluation consulting and training	To formulate the strategy and plan for school strict transportation and its security mechanism in Mengzi City, to formulate security planning of school districts roads, to formulate student travel safety management mechanism and emergency response plan. to formulate subsidy policies and mechanisms about charter school services for boarding students, to formulate traffic safety provisions of school district, intelligent demonstration pilot project	480.00	0.79

procurement plan for the world bank loan to urban transportation infrastructure cons  
Honghe prefecture December 18, 2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
3	HH-CS-03	Engineering management consulting services, Project management and execution	Project management consulting services, project management and implementation, development and maintenance of Integrated Project Management Information System , data investigation, collection and analysis of the project covering society, gender and project security monitoring	420.00	0.69

procurement plan for the world bank loan to urban transportation infrastructure cons  
Honghe prefecture December 18, 2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
4	HH-CS-04	resettlement for external monitor	resettlement monitoring and evaluation consulting services	120.00	0.20
5	HH-CS-05	External monitoring of environmental management plan	external monitoring of the environmental management plan	120.00	0.20
6	HH-CS-06	public transport policy studies	public transport policy studies	170.00	0.28

procurement plan for the world bank loan to urban transportation infrastructure cons  
Honghe prefecture December 18, 2015

No.	number of Contract	name of contract	content of contract	amount of contract	
				RMB	u. s dollar
7	HH-CS-07	Traffic model building and database development, intelligent transportation system	traffic model and database development, Intelligent Transportation System	170.00	0.28
8	HH-CS-08	Publicity and education	public safety education and advocacy interventions two times every five years	170.00	0.28

struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
NCB	prior review	Aug. 12, 2015	Contract Signing stage
NCB	post review	Feb. 1, 2016	
NCB	prior review	Mar. 1, 2017	

struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
NCB	prior review	Jun. 1, 2017	
NCB	post review	Jun. 1, 2017	



struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
NCB	prior review	Jun. 1, 2016	
NCB	prior review	Jun. 1, 2017	

struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
NCB	post review	Jun. 1, 2017	
NCB	post review	Jul. 1, 2016	
NCB	post review	Jul. 10, 2016	

struction project of

procurement methods	prior review/ post review	tender notice time	execution status
NCB	post review	Jul. 1, 2017	
NCB	post review	Sept. 1, 2017	
NCB	post review	Jul. 15, 2016	
NCB	post review	Jun. 1, 2017	
NCB	post review	Dec. 1, 2016	

struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
NCB	prior review	Apr. 1, 2016	

struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
NCB	prior review	Apr. 1, 2016	
ICB	prior review	Sept. 1, 2016	
NCB	prior review	Jun. 1, 2017	
NCB	prior review	Jun. 1, 2017	
NCB	prior review	Mar. 1, 2017	

struction project of

procurement methods	prior review/ post review	tender notice time	execution status
QCBS	prior review	Mar. 1, 2016	

struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
QCBS	prior review	Mar. 1, 2016	

struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
QCBS	prior review	May. 21, 2015	notice the bid, evaluation stage



struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
CQS	post review	Dec. 4, 2014	Complete selection
CQS	post review	Dec. 4, 2014	Complete selection
CQS	prior review	Jul. 25, 2014	Complete selection

struction project of

procurement ent methods	prior review/ post review	tender notice time	execution status
CQS	post review	Jun. 1, 2016	
CQS	post review	Mar. 1, 2016	