

PROCUREMENT PLAN India : IN: BIHAR KOSI BASIN DEVELOPMENT PROJECT

Country:	India	Bank / Approval Date of the Original Procurement Plan:	2016-09-09
Project ID:	P127725	Revised Plan Date(s): (comma delineated, leave blank if none)	2016-09-27
Project Name:	IN: BIHAR KOSI BASIN DEVELOPMENT PROJECT		
Loan / Credit No.:	IDA / 56960	GNP Date:	
Executing Agency(ies):	Rural Works Department, Bihar		

Activity Reference No./ Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents as Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
BKBDPRDSU-IV / (i)From Road No 31 to Mahadai Tola, VaRD and residence of Ohhedial Yadav. (ii) From Gocharghat to Saranghat Mehta Tola (iii) S.S Shiv Temple Sharma Tola to PMGSY Road (iv) Lakshmin to Madhurai (v) PMGSY Road Near residence of DP Yadav to SH.	IDA / 56960	Augmenting Connectivity	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		3,030,768.33	0.00	Under Implementation					2016-09-08	2016-09-12	2016-09-08			2016-09-08	2016-09-21	2016-09-08			2016-10-21		2018-04-20	
BKBDPRDSA-1A / (i) From REO road D. Jha House to Devni Temple Road with 5 year maint. (ii) From PMGSY Road at D. Maharatha to Bangan Road with 5 yr maint.	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		806,866.67	0.00	Pending Implementation					2016-09-08		2016-09-08			2016-09-22		2016-12-30			2017-02-27		2018-08-27	
BKBDPRDMA-1 / (i) From PMGSY Road L. Sah Land to Anu-Sankar residence via Shavala with 5 yr maint. (ii) From NH-107 to Malia Yadav Tola with 5 yr maint. (iii) NH-107 Jhapur Changarh to Naganagar Kibkiya with 5 yr maint.	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,066,800.00	0.00	Pending Implementation					2016-09-08		2016-09-08			2016-09-22		2017-01-20			2017-03-08		2018-09-05	
BKBDPRDMA-4 / (i) Ghatad Basia Dhovatti to Yadav Tola, Kamalpurand road with 5 yr maint.	IDA / 56960	Augmenting Connectivity	Prior	Request for Bids	Open - National	Single Stage - Two Envelope		888,600.00	0.00	Pending Implementation					2016-09-08		2016-09-08			2016-09-22		2017-01-25			2017-03-13		2018-09-10	
BKBDPRDMA-4 / (i) Garha Rampur M. School to M. Chawk Via K Yadav Satsang Bhawan incl HL Bridge, with 5 Yr Maint.	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,844,783.33	0.00	Pending Implementation					2016-09-08		2016-09-08			2016-09-22		2016-12-15			2017-01-20		2019-07-20	
BKBDPRDMA-4B / (i)From Mahuli To Kandaon Naryan With 5Year Maint. (ii)From Dhanaha BT Road To S Mahabhar With 5Year Maint. (iii)From Raava PMGSY Road To Subhasan With 5Year Maint.	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		908,300.00	0.00	Pending Implementation					2016-09-08		2016-09-08			2016-09-22		2017-01-20			2017-02-24		2018-08-24	
BKBDPRDMA-4A / Bhatni Main Road To Semrahi Tola via patahi lakshminya with 5 year maint.	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		1,020,766.67	0.00	Pending Implementation					2016-09-08		2016-09-08			2016-09-22		2017-01-30			2017-03-06		2018-09-03	
BKBDPRDMA-V / (i)From PMGSY Road of Gopalpur panchayat to World Bank Road via Gopalpur/Mandai tola etc. (ii)From Balya Middle school to Udaykshungaj canal via Lashakri R/O road. (iii)From Bhaluani IMGSY BT Road to Sakhpura chaman village.	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,069,983.34	0.00	Pending Implementation					2016-09-10		2016-09-10			2016-09-10		2016-09-10			2016-09-10		2017-11-25	
BKBDPRDMA-V / (i)From SanswanPWD Road To Navagachha Basa via M. tola G. m. Basa (ii)From Athagama Basa RWD road to Bhawanpur Basa (iii)From RWD Road B. market To Gauchhah (iv)From PMGSY Road at Aurai East to Singhybhitia via A.Gharbasa, Terpahani, D. Thakur a	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,540,150.00	0.00	Pending Implementation					2016-09-10		2016-09-10			2016-09-10		2016-09-10			2016-09-10		2018-03-10	
BKBDPRDSA-B / (i)From PMGSY road Araha to S.BhawanDubbhi tola via Mahadai tola with 5 year maint. (ii)From Saur jagarghat main road to Bhanga south tola with 5 year maint.	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		856,616.67	0.00	Pending Implementation					2016-09-12		2016-09-12			2016-09-22		2017-01-20			2017-03-10		2018-09-07	
BKBDPRDSA-IC / (i)From NH-107 Titi bhagwati aathan To Chakia with 5 year maint.	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		784,183.34	0.00	Pending Implementation					2016-09-12		2016-09-12			2016-09-22		2017-01-21			2017-02-25		2018-08-25	
BKBDPRDMA-VII / (i)From Anapur chausa Road Krishna tola To Kalaian High school/ near R/O road/ via Ghanda Tola Tishani & panchayat bhawan with 5 year maint. (ii)From Basapur dhuriya chraudi Basi To Babu Vahuvewas with 5 year maint.	IDA / 56960	Augmenting Connectivity	Post	Request for Bids	Open - National	Single Stage - Two Envelope		2,034,133.34	0.00	Pending Implementation					2016-09-13		2016-09-13			2016-09-13		2016-09-13			2016-09-13		2017-10-13	

