

Project name: Bihar Kosi Basin Development Project

Loan: P127725-TBD

Procurement Plan Version: 2014-1

Status: Approved

Date of Last Change of Status: 10/12/2014

	New Activities
	Modified Activities
	Canceled Activities
	Activities without Modification

Category Works: Activities [ShowHide](#)

Description	Reference #	District
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 1/2014-Construction of H.L., R.C.C. Bridge in 1st km and 6th km of Saraigarh-Lalganj-Ganpatganj road in the district of Supaul.	BKDP-1-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 2/2014-Construction of H.L., R.C.C. Bridge in 2nd km of Karpuri-Patraghat Road in the district of Madhepura.	BKDP-2-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 3/2014-Construction of H.L., R.C.C. Bridge in 3rd km and 7th of Pachgachiya-Nauhatta Road in the district of Saharsa.	BKDP-8-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 5/2014-Construction of H.L., R.C.C. Bridge in 16th km of Udahat-Techni-Khataghat Road along Parman River in the District of Araria.	BKDP-9-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 4/2014-Construction of H.L., R.C.C. Bridge in 3rd km of Belagachhi-Maccharchatta-Geria (Section Palsa to Kalimandir) road in the district of Purnia and 9th km of Belagachhi-Macharchatta-Geria road in the District of Purnia	BKDP-22-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 6/2014-Construction of H.L., R.C.C. Bridge in 7th km of Saraigarh-Lalganj-Ganpatganj Road and 7th km of Mehasimar-Ganpatganj Road in the District of Supaul.	BKDP-25-NCB-O- Expected	Bihar

	Post Review	
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 7/2014-Construction of H.L., R.C.C. Bridge in 10th km of Khuran-Parail-Ratwara-Kapasias (Extended part of RCD road 0 to 15 km) road and 5th Km in Alamnagar-Budhma-Mali (Near Khurhan-Parail more) road in the District of Madhepura.	BKDP-28-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 8/2014-Construction of H.L., R.C.C. Bridge in 5th Km Baluhat Kosi Bandh via Aghori-Sakra-Paharpur-Baghwa road in the District of Saharsa.	BKDP-33-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 9/2014-Construction of H.L., R.C.C. Bridge in 4th Km and 8th Km of Baisi-Amour-Bahadurganj Dighalbank (SH-99)road in the District of Purnia.	BKDP-37-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 11/2014-Construction of H.L., R.C.C. Bridge in in Tharbitya-Bisanpur (Near Parsa) in the District of and Construction of H.L., R.C.C. Bridge in Tharbitya-Bisanpur (Near Singhiyan) road in the district of Supaul.	BKDP-42-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 10/2014-Construction of H.L., R.C.C. Bridge in 11thkm of Chandradei-Bangama-Matiyari-Mogra road in the district of Araria and Construction of H.L., R.C.C. Bridge in 24thkm of Chandradei-Bangama-Paktola-Matiyari-Mongra (along Kakurwa Dhar) road in the district of Araria.	BKDP-44-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 12/2014-Construction of H.L., R.C.C. Bridge in 13rd km (1st cutting) at Khapur Culvert of Kurhan-Parail-Ratwara-Kapasias (Extended Part of RCD road 0 to 15 k.m) road in the district of Madhepura.	BKDP-48-NCB-O- Expected Post Review	Bihar

BKBDP/BRIDGE/WORKS/NCB/PACKAGE 13/2014-Construction of H.L., R.C.C. Bridge in 3rd km Baluwahat kosi bandh via Aghori-Sakra-Paharpur-Baghwa road in the district of Saharsa.	BKDP-51-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 14/2014-Construction of H.L., R.C.C. Bridge in 16th km of Kadava-Sonouli road and 18th km of Kadava-Sonouli road in the District of Purnia.	BKDP-52-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 15/2014-Construction of H.L., R.C.C. Bridge in 5th km of Jokihat-Dalmalpur road in the district of Araria.	BKDP-54-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 16/2014-Construction of H.L., R.C.C. Bridge in 1st km of Persarma-Chikni road, 4th km of Persarma-Chikni (on khardaha Dhar) road and 4th km of Persarma-Chikni (Banwari Station-Simra) road in the district of Supaul.	BKDP-56-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 17/2014-Construction of H.L., R.C.C. Bridge in 13rd km (2nd cutting) of Kurhan-Parail-Ratwara-Kapasias between (Rudho Mandal Tola and Pandit Tola) (Extended Part of RCD road 0 to 15 k.m) road in the district of Madhepura.	BKDP-58-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 18/2014-Construction of H.L., R.C.C. Bridge in 11th km Baluwahat kosi bandh via Aghori-Sakra-Paharpur-Baghwa road in the district of Saharsa.	BKDP-59-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 19/2014-Construction of H.L., R.C.C. Bridge in 4thkm of Falka-Sripur-Bhawanipur-Karman Chowk road and 25th km of Falka-Sripur-Bhawanipur-Karman Chowk road (at Balia Ghat) in the district of Purnia.	BKDP-60-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 20/2014-Construction of H.L., R.C.C. Bridge in 3rd km of Nasir-Chowk Belwa Mazgama-Mongara road in the district of Araria.	BKDP-61-NCB-O- Expected	Bihar

	Post Review	
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 21/2014-Construction of H.L., R.C.C. Bridge in 3rd km of Supaul Station to Bariya Manch road and 3rd km of Sesouni-East Kosi Embankment (Near Khakhi) road in the district of Supaul.	BKDP-62-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 22/2014-Construction of H.L., R.C.C. Bridge in 2nd km of Chandradei-Kamaldha-Paratha (along Laliahi Dhar) road in the district of Araria.	BKDP-63-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 23/2014-Construction of H.L., R.C.C. Bridge in 15th km in Kurhan-Parail-Ratwara-Kapasias (on Laliya Dhar) (Extended Part of RCD road 0 to 15 k.m) road in the district of Madhepura.	BKDP-64-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 24/2014-Construction of H.L., R.C.C. Bridge in 15th km of Ranginiya-Sonebarsa road in the district of Saharsa.	BKDP-65-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 25/2014-Construction of H.L., R.C.C. Bridge in 5th km of Chatapur-Girdharpatti-Chuni road in the district of Supaul.	BKDP-66-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 26/2014-Construction of H.L., R.C.C. Bridge in 2nd km of Mahadipur-Fatehpur on river surser (Near wooden Bridge) road in the district of Supaul.	BKDP-67-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 27/2014-Construction of H.L., R.C.C. Bridge in 11th km of Sonebarsa-Gwalpara road, 17th km (1st cutting) of Sonebarsa-Gwalpara road and 17th km (2nd cutting) of Sonebarsa-Gwalpara road in the district of Saharsa.	BKDP-68-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 28/2014-Construction of H.L., R.C.C. Bridge in 6th km of Balua-Baysi road in Place of Murli Branch Cannal road in the district of Supaul.	BKDP-69-NCB-O- Expected Post Review	Bihar

BKBDP/BRIDGE/WORKS/NCB/PACKAGE 29/2014-Construction of H.L., R.C.C. Bridge in 9th km Sour-Patarghat road in the district of Saharsa.	BKDP-70-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 30/2014-Construction of H.L., R.C.C. Bridge in 8th km of Simri-Bakhtiyarpur-Salkhua road in the district of Saharsa.	BKDP-71-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 31/2014-Construction of H.L., R.C.C. Bridge in 15th km of Ekahua-Mahmadiya-Basudaha- Dubaili road in the district of Purnia.	BKDP-72-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 32/2014-Construction of H.L., R.C.C. Bridge in 14th km Chaughara-Amha-Lokha-Saharsa road in the district of Saharsa.	BKDP-73-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 33/2014-Construction of H.L., R.C.C. Bridge in 3rd km of Belgachhi-Chandpur to Rouniya Kanharia road in the district of Purnia.	BKDP-74-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 34/2014-Construction of H.L., R.C.C. Bridge in Dabhari-Chakla-Ghat to Kosi Embankment road (Near Spur) on 57.20 R.D. of Kosi Embankment in the district of Supaul.	BKDP-75-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 35/2014-Construction of H.L., R.C.C. Bridge over Tilyuga river in Parrari-Kadmaha road in Marona Block and Hariyahia-Haripur village road near Islampur village in the District of Supaul.	BKDP-77-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 36/2014-Construction of H.L., R.C.C. Bridge over Marne river near primary school Gordh Ratho to Koni village road in Marona South Panchyat and Sikhariya-Khushyali village road in the in the District of Supaul.	BKDP-78-NCB-O- Expected Post Review	Bihar

BKBDP/BRIDGE/WORKS/NCB/PACKAGE 37/2014-Construction of H.L., R.C.C. Bridge over Khardaha river near Bela village in Veena-Jharkha road and Construction of H.L., R.C.C. Bridge over Khardaha river near Bela (South) in Lokha-Veena road (Link of Ekma Haut) in the district of Supaul.	BKDP-79-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 38/2014-Construction of H.L., R.C.C. Bridge over Tilyuga river besides screw pile bridge in Kewtapatti-Nirmali Bazar road in Nirmali Block in the district of Supaul and Construction of H.L., R.C.C. Bridge over Tilyuga river in Theho village-Sonapur road in Dagmara Panchyat of Nirmali block in the District of Supaul.	BKDP-80-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 39/2014-Construction of H.L., R.C.C. Bridge in Basba Gaon in Basbitti Panchyat near 62.6 R.D of Kosi Embankment in the District of Supaul.	BKDP-81-NCB-O- Expected Post Review	Bihar
BKBDP/BRIDGE/WORKS/NCB/PACKAGE 40/2014-Construction of H.L., R.C.C. Bridge (five span) near Screw Pile Bridge south from Ratwra Bazar in Khuran-Parail-Ratwara-Kapsiya road in Alamnagar Block in the District of Madhepura.	BKDP-82-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE SA-2/2014-Construction of PWD Road to Nandlali Muslim Tola, PWD Road Near Temple to Railway Line Tola & Panchgagachiya (Rajan Jee residence) to Sattar Village via Megha Tola	BKDP-10-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE MA-2/2014-Construction of Dhailad Balua Dhruvpatti to Yadav Tola Kamalpur & Gamhariya Litiyahi Road to Dhermaha, Bajrangbali Chowk via Mehta Tola, Sagaha & Sagaha Yadav Tola	BKDP-12-NCB-O- Expected Post Review	Bihar

<p>BKBDP/RWD/WORKS/NCB/PACKAGE SU-8 /2014-Construction of From residence of Santalal Shah to Gospur Mehta Tola via Muslim Tola, Ram Tola, NH-57 of Rambishnupur Panchayat to Haripur Middle School via Dahi Poti Tola, PWD Satsang Bhawan of Majhauwa to Sukhasan border via house of Dukha Yadav & Gadhiya Mahadalit Tola to Shahpur Pula Chowk PMGSY Road via Gareri Tola.</p>	<p>BKDP-13-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>
<p>BKBDP/RWD/WORKS/NCB/PACKAGE SA-5/2014-Construction of Durgapur (Gram Panchayat Mangwar) to Bhaddi Border, R.E.O. Road Pachatri More to Sahsol border, Sahpur to Sirarhi village, Santhali Tola Raghunathpur to Mahua Bazaar via Raghunathpur Tola Badri Basa Main Canal in Kash Nagar Panchayat to Lokmanya Tola Chowk.</p>	<p>BKDP-14-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>
<p>BKBDP/RWD/WORKS/NCB/PACKAGE MA-5 /2014-Construction of MMGSY Road of Gopalpur Panchayat to end of World Bank Road via Gopalpur Mandal Tola Bispatti, Bispatti Bridge and Bispatti Gauth, Baliya Middle School to Udakishnuganj Canal via Lashkari RWD Road & Bhaluahi MMGSY BT Road to Sekhpura Chaman Village.</p>	<p>BKDP-15-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>
<p>BKBDP/RWD/WORKS/NCB/PACKAGE SU-7/2014-Construction of Gamhariya Koriyapatti Menor of Devipur Panchayat to Kamat Tola via Lakshmipur, upto NH-106 with (1 No. High Level Bridges of length- 42.1 M), Residence of Jairam Choudhary to Jainagara Sukhanagar Middle School via Ram Tola, Sardar Tola & Residence of Jairam Choudhary to Jainagara Sukhanagar Middle School via Ram Tola, Sardar Tola with (1 No. High Level Bridges of length- 67.6 M)</p>	<p>BKDP-18-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>

BKBDP/RWD/WORKS/NCB/PACKAGE SU-2 /2014-Construction of Tulpatti to Badrakhiya Tola, T02 (MDR) to Mahisardar Chakla, Parsa Yadav Tola to Kalmungra north Tola & L058 to Asanpur Musahari	BKDP-19-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE SA-3/2014-Construction of Sundarban to Binoba Path via Telbaddha, Road no. 17 to Veergaon Village & Main road of Aina Panchayat to the border of Darbhanga district.	BKDP-20-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE SU-1/2014-Construction of Ramdatt Patti to Bishunpur with (1 No. High Level Bridges of length- 41.95 M),Bishanpur Mushahari To Pasawan Tola ,Sukhpur To Solahani ,Sati Tola To Kamat Tola with (1 No. High Level Bridges of length-66.822 M)	BKDP-23-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE MA-6/2014-Construction of Basanwara PWD Road to Naugachiya Basa via Mahadalit Tola Ganesh Mandal Basa, Athgama Basa RWD Road to Bhawanipur Basa, RWD Road Bajraha Market to Gauchidih & PMGSY Road at Aurai East to Singhyabhita via Ambowala, Ghanabasa, Terpahari, Durga Goth Thakurbari.	BKDP-24-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE SA-7/2014-Construction of Barkurba BT Road to Kosi Dam with(1 No. High Level Bridges of length- 168.22M),Nepal Road to Khajuraha via Sharma Tola with (1 No. High Level Bridges of length- 50.8 M)	BKDP-26-NCB-O- Expected Post Review	Bihar

<p>BKBDP/RWD/WORKS/NCB/PACKAGE SU-4/2014-Construction of Road no 31 to Mahadalit Tola via Post Office and residence of Chedi Lal Yadav, Gochar Haat to Shatrughan Mehta Tola, Sohta Seema Shivjee Temple Sharma Tola to PMGSY Road Bari Jama Masjid via Shah Tola, Yadav Tola, Alpasankhyak Sharma Markuja Haat, Lakhminian to Madhubani & PMGSY Road near residence of Dablu Pachanan Yadav to SH (Near residence of Shyamsundar Pandit via Yadav Naniya Chowk Tola.</p>	<p>BKDP-27-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>
<p>BKBDP/RWD/WORKS/NCB/PACKAGE SA-8/2014-Construction of Gordah Purnawasi to Chaurahi Road, Raghuni Baba Sthan to Hansari, Sonbarsa PWD Road to Fodar Rajak Basa & PMGSY Road at Teliya Haat to Fensaha Dhala via Mubarakpur</p>	<p>BKDP-29-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>
<p>BKBDP/RWD/WORKS/NCB/PACKAGE SA-6/2014-Construction of Karua BT Road in Village Panchayat Saroja to Kosi Bund via Parlahi with (1 No. High Level Bridges of length- 116.922 M),Baidi in village Panchayat Mahmadpur to Kosi bund via Belbara Punarwas with(1 No. High Level Bridges of length- 116.922M),Chakmaka NH 107 to Saroja Chowk</p>	<p>BKDP-30-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>
<p>BKBDP/RWD/WORKS/NCB/PACKAGE MA-7/2014-Construction of Arajpur Chausa Road Krishna Tola to Kalasan High School (near RWD Road) via Gandhi Tola Tilharhi and Panchayat Bhawan Rasalpur Dhuriya& Chiraudi Basti to Baba Vishurawat</p>	<p>BKDP-31-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>

BKBDP/RWD/WORKS/NCB/PACKAGE SU-3/2014-Construction of L036 to Kumhar Tola via Yadav Tola, Musahari Tola,T03 to Muslim Tola & Mallah Tola,T04 Yadav Tola to Haripur West Tola via Muslim Tola,T04 to Punarwas Harijan Tola via Shah Tola,T02 (Koshi Bund) to Jhinuwa,T01 (P.W.D.) to Parsauni with (1 No. High Level Bridges of length- 100.222 M),Panchgachiya to Kauwakhen via Barhara, Gajhara, Mohanpur	BKDP-32-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE SU-5/2014-Construction of PWD Road residence of Kusaha Nanki Singh to Mehta Tola Gajahar via Sardar Tola, Latona Mission to Kasha residence of Yogendra Yadav (in west direction), PMGSY Road Baherwa to PMGSY Road Nonisari & PWD Mahadev Sthan to main road via Guriya Tola	BKDP-34-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE SA-9/2014-Construction of Keshawpur Road To Bishakarma Chowk in Dhabauli East & Bank More To Samudaik Bhawan in Pasawan Harizan Tola of Dhabauli West	BKDP-35-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE MA-8/2014-Construction of Tararahi Rahata Choumukh to World Bank Jhajhari Road , PMGSY Road at Parsi Chowk to Parasiya Jairam ,Habhiaundha Bhittha Tola to Harijan Tola Musahari Tola ,Januantpara (Babhangama) to Mahtab Das Tola	BKDP-36-NCB-O- Expected Post Review	Bihar
BKBDP/RWD/WORKS/NCB/PACKAGE MA-4/2014-Construction of Bhatani Main Road to Semarahi Tola via Patraha Lakshminiya, Rauta PMGSY Road to Sukhasan & World Bank Road Pokhariya to Khuttirahi	BKDP-39-NCB-O- Expected Post Review	Bihar

<p>BKBDP/RWD/WORKS/NCB/PACKAGE SU-6/2014-Construction of Tulapatti Siniyog PWD Road (near Kataiya Goth) to Mahadalit Tola, Kataiya Moh (65 km) Kataiya Milik, PWD Road Link to Ram Tola 05, Sundar Tola, Kataiya main Canal Road Km Post 4.0 to the residence of Kalim, Sadanand Birbal's residence to Garhi Tola, NH-106 to Canal, Govindpur to Shreepur & NH-106 in Karjain Panchayat to Sitpur and Satanpatti Eastern Bundh at 17th km.</p>	<p>BKDP-40-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>
<p>BKBDP/RWD/WORKS/NCB/PACKAGE SA-4/2014-Construction of Chandrayan REO Road To Jori Bandh , REO Road Rajwanpur To Jori South Tola ,Dumra Koshi Bandh To Supaul Border Via Kasimpur,Balwa Koshi Bandh To Dhenga Via Shahpur (Koshi Bandh),Chandrayan Chowk To Beshar Tola Via Akadh middle School</p>	<p>BKDP-41-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>
<p>BKBDP/RWD/WORKS/NCB/PACKAGE SA-1/2014-Construction of REO Road (Daho Jha House) to Devna Temple Road,Saharsa Sonbarsha Road at Dhakjari Village to Bharauli, PMGSY Road at Diwari Maharatha to Bangaon Road, Saharsa Sonbarsa Road Road at Diwari Bhagwati Sthan to Samda Bazar, PMGSY Road Arraha to Samudayik Bhawan Dubahi via Mahadalit Tola, Saur Patarghat main road to Thenga South tola upto residence of Mangal Yadav & NH 107 Tiri Bhagwati Sthan to Chakla.</p>	<p>BKDP-45-NCB-O-</p> <p>Expected Post Review</p>	<p>Bihar</p>
<p>BKBDP/RWD/WORKS/NCB/PACKAGE MA-1/2014-Construction of PMGSY Road Lalkun Shah' land to Arun Swarnkar's residence via Siwala,Khokha Dada Kamat to Hulas Musahari, NH- 107(Rajpur Chowk) to Miya Tola, NH-107 Budhma to Railway Line, NH-107(Cremetorium) to Maliya Yadav Tola, MMGSY Road Chandani Chowk to Santnagar & NH- 107 Jitapur Chamgarh Chowk to Nayanagar Khirkhiriya</p>	<p>BKDP-47-NCB-O-</p> <p>Expected</p>	<p>Bihar</p>

	Post Review	
BKBDP/RWD/WORKS/NCB/PACKAGE MA-3/2014-Construction of Garaha Rampur Middle School to Mohaliya Chowk via Kranti Yadav Satsang Bhawan (on the road to East after crossing the river) with(1 No. High Level Bridges of length- 100.22M, Mahuli to Kandua Noniyari, Badhari Babhani BT Road to Jalwar South Tola & Dhanaha BT Road to Satyanarayanpur Musahari.	BKDP-49-NCB-O- Expected Post Review	Bihar
BKBDP/WRD/WORKS/NCB/PACKAGE 1/Part II/2014-Revetment work on Eastern Kosi embankment from 0.00 to 28..20 Km using Reno mattresses and Gabion mattresses(Part-II.	BKDP-3-NCB-O- Expected Prior Review	Bihar
BKBDP/WRD/WORKS/NCB/PACKAGE 2/2014-Revetment work on Eastern Kosi embankment from 78.0 to 84..00 Km using Reno mattresses and Gabion mattresses	BKDP-4-NCB-O- Expected Prior Review	Bihar
BKBDP/WRD/WORKS/NCB/PACKAGE 3/2014-Revetment work on Western Kosi embankment (D/S of Ghoghardiha) from Km 0.00 to 1.50, & km 26.00-30.10 using Reno mattresses and Gabion mattresses	BKDP-6-NCB-O- Expected Prior Review	Bihar
BKBDP/WRD/WORKS/NCB/PACKAGE 4/2014-Revetment work on Western Kosi embankment (D/S of Ghoghardiha) from km 30.10 to km 47.40 using Reno mattresses and Gabion mattresses	BKDP-7-NCB-O- Expected Prior Review	Bihar
BKBDP/WRD/WORKS/NCB/PACKAGE 5/2014-Revetment work on Sikarhatta-Manjhari low bundh in between Km 0.00 to 6.50 using Reno mattresses and Gabion mattresses	BKDP-16-NCB-O- Expected Prior Review	Bihar
BKBDP/WRD/WORKS/NCB/PACKAGE 6/2014-Revetment work on Extended Sikarhatta-Manjhari Low Bund from Km 6.00 to 13.50 & km 19.0 to km 20.40 using Reno mattresses and Gabion mattresses	BKDP-43-NCB-O- Expected Prior Review	Bihar

BKBDP/WRD/WORKS/NCB/PACKAGE 7/2014- Revetment work on Telihar Zamindari Bandh from 2.5 K.m to 5.0K.m using Reno mattresses and Gabion mattresses	BKDP-50-NCB-O- Expected Prior Review	Bihar
BKBDP/WRD/WORKS/NCB/PACKAGE 8/2014- Revetment work on Chodhli Zamindari Bandh from left side of Kosi river in Dumri, Balaitha, Pachaith villages in length of 0.9 km., 0.45 km. and 0.550 km respectively using Reno mattresses and Gabion mattresses	BKDP-53-NCB-O- Expected Post Review	Bihar
BKBDP/WRD/WORKS/NCB/PACKAGE 9/2014- Revetment work on Baltara Zamindari Bandh from K.m 0.3 to K.m 1.3 (1.0 km.) using Reno mattresses and Gabion mattresses	BKDP-55-NCB-O- Expected Post Review	Bihar
BKBDP/WRD/WORKS/NCB/PACKAGE 10/2014- Slope pitching using Reno mattresses and Gabion mattresses on B. N. Embankment from 33.615 km. to 35.615 km	BKDP-57-NCB-O- Expected Post Review	Bihar

Category Goods: Activities [ShowHide](#)

Description	Reference #	District
BKBDP/WRD/GOODS/NCB/Package 2- Procurement of Software and Equipments for the Establishment of Centre of Excellence [CoE] For Water Resources and Development [Software and Equipments to be identified under BKFRP]	BKDP-46-NCB-B- Expected Prior Review	Bihar
BKBDP/WRD/GOODS/ICB/Package 1- Procurement of 6 Number Dredgers including O & M for 5 Years	BKDP-38-LPI-B- Expected Prior Review	Bihar

Category Consultants - Firms: Activities [ShowHide](#)

--	--	--

Description	Reference #	District
BKBDP/BAPEPS/Consultancy 1/EA/FBS/2014-External/Statutory Auditor for BKBDP for Financial Year 2014-15 and 2015-2016	BKDP-11-SBPF-CF- Expected Post Review	Bihar
BKBDP/BAPEPS/Consultancy 2/IA/FBS/2014-Internal Auditor for BKBDP for Financial Year 2014-15 and 2015-2016	BKDP-17-SBPF-CF- Expected Post Review	Bihar

E/A	Amount in u\$s	No Objection Documents	Publication / Invitation
Est.	1,916,667.00	N/A	23/10/14
Actual			
Est.	2,016,667.00	N/A	23/10/14
Actual			
Est.	2,358,333.00	N/A	04/11/14
Actual			
Est.	1,400,000.00	N/A	23/10/14
Actual			
Est.	1,783,334.00	N/A	23/10/14
Actual			
Est.	2,116,667.00	N/A	29/10/14

Actual			
Est.	2,116,667.00	N/A	31/10/14
Actual			
Est.	1,666,667.00	N/A	31/10/14
Actual			
Est.	1,700,000.00	N/A	31/10/14
Actual			
Est.	1,933,333.00	N/A	04/11/14
Actual			
Est.	2,250,000.00	N/A	31/10/14
Actual			
Est.	2,450,000.00	N/A	04/11/14
Actual			

Est.	2,166,667.00	N/A	04/11/14
Actual			
Est.	1,966,667.00	N/A	04/11/14
Actual			
Est.	966,667.00	N/A	04/11/14
Actual			
Est.	2,875,000.00	N/A	06/11/14
Actual			
Est.	1,591,667.00	N/A	06/11/14
Actual			
Est.	2,166,667.00	N/A	06/11/14
Actual			
Est.	1,908,333.00	N/A	06/11/14
Actual			
Est.	883,333.00	N/A	06/11/14

Actual			
Est.	2,083,333.00	N/A	11/11/14
Actual			
Est.	758,333.00	N/A	11/11/14
Actual			
Est.	1,916,667.00	N/A	11/11/14
Actual			
Est.	883,333.00	N/A	11/11/14
Actual			
Est.	3,033,333.00	N/A	11/11/14
Actual			
Est.	2,266,667.00	N/A	14/11/14
Actual			
Est.	4,441,667.00	N/A	14/11/14
Actual			
Est.	683,333.00	N/A	14/11/14
Actual			

Est.	1,608,333.00	N/A	14/11/14
Actual			
Est.	1,333,333.00	N/A	17/11/14
Actual			
Est.	666,667.00	N/A	17/11/14
Actual			
Est.	1,141,667.00	N/A	17/11/14
Actual			
Est.	650,000.00	N/A	17/11/14
Actual			
Est.	2,116,667.00	N/A	17/11/14
Actual			
Est.	3,000,000.00	N/A	18/11/14
Actual			
Est.	2,250,000.00	N/A	15/11/14
Actual			

Est.	2,083,333.00	N/A	18/11/14
Actual			
Est.	2,666,667.00	N/A	15/11/14
Actual			
Est.	916,667.00	N/A	18/11/14
Actual			
Est.	1,333,333.00	N/A	18/11/14
Actual			
Est.	1,571,467.00	N/A	10/11/14
Actual			
Est.	1,613,767.00	N/A	10/11/14
Actual			

Est.	2,558,417.00	N/A	10/11/14
Actual			
Est.	3,282,100.00	N/A	17/11/14
Actual			
Est.	1,993,084.00	N/A	17/11/14
Actual			
Est.	3,576,200.00	N/A	29/12/14
Actual			

Est.	1,346,467.00	N/A	17/11/14
Actual			
Est.	2,482,800.00	N/A	24/11/14
Actual			
Est.	4,236,217.00	N/A	29/12/14
Actual			
Est.	2,492,267.00	N/A	24/11/14
Actual			
Est.	4,094,667.00	N/A	29/12/14
Actual			

Est.	2,894,084.00	N/A	24/11/14
Actual			
Est.	1,907,100.00	N/A	01/12/14
Actual			
Est.	4,634,517.00	N/A	29/12/14
Actual			
Est.	1,974,067.00	N/A	01/12/14
Actual			

Est.	4,443,550.00	N/A	22/12/14
Actual			
Est.	2,588,084.00	N/A	01/12/14
Actual			
Est.	1,082,684.00	N/A	08/12/14
Actual			
Est.	2,265,867.00	N/A	22/12/14
Actual			
Est.	2,155,467.00	N/A	08/12/14
Actual			

Est.	3,157,967.00	N/A	08/12/14
Actual			
Est.	1,965,167.00	N/A	22/12/14
Actual			
Est.	3,066,617.00	N/A	15/12/14
Actual			
Est.	2,218,750.00	N/A	15/12/14

Actual			
Est.	2,804,384.00	N/A	15/12/14
Actual			
Est.	34,536,332.00	22/11/14	07/12/14
Actual			
Est.	37,977,664.00	27/11/14	12/12/14
Actual			
Est.	12,133,333.00	02/12/14	17/12/14
Actual			
Est.	37,500,000.00	27/11/14	12/12/14
Actual			
Est.	14,083,333.00	17/11/14	02/12/14
Actual			
Est.	19,283,332.00	25/11/14	10/12/14
Actual			

Est.	5,041,666.00	23/11/14	08/12/14
Actual			
Est.	4,116,666.00	N/A	04/12/14
Actual			
Est.	2,166,666.00	N/A	22/11/14
Actual			
Est.	4,333,333.00	N/A	23/11/14
Actual			

E/A	Amount in u\$s	No Objection Documents	Publication / Invitation
Est.	1,500,000.00	15/05/15	15/05/15
Actual			
Est.	16,666,666.00	06/01/15	21/01/15
Actual			

--	--	--	--

E/A	Amount in u\$s	Request for Proposal (RFP) and Short List	No Objection to RFP and Short List
Est.	16,667.00	21/04/15	N/A
Actual			
Est.	10,000.00	21/04/15	N/A
Actual			

Bid Opening	Evaluation of Bids	No Objection to Evaluation Report
P.P. - Executing Agency: 2014-1-BAPEPS - BRPNNL		
Method: NCB (National Competitive Bidding)		
12/12/14	27/01/15	N/A
12/12/14	27/01/15	N/A
04/12/14	18/01/15	N/A
22/11/14	06/01/15	N/A
22/11/14	06/01/15	N/A
28/11/14	12/01/15	N/A

16/12/14	30/01/15	N/A
16/12/14	30/01/15	N/A
16/12/14	30/01/15	N/A
19/12/14	04/02/15	N/A
16/12/14	30/01/15	N/A
19/12/14	04/02/15	N/A

19/12/14	04/02/15	N/A
19/12/14	04/02/15	N/A
19/12/14	04/02/15	N/A
22/12/14	07/02/15	N/A
22/12/14	07/02/15	N/A
22/12/14	07/02/15	N/A
22/12/14	07/02/15	N/A
22/12/14	07/02/15	N/A

27/12/14	11/02/15	N/A
27/12/14	11/02/15	N/A
27/12/14	11/02/15	N/A
27/12/14	11/02/15	N/A
27/12/14	11/02/15	N/A
30/12/14	13/02/15	N/A
30/12/14	13/02/15	N/A
30/12/14	13/02/15	N/A

30/12/14	13/02/15	N/A
05/01/15	19/02/15	N/A
05/01/15	19/02/15	N/A
05/01/15	19/02/15	N/A
05/01/15	19/02/15	N/A
05/01/15	19/02/15	N/A
13/01/15	01/03/15	N/A
09/01/15	25/02/15	N/A

13/01/15	01/03/15	N/A
09/01/15	25/02/15	N/A
13/01/15	01/03/15	N/A
13/01/15	01/03/15	N/A
P.P. - Executing Agency: 2014-1-BAPEPS - RWD		
Method: NCB (National Competitive Bidding)		
10/12/14	24/01/15	N/A
10/12/14	24/01/15	N/A

10/12/14	24/01/15	N/A
17/12/14	31/01/15	N/A
17/12/14	31/01/15	N/A
28/01/15	14/03/15	N/A

17/12/14	31/01/15	N/A
24/12/14	07/02/15	N/A
28/01/15	14/03/15	N/A
24/12/14	07/02/15	N/A
28/01/15	14/03/15	N/A

24/12/14	07/02/15	N/A
31/12/14	14/02/15	N/A
28/01/15	14/03/15	N/A
31/12/14	14/02/15	N/A

21/01/15	07/03/15	N/A
31/12/14	14/02/15	N/A
07/01/15	21/02/15	N/A
21/01/15	07/03/15	N/A
07/01/15	21/02/15	N/A

07/01/15	21/02/15	N/A
21/01/15	07/03/15	N/A
14/01/15	28/02/15	N/A
14/01/15	28/02/15	N/A

14/01/15	28/02/15	N/A
P.P. - Executing Agency: 2014-1-BAPEPS - WRD		
Method: NCB (National Competitive Bidding)		
06/01/15	20/02/15	27/02/15
11/01/15	25/02/15	04/03/15
16/01/15	02/03/15	09/03/15
11/01/15	25/02/15	04/03/15
01/01/15	15/02/15	22/02/15
09/01/15	23/02/15	02/03/15

07/01/15	21/02/15	28/02/15
03/01/15	17/02/15	N/A
22/12/14	05/02/15	N/A
23/12/14	06/02/15	N/A

Bid Opening	Evaluation of Bids	No Objection to Evaluation Report
P.P. - Executing Agency: 2014-1-BAPEPS - WRD		
Method: NCB (National Competitive Bidding)		
15/05/15	15/05/15	15/05/15
Method: ICB (International Competitive Bidding)		
07/03/15	06/05/15	13/05/15

--	--	--

Invitation for RFP	Bid Opening	Technical Evaluation
P.P. - Executing Agen		
Method: FBS (Selec		
15/05/15	07/06/15	21/06/15
15/05/15	07/06/15	21/06/15

Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)
12/02/15	62
12/02/15	62
15/02/15	73
03/02/15	73
03/02/15	73
09/02/15	73

16/02/15	62
16/02/15	62
16/02/15	62
19/02/15	62
16/02/15	62
19/02/15	62

19/02/15	62
19/02/15	62
19/02/15	62
23/02/15	63
23/02/15	63
23/02/15	63
23/02/15	63
23/02/15	63

27/02/15	62
27/02/15	62
27/02/15	62
27/02/15	62
27/02/15	62
03/03/15	63
03/03/15	63
03/03/15	63

03/03/15	63
05/03/15	59
05/03/15	59
05/03/15	59
05/03/15	59
05/03/15	59
13/03/15	59
10/03/15	60

13/03/15	59
10/03/15	60
13/03/15	59
13/03/15	59
21/02/15	73
21/02/15	73

21/02/15	73
28/02/15	73
28/02/15	73
11/04/15	73

28/02/15	73
07/03/15	73
11/04/15	73
07/03/15	73
11/04/15	73

07/03/15	73
14/03/15	73
11/04/15	73
14/03/15	73

04/04/15	73
14/03/15	73
21/03/15	73
04/04/15	73
21/03/15	73

21/03/15	73
04/04/15	73
28/03/15	73
28/03/15	73

28/03/15	73
27/03/15	80
01/04/15	80
06/04/15	80
01/04/15	80
22/03/15	80
30/03/15	80

28/03/15	80
24/03/15	80
05/03/15	73
06/03/15	73

Contract Signature Date	Total days of Process (between Bid Opening and Contract Signature Date)
10/06/15	26
10/06/15	95

--	--

No Objection to Technical Evaluation	Final Evaluation and Negotiation
cy: 2014-1-BAPEPS - BAPEPS	
tion under a fixed budget)	
N/A	05/07/15
N/A	05/07/15

End of Contract (Completed)	Comment
11/08/16	Re-estimation of dates <i>25/09/2014 15:29</i> Add Comment
11/08/16	Re-estimation of dates <i>25/09/2014 15:34</i> Add Comment
19/07/16	 Add Comment
11/06/16	 Add Comment
12/06/16	 Add Comment
15/06/16	 Add Comment

15/08/16	Re-estimation of dates 25/09/2014 06:52 Add Comment
16/08/16	 Add Comment
16/08/16	 Add Comment
18/08/16	 Add Comment
16/08/16	 Add Comment
18/08/16	 Add Comment

18/08/16	Add Comment
18/08/16	Add Comment
18/05/16	Add Comment
23/08/16	Add Comment
23/08/16	Add Comment
23/08/16	Add Comment
23/08/16	Add Comment
22/05/16	Add Comment

26/08/16	Add Comment
26/05/16	Add Comment
26/08/16	Add Comment
26/08/16	Add Comment
26/08/16	Add Comment
02/09/16	Add Comment
02/09/16	Add Comment
02/06/16	Add Comment

02/09/16	Add Comment
04/09/16	Add Comment
04/06/16	Add Comment
04/09/16	Add Comment
04/06/16	Add Comment
04/09/16	Add Comment
12/12/16	Add Comment
12/12/16	Add Comment

12/12/16	Add Comment
12/12/16	Add Comment
12/09/16	Add Comment
12/12/16	Add Comment
20/08/16	Re-estimation of dates 25/09/2014 06:05 Add Comment
20/08/16	Add Comment

20/08/16	Add Comment
27/08/16	Re-estimation of dates 25/09/2014 06:10 Add Comment
27/08/16	Add Comment
10/10/16	Re-estimation of dates 25/09/2014 06:25 Add Comment

27/08/16	Add Comment
06/09/16	Re-estimation of dates <i>25/09/2014 06:30</i> Add Comment
10/10/16	Add Comment
06/09/16	Add Comment
10/10/16	Add Comment

06/09/16	Add Comment
13/09/16	Re-estimation of dates <i>25/09/2014 06:45</i> Add Comment
10/10/16	Add Comment
13/09/16	Add Comment

03/10/16	Re-estimation of dates <i>25/09/2014 06:59</i>
	Add Comment
13/09/16	
	Add Comment
20/09/16	Re-estimation of dates <i>25/09/2014 07:02</i>
	Add Comment
03/10/16	Re-estimation of dates <i>25/09/2014 07:08</i>
	Add Comment
20/09/16	
	Add Comment

20/09/16	Add Comment
03/10/16	Add Comment
27/09/16	Re-estimation of dates 25/09/2014 07:28 Add Comment
27/09/16	Add Comment


27/09/16	
	Add Comment
04/06/16	Re-estimation of dates <i>25/09/2014 04:17</i>
	Add Comment
10/06/16	
	Add Comment
15/06/16	
	Add Comment
02/06/16	
	Add Comment
21/02/16	
	Add Comment
18/06/16	Re-estimation of dates <i>25/09/2014 07:22</i>
	Add Comment


28/03/15	Add Comment
15/06/16	Re-estimation of dates 25/09/2014 07:47 Add Comment
06/06/16	Add Comment
04/06/16	Re-estimation of dates 25/09/2014 07:56 Add Comment


End of Contract (Completed)	Comment
14/10/16	Add Comment
30/06/16	Update on the Prior Review Status (Prior Review) 25/09/2014 07:07 Add Comment



--	--

No Objection to Contract	Contract Signature Date
N/A	12/07/15
N/A	12/07/15









Total days of Process	
------------------------------	--

(between Bid Opening and Contract Signature Date)	End of Contract (Completed)
35	31/07/16
35	31/07/16



Comment	
Update of the % of Bank Loan Amount (67) 25/09/2014 06:14 Add Comment	
Add Comment	