

## Results Matrix

**Outcomes**

**Outcome:** [1 Projects applying the new Disaster Risk Screening and Assessment Methodology](#)

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	
1.1 Projects that have applied the Disaster and Climate Change Risk Assessment Methodology in its Steps 4		# of operations	0.00	2019	List of operations integrating the recommendations of the risk assessments.	P	1.00	2.00	3.00
						P(a)			0.00
						A			

**Outcome:** [2 Countries that have increased their knowledge about the impact of large-scale disasters using post-event analytical methods.](#)

Indicators	Flags*	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	
2.1 Projects that have increased their knowledge about the impact of disasters and CC through post-event analyses.		# of operations	0.00	2019	List of operations integrating recommendations of post-event analysis.	P		1.00	1.00
						P(a)			0.00
						A			

CRF Indicator

## Outputs: Annual Physical and Financial Progress

1 Roll-out of the Disaster and Climate Change Risk Assessment Methodology for IDB Projects						Physical Progress			Financial Progress			Theme	Fund	Flags		
Outputs	Output Description	Unit of Measure	Baseline	Baseline Year	Means of verification	2020	2021	EOP	2020	2021	EOP					
1.1 Qualitative risk assessments (Step 4) finalized and submitted to the project team for approval		# of Final report	0	2019	Final report	P	4	4	8	P	80000	80000	160000	Disaster Prevention	JSF	
						P(a)	4	4	8	P(a)	80000	80000	160000			
						A				A						
1.2 Quantitative risk assessments (Step 5) finalized and submitted to the project team for approval.		# of Final report	0	2019	Final report	P	3	4	7	P	385700	514300	900000	Disaster Prevention	JSF	
						P(a)	3	4	7	P(a)	385700	514300	900000			
						A				A						
1.3 Post-event analyses finalized and submitted to the project team for approval.		# of Final report	0	2019	Final report	P	1	1	2	P	40000	40000	80000	Disaster Prevention	JSF	
						P(a)	1	1	2	P(a)	40000	40000	80000			
						A				A						
1.4 Supervision reports completed	Supervision reports submitted	Reports (#)	0	2019	List of reports; EZshare #	P		3	3	P	180000	180000	360000	Disaster Prevention	JSF	
						P(a)		3	3	P(a)	180000	180000	360000			
						A				A						

### Other Cost

### Total Cost

	2020	2021	Total Cost
P	\$685,700.00	\$814,300.00	\$1,500,000.00
P(a)	\$685,700.00	\$814,300.00	\$1,500,000.00
A			

CRF Indicator

Standard Output Indicator