



Argentina Youth Employment Support Project (P133129)

LATIN AMERICA AND CARIBBEAN | Argentina | Social Protection Global Practice |
IBRD/IDA | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 30-Mar-2015 | ISR18639 |

Implementing Agencies: Ministry of Labor, Employment and Social Security

Key Dates

Key Project Dates

Board Approval date:15-Jan-2015

Effectiveness Date:--

Planned Mid Term Review Date:--

Actual Mid-Term Review Date:--

Original Closing Date:31-May-2018

Revised Closing Date:31-May-2018

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The development objective of the proposed Project is to improve access of vulnerable youth population to labor markets, increasing their employability by supporting the expansion and strengthening of Government employment programs.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Improvement and Provision of Orientation and Training Services Offered to JMyMT Program Participants:(Cost \$169.01 M)

Coverage Consolidation of the JMyMT program:(Cost \$169.93 M)

Strengthening and Improving the Performance of the Network of Employment Offices:(Cost \$85.00 M)

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



Implementation Status and Key Decisions

Signing of the Loan Agreement is pending as GoA requires the issuance of a Decree authorizing the Ministry of Finance to sign it.

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	--	● Substantial
Macroeconomic	--	--	● Substantial
Sector Strategies and Policies	--	--	● Moderate
Technical Design of Project or Program	--	--	● Moderate
Institutional Capacity for Implementation and Sustainability	--	--	● Moderate
Fiduciary	--	--	● Moderate
Environment and Social	--	--	● Moderate
Stakeholders	--	--	● Moderate
Other	--	--	--
Overall	--	--	● Substantial

Results

Project Development Objective Indicators

► Beneficiaries of Labor Market programs (number) (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	660000.00	--	--	930000.00
Date	31-Dec-2014	--	--	31-Dec-2017

▲ Beneficiaries of Labor Market programs - Employment services agencies (number) (Number, Core Breakdown)



Value	630000.00	--	--	965000.00
Date	31-Dec-2014	--	--	31-Dec-2017

▲ Beneficiaries of Labor Market programs - Female (number) (Number, Core Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	347160.00	--	--	489180.00
Date	31-Dec-2014	--	--	31-Dec-2017

▲ Beneficiaries of Labor Market programs - Training and re-training (number) (Number, Core Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	330000.00	--	--	780000.00
Date	31-Dec-2014	--	--	31-Dec-2017

► Percentage of JMyMT program participants who have left the program and are employed in the formal market. (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	25.20	--	--	27.00
Date	31-Dec-2014	--	--	31-Dec-2017

▲ Percentage of JMyMT program participants who have left the program and are employed in the formal market - Female. (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	16.00	--	--	22.00
Date	31-Dec-2014	--	--	31-Dec-2017



► Number of Employment Offices obtainin at least 150 outputs in the last 12 months (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	60.00	--	--	120.00
Date	31-Dec-2014	--	--	31-Dec-2017

Overall Comments

Intermediate Results Indicators

► Number of Program participants that have completed a level of formal education with program support since effectiveness (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	12000.00
Date	31-Dec-2014	--	--	31-Dec-2017

► Number of Program participants that joined a Labor Orientation Workshop since effectiveness (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	270000.00
Date	31-Dec-2014	--	--	31-Dec-2017



► Number of Professional Training Institutions Certified (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	150.00	--	--	250.00
Date	31-Dec-2014	--	--	31-Dec-2017

► Number of Program participants that took a professional training course since effectiveness (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	170000.00
Date	31-Dec-2014	--	--	31-Dec-2017

► Number of Program participants that joined an on-the-job training activity in the private sector since effectiveness (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	78000.00
Date	31-Dec-2014	--	--	31-Dec-2017

► Number of Program participants who have been assessed in competency based standards since effectiveness (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	15000.00
Date	31-Dec-2014	--	--	31-Dec-2017



▶ Number of Program participants that have completed IT training courses since effectiveness (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	45000.00
Date	--	--	--	31-Dec-2017

▶ Number of Program participants that have been placed in a formal job by an EO since effectiveness (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	30000.00
Date	--	--	--	31-Dec-2017

▶ Number of female Program participants that have been placed in a formal job by an EO since effectiveness. (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	12000.00
Date	--	--	--	31-Dec-2017

▶ Number of Program participants that have been enrolled in an Employment Club by the EO since effectiveness (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	75000.00
Date	--	--	--	31-Dec-2017



► Number of Program participants that have been enrolled in a professional training course by the EO since effectiveness (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	--	80000.00
Date	31-Dec-2014	--	--	31-Dec-2017

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P133129	IBRD-84640	Not Effective	USD	425.00	425.00	0.00	0.00	425.00	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P133129	IBRD-84640	Not Effective	15-Jan-2015	--	--	31-May-2018	31-May-2018

Cumulative Disbursements

--	--	--	--	--	--	--	--	--	--



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.
