



## Climate Smart Staple Crop Production (P144531)

EAST ASIA AND PACIFIC | China | Agriculture Global Practice |  
Global Environment Project | Investment Project Financing | FY 2015 | Seq No: 3 | ARCHIVED on 02-Nov-2015 | ISR21181 |

Implementing Agencies: Ministry of Agriculture

## Key Dates

## Key Project Dates

Bank Approval Date:29-Aug-2014

Effectiveness Date:01-Dec-2014

Planned Mid Term Review Date:19-Sep-2017

Actual Mid-Term Review Date:--

Original Closing Date:31-Mar-2020

Revised Closing Date:31-Mar-2020

## Global Environmental Objectives

Global Environmental Objective (from Project Appraisal Document)

The project's Development Objective (PDO) and its Global Environmental Objective (GEO) is to demonstrate climate smart and sustainable staple crop production in Huaiyuan County of Anhui Province and Yexian County of Henan Province.

Has the Global Environmental Objective been changed since Board Approval of the Project Objective?

No

## Components

Name

CSA Demonstration:(Cost \$23.96 M)

Policy Development and Knowledge Management:(Cost \$3.90 M)

Project Management:(Cost \$2.24 M)

## Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of GEO	● Satisfactory	● Satisfactory
Overall Implementation Progress (IP)	● Moderately Satisfactory	● Satisfactory
Overall Risk Rating	● Moderate	● Moderate

## Implementation Status and Key Decisions



The project was approved on August 29, 2014 and project launch was completed on September 19, 2014. The project's Grant Agreement was signed on September 29, 2014. It became effective on December 1, 2014.

Implementation agreements between the Ministry of Agriculture (MOA) and two provinces and between the project provinces and the counties were signed in March 2015. Field level activities will start from mid-2015 after the harvest of wheat crop. As the project is in its first year's implementation, intermediate outcomes are not yet observable.

## Risks



## Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	--	● Low	● Low
Macroeconomic	--	● Low	● Low
Sector Strategies and Policies	--	● Low	● Low
Technical Design of Project or Program	--	● Low	● Low
Institutional Capacity for Implementation and Sustainability	--	● Moderate	● Moderate
Fiduciary	--	● Low	● Low
Environment and Social	--	● Low	● Low
Stakeholders	--	● Low	● Low
Other	--	--	--
Overall	--	● Moderate	● Moderate

## Results

### Global Environmental Objective Indicators

#### ▶ Reduced GHG Emission (CO2 equivalent)(Metric ton, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	21000.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

#### ▶ Increase in Carbon Sequestration (CO2 equivalent)(Metric ton, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	44000.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019



► Change in average crop yield(Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	8.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

Overall Comments

Monitoring data is not available yet as of this reporting period.

**Intermediate Results Indicators**

► Crop production areas adopted project promoted practices (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	600.00	4000.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

► Area serviced by professional service providers with new CSA techniques (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	130.00	3000.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

► Number of farmer field schools under proper operation (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	30.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019



► Change in average net staple crop production income (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	12.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

Comments

Data is not available yet as of this reporting period.

► Client days of training provided (number) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	25000.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

Comments

Data is not available yet as of this reporting period.

▲ Client days of training provided - Female (number) (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	12000.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

► Policy documents developed (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	5.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019



► Clients who have adopted an improved agr. technology promoted by the project (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	2500.00	25000.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

Comments

Data is not available yet as of this reporting period.

▲ Clients who adopted an improved agr. technology promoted by project – female (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	1500.00	14000.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

► Reduction in inputs - Pesticide (Metric ton, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	100.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019

Comments

Data is not available yet as of this reporting period.

► Reduction in inputs - fertilizer (Metric ton, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	500.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019



► Reduction in inputs - water (Cubic Meter(m3), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	0.00	0.00	1000000.00
Date	01-Sep-2014	31-Mar-2015	30-Sep-2015	30-Sep-2019


Comments

Data is not available yet as of this reporting period.

Overall Comments

## Data on Financial Performance


### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P144531	TF-17649	Effective	USD	5.10	5.10	0.00	1.00	4.10	 20%

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P144531	TF-17649	Effective	29-Sep-2014	29-Sep-2014	01-Dec-2014	31-Mar-2020	31-Mar-2020

### Cumulative Disbursements



## Restructuring History

There has been no restructuring to date.

## Related Project(s)

There are no related projects.