



## Kenya Youth Employment and Opportunities (P151831)

AFRICA | Kenya | Social Protection & Labor Global Practice |  
IBRD/IDA | Investment Project Financing | FY 2016 | Seq No: 1 | ARCHIVED on 16-Sep-2016 | ISR25003 |

Implementing Agencies: Ministry of Public Service, Youth and Gender Affairs

### Key Dates

#### Key Project Dates

Bank Approval Date:20-May-2016

Effectiveness Date:--

Planned Mid Term Review Date:31-Oct-2018

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2021

Revised Closing Date:31-Dec-2021

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The proposed Project Development Objective (PDO) is to increase employment and earnings opportunities for targeted youths.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

### Components

Name

Improving youth employability:(Cost \$75.00 M)

Support for job creation:(Cost \$41.50 M)

Improving labor market information:(Cost \$13.50 M)

Strengthening youth policy development and project management:(Cost \$20.00 M)

### Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● Substantial



## Implementation Status and Key Decisions

This project was approved by the board on May 20th and signed by the Minister of Finance on July 4th, **2016**. The Government has made progress towards achieving the two conditions of effectiveness, namely: (i) to establish a project Coordination Unit in the Ministry of Public Service, Youth and Gender Affairs and; (ii) to execute a Subsidiary Agreement with the National Industrial Training Authority NITA and the Micros Small Enterprise Authority.

The four agencies involved in implementation (Ministry of Youth and Gender Affairs MPYG, Ministry of Labor and Social Protection and East Africa Affairs MLSPEA, NITA and MSEA) are making efforts to accelerate implementation and disbursements and find ways for all four project components to get off to a strong start.



## Risks

### Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Low	--	● Low
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● High	--	● High
Fiduciary	● High	--	● High
Environment and Social	● Low	--	● Low
Stakeholders	● Moderate	--	● Moderate
Other	--	--	--
Overall	● Substantial	--	● Substantial

## Results

### Project Development Objective Indicators

#### ► Direct project beneficiaries (Number, Core)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	280500.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

#### ▲ Female beneficiaries (Percentage, Core Supplement)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00



► Percentage of youth receiving training and an internship who find a job or are self-employed after at least six months (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	55.00	--	0.00	70.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

► Number of youth employed, including self-employed, at least 6 months after receiving a startup grant and/or BDS (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	27200.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

► Percentage increase in average earnings among workers (self-employed or wage) at least 6 months after receiving a startup grant, BDS, or a business competition award (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	10.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

Overall Comments

**Intermediate Results Indicators**

► Number of beneficiary youth receiving a startup grant and/or BDS (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	34000.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021



► Number of beneficiary youths receiving life skills, technical, and entrepreneurship training and internships (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70000.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

► Number of beneficiary youths obtaining a skill certification (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	35000.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

► Number of craftsmen who participate in upgrading and obtain master craftsman certification (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1000.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

► Number of new trade standards and testing instruments developed or revised for traditional apprenticeships (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	50.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021



► Percentage of beneficiary youth satisfied with the training and internship program (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

► Number of applicants to the business competition (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3000.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

► Percentage of beneficiary youth satisfied with the start-up grants and the business development services (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	80.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

► Number of and Types of LMIS Reports published by the LMIS unit (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	n.a	Fully functional LMIS generating and disseminating various LMI reports
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021



▶ Number of visitors of the LMIS website (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	10000.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

▶ Number of youth who participate in the awareness sessions on government opportunities (AGPO and government funding) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	188500.00
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

▶ Implementation plan for new NYES submitted to the National Cabinet Office (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	Implementation plan not submitted	--	n.a	Implementation plan submitted
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

▶ Complete process and beneficiary assessment for at least one of the government funding programs for youth (Text, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	No process and beneficiary assessments conducted	--	n.a	One or more process and beneficiary assessments completed
Date	29-Apr-2016	--	26-Aug-2016	31-Dec-2021

Overall Comments

## Data on Financial Performance




### Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P151831	IDA-58120	Not Effective	XDR	106.50	106.50	0.00	0.00	106.50	0%

### Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P151831	IDA-58120	Not Effective	20-May-2016	--	--	31-Dec-2021	31-Dec-2021

### Cumulative Disbursements



### Restructuring History

There has been no restructuring to date.

### Related Project(s)





There are no related projects.

---