



Enhancing the International Infrastructure Support System (P154732)

OTHER | World | Public Private Partnership Global Practice |
 Recipient Executed Activities | Investment Project Financing | FY 2015 | Seq No: 1 | ARCHIVED on 06-Jun-2016 | ISR21636 |

Implementing Agencies: Sustainable Infrastructure Foundation

Key Dates

Key Project Dates

Bank Approval Date:30-Jun-2015

Effectiveness Date:09-Jul-2015

Original Closing Date:30-Jun-2016

Revised Closing Date:30-Jun-2016

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To improve the quality of project preparation for PPPs and maximize developing country governments' limited resources for project preparation through the development of standardized project document templates and training on how to use the templates and web portal.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Overall Ratings

Name	Previous Rating	Current Rating
Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory

Implementation Status and Key Decisions

Sixteen trainings have been held for government officials as of November 30, 2015 and 30 sector and sub-sector templates have been and reviewed by partners. The SIF team is incorporating the comments into revised templates and is also finalizing the drafts of 8-10 other sector and sub-sector templates. The platform was formally launched on January 27, 2016.



Risks

Overall Risk Rating

Risk Category	Rating at Approval	Previous Rating	Current Rating
Overall	● Low	--	● Low

Comments

No change in rating.

Results

Project Development Objective Indicators

►Number of projects prepared using IISS platform that reach the bidding stage. (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6.00
Date	30-Jun-2015	--	30-Nov-2015	30-Jun-2016

Overall Comments

Preparation of projects using the platform has begun in the pilots identified by IISS and its partners. The projects will be counted as "actuals" once the preparation phase is complete.

Intermediate Results Indicators



► Training workshops (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	16.00	5.00
Date	--	--	11-May-2016	30-Jun-2016

► Templates prepared (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	30.00	38.00
Date	22-Jan-2015	--	11-May-2016	30-Jun-2016

Overall Comments

Project is progressing well and there are no further comments at this time.

Data on Financial Performance


Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P154732	TF-A0590	Effective	USD	0.25	0.25	0.00	0.25	0.00	100%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P154732	TF-A0590	Effective	30-Jun-2015	09-Jul-2015	09-Jul-2015	30-Jun-2016	30-Jun-2016

Cumulative Disbursements



Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.