

Procurement Plan

General

1. **Bank's approval Date of the procurement Plan January 28, 2022**
2. **Date of General Procurement Notice: February 22, 2022**
3. **Period covered by this procurement plan: 18 Months (January 2022 to August, 2023)**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II to the Regulation for Procurement:

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 2,000,000	<i>All</i>
2.	NCB (Goods)	Above US\$ 2,000,000	<i>All</i>
3.	ICB (Works)	Above US\$ 10,000,000	<i>All</i>
4.	NCB (Works)	Above US\$ 10,000,000	<i>All</i>
5.	(Non-Consultant Services)	Above US\$ 2,000,000	<i>All</i>

2. **Prequalification.** Bidders when applicable shall be prequalified in accordance with the provisions of paragraphs 6.23 and 6.24 of the Regulation.
3. **Proposed Procedures for CDD Components (as per paragraph 6.9 of the Regulations): Not applicable**
4. **Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Project
5. **Any Other Special Procurement Arrangements: Not Applicable**
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including *those that are subject to retroactive financing and advanced procurement*)**

1	2	3	4	5	6	7
Ref No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments

January 17, 2022

1	Summary of the RFB-International/DIR. (Goods)	8.200	2	No	Prior	
2	Summary of the RFB-National/RFQ (Goods)	7.584	12	No	Post	
3	Summary of the RFB-International, Dir/Limited (Works)	9.000	1	No	Prior	
4	Summary of the RFB-National/RFQ (Works)	13.049	9	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II to the Regulation Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Consultant Regulations
- 3. Any Other Special Selection Arrangements:** *Not Applicable*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref . No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	2.000	3	Prior	
2	Summary of number of contracts that will	2.488	26	Post	

January 17, 2022

	be let under other methods				
--	----------------------------	--	--	--	--

January 17, 2022

PROCUREMENT PLAN Western and Central Africa : West Africa Food System Resilience Program (FSRP) Phase 2

General Information
Country: Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2023-01-17
Revised Plan Date(s): (comma delineated, leave blank) 2023-07-20
Project ID: P178132 **GN Date:** 2023-06-27
Project Name: West Africa Food System Resilience Program (FSRP) Phase 2
Loan / Credit No.: IDA / E1160
Executing Agency: Ministry of Agriculture and Food Security

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
SL-MAFS-348035-CW-RFQ / Engagement of Contractor for the rehabilitation of Office space for Project Management Unit and Renovation of Planning Evaluation Monitoring and Statistics data processing room in both Offices are in Freeto.	IDA / E1160	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SFD)	118,000.00	0.00	Pending Implementation																		2023-11-16

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion				
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual					
SL-MAFS-348020-GO-RFQ / Procurement of Furniture for Project Management Unit Office (Office, tables, chairs, etc)	IDA / E1160	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		96,000.00	0.00	Pending Implementation																					2023-11-16
SL-MAFS-348027-GO-RFB / Procurement of 19 Vehicles 11 3-Double Cabin, 2- pick-up trucks and 4 Station Wagon)	IDA / E1160	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		850,000.00	0.00	Under Implementation				2023-08-29	2023-06-30	2023-09-03	2023-06-30					2023-10-15			2023-11-14			2023-12-19		2024-06-16	
SL-MAFS-348038-GO-RFQ / Procurement of 21 Motor Bikes with Helmets	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Request for Quotations	Limited	Single Stage - One Envelope		61,500.00	0.00	Pending Implementation																				2024-04-28	
SL-MAFS-348086-GO-RFB / Procurement of 400 tons soil lime for soil restoration in land valley swamp (VCS) locations	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Request for Bids	Open - National	Single Stage - One Envelope		600,000.00	0.00	Pending Implementation				2023-08-31																2024-06-18	
SL-MAFS-348113-GO-RFB / Procurement of 31 Laptop Computers, 64 Tablets, 32 Recorders, 108 smart phones Printer, Scanner and Photocopier	IDA / E1160	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		205,400.00	0.00	Pending Implementation				2023-07-31																2024-05-18	
SL-MAFS-348105-GO-RFB / Procurement of 12 Tons of Fertilizer for farmers and school garden and Pesticides for school gardens	IDA / E1160	Contingent Emergency Response (CERC)	Post	Request for Bids	Open - National	Single Stage - One Envelope		200,000.00	0.00	Pending Implementation				2023-08-31																2024-06-18	
SL-MAFS-365420-GO-RFQ / Procurement, Installation, Training and configuration of QuickBooks Enterprise Solution Software (Financial Management Software)	IDA / E1160	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Request for Quotations				30,000.00	0.00	Under Implementation							2023-07-31	2023-06-08												2023-07-31	

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SL-MAFS-365411-CS-CQS / Hiring of a Consultant to design, supervise and train the drilling and construction of 20 boreholes which includes 10 groundwater monitoring stations and 10 solar powered boreholes, and the location is the 14 project districts.	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Consultant Qualification Selection	Open - National		150,000.00	0.00	Pending Implementation	2023-08-31		2023-09-21		2023-11-04									2023-12-04		2024-01-08			2024-07-06

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify / Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion		
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	
SL-MAFS-335750-CS-INDV / Recruitment of Emergency Response Technical Lead for the Contingent Emergency Response Component (CERC)	IDA / E1160	Contingent Emergency Response (CERC)	Post	Individual Consultant Selection	Open - National		84,000.00	0.00	Under Implementation	2023-01-25	2023-01-18	2023-03-15		2023-04-05			2023-05-10			2023-11-06
SL-MAFS-348133-CS-INDV / Recruitment of Consultant to Conduct Baseline Survey for FSRP	IDA / E1160	Project Management	Post	Individual Consultant Selection	Open - National		61,280.00	0.00	Under Implementation	2023-05-25	2023-06-02	2023-07-13		2023-08-03			2023-09-07			2024-03-05

SL-MAFS-348139-CS-INDV / Recruitment of Consultant to Develop the M&E plan	IDA / E1160	Project Management	Post	Individual Consultant Selection	Open - National		61,280.00	0.00	Under Implementation	2023-05-26	2023-06-02	2023-07-14		2023-08-04		2023-09-08	2024-03-06
SL-MAFS-348157-CS-INDV / Recruitment of Consultant to Develop Food Security Action Plan	IDA / E1160	Project Management	Post	Individual Consultant Selection	Open - National		51,000.00	0.00	Under Implementation	2023-04-28	2023-03-29	2023-06-16		2023-07-07		2023-08-11	2024-02-07
SL-MAFS-348124-CS-INDV / Recruitment of Consultant to Study and assess existing research capacity at National Center of Specialization (NCS) and Regional Center of Excellence (RCoE) and develop action plans for Njala Agricultura I Research Center and Rokup	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Individual Consultant Selection	Open - National		20,000.00	0.00	Pending Implementation	2023-08-25		2023-10-13		2023-11-03		2023-12-08	2024-06-05
SL-MAFS-348117-CS-INDV / Recruitment of Consultant to Review and assess the available decision support in food security national early warning systems	IDA / E1160	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Individual Consultant Selection	Open - National		25,530.00	0.00	Under Review	2023-05-31	2023-07-19	2023-07-19		2023-08-09		2023-09-13	2024-03-11
SL-MAFS-348129-CS-INDV / Recruitment of Consultant to Develop national action plans for the rice and cassava value chains	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Individual Consultant Selection	Open - National		61,280.00	0.00	Pending Implementation	2023-08-31		2023-10-19		2023-11-09		2023-12-14	2024-06-11
SL-MAFS-348142-CS-INDV / Hiring of consultant to Develop communication plan	IDA / E1160	Project Management	Post	Individual Consultant Selection	Open - National		40,850.00	0.00	Pending Implementation	2023-08-31		2023-10-19		2023-11-09		2023-12-14	2024-06-11
SL-MAFS-337197-CS-INDV / Recruitment of Consultant to Update and Prepare Environmental Social Management Framework (ESMF) Addendum of CERC (CERC-ESMF) Grievance Mechanism and GBV/SEA /SH Action Plan for FSRP Proj	IDA / E1160	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Direct Selection	Direct - National		50,000.00	0.00	Canceled	2023-02-13	2023-01-23	2023-02-23	2023-01-26			2023-04-29	2023-10-26
SL-MAFS-348155-CS-CDS / Recruitment of Consultant to Develop Stakeholder Engagement Plan of FSRP	IDA / E1160	Project Management	Post	Direct Selection			15,000.00	0.00	Canceled	2023-03-17		2023-03-27				2023-05-31	2023-11-27
SL-MAFS-371532-CS-INDV / Recruitment of a Consultant of the development of integrated Landscape Management Plan (LMP), Support and Train Beneficiaries in the Food Systems Resilience Project Areas in Sierra Leone	IDA / E1160	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Individual Consultant Selection	Open - National		50,000.00	0.00	Canceled	2023-08-31	2023-07-14	2023-10-19		2023-11-09		2023-12-14	2024-06-11
SL-MAFS-348128-CS-INDV / Recruitment of Consultant to Conduct diagnostic Integrated Landscape Management survey in four targeted areas in watershed areas (Bondage Watershed-Bonthe), Moa and Mano Watershed-Pujehun), Great Scares and Little Scares-Kambia and Rokel River-To	IDA / E1160	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Individual Consultant Selection	Open - National		41,900.00	0.00	Canceled	2023-08-31		2023-10-19		2023-11-09		2023-12-14	2024-06-11