

Procurement Plan

General

1. **Bank's approval Date of the procurement Plan January 28, 2022**
2. **Date of General Procurement Notice: February 22, 2022**
3. **Period covered by this procurement plan: 18 Months (January 2022 to August, 2023)**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II to the Regulation for Procurement:

| No. | Procurement Method | Prior Review Threshold US\$ | Comments |
|-----|---------------------------|------------------------------|------------|
| 1. | ICB and LIB (Goods) | Above US\$ 2,000,000 | <i>All</i> |
| 2. | NCB (Goods) | Above US\$ 2,000,000 | <i>All</i> |
| 3. | ICB (Works) | Above US\$ 10,000,000 | <i>All</i> |
| 4. | NCB (Works) | Above US\$ 10,000,000 | <i>All</i> |
| 5. | (Non-Consultant Services) | Above US\$ 2,000,000 | <i>All</i> |

2. **Prequalification.** Bidders when applicable shall be prequalified in accordance with the provisions of paragraphs 6.23 and 6.24 of the Regulation.
3. **Proposed Procedures for CDD Components (as per paragraph 6.9 of the Regulations): Not applicable**
4. **Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Project
5. **Any Other Special Procurement Arrangements: Not Applicable**
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including *those that are subject to retroactive financing and advanced procurement*)**

| 1 | 2 | 3 | 4 | 5 | 6 | 7 |
|------------|-------------|--------------------------------------|----------|------------------------------------|--|----------|
| Ref No. | Description | Estimated Cost US\$ million | Packages | Domestic Preference (yes/no) | Review by Bank (Prior / Post) | Comments |

January 17, 2022

| | | | | | | |
|---|---|---------------|-----------|-----------|--------------|--|
| 1 | Summary of the RFB-International/DIR. (Goods) | 8.200 | 2 | No | Prior | |
| 2 | Summary of the RFB-National/RFQ (Goods) | 7.584 | 12 | No | Post | |
| 3 | Summary of the RFB-International, Dir/Limited (Works) | 9.000 | 1 | No | Prior | |
| 4 | Summary of the RFB-National/RFQ (Works) | 13.049 | 9 | No | Post | |

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II to the Regulation Selection and Employment of Consultants:

| | Selection Method | Prior Review Threshold | Comments |
|----|-----------------------------|-------------------------------|-----------------|
| 1. | Competitive Methods (Firms) | Above US\$ 1,000,000 | |
| 2. | Single Source (Firms) | All | |
| 3. | Individual | Above US\$ 300,000 | |

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Consultant Regulations
- 3. Any Other Special Selection Arrangements:** *Not Applicable*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

| 1 | 2 | 3 | 4 | 5 | 6 |
|------------------|--|------------------------------------|-----------------|--------------------------------------|-----------------|
| Ref . No. | Description of Assignment | Estimated Cost US\$ million | Packages | Review by Bank (Prior / Post) | Comments |
| 1 | Summary of number of contracts that will be let under QCBS | 2.000 | 3 | Prior | |
| 2 | Summary of number of contracts that will | 2.488 | 26 | Post | |

January 17, 2022

| | | | | | |
|--|----------------------------|--|--|--|--|
| | be let under other methods | | | | |
|--|----------------------------|--|--|--|--|

January 17, 2022

PROCUREMENT PLAN Western and Central Africa : West Africa Food System Resilience Program (FSRP) Phase 2

General Information

Country: Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2022-05-24
Revised Plan Date(s): (comma delineated, leave blank 2023-06-08)
Project ID: P178132 **GPN Date:**
Project Name: West Africa Food System Resilience Program (FSRP) Phase 2
Loan / Credit No: IDA / V4240, IDA / 71950
Executing Agency: Ministry of Food and Agriculture - Phase 2

WORKS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------|---------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

GOODS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|--------------------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|-------------------------|----------------------|----------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|--------|--------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |

NON CONSULTING SERVICES

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Procurement Process | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Draft Pre-qualification Documents | | Prequalification Evaluation Report | | Draft Bidding Document / Justification | | Specific Procurement Notice / Invitation | | Bidding Documents Issued | | Proposal Submission / Opening / Minutes | | Bid Evaluation Report and Recommendation for Award | | Signed Contract | | Contract Completion |
|---|-------------------|--------------------|-------------|------------------------|-----------------|-----------------------------|------------------------|-------------------------|----------------------|--------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|--------------------------|--------|---|--------|--|--------|-----------------|------------|---------------------|
| | | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | |
| GH-FSRP PHASE 2-312496-N C-RFO / Supply and Installation of Accounting Software | IDA / 71950 | Project Management | Post | Request for Quotations | Limited | Single Stage - One Envelope | | 10,000.00 | 0.00 | Pending final ementation | | | | | | | | 2022-09-26 | | | | | | | | 2022-11-21 | 2023-01-20 |

CONSULTING FIRMS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Expression of Interest Notice | | Short List and Draft Request for Proposals | | Request for Proposals as Issued | | Opening of Technical Proposals / Minutes | | Evaluation of Technical Proposal | | Combined Evaluation Report and Draft Negotiated Contract | | Signed Contract | | Contract Completion | |
|--|-------------------|---|-------------|------------------------------------|-----------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|-------------------------------|--------|--|------------|---------------------------------|--------|--|--------|----------------------------------|--------|--|--------|-----------------|--------|---------------------|--------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual |
| GH-FSRP PHASE 2-295997-C S-CQS / Consultancy services for Feasibility studies of Lot 1 : Development of inland valleys at Jedjako, Asare Nkwanta a rice valley (Skere Central), and Agona (Siyere South) | IDA / V4240 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Consultant Qualification Selection | Limited | | 100,000.00 | 0.00 | Under Implementation | 2022-06-07 | 2022-10-05 | | | 2022-06-21 | 2022-11-15 | | | | | | | 2022-07-05 | | 2022-08-02 | | 2022-09-21 | |
| GH-FSRP PHASE 2-296000-C S-CQS / Consultancy services for Feasibility studies of Lot 2 : Development of inland valleys at Berekese (Atwima Nwabiagya), Juaben (Juaben), and Domaso (Ejisu) | IDA / V4240 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Consultant Qualification Selection | Limited | | 100,000.00 | 0.00 | Under Implementation | 2022-06-08 | 2022-10-05 | | | 2022-06-22 | 2022-10-10 | | | | | | | 2022-07-07 | | 2022-08-04 | | 2022-09-23 | |
| GH-FSRP PHASE 2-299185-C S-CQS / Consultancy Service for the baseline survey for FSRP | IDA / V4240 | Project Management | Post | Consultant Qualification Selection | Limited | | 80,000.00 | 0.00 | Under Implementation | 2022-06-15 | 2022-06-09 | | | 2022-06-29 | 2022-06-27 | | | | | | | 2022-07-14 | | 2022-08-07 | | 2022-09-26 | |
| GH-FSRP PHASE 2-323066-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE ASHANTI REGION | IDA / 71950 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Consultant Qualification Selection | Limited | | 80,000.00 | 0.00 | Under Implementation | 2022-11-17 | 2022-11-15 | | | 2022-12-01 | | | | | | | | 2022-12-31 | | 2023-02-04 | | 2023-08-03 | |
| GH-FSRP PHASE 2-323065-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE ASHANTI REGION | IDA / 71950 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Consultant Qualification Selection | Limited | | 80,000.00 | 0.00 | Under Implementation | 2022-11-17 | 2022-11-15 | | | 2022-12-01 | | | | | | | | 2022-12-31 | | 2023-02-04 | | 2023-08-03 | |
| GH-FSRP PHASE 2-323064-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE ASHANTI REGION | IDA / 71950 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Consultant Qualification Selection | Limited | | 80,000.00 | 0.00 | Under Implementation | 2022-11-17 | 2022-11-15 | | | 2022-12-01 | | | | | | | | 2022-12-31 | | 2023-02-04 | | 2023-08-03 | |
| GH-FSRP PHASE 2-323063-C S-CQS / CONSULTANCY FOR THE PREPARATION OF ENVIRONMENTAL AND SOCIAL IMPACTS ASSESSMENT (ESIA) AND ENVIRONMENTAL AND SOCIAL MANAGEMENT PLANS (ESMPs) FOR SELECTED INLAND VALLEYS IN THE BONO EAST | IDA / 71950 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Consultant Qualification Selection | Limited | | 150,000.00 | 0.00 | Under Implementation | 2022-11-17 | 2022-11-11 | | | 2022-12-01 | | | | | | | | 2022-12-31 | | 2023-02-04 | | 2023-08-03 | |
| GH-FSRP PHASE 2-323067-C S-CQS / Consultancy for the Feasibility Studies for development of selected inland valleys for improved Rainfed agricultural Production Bono East -LOT 3 | IDA / 71950 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Consultant Qualification Selection | Limited | | 200,000.00 | 0.00 | Under Implementation | 2022-11-30 | 2022-11-11 | | | 2022-12-14 | | | | | | | | 2023-01-13 | | 2023-02-17 | | 2023-08-16 | |
| GH-FSRP PHASE 2-323068-C S-CQS / Consultancy for the Feasibility Studies for development of selected inland valleys for improved Rainfed Agricultural Production Bono East -LOT 4 | IDA / 71950 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Consultant Qualification Selection | Limited | | 200,000.00 | 0.00 | Under Implementation | 2022-11-30 | 2022-11-11 | | | 2022-12-14 | | | | | | | | 2023-01-13 | | 2023-02-17 | | 2023-08-16 | |

| | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|-------------|---|------|------------------------------------|-----------------|--|-----------|------|------------------------|------------|------------|--|--|--|--|--|--|--|--|--|------------|------------|------------|--|------------|
| GH-FSRP PHASE 2-312497-C S-CDS / Consultancy Service for Updating of National Irrigation Policy and Strategic Plan for GDA | IDA / 71950 | Project Management | Post | Consultant Qualification Selection | Limited | | 25,000.00 | 0.00 | Canceled | 2022-10-05 | | | | | | | | | | | 2022-11-18 | | 2022-12-23 | | 2023-06-21 |
| GH-FSRP PHASE 2-343254-C S-COS / Consultancy Service for the assessment of the Hydromet, Agrimet, and Agrometeorology Systems | IDA / V4240 | Digital Advisory Services for Agriculture and Food Crisis Prevention and Management | Post | Consultant Qualification Selection | Limited | | 80,000.00 | 0.00 | Pending Implementation | 2023-02-22 | | | | | | | | | | | 2023-04-07 | | 2023-05-12 | | 2023-11-08 |
| GH-FSRP PHASE 2-347906-C S-COS / Consultancy Service for Update of Engineering Design and Construction Supervision for the rehabilitation of the Tanoso Irrigation Scheme (TIS) | IDA / V4240 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Consultant Qualification Selection | Limited | | 80,000.00 | 0.00 | Under Implementation | 2023-05-16 | 2023-05-03 | | | | | | | | | | 2023-06-29 | | 2023-08-03 | | 2024-01-30 |
| GH-FSRP PHASE 2-365051-C S-COS / Recruitment of Consultant to develop Project Website | IDA / 71950 | Project Management | Post | Consultant Qualification Selection | Limited | | 30,000.00 | 0.00 | Pending Implementation | 2023-06-12 | | | | | | | | | | | 2023-07-26 | | 2023-08-30 | | 2023-11-28 |
| GH-FSRP PHASE 2-343156-C S-LCS / Consultancy for Financial Audit for FSRP (FISCAL Year 2022-2025) | IDA / V4240 | Project Management | Post | Least Cost Selection | Open - National | | 90,000.00 | 0.00 | Pending Implementation | 2023-06-16 | 2023-06-30 | | | | | | | | | | 2023-07-25 | 2023-08-04 | 2023-08-22 | | 2023-09-08 |

INDIVIDUAL CONSULTANTS

| Activity Reference No. / Description | Loan / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status | Terms of Reference | | Invitation to Identify/Selected Consultant | | Draft Negotiated Contract | | Signed Contract | | Contract Completion | | | | | |
|---|-------------------|---|-------------|---------------------------------|-----------------|---------------|-------------------------|----------------------|----------------------|--------------------|------------|--|------------|---------------------------|------------|-----------------|------------|---------------------|--------|------------|--|--|------------|
| | | | | | | | | | | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | Planned | Actual | | | | |
| GH-FSRP PHASE 2-296005-C S-INDV / Consultancy service to prepare ESA Lot 1, Wheta & Tanoso Irrigation Schemes | IDA / V4240 | Project Management | Post | Individual Consultant Selection | Direct | | 40,000.00 | 0.00 | Canceled | 2022-06-06 | 2022-07-20 | 2022-06-16 | | | | | 2022-07-07 | | | 2022-08-11 | | | 2022-09-10 |
| GH-FSRP PHASE 2-296009-C S-INDV / Consultancy service to prepare ESA Lot 2, Jedak o, Asare Nkwanta, Barekese, Agona, Juaben, and Donussu Inland Valleys | IDA / V4240 | Project Management | Post | Individual Consultant Selection | Direct | | 40,000.00 | 0.00 | Canceled | 2022-06-09 | 2022-07-22 | 2022-06-19 | | | | | 2022-07-10 | | | 2022-08-14 | | | 2022-09-13 |
| GH-FSRP PHASE 2-296019-C S-CDS / Consultancy service for the preparation of the dam safety assessment (Tanoso, Wheta and affected inland valleys) | IDA / V4240 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Direct Selection | Direct | | 80,000.00 | 0.00 | Under Implementation | 2022-05-31 | 2022-06-21 | 2022-06-10 | | | | | 2022-08-14 | | | | | | 2022-09-13 |
| GH-FSRP PHASE 2-296338-C S-INDV / Consultancy service for Identification of appropriate grant model to support the youth, women and SMEs | IDA / V4240 | Project Management | Post | Individual Consultant Selection | Limited | | 25,000.00 | 0.00 | Signed | 2022-06-08 | 2022-06-21 | 2022-06-13 | 2022-07-05 | 2022-07-04 | 2022-08-26 | | 2022-08-08 | | | | | | 2022-09-07 |
| GH-FSRP PHASE 2-296339-C S-INDV / Recruitment of Consultant to develop Project Implementation Manual | IDA / V4240 | Project Management | Post | Individual Consultant Selection | Limited | | 80,000.00 | 0.00 | Signed | 2022-06-10 | 2022-06-01 | 2022-06-15 | 2022-07-13 | 2022-07-06 | 2022-07-19 | | 2022-08-10 | | | | | | 2022-09-29 |
| GH-FSRP PHASE 2-296340-C S-INDV / Recruitment of Consultant to develop Project Communications Strategy | IDA / V4240 | Project Management | Post | Individual Consultant Selection | Limited | | 30,000.00 | 0.00 | Under Implementation | 2022-06-15 | 2022-08-30 | 2022-06-20 | | | | | 2022-07-11 | | | 2022-08-15 | | | 2022-09-24 |
| GH-FSRP PHASE 2-296342-C S-INDV / Recruitment of Consultant to develop project M&E manuals | IDA / V4240 | Project Management | Post | Individual Consultant Selection | Limited | | 50,000.00 | 0.00 | Signed | 2022-06-08 | 2022-06-07 | 2022-06-13 | 2022-06-09 | 2022-07-04 | 2022-07-25 | | 2022-08-08 | | | | | | 2022-09-27 |
| MOFA/FSRP/PPA/IC/2022/07 / Recruitment of Social Safeguard Specialist for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 45,000.00 | 54,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-27 | | | | | 2022-09-15 |
| MOFA/FSRP/PPA/IC/2022/04 / Recruitment of Procurement Specialist for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 25,000.00 | 35,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-17 | | | | | 2022-09-15 |
| MOFA/FSRP/PPA/IC/2022/05 / Recruitment of Financial Management Specialist for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 55,000.00 | 66,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-28 | | | | | 2022-09-15 |
| MOFA/FSRP/PPA/IC/2022/10 / Recruitment of Agric Economist for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 45,000.00 | 54,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-27 | | | | | 2022-09-15 |
| MOFA/FSRP/PPA/IC/2022/06 / Recruitment of Agribusiness Specialist for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 50,000.00 | 60,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-27 | | | | | 2022-09-15 |
| MOFA/FSRP/PPA/IC/2022/09 / Recruitment of Environment at Safeguard Specialist for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 45,000.00 | 54,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-28 | | | | | 2022-09-15 |
| MOFA/FSRP/PPA/IC/2022/03 / Recruitment of Sr. Rural Infrastructure Engineer for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 50,000.00 | 60,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-17 | | | | | 2022-09-15 |
| MOFA/FSRP/PPA/IC/2022/01 / Recruitment of Project Coordinator for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 65,000.00 | 78,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-28 | | | | | 2022-09-15 |
| MOFA/FSRP/PPA/IC/2022/08 / Recruitment of M & E Specialist for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 45,000.00 | 54,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-27 | | | | | 2022-09-15 |
| MOFA/FSRP/PPA/IC/2022/02 / Recruitment of Operation Manager for FSRP | IDA / V4240 | Project Management | Post | Direct Selection | Direct | | 55,000.00 | 66,000.00 | Signed | 2022-01-03 | 2022-01-03 | 2022-01-13 | 2021-12-30 | | | | 2022-03-19 | 2022-01-27 | | | | | 2022-09-15 |
| GH-FSRP PHASE 2-298765-C S-INDV / Consultancy service to Update ESA for KSI and VEA Irrigation Schemes | IDA / V4240 | Project Management | Post | Individual Consultant Selection | Direct | | 40,000.00 | 0.00 | Signed | 2022-06-20 | 2022-06-09 | 2022-06-30 | 2022-09-28 | 2022-07-21 | 2022-09-29 | | 2022-08-11 | | | | | | 2022-09-20 |

| | | | | | | | | | | | | | | | | |
|--|-------------|---|-------|---------------------------------|-----------------|-----------|------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|
| GH-FSRP PHASE 2-295995-C S-CDS / Consultancy services to Update, Review UPDATE OF FIDAM SAFETY ASSESSMENT OF VEA DAM Irrigation Scheme | IDA / V4240 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Direct Selection | Direct | 80,000.00 | 0.00 | Under Implementation | 2022-07-20 | 2022-07-26 | 2022-07-30 | 2022-10-26 | | | 2022-10-03 | 2022-11-12 |
| GH-FSRP PHASE 2-312495-C S-INDV / Recruitment of Procurement Specialist | IDA / 71950 | Project Management | Prior | Individual Consultant Selection | Open - National | 60,000.00 | 0.00 | Under Implementation | 2022-09-13 | 2022-09-14 | 2022-11-01 | 2023-01-06 | 2022-11-22 | 2023-02-21 | 2022-12-27 | 2023-12-22 |
| GH-FSRP PHASE 2-323069-C S-INDV / CONSULTANCY FOR THE PREPARATION OF Emergency Response Manual (ERM) | IDA / 71950 | Project Management | Post | Individual Consultant Selection | Limited | 10,000.00 | 0.00 | Pending Implementation | 2022-11-30 | | 2022-12-05 | | 2022-12-26 | | 2023-01-30 | 2023-07-29 |
| GH-FSRP PHASE 2-296020-C S-INDV / Consultancy service for the assessment of the hydro-met, agrimet and agro-advisory systems | IDA / V4240 | Digital Advisory Services for Agriculture and Food Crisis Prevention and Management | Post | Individual Consultant Selection | Limited | 80,000.00 | 0.00 | Canceled | 2022-06-30 | | 2022-07-05 | | 2022-07-26 | | 2022-08-30 | 2022-09-29 |
| GH-FSRP PHASE 2-343716-C S-INDV / Recruitment of Communications & Outreach Specialist | IDA / 71950 | Project Management | Post | Individual Consultant Selection | Open - National | 60,000.00 | 0.00 | Pending Implementation | 2023-03-01 | | 2023-04-19 | | 2023-05-10 | | 2023-06-14 | 2024-06-08 |
| GH-FSRP PHASE 2-343250-C S-INDV / Consultancy Service to prepare Environmental and Social Impact Assessment (ESIA) and Environmental and Social Management Plan (ESMP) for Lot 2: Weta Irrigation Scheme | IDA / V4240 | Project Management | Post | Individual Consultant Selection | Limited | 80,000.00 | 0.00 | Pending Implementation | 2023-02-20 | | 2023-02-25 | | 2023-03-18 | | 2023-04-22 | 2023-10-19 |
| GH-FSRP PHASE 2-296015-C S-INDV / Consultancy service to prepare RAP Lot 1: Weta & Tanoso Irrigation Schemes | IDA / V4240 | Project Management | Post | Individual Consultant Selection | Limited | 40,000.00 | 0.00 | Pending Implementation | 2023-06-26 | | 2023-07-01 | | 2023-07-22 | | 2023-08-26 | 2024-02-22 |
| GH-FSRP PHASE 2-295996-C S-CDS / Consultancy services for Update, Review and Engineering Design for selected irrigation systems/schemes - Lot 2: Completion of Tanoso Irrigation Scheme | IDA / V4240 | Sustainability and Adaptive Capacity of the Food System's Productive Base | Post | Direct Selection | Direct | 40,000.00 | 0.00 | Canceled | 2022-05-31 | 2023-02-21 | 2022-06-10 | | | | 2022-08-14 | 2022-09-23 |