

Procurement Plan

General

1. **Bank's approval Date of the procurement Plan January 28, 2022**
2. **Date of General Procurement Notice: February 22, 2022**
3. **Period covered by this procurement plan: 18 Months (January 2022 to August, 2023)**

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Annex II to the Regulation for Procurement:

No.	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	Above US\$ 2,000,000	<i>All</i>
2.	NCB (Goods)	Above US\$ 2,000,000	<i>All</i>
3.	ICB (Works)	Above US\$ 10,000,000	<i>All</i>
4.	NCB (Works)	Above US\$ 10,000,000	<i>All</i>
5.	(Non-Consultant Services)	Above US\$ 2,000,000	<i>All</i>

2. **Prequalification.** Bidders when applicable shall be prequalified in accordance with the provisions of paragraphs 6.23 and 6.24 of the Regulation.
3. **Proposed Procedures for CDD Components (as per paragraph 6.9 of the Regulations): Not applicable**
4. **Reference to (if any) Project Operational/Procurement Manual:**
Project Implementation Manual for World Bank Loan Project
5. **Any Other Special Procurement Arrangements: Not Applicable**
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including *those that are subject to retroactive financing and advanced procurement*)**

1	2	3	4	5	6	7
Ref No.	Description	Estimated Cost US\$ million	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments

January 17, 2022

1	Summary of the RFB-International/DIR. (Goods)	8.200	2	No	Prior	
2	Summary of the RFB-National/RFQ (Goods)	7.584	12	No	Post	
3	Summary of the RFB-International, Dir/Limited (Works)	9.000	1	No	Prior	
4	Summary of the RFB-National/RFQ (Works)	13.049	9	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Annex II to the Regulation Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	Above US\$ 1,000,000	
2.	Single Source (Firms)	All	
3.	Individual	Above US\$ 300,000	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of the Consultant Regulations
- 3. Any Other Special Selection Arrangements:** *Not Applicable*
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref . No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
1	Summary of number of contracts that will be let under QCBS	2.000	3	Prior	
2	Summary of number of contracts that will	2.488	26	Post	

January 17, 2022

	be let under other methods				
--	----------------------------	--	--	--	--

January 17, 2022

PROCUREMENT PLAN Western and Central Africa : West Africa Food System Resilience Program (FSRP) Phase 2

General Information

Country: Western and Central Africa **Bank's Approval Date of the Original Procurement Plan:** 2022-05-24
Revised Plan Date(s): (comma delineated, leave blank) 2024-01-19
Project ID: P178132 **GNP Date:** 2023-06-27
Project Name: West Africa Food System Resilience Program (FSRP) Phase 2
Loan / Credit No.: IDA / V4240, IDA / 71950
Executing Agency: Ministry of Food and Agriculture - Phase 2

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
GH-FSRP PHASE 2-368041-C O-RFB / Completion of rehabilitation of KIS (irrigation and drainage system, road network etc.)	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Direct Selection	Direct - National				National Procurement Document - 1 Envelope process (Non Bank-SPD)	20,000,000.00	0.00	Under Implementation							2023-07-16		2023-07-21								2023-08-25		2026-02-10
GH-FSRP PHASE 2-368047-C W-RFB / Rehabilitation of WOFA Project Building for FSRP	IDA / 71950	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope			Request for Bids - Small Works SPD (1 envelope process)	450,000.00	0.00	Under Implementation							2023-09-15	2023-08-25	2023-09-20	2023-08-25			2023-11-01	2023-09-26	2023-12-01		2024-01-05		2024-05-04
GH-FSRP PHASE 2-379505-C W-RFB / Completion of rehabilitation of KIS (irrigation and drainage system, road network etc.)	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Request for Bids	Open - International	Single Stage - Two Envelope			Request for Bids - Works (without pre-qualification) SPD	20,000,000.00	0.00	Under Implementation							2023-10-30	2023-10-24	2023-11-04	2023-11-01			2023-12-16	2023-12-15	2024-02-28		2024-04-03		2027-04-03

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion		
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		Planned	Actual
GH-FSRP PHASE 2-368022-N C-RFB / Procurement of ICT equipment for FSRP (Laptops and Copiers)	IDA / 71950	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		97,000.00	0.00	Under Implementation									2023-08-06		2023-07-12						2023-10-01		2023-10-31
GH-FSRP PHASE 2-368025-G O-RFB / Procurement of 120 No. Monitoring and Evaluation tools (tablets) for data collection	IDA / 71950	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		60,000.00	0.00	Under Implementation									2023-08-06		2023-08-18					2023-10-01		2023-11-30	
GH-FSRP PHASE 2-373463-G O-RFB / Procurement of Project Vehicles for FSRP (2no. station wagons, 5no. pickups, 1 no. saloon and 4no. motorcycles)	IDA / 71950	Project Management	Post	Request for Bids	Open - National	Single Stage - One Envelope		819,000.00	0.00	Under Implementation				2023-10-15	2023-08-24	2023-10-20	2023-08-25				2023-12-01	2023-09-26	2023-12-31			2024-02-04		2024-08-02	
GH-FSRP PHASE 2-376363-G O-RFB / Supply and install 20 no. customized automated weather stations (AWS) at GM ET synoptic stations for ground truthing satellite data	IDA / 71950	Project Management	Post	Request for Bids	Limited	Single Stage - One Envelope		1,300,000.00	0.00	Under Implementation				2023-10-15	2023-09-04	2023-10-20	2023-09-04				2023-12-01	2023-09-28	2023-12-31			2024-02-04		2024-08-02	
GH-FSRP PHASE 2-382195-G O-RFB / Supply of inputs for smallholder farmers (35,000 NPK, 17,500 UREA, 35,000 Weedicides) of 50kg bags in selected intervention Project Areas.	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Request for Bids	Open - National	Single Stage - One Envelope		2,600,000.00	0.00	Under Implementation				2023-09-28	2023-10-16	2023-10-03	2023-10-24				2023-11-14	2023-12-01	2023-12-14			2024-01-18		2024-04-17	
GH-FSRP PHASE 2-368039-G O-RFB / Refurbishment of minister's conference room, supply of audio visuals complete, 20no. conference room chairs, rehabilitation of conference room etc.	IDA / 71950	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		70,000.00	0.00	Pending Implementation															2024-03-20		2024-05-19		
GH-FSRP PHASE 2-401959-G O-RFB / Supply of Fertilizers (190,577 Urea of 50kg bags) and (381,154 litres of Weedicides) for smallholders	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Request for Bids	Open - International	Single Stage - One Envelope		9,260,000.00	0.00	Under Review				2024-01-12		2024-01-15						2024-02-12		2024-02-26			2024-03-11		2024-04-10
GH-FSRP PHASE 2-401956-G O-RFB / Supply of Fertilizers for smallholders (562,430 NPK of 50kg bags)	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Request for Bids	Open - International	Single Stage - One Envelope		20,530,000.00	0.00	Under Review				2024-01-12		2024-01-15						2024-02-12		2024-02-26			2024-03-11		2024-04-10
GH-FSRP PHASE 2-401960-G O-RFB / Supply of Seeds for smallholder farmers (1,974,312kg of rice, 679,866kg of Maize hybrid, 62,219kg of Maize Pioneer (5kg per bag) and 1,399,689g of Vegetable seed	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Prior	Request for Bids	Open - International	Single Stage - One Envelope		10,210,000.00	0.00	Pending Implementation				2024-01-12		2024-01-15						2024-02-12		2024-02-26			2024-03-11		2024-04-10

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
GH-FSRP PHASE 2-312496-N C-RFB / Supply and installation of Accounting Software	IDA / 71950	Project Management	Post	Request for Quotations	Limited	Single Stage - One Envelope		10,000.00	0.00	Signed																2022-11-21	2023-08-05	2023-01-20

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Expression of Interest Notice		Short List and Draft Request for Proposals		Request for Proposals as Issued		Opening of Technical Proposals / Minutes		Evaluation of Technical Proposal		Combined Evaluation Report and Draft Negotiated Contract		Signed Contract		Contract Completion
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	

GH-FSRP PHASE 2-376554-C S-COS5 / Recruitment of consultant to develop Ghana Agriculture & Agribusiness Platform for MOFA	IDA / 71950	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Prior	Quality And Cost-Based Selection	Open - National		2,000,000.00	0.00	Canceled	2023-10-15	2023-11-05	2023-12-19			2024-01-16	2024-02-15	2024-03-21	2024-04-25	2026-04-25	
GH-FSRP PHASE 2-379503-C S-COS5 / Recruitment of consultant to develop TORs of modules under Ghana Agriculture & Agribusiness Platform for MOFA	IDA / V4240	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Consultant Qualification Selection	Open - National		220,000.00	0.00	Under Implementation	2023-09-28	2023-10-06	2023-10-28	2023-10-11	2024-01-26			2024-03-26	2024-04-30	2024-07-29	
GH-FSRP PHASE 2-381624-C S-COS5 / Recruitment of consultants for the design and construction supervision of veterinary laboratories in Accra and Dormaa	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Quality And Cost-Based Selection	Open - National		450,000.00	0.00	Under Implementation	2023-09-28	2023-10-04	2023-10-19	2023-10-11	2023-12-18		2024-01-15	2024-03-15	2024-04-19	2024-05-24	2025-11-15
GH-FSRP PHASE 2-381629-C S-COS5 / Recruitment of consultants for design and construction supervision of labs (Genese bank labs, tissue culture labs, etc.) for SRI, WRI and G LDB.	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Quality And Cost-Based Selection	Open - National		350,000.00	0.00	Pending Implementation	2023-10-31	2023-11-21	2024-01-04			2024-02-01	2024-03-02	2024-04-06	2024-05-11	2025-11-02	
GH-FSRP PHASE 2-382711-C S-COS5 / Consultancy for design and construction supervision of rehabilitation of WETA irrigation scheme (WIS)	IDA / 71950	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Quality And Cost-Based Selection	Open - International		750,000.00	0.00	Under Review	2023-10-30	2023-10-13	2023-11-20		2024-01-19		2024-02-16	2024-04-16	2024-05-21	2024-06-25	2026-12-12

INDIVIDUAL CONSULTANTS																			
Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Contract Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Terms of Reference		Invitation to Identify/Selected Consultant		Draft Negotiated Contract		Signed Contract		Contract Completion	
										Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual
GH-FSRP PHASE 2-296005-C S-INDV / Consultancy service to prepare ESIA Lot 1: Wheta & Tanoso Irrigation Schemes	IDA / V4240	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Canceled	2022-06-06	2022-07-20	2022-06-16		2022-07-07		2022-08-11		2022-09-10	
GH-FSRP PHASE 2-296009-C S-INDV / Consultancy service to prepare ESIA Lot 2: Jedakoo, Asare Nkwanta, Barekese, Agona, Juaben, and Donussu Inland Valleys	IDA / V4240	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Canceled	2022-06-09	2022-07-22	2022-06-19		2022-07-10		2022-08-14		2022-09-13	
GH-FSRP PHASE 2-296019-C S-CDS / Consultancy service for the preparation of the dam safety assessment (Tanoso, Wheta and affected inland valleys)	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Direct Selection	Direct		80,000.00	0.00	Under Implementation	2022-05-31	2022-06-21	2022-06-10				2022-08-14		2022-09-13	
GH-FSRP PHASE 2-296338-C S-INDV / Consultancy service for identification of appropriate grant model to support the youth, women and SMEs	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		25,000.00	0.00	Signed	2022-06-08	2022-06-21	2022-06-13	2022-07-05	2022-07-04	2022-08-26	2022-08-08	2022-11-20	2022-09-07	
GH-FSRP PHASE 2-296339-C S-INDV / Recruitment of Consultant to develop Project Implementation Manual	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Signed	2022-06-10	2022-06-01	2022-06-15	2022-07-13	2022-07-06	2022-07-19	2022-08-10	2022-08-15	2022-09-29	
GH-FSRP PHASE 2-296340-C S-INDV / Recruitment of Consultant to develop Project Communications Strategy	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		30,000.00	0.00	Canceled	2022-06-15	2022-08-30	2022-06-20		2022-07-11		2022-08-15		2022-09-24	
GH-FSRP PHASE 2-296342-C S-INDV / Recruitment of Consultant to develop project M&E manuals	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Signed	2022-06-08	2022-06-07	2022-06-13	2022-06-09	2022-07-04	2022-07-25	2022-08-08	2022-08-12	2022-09-27	
MOFA/FSRR/PPA/C/2022/07 / Recruitment of Social Safeguard Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-02-02	2022-09-15	
MOFA/FSRR/PPA/C/2022/04 / Recruitment of Procurement Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		25,000.00	35,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-22	2022-09-15	
MOFA/FSRR/PPA/C/2022/05 / Recruitment of Financial Management Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		55,000.00	66,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-02-02	2022-09-15	
MOFA/FSRR/PPA/C/2022/10 / Recruitment of Agric Economist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-02-02	2022-09-15	
MOFA/FSRR/PPA/C/2022/06 / Recruitment of Agribusiness Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		50,000.00	60,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-02-02	2022-09-15	
MOFA/FSRR/PPA/C/2022/09 / Recruitment of Environmental Safeguard Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-02-02	2022-09-15	
MOFA/FSRR/PPA/C/2022/03 / Recruitment of Sr. Rural Infrastructure Engineer for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		50,000.00	60,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-01-22	2022-09-15	
MOFA/FSRR/PPA/C/2022/01 / Recruitment of Project Coordinator for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		65,000.00	78,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-02-02	2022-09-15	
MOFA/FSRR/PPA/C/2022/08 / Recruitment of M & E Specialist for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		45,000.00	54,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-02-02	2022-09-15	
MOFA/FSRR/PPA/C/2022/02 / Recruitment of Operation Manager for FSRP	IDA / V4240	Project Management	Post	Direct Selection	Direct		55,000.00	66,000.00	Signed	2022-01-03	2022-01-03	2022-01-13	2021-12-30			2022-03-19	2022-02-02	2022-09-15	

GH-FSRP PHASE 2-298765-C S-INDV / Consultancy service to Update ESIA for KIS and V EA Irrigation Schemes	IDA / V4240	Project Management	Post	Individual Consultant Selection	Direct		40,000.00	0.00	Signed	2022-06-20	2022-06-09	2022-06-30	2022-09-28	2022-07-21	2022-09-29	2022-08-11	2022-12-06	2022-09-20
GH-FSRP PHASE 2-295995-C S-CDS / Consultancy services to Update, Review UPDATE OF DAM SAFETY ASSESSMENT OF VEA DAM Irrigation Scheme	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Direct Selection	Direct		80,000.00	0.00	Signed	2022-07-20	2022-07-26	2022-07-30	2022-10-26			2022-10-03	2023-06-24	2022-11-12
GH-FSRP PHASE 2-312495-C S-INDV / Recruitment of Procurement Specialist	IDA / 71950	Project Management	Prior	Individual Consultant Selection	Open - National		60,000.00	0.00	Signed	2022-09-13	2022-09-14	2022-11-01	2023-01-06	2022-11-22	2023-02-21	2022-12-27	2023-02-16	2023-12-22
GH-FSRP PHASE 2-296020-C S-INDV / Consultancy service for the assessment of the hydromet, agrimet and agro-advisory systems	IDA / V4240	Digital Advisory Services for Agriculture and Food Crisis Prevention and Management	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Canceled	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2022-09-29
GH-FSRP PHASE 2-343716-C S-INDV / Recruitment of Communications & Outreach Specialist	IDA / 71950	Project Management	Post	Individual Consultant Selection	Open - National		60,000.00	0.00	Under Implementation	2023-03-01	2023-06-17	2023-04-19	2023-08-30	2023-05-10	2023-09-15	2023-06-14		2024-06-08
GH-FSRP PHASE 2-343250-C S-INDV / Consultancy Service to prepare Environmental and Social Impact Assessment (ESIA) and Environmental and Social Management Plan (ESMP) for Lot 2: Weta Irrigation Scheme	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		80,000.00	0.00	Pending Implementation	2023-02-20		2023-02-25		2023-03-18		2023-04-22		2023-10-19
GH-FSRP PHASE 2-296015-C S-INDV / Consultancy service to prepare RAP Lot 1: Weta & Tanoso Irrigation Schemes	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		40,000.00	0.00	Under Implementation	2023-06-26	2022-07-17	2023-07-01		2023-07-22		2023-08-26		2024-02-22
GH-FSRP PHASE 2-295996-C S-CDS / Consultancy services for Update, Review and Engineering Design for selected irrigation systems/schemes - Lot 2: Completion of Tanoso Irrigation Scheme	IDA / V4240	Sustainability and Adaptive Capacity of the Food System's Productive Base	Post	Direct Selection	Direct		40,000.00	0.00	Canceled	2022-05-31	2023-02-21	2022-06-10				2022-08-14		2022-09-23
GH-FSRP PHASE 2-366745-C S-INDV / Consultancy services for preparation of the environmental and social impacts assessment (ESIA) and environmental and social management plan (ESMP) for lot 1: Tanoso Irrigation scheme (TIS)	IDA / V4240	Project Management	Post	Individual Consultant Selection	Limited		60,000.00	0.00	Signed	2023-06-26	2022-07-17	2023-07-01	2022-09-20	2023-07-22	2023-06-08	2023-08-05	2023-06-22	2023-12-03
GH-FSRP PHASE 2-323069-C S-INDV / CONSULTANCY FOR THE PREPARATION OF Emergency Response Manual (ERM)	IDA / 71950	Project Management	Post	Individual Consultant Selection	Limited		10,000.00	0.00	Canceled	2022-11-30		2022-12-05		2022-12-26		2023-01-30		2023-07-29